POST TSUNAMI

ACEH-NIAS

SETTLEMENT AND HOUSING RECOVERY REVIEW

COMPREHENSIVE REVIEW OF THE RESPONSE ●
UN-HABITAT’S MONITORING METHODOLOGY AND SCORECARDS ●
DIRECTORY OF IMPLEMENTATION ORGANISATIONS ●

UN-HABITAT Aceh Nias Settlements Support Programme in collaboration with
The conclusion of the programme for the recovery and reconstruction of Aceh and Nias under the guidance of the Rehabilitation and Reconstruction Agency for Aceh and Nias (BRR NAD-Nias) is an important moment of joy and reflection. When the Indian Ocean Tsunami struck, late 2004, virtually all humanitarian organisations were overwhelmed and the suffering of the survivors seemed insurmountable.

Four years later, it is of great importance to recognise that communities, governments and international organisations have rebuilt and restarted lives. Important milestones were achieved. In Indonesia, BRR was set up. It gave consistent and principled guidance. Its key concerns have been to protect the rights of the affected households and to promote accountability. BRR has also been unwavering in its assurance that international organisations were true humanitarian stakeholders and could reach out directly to communities in Aceh and Nias. For the longer term, the Indonesian Government signed a ground breaking peace agreement for Aceh and also approved a new and comprehensive disaster management law, all foundations for the protection of the people in Aceh, North Sumatra and beyond. Meanwhile, in 2008, the United National Human Settlements Programme (UN-HABITAT) became a full member of the Inter Agency Standing Committee (IASC). It now provides a critical role as focal point for Housing, Land and Property issues in the Cluster System and is spearheading shelter provision in various parts of the world in close cooperation with UNHCR and IFRC, which lead or convene the Emergency Shelter responses.

In Aceh and Nias, UN-HABITAT has been proud to provide assistance in collaboration with the United Nations Development Programme (UNDP) and the Asian Development Bank (ADB). Providing shelter for all is the core mandate of UN-HABITAT. Committed staff and partners, most of them Indonesian, contributed to the establishment of a comprehensive ‘People’s Process’ resulting in housing and settlement rebuilding in 32 communities and 6 districts. The core of our Strategic Policy on Human Settlements in Crisis is the belief that victims of disasters are owed dignity and respect and need to be encouraged and supported in their own recovery process. This is a vital ingredient in UN-HABITAT’s approach towards Sustainable Relief and Reconstruction.

I wish to congratulate the leadership of BRR in supporting this publication. During the final Coordination Forum for Aceh and Nias (CFAN), convened in Jakarta on 13 and 14 February 2009, BRR and its partners already explained and exhibited the consolidated efforts of people and organisations who played a role in the ‘Rebirth of Aceh and Nias’. The publication is an additional contribution. It is also a reminder of the paramount importance of institutional learning.

Learning is of great urgency: natural and man-made disasters will time and again affect many people, including large urban and metropolitan communities. UN-HABITAT works ‘for a better urban future’. Strengthening the capacity of large urban communities, including the urban poor, requires learning from past experiences so as to cope with new urban crises. I am looking forward to working with the Government of Indonesia so that all can benefit from their collective experience and we are better prepared to handle the great challenges of future catastrophes.
FOREWORD

Dr. Kuntoro Mangkusubroto,
Director,
BRR NAD-NIAS (Rehabilitation and Reconstruction Board for Aceh and Nias), April 2009

Building 130,000 houses is a severe challenge at the best of times, but doing so under immense time and logistical constraints required the hard work of thousands of people and hundreds of organisations. As the newly formed coordinating body, BRR was presented with a large institutional challenge in harnessing the hard work of so many willing hands, and had to solve problems of coordination and implementation on the go. Upholding our core beliefs of accountability, participation and sustainability, I believe that BRR can take pride in directing this international aid effort, and we have drawn extensively from the experiences along the way. We are also proud to have worked alongside so many committed organisations, including UN-HABITAT, which have made the reconstruction possible. We also appreciate that UN-HABITAT has brought together a milestone account of what all organisations and communities have endeavoured and achieved through 4 years of hard work.

I express my appreciation to the students and lecturers of Syiah Kuala University who, through field visits to inspect housing construction progress, made an important contribution and brought to light the complicated realities of settlement recovery. Their involvement is a case in point of how the recovery process has strengthened the capacity of Aceh, both its people and its institutions. Also within BRR, hundreds of staff have been trained and the capacity building assistance to local authorities is ongoing. They have their part to play in completing the yet unfinished reconstruction – drainage, sanitation, general infrastructure, maintenance, urban management and rebuilding in the conflict-affected areas.

After four years of coordination, BRR has concluded its operations, enriched with the experience of handling the ever unprecedented, and the resolve to bring lessons learned to future Government responses. Overall, we have acted to ensure that the handover to national government departments, the provincial administrations and local authorities will lead to the prosperity of Aceh and Nias and I commend UN-HABITAT for future support to institutions in Indonesia.

The present documentation supports the core vision of BRR for accountability throughout, and thanks to the Housing Geographical Information System combined with photos mostly taken by the Syiah Kuala student-monitors it is able to present a record of all housing implementation organisations. It is no less than crucial that institutions with a mandate for settlement and housing assistance after disasters should absorb the important lessons and recommendations made here.
### TABLE OF CONTENT

<p>| | |</p>
<table>
<thead>
<tr>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>iii</td>
<td>Foreword – Dr. Anna Tibaijuka</td>
</tr>
<tr>
<td>iv</td>
<td>Foreword – Dr. Kuntoro Mangkusubroto</td>
</tr>
<tr>
<td>v</td>
<td>Table of Contents</td>
</tr>
<tr>
<td>vii</td>
<td>Glossary</td>
</tr>
<tr>
<td>vi</td>
<td>Introduction</td>
</tr>
<tr>
<td>3</td>
<td>Snapshot from the Field: Rebuilding the Kuala Makmur village at Simeulue Island</td>
</tr>
</tbody>
</table>

---

**Chapter 1**

**FOUR YEARS HOUSING AND SETTLEMENT RECOVERY**

11 | Resettlement: the Expected Planners’ Response to the Unexpected. |
13 | The Right to Return Early. |
15 | Sustainable Settlement Recovery and the Master Plan. |
17 | Institutional Weaknesses Exposed: Transitional Shelter and Landlessness |
20 | One BRR and Two Government Housing Reconstruction Programmes |
24 | Indonesia’s Foremost Housing and Settlement Redevelopment Authority |
29 | NGO Implementation as a Proxy for Community Empowerment |
32 | Searching for Success Factors |
35 | Occupancy Worries |
39 | Yogyakarta / Central Java: Re-emphasising the Role of Government for Early and Participatory Recovery |
42 | Further Reflections on Participatory and Sustainable Reconstruction |
44 | Conclusions - Housing Reconstruction in support of Early Recovery |
GLOSSARY

ADB Asian Development Programme
ANSSP Aceh Nias Settlements Support Programme (UN-HABITAT)
BAPPENAS Badan Perencanaan Pembangunan Nasional
(National Planning and Development Board)
BPN Badan Pertanahan Nasional (National Land Agency)
BRR Badan Rehabilitasi dan Rekonstruksi Aceh dan Nias
(Rehabilitation and Reconstruction Agency NAD-Nias)
CAP Community Action Planning
CFAN Coordination Forum for Aceh and Nias
CRS Catholic Relief Services
ERRA Earthquake Reconstruction and Rehabilitation Authority (Pakistan)
GAM Gerakan Aceh Merdeka (Free Aceh Movement)
GOI Government of Indonesia
GTZ Deutsche Gesellschaft für Technische Zusammenarbeit
(German Organisation for Technical Cooperation)
IASC Inter Agency Standing Committee (Geneva)
IFRC International Federation of Red Cross and Red Crescent Societies
(NGO* (International) Non-Governmental Organisation
KDP Kecamatan Development Programme
LRRD Linking Relief, Rehabilitation and Development
MDF Multi Donor Fund for Aceh and Nias
(set up first as MDTF, Multi Donor Trust Fund; renamed as MDF)
NAD Nanggroe Aceh Darussalam (Province)
OCHA (UN) Office for the Coordination of Humanitarian Affairs
PNPM Mandiri Program Nasional Pemberdayaan Masyarakat Mandiri (National People’s Self-Empowerment Programme)
PKPU Pos Keadilan Peduli Ummat (Centre for Justice and Care for the Community)
RALAS Reconstruction of Aceh Land Administration System
RAN Reconstruction Aceh Nias (Database)
Re-Kompak Rehabilitasi dan Rekonstruksi Masyarakat dan Permukiman Berbasis Masyarakat
(Community-based Settlement Rehabilitation and Reconstruction Project for NAD and Nias)
SRR Sustainable Relief and Reconstruction
TRIAMS Tsunami Recovery Impact Assessment & Monitoring System (WHO, IFRC, UNDP)
UNDP United Nations Development Programme
UN-HABITAT United Nations Human Settlements Programme
UNHCR Office of the United Nations High Commissioner for Refugees
UNIMIS United Nations Information Management Service (Banda Aceh)
UNORC United Nations Office of the Recovery Coordinator for Aceh and Nias
Unsyiah        Syiah Kuala State University (Banda Aceh)
UPLINK          Urban Poor Link
UPP              Urban Poverty Programme
WFP              World Food Programme

*In this publication, NGOs are non-governmental organisations in general, either Indonesian or foreign with respect to their origin or legal registration. The acronym INGO is used if the discussion is intentionally limited to international ('overseas', non-Indonesian) organisations.
In mid 2007, the BRR Housing Deputy asked UN-HABITAT to document the post-Tsunami housing reconstruction programme in Aceh and Nias. UN-HABITAT played an important role in the reconstruction effort after the 26 December 2004 Tsunami and the 28 March 2005 Nias earthquake. Its Aceh Nias Settlements Support Programmes, funded by UNDP and ADB, have been delivering 4,490 houses in 6 districts. In addition, UN-HABITAT provided policy, coordination and monitoring support to BRR and to the more than 100 implementing NGOs and bilateral or multilateral programmes. It also contributed to spatial planning and is presently assisting in the efforts to upgrade post-Tsunami built household sanitation systems.

This book aims to be a resource for future evaluations and policy making. The evaluation focuses on two key questions: what were the success factors in achieving housing recovery in the particular context of the reconstruction in Aceh and Nias; and what can be learned about the role of government and civil society in order to achieve successful housing recovery in the future. For the latter question, the evaluation also draws from experiences in Sri Lanka (post-Tsunami), Pakistan (2005 earthquake) and Yogyakarta (2006 earthquake) – three disaster contexts where UN-HABITAT also had policy advisory or implementation roles for the housing recovery programmes. A comparative analysis has been instructive, as the Aceh post-disaster context was complex and likely unique, especially with regard to the free influx of many international organisations with more funding available than could often be spent within a reasonable time frame.

This publication is organised in three chapters each proceeded by an illustrated journalistic story. In the first chapter, a broad review is provided of four years of settlement and housing recovery, starting from the formative months of early and mid 2005 up to the preparations of the exit of BRR, which has been concluded in April 2009. The evaluation in the first chapter is based on a wide range of documents and also relies on the information derived from UN-HABITAT’s continuous monitoring programme on housing and settlement recovery, implemented together with the Syiah Kuala University (Unsyiah) of Banda Aceh from late 2005 till early 2008. In the second chapter, this UN-HABITAT – Unsyiah monitoring experience is documented, both methodologically and through a series of thematic scorecards for a wide range of housing implementation programmes. Finally, a directory is compiled, containing the key facts about all housing implementing organisations, as listed in the official BRR RAN database. This directory was updated until September 2008. At the end of the publication, a list of references to relevant documents and publications, selected from the on-line library of UN-HABITAT’s Aceh Nias programme, is provided. Most documents were compiled from 2005 to early 2008 and remain accessible via www.unhabitat-indonesia.org.

The photo stories have been compiled from earlier journalistic work done for UN-HABITAT by three collaborators. Martin Aleida, a senior Indonesian journalist and novel writer, assisted UN-HABITAT in developing an information section in late 2005 and he wrote down his observations on the way people re-organised their lives in the first year after the Tsunami, by meeting in repaired or makeshift praying halls. Linda Christanty, who organised a news agency in Banda Aceh feeding news stories to many local newspapers in Indonesia, wrote a number of articles in 2007 on the way women and children dealt with the challenges of building new homes. And Diella Dachlan, who has been the information officer of UN-HABITAT in Banda Aceh, has written about communities in Nias engaging with the housing programme of UN-HABITAT. Photos were mostly taken by Veronica Wijaya, a young photographer who joined the UN-HABITAT field team in 2006 and 2007. A more complete photo and story account was already published by UN-HABITAT. In ‘Anchoring Homes’ and the complimentary long feature documentary movie ‘Playing Between Elephants’, the experiences of people and communities in Aceh and Nias have been intimately documented and interpreted through stories, photos and film.

The responsibility for the evaluation in the first chapter resides in full with its lead author, Bruno Dercon. As the Housing Policy Adviser of UN-HABITAT’s Aceh Nias Settlements Support Programme, he assisted BRR and the Shelter Sector from 2005 till 2008. The opinions in this publication are not
necessarily those of the United Nations. In addition to using documents and monitoring results, the author has also drawn on many statements and insights recorded throughout the past four years in discussions with key staff of BRR and of other organisations. Where possible, endnotes refer to documents, interviews and discussions, but a full reference was at times neither possible nor desired.

Even though this publication is neither exhaustive nor a final account, it aims to be a substantial contribution, in line with the original expectations of the Housing Deputy of BRR. This book could not be completed instantly. In 2007 and even in 2008, many organisations were still providing housing assistance. Several large organisations had only started in 2007, after lengthy preparations. Other organisations, such as UN-HABITAT, had delivered early and with the benefit of the experience had received more funding to provide assistance in more remote locations, such as on the Nias and Simeulue islands. A few organisations had halted their programmes in 2006 due to failures and were amending work in 2007 and 2008. Therefore, the completion of the document was only undertaken by late 2008. Furthermore, it does no justice to the width and depth of all issues of the recovery and reconstruction programme. It focuses most on the housing programmes in a narrow sense. The housing and settlements sector also dealt with land management, resettlement, village planning, district planning and household water and sanitation provision. These issues are discussed in this publication in as far as the issues provide more insights on the key questions of success factors and of the respective roles of the government and other stakeholders. Issues other than housing implementation are not exhaustively documented.

The author wishes to thank BRR for its support and encouragement, especially Dr. Kuntoro, Dr. Eddy Purwanto and Mr. Bambang Sudiatmo. As much appreciation is due to staff in UN-HABITAT’s Head Office in Nairobi and the Regional Office for Asia and the Pacific in Fukuoka and the colleagues of the Aceh Nias Settlements Support Programmes in Aceh, Nias and Jakarta. The colophon mentions people who provided direct assistance in putting the document together. The publication was possible as a result of the funding support of many donors through UNDP to UN-HABITAT, through the Aceh Nias Settlements Support Programme (ANSSP).
Snapshot from the Field: Rebuilding the Kuala Makmur Village at Simeulue Island

by: Martin Aleida
The meunasah, or traditional Islamic community centers, play a significant and influential role in the ongoing reconstruction and rehabilitation efforts on Simeulue Island. At such centers, just after the Friday prayers, the people receiving housing assistance and carrying out the construction, meet to evaluate progress. This includes compiling and discussing financial responsibility reports and punishment for those who do not fulfill their obligations. This has become readily apparent to UN-HABITAT, which has been in the process of constructing 630 houses since July last year.

As has been the case with the implementation of construction in Pidie Regency, Banda Aceh, Aceh Besar, and Nias, the aid recipients set up Housing Construction Groups (Kelompok Pembangun Rumah: KPR), consisting of 12 families each. These groups open accounts in the names of the chairmen, secretaries and treasurers, whom they have selected from among their individual group memberships. UN-HABITAT then transfers funds to each group in four installments of 20%, 45%, 20%, and 15% of the total cost of Rp 42 million per house.

“The people participate enthusiastically. Some even plan to donate two trees for planting in front of their houses. Interestingly, the financial responsibility reports are made weekly, at the meunasah community centers, right after the Friday prayer. This is what the people have chosen to do,” said Binod K. Shrestha, Project Manager, Aceh-Nias Settlements Support Programme, UN-HABITAT in Banda Aceh. This citizen of Nepal has previously worked in aid projects in conflict areas like Afghanistan and Sudan.
The financial reports compiled by the treasurers are posted on a bulletin board for all members of the community to read. This is also the case with the construction reports compiled by the secretary. If they fail to complete a transparent and informative report on time, they will be reprimanded. If no improvement is seen after three reprimands, they will be replaced. And if the quality of the work is not properly maintained by any member of any given group, the disbursement of funds will be stopped pending improvement. Anyone opposing this process will have to return the funds already received. For this reason everyone is careful to monitor one another.

“Up to now, there has been no need to punish anyone,” said Bima Indra, a community development expert from Banda Aceh, who is working for the habitat assistance body in the capital city Simeulue Regency, Sinabang.

Yet there are challenges. At the beginning of last February, at the “Al-Muttaqin” meunassah community center in Silaguri, Desa Ganting, Bima and his colleagues came face to face with a young man who charged.
“UN-HABITAT is irresponsible. They haven’t explained to me why I am not on their list for recipients of the first installment of funding. Don’t come in here and stir up divisions in the community,” he said acrimoniously.

The mood in the community center suddenly became very tense. However, the participants immediately expressed their disagreement with the accusation set forth. Fortunately, Bima and his colleagues could calm the situation with a clear explanation.

“The problem lays with you. You refused to provide a small part of the front section of your land for a drainage ditch although all of the others had agreed to do this. Then, when we held a field meeting, you did not attend. Besides, you are not the only person whose fund disbursements have been delayed. Others are also having to wait for the funds because they have requested a location change. And that, of course, is a constraint because it will take time to get permission from our central office in Banda Aceh,” Bima explained patiently.
Bringing in bathrooms and toilets

The UN-HABITAT field team works very carefully. They make an effort to ensure that no jealousy occurs among the members of the community being assisted, in part by making sure that the construction carried out for each member of each group and for each group as a whole is being done at the same time with the same level of concern and attention.

“If one family in one group starts digging the foundation for their house, then the other members should be involved in the same process on their plots of land so that everything is done and finished up at the same time. Nobody should have to ask ‘When will my house be built?’ We make a concerted effort to ensure that no one is left feeling envious or left out,” said Bima.

For that reason, in Kuala Makmur, around 20 km from Sinabang, for example, the foundations for all of the houses are laid out like carpets, all at the same level in the construction phase. The aid recipients are all victims of the March 28, 2005 earthquake. Some 85% of the aid recipients in Simeulue are earthquake victims. The 36-square-meter aid houses are being built where the victim’s old houses once stood, or very nearby.

The work is carried out cooperatively and communally without the hiring of contractors. The aid recipients do the best they can to keep costs down so that when the construction is done they will have some of the funds donated to them by UN-HABITAT left over for contributing to the development of infrastructure for the benefit of the entire community. Not to mention the repair and upkeep of the meunasah community center. And it appears that the expectation of maintaining that vital part of the community is not an empty one because the UN-HABITAT assistance body is providing a donation of around Rp 5 million per household for infrastructure. Besides that, UN-HABITAT, in cooperation with the Dutch Water Sector Support for Northern Sumatra (SAB-SAS), will construct water supply facilities, water distribution and drainage channels, as well as sanitation facilities, including a public septic tank, while also providing training on the operating and maintaining of this infrastructure.
Up until now, spatial planning has been neglected in villages, so the ongoing reconstruction effort is an ideal way to establish this kind of organizational approach to development. Sanitation is the main issue for most villages in Simeulue, even though there is an adequate number of plenty of fresh water sources. According to one report, the vast majority of the existing houses there do not have indoor toilets.

“Through this ongoing project, we will overcome this problem so that outbreaks of diseases spread through water can be prevented,” said one of the UN-HABITAT field facilitators. Up to now, people have been defecating and urinating in bushes or wooded areas. We are now building bathrooms with toilets at the rear of the aid houses,” he explained.

“The earthquake ruined our lives, but now, it seems, it was a blessing in disguise. We will now have a neat and orderly village,” said Sumali from Ganting village. His old house, which was flattened by the earthquake, was not far from the ocean. Now, he is waiting for the completion of his new house, which is further inland. “Once I have enough money, I will upgrade it for my children and grandchildren,” he added.

UN-HABITAT is implementing this project with funds provided by AEDES and SGHI through UNDP. AEDES is the Dutch umbrella organisation for public housing corporations and often provides funding and technical assistance to poor communities outside the Netherlands. For Indonesia, it has been cooperating with the partner organization SGHI. Once the construction of the over 600 houses is completed on East Simeulue Island, the eastern coast will feature rows of concrete houses with shiny ceramic roofs, all neatly maintained and standing proudly in the area stretching from Kuala Makmur through to Ganting, Sambai, and Sibao.
Chapter 1
Looking Back:
4 Years of Housing Reconstruction

The Indian Ocean Tsunami claimed between 130,000 and 167,000 lives in the Province of Aceh and displaced more than half a million people. Entire communities were wiped out and more than 120,000 families were left without any shelter at all. Three months later, on 28 March 2005, a severe earthquake killed several hundred people on the Island of Nias. Ten thousands more families were made homeless or were afraid to return to their damaged timber houses.

The Indonesian Government was forced to provide housing and planning responses with institutional processes which were not set up to deal with a catastrophe of this scale. It took months for the settlement and housing recovery strategy to establish clear contours. Given the unprecedented scale of the disaster, the response strategy was shaped as much by actions on the ground as by policy decisions.
The provision of temporary shelter for persons rendered homeless as a result of the disaster was the most pressing need faced by the government and its initial responses were highly controversial. Faced by the displacement of around 600,000 people, the government put up camps for about 65,000 people, first with tents and then with barracks. The camps supplemented the many other modalities of temporary shelter adopted by households and communities: some had stayed, usually briefly, in public buildings or had put up tents in public locations while more than 150,000 people had put together any form of quick-fix shelter with tarpaulin or debris materials at or near their destroyed homes. Furthermore, half of all displaced people relied on community solidarity and had fled to the premises of kin and other hosting families.

For the sake of safety, the camps had been often put up at a considerable distance from the coast. An outcry against feared forced displacement was extensively conveyed in reports and the press. The protests had deep roots, as people were fearful of being stuck in barracks. A vicious armed conflict between the Indonesian Government and the Free Aceh Movement had been perpetuated for three decades and the camps and barracks reminded people of the forced evictions that had been practiced at times by the army to enforce more control on areas in Aceh. Moreover, the barracks initially provided poor protection, especially to women, children and the elderly. The structures had been put up in haste, with bad timber and initially with little or no sanitation. In some, humanitarian assistance was well organised, while in others people mostly had to fend for themselves.

It took months to bring the shelter situation in Aceh and Nias under control. Basic life saving shelter protection had been guaranteed after the first days in accessible areas, and everywhere else within a couple of weeks. A remarkable, bold and cooperative humanitarian rescue operation had been organised by the government, Indonesian and foreign military, hundreds of humanitarian organisations and thousands of volunteers. But overall, the emergency shelter assistance showed the same problems as in other post-disaster contexts: the over-supply of assistance at easily accessible areas yet much less or only basic assistance in remote locations; inept and unaccountable procurement of materials and land, causing additional environmental damage in various ways; and fast action to build temporary and transitional structures but few or no provisions for maintenance and operational services. For Aceh and Nias, the initial bad press on the shelter situation would set the tone for a deep distrust among victims for the government with regard to shelter and housing recovery, not only during the next months, but for the four years to come.

To make matters worse, government bureaucrats were not always helpful in overcoming public anxiety and sometimes a mood of collective panic. For instance, an early proposal by a government technology agency was circulated, naively proposing that the entire Aceh coast line be turned into a green zone with mangroves only, without built-up areas. Fishermen would have to move permanently a few kilometres to the interior. However, other initial policy thinking was promising: clear ideas for a strong community based rebuilding programme circulated early. Key officials with housing competency in BAPPENAS were in favour of a people-centred, participatory housing programme for recovery and reconstruction. These were sanguine and hopeful ideas originating from the ranks of the new administration of the first directly elected president of Indonesia.

Housing assistance is an attractive political proposition in many contexts, more so for the young and idealistic Indonesian democracy, which had been shedding a dictatorial but also corporatist legacy since 1998. Housing assistance to individual citizens now presented an opportunity beyond the narrow life saving humanitarian obligations of the state: it became a right for protection of, and support to, private citizens which leaders had to respond to. Showing respect for this right in a region where the Indonesian state had caused so much war suffering in the past was the ultimate ethical litmus test of the newly elected leadership and for the civil society contributing money and effort.
But many were uncertain of how to proceed. A large community based housing programme was untested. The unprepared government planners were equally traumatised with the destruction and the loss of life at the scale just experienced in Aceh and Nias. Even though most of them did not like to be associated with the legacy of forced eviction, they still generally subscribed to a strategy establishing protective buffer zones. Of course, when policy makers set out buffer zones and resettlement areas in the early planning, the optimistic early ideas about participation remained vague and moot. Participation and community involvement were no more than social safety guards allowing people to be consulted about the planning of their resettlement.

The established public housing practice gave no leads. Policy makers had first hoped that ‘building back better’ was about building a sufficient number of social housing projects, with row houses of starter homes and street grids accompanied with basic amenities. Rather than searching for a new departure, the planning officials simply relied on the models and modalities of the known social housing practice in Indonesia. This practice had delivered hundreds of thousands of small houses in the 1990s to the emerging middle class in industrialising Indonesia. Private contractors or at times local authorities acquired land and the contractors did the land development and the housing construction. The smallest houses were sold to factory and low-level service sector workers and to civil servants, who were all given access to subsidised low-interest loans. In the best of cases, pleasant and non-congested garden city neighbourhoods delivered the modern dream of healthy housing that would replace the more overcrowded and underserviced urban kampons. Something similar was thought suitable and capable to deliver restitution after the Tsunami – that is not necessarily the restoration of the original property but compensation in the form of ownership of a similar and better property. One government minister went so far as to advise, almost as a cherry on the cake, that the capital of the Nanggroe Aceh Darussalam province could be transplanted to the interior. Building new government centres, e.g. in newly established districts or provinces, was a common practice and doing that for a destroyed province capital was a logical suggestion.¹

Reconstruction and resettlement were conceived as two sides of the same coin. The emergent planning strategy in the first three months after the Tsunami sought to overcome the shelter crisis in three phases: first through temporarily sheltering people in camps in safe areas; next to add shelter opportunities in ‘rehabilitated’ housing, i.e. in repaired dwellings that had been outside the worst impact zone and therefore only damaged but not destroyed; and finally, to add more shelter through ‘reconstructed’ permanent housing, which would follow, but at a later stage and in newly opened resettlement areas safely outside the impact or buffer zone. This was the initial programme for the respective rehabilitation and reconstruction of housing and settlements.¹

Government documents of early 2005 show that the affected households would be obliged to pay for reconstructed housing in resettlement areas and would be given access to housing loans. The government would provide a grant to cover the down payment on the loan and subsidise subsequent interest payments. It was not expected that humanitarian aid would or could pay for the reconstruction of housing nor was it imagined that housing reconstruction would proceed by and large through grants rather than loans to households. It was not anticipated that the reconstruction of housing through grants would become the political cornerstone of the assistance to the affected households, based on the insight that the cash injections in the household economy were an efficient stimulus for the recovery of the local economy and a vital condition to speed up a more lasting protection of people.¹ Only if the cash injections had been made conditional to the acceptance of forced resettlement, the buffer zones could have been upheld. But soon, the Indonesian policy makers understood that they had neither the political mandate nor the power and authority to enforce a conditional funding of recovery.
THE RIGHT TO RETURN EARLY

The early plans indeed never worked. In February 2005, prior to the set-up of BRR as the ultimate coordinating body, broad planning and consultation processes were started, both in Jakarta and Banda Aceh. During March and April, various government agencies started to set the principles of a workable process rather than a desired outcome. With regard to land and housing, the national government basically guaranteed restitution for all people who had lost residential property or had seen it damaged. This applied to either or both their houses and residential land. The government worked out the Master Plan for the Rehabilitation and Reconstruction of Aceh and Nias (North Sumatra), which set out principles and targets for the reconstruction.7

Resettlement away from buffer zones was upheld as a basic policy in the Master Plan. The final version contained detailed planning directives on their establishment and their repercussions on inland land use changes accommodating new built-up areas. The buffer zones allowed for mangroves, other green zones and limited built-areas for fishing communities. The Master Plan was in line with similar policies upheld in Sri Lanka and Thailand. Most criticism was about the risk of loss of livelihoods and the fear of land grabs. These risks were very real in Indonesia, but it was also true that the land use regulations of the buffer zones were unlikely to be enforced. The Indonesian State has always exercised limited controls over land and the detailed prescriptions of its use, especially for private or customary held residential land. Compensation in cash or through resettlement has never been easy in the country. Even expropriation for land clearing for genuine public works is cumbersome and often unsuccessful. In earlier decades, the regime had many times turned to illegal and even violent means of forced eviction – explaining the ongoing fear of land grabs. Therefore, the establishment of buffer zones was a policy fraught with fears but also doubts from the start.

The establishment of BRR in late April 2005, with a clear mandate and an ambitious and idealistic staff, changed the equation. Responding to the fears for permanent displacement, the newly appointed BRR director, Dr. Kuntoro Mangkousubroto, immediately articulated the principle stand of the agency: if forced to chose, the rights of people were to be stronger than the wants of government. God had given this land to the Acehnese, so the risk to live on it was an issue between the people and God, he proclaimed in a meeting with Acehnese officials in May 2005 – even though the Indonesian Land Law of 1963 puts the State as the final landowner, in the interest of the ‘the People’. Dr. Kuntoro’s accommodating assurances were often published in the press and became a forceful signal. Encouraged by them and as fear and grief were overcome, people indeed returned to their hamlets and neighbourhood wards, first as a trickle of day time visitors and as day labourers doing debris clearance, and later in greater numbers in order to retrace the
lost property boundaries of their village lands. BRR had put the decision to resettle in the hands of the affected communities which by and large opted for the security of tenure of the land they had rather than the more insecure promise of a plot in a future resettlement area.

As such, a process slowly started whereby communities re-established land boundaries and drew up village and neighbourhood maps. In Jakarta, however, the thinking was still about resettlement. The National Land Agency (BPN) was drafting a complicated inter-departmental Presidential decree to organise the restitution of land properties. The restitution process required first to re-equip the provincial and district-level BPN offices and to restore damaged or retrace lost land documents. Next, it would work out a process to plot out the land holdings of people in the buffer zone and provide restitution by giving them a land title at no cost in a new resettlement programme outside the buffer zone. To make the restitution work legally, people had first to get a free land title for their plots within the buffer zone, which would then be exchanged in the cadastre records for a free land title in a resettlement project. For non-residential land or land lost to the sea, other but equally complicated principles and processes were being elaborated. Ample funding would come through RALAS, the first project of the Multi Donor Fund (MDF). Not surprisingly, the deliberations on the decree dragged on and it was eventually only signed in 2007.

Yet as part of RALAS, and almost in the margin of it, BPN also agreed to the principle of community-based land adjudication prior to the agency doing formal surveys and issuing formal titles, as a stop-gap solution to sort out land matters provisionally. Possibly without realising, BPN thus condoned the process of re-establishing land boundaries as was being tested by several communities with assistance of a number of humanitarian organisations. Moreover, by signing up to execute RALAS, the agency had also to start with the issuance of free land titles within the buffer zones. In absence of a signed Presidential decree, it could not proceed to deal with implementing the land management for resettlement, as the legal framework for exchanging a land title inside the buffer zone with one outside of it was not yet available.

The official blessing for community land adjudication was probably one of the key advances in getting the recovery started in Aceh. Even though the issuance of free land titles even within the impact zones would go through severe implementation problems, RALAS sent a signal of security of tenure to all concerned. If the government was willing to issue free formal land titles for land even in the heavily affected areas, and if prior community land mapping was approved of as well, then there ought to be no further qualms about returning and setting out erstwhile plot boundaries of land parcels that had been privately owned in the past based on customary notions. Building new homes on those plots was simply a logical next step.

Almost on the run, a policy of early return had been formulated for Aceh and Nias. It empowered people in their decision to return and rebuild. Resettlement programming was still implemented in the
following years but became a secondary activity of the government, in order to provide housing especially
to those who had permanently lost their land to the sea. As a result, the Aceh and Nias experience could
become a testing ground for the contemporary social concepts of early return and community
involvement driving post-disaster recovery. Both principles are generally deemed important to allow
people to reclaim property, restart livelihoods and allow local institutions to remain cohesive and
functional to the fullest extent possible. Early return and community involvement allow ‘early recovery’ or
‘seamless recovery’, encouraging households and communities to resume daily life and limited local
livelihoods activities, even though local government services and the regular economy may not yet be
capable of taking up normal functions. In Aceh and Nias, voluntary early return became the corner stone of
the de-facto policy, even though it has remained controversial for those policy makers who perceive it as
incompatible with better planning and building back better in general.

SUSTAINABLE SETTLEMENT RECOVERY AND
THE MASTER PLAN

The Master Plan listed nine governing principles: a community oriented approach and community
participation; sustainable development; an holistic approach; an integrated approach; efficiency,
transparency and accountability; efficient monitoring and evaluation; compliance with provincial autonomy;
priority for the most vulnerable; and priority for the affected areas. BRR’s mission was to make sure that
the targets of the recovery and reconstruction were reached within a four year period in line with these
governing principles. Overall, the principles conveyed the aim to built or rebuilt settlements in a long lasting
and integrated manner. The key organisational drivers for decision-making were efficiency, transparency
and accountability. BRR worked hard to set up coordination, disbursement and project management
systems as well as data and asset recording systems which all emphasised the concern for these latter
principles.

The Master Plan was not really clear on the right of early return. It still endorsed the initial concept
of a response in phases, through sheltering, rehabilitation and resettlement. Early return is of course an
issue of process and less one of outcomes. However, community empowerment and participation are also
issues of due process and were not controversial. The key message of Dr. Kuntoro was that the right of
people to choose for early return was in line with the principles of the Plan. It was in essence a rights-based
approach, even though not acknowledged in such language in the Master Plan.

In terms of outcomes, the Master Plan clearly put forward expectations for integration and
sustainability. To achieve these outcomes with regard to settlement recovery, one needs environmental
planning and management of land and natural resources and the adequate provision of public and municipal
services. Early return is only the first step, an essential ingredient to set the process of settlement recovery
in motion. Furthermore, sustainable settlement development also requires working on issues beyond the
boundaries of the hamlet and the neighbourhood, spatially and institutionally. Focusing on hamlets and
neighbourhoods is only possible in the most rural areas. Elsewhere, the organisation of public and
municipal services, like water provision and solid waste disposal, require planning and coordination at
larger levels. Initially, the expectation to ‘build back better’ encompassed these expectations. Yet achieving
integration became a challenge during the reconstruction of settlements in Aceh. At a spatial level, this was
because of the Peace Agreement; at an institutional level, because of a lack of institutional preparedness.

The Helsinki agreement between the Government of Indonesia and the Free Aceh Movement was
signed on 17 August 2005, four months after the formulation of the Master Plan. The Peace Agreement set
mandates for the national and provincial authorities for post-conflict peace building and social-economic
development. The agreement gave in no way a mandate for BRR to rebuild post-conflict Aceh, obliging it
towards a stronger singular focus on localised interventions in Tsunami-affected areas. In order to
comply, BRR had to scale back the initial expectations that it would or could build back better Aceh as a
whole, making the affected areas not a ‘priority’, as stated in principle 9, but the one and only focus of the
organisation and its partners. This shift was actually further reinforced by the fact that most donors had already allocated their funding for Tsunami areas and Tsunami-affected communities. Implementation actors had often no choice than to focus on Tsunami-affected communities, both for practical management reasons and because of funding stipulations.

The Indonesian and international institutional experience was no help either. As said, the Indonesian social housing experience had mostly been about building housing projects. The institutional capacity to plan and coordinate was very limited. Moreover, the privatisation and market-driven development of housing in many developed countries, as practised in the past decades, had generally de-institutionalised housing and for sure not encouraged or assisted the development of strong housing institutions in Indonesia. Of course, all these issues were entangled: donors often lack insights in the institutional and spatial dimensions of shelter and housing; they often decide on shelter funding on a stand-alone basis; but at the same time they expect integrated and sustainable development outcomes. A legal provision, such as in the Peace Agreement, is not seen as an impediment or challenge, but as an opportunity to keep things simple.
In this context of issues, settlement recovery in Aceh and Nias became driven by a myopic focus on the hamlet and the neighbourhood. The focus became a string of enclaves of communities in the affected 800 km strip of coastal land. For emergency assistance, the locus of operations had obviously been this long string of affected localised community settings. Yet afterwards, as a result of the Peace Agreement and the ‘focus of mission’ of both BRR and its partners, the same logic was to stick for recovery and rehabilitation. It became acceptable to deal with the micro issues pragmatically without being bound by wider coordination, for instance with local authorities. This meant that a range of principles in the Master Plan became secondary by consequence: community empowerment through local institutions, sustainable development, holism and integration now became issues to be upheld for hamlets and neighbourhoods. Housing reconstruction in Aceh remained by and large a localised set of building operations.

This focus showed limited opportunities for institutional capacity building, learning and developing institutional preparedness. It has been a missed out opportunity. Regular processes of social and spatial planning should deal with risk reduction and disaster impact mitigation. Protocols for participatory planning should allow stakeholders to consider issues of security of tenure, access to livelihoods and reduction of risk. Admittedly, reducing risk through social and spatial planning is a contentious point also internationally. The weaknesses of Indonesia’s institutional processes are no isolated problem. It is a challenge faced by many countries and change will come slowly. Adapting planning processes to crisis situations is a gap in many education curricula and in the know-how of most planning professionals.

The limitations of the conventional housing policies in Indonesia have already been exposed. The main tool is landed developments. The main aim is to increase homeownership including a land plot. People without land or shelter need to find rental accommodation, either in houses or rooms in the traditional kampongs. The last resort is to squat in shacks on marginal public land. Policies and government programmes rarely focus on incremental home improvements or on land reform for the poor. Therefore, the lack of institutional and professional preparedness for a situation as faced in Aceh and Nias explains to a good extent why the issues of transitional shelter and landlessness proved to be traumatic to such an extent for most policy makers.

Initially, the issue of transitional shelter was most in the spotlight. Providing transitional shelter was
seen as the wrong approach by many. Different stakeholders perceived different risks. Ordinary people were afraid that they would be forced to remain in barracks and similar shelter provisions with insecure tenure. Indonesian officials were not looking forward to a situation whereby the camps could potentially be managed for an extended period of time by internationally mandated agencies. Inexperienced humanitarian organisations announced large permanent housing programmes simply because it was brave and popular, and to justify that their fundraising, which had reached unprecedented levels, had not been done in vain. Providing ten thousands of transitional shelter units to exhaust their funds was thought more difficult than erecting a few thousand permanent houses. Some organisations such as UN-HABITAT did have experience in other contexts and knew that transitional shelter, especially in the context of managed camps, can disenfranchise communities from the planning and rebuilding of their own neighbourhoods, leading to the breakdown of social structures and reducing the longer term opportunities for sustainable reconstruction. Post-disaster and post-conflict camps in many countries had often sustained displacement and turned into slums. And finally, the conventional construction sector feared that funding would be diverted into transitional shelter projects.

Only by September 2005 was a way forward established, and a Plan of Action was fully developed jointly by BRR, the Provincial Authorities, the United Nations and IFRC. This dovetailed with the political promise of the Provincial Government and BRR to ensure that people would no longer live in tents by the first anniversary of the Tsunami. Several organisations on the ground had also realised that transitional shelters were required in the hamlets or neighbourhoods in order for rebuilding to start. Only then could people help out with debris clearing, setting out land boundaries, working with organisations to agree upon priorities and conditions, and help in coordinating contractors and builders. Many people had already started commuting back and forth, sometimes daily, between the camps or lodgings with hosting families and shelters in their home villages. Throughout 2005, the camps were more secure at night and were provided with more reliable humanitarian services. Humanitarian handouts were also reaching the host families. The humanitarian system responded to the increasing numbers of returning people: first, food distribution started also to cater to people in shacks and shelters in villages; then, smaller barracks were set up in the hamlets; and finally a large transitional shelter programme of individual shelters was conceived and implemented.

The transitional shelter programme, coordinated by the United Nations and implemented by the IFRC, consisted of the provision of one-room steel frame shelters, with imported timber cladding, costing around $5000 net a piece. The first batch arrived by Antonov planes in December 2005. The transitional shelters were set up throughout 2006 and 2007, while in many locations permanent housing was gearing up fast. For many remote locations and communities, especially on islands, permanent housing was difficult to organise or not started until 2007-2008, and the shelters, even though over-engineered and costly, became a pragmatic and useful alternative. Yet for all the talk about community empowerment, one could as well
have distributed materials and tool kits worth $5000 a family, which would have been obtained much faster and allowed people much more flexibility to incrementally upgrade their shacks into liveable accommodation. The aid-giving bureaucracies, however, wanted to see shelter units, fulfilling all international engineering standards. They feared the liability in case people would sell or barter the materials or would put up unsafe structures. Most Red Cross movements, which had collected tremendous amounts of donations for shelter, including for tens of thousands of basic housing units for which there was no organisational precedent, also took on transitional shelter as an opportunity to start acting on shelter issues in an orderly and organised manner. By doing so, they could justify to delay their permanent housing programmes for two years or more.

Overall, the transitional shelter issue was a near-debacle, undertaken at great cost. Humanitarian organisations have learned a lot of the experience. The humanitarian reform and its cluster system within the IASC resulted in an institutionally better prepared Emergency Shelter Cluster, led either by UNHCR or IFRC. Contemporary temporary sheltering strategies focus on the distribution of materials, tools, household items and cash—all with the aim to allow people to hold on to their property and assets and to utilise their own capacities to initiate recovery.

But the issue also showed long running institutional shortcomings in Indonesia. The search for workable processes to deliver permanent housing early was done by many humanitarian programmes. BRR, as will be explained later, imposed few controls and limitations on options for house sizes and budgets. This exacerbated the fear among beneficiaries that taking up transitional shelter might harm future benefits for permanent houses which were also being offered. For example, beliefs propagated that receiving a strong steel shelter would relegate priority for the receipt of a brick house.

It is not clear what lessons have been learned on the provision of transitional shelter. Indonesia took on the approach to distribute materials after the earthquake in Central Java (2006) and West Sumatra (2007), but with haphazard institutional protocols. Humanitarian organisations tried to provide bamboo shelters of $200 a piece in Central Java, but this was by and large a failure as the government was very successful in establishing a permanent housing reconstruction programme early and fast. Also this is explained later. Yet in cases where people cannot provide sheltering sufficiently through self-recovery, no agency has come to fore that is capable of intelligently organised assistance bridging the emergency and permanent stages. The best option is probably for local authorities to be made responsible for distributing building materials and tools, or providing cash grants for people to procure such materials locally. The new disaster management law would allow such approach. But an institutional system with clear guidelines and standby financial modalities has not yet been worked out.

The same institutional shortcomings showed on the issue of landlessness. Many were surprised that the Indonesian Government was initially strict on the issue that people who had squatted or rented premises before the Tsunami could not be resettled. The State had no responsibility in helping landless people to a free plot of land. This stand showed a great concern for social order. Both officials of the central government and in the province were very sensitive to maintaining the status quo. But also within communities, there were instances where poor renters were not allowed to join community meetings. Initially, a conventional solution that had been tried out in past Indonesian social housing programmes was again put forward: in this case, to give rental accommodation to erstwhile renters, preferably in walk-up flats. The provincial administration was an enthusiastic early supporter for this approach. With humanitarian organisations juggling to provide housing to people who had a ready plot of land, the provision of rental flats was perceived as the rightful territory (and budgetary perk) of the provincial government. However, these projects had always been costly, poorly maintained, or of outright bad quality from the start. They had often been built on locations difficult to access and with little transport or other services. If a good location was selected or such services were sufficiently provided, they tended to become gentrified housing inhabited by families better-off than the original poor target groups. And they had only been built in the metropolitan centres of the country and never in Aceh.

By late 2005, various alternate solutions were suggested, such as giving a user right rather than a freehold title to resettled renters, or giving them simply smaller houses. A guideline was also circulated which provided a series of suggestions for village level mediation, with the aim of achieving secure shelter for the poorest and the landless. The provincial administration, however, refused to endorse these
The transitional shelter programme did not stop the swell of permanent housing construction activities. The Peace Agreement had convinced everybody that it was safe to start building and by late 2005 construction of permanent housing took off in earnest. For newly built housing, the Master Plan had clearly provided a guaranteed 36 m² landed unit – 15 m² more than what was common in the subsidised social housing programmes but on a very tight budget of a maximum of three thousand dollars. The guarantee of size and the related cap on costs were important: from the on-set, the government was concerned about equity, not just among Acehnese families needing shelter, but also between Tsunami victims and other present and future need groups in the country. The size was the result of public pressure building up in Aceh. The standard one-bedroom 21 m² starter units of the Indonesian social housing programmes were deemed too small for the average Aceh family and unfit to provide privacy to female family members. A 36 m² unit could provide two bedrooms. The Jakarta policy makers insisted on the cost cap for the sake of prudence, even though the outline budget was not really sufficient to build units of 36 m² in compliance with the requirements for earthquake resistance expressed in the national engineering standards.

Prior to the building, however, decisions had to be taken about the funding – even more so as early pilots convinced organisations that the capped unit cost dictated by the Master Plan was not realistic. The funding decisions and the related strategies explain why so many different and competing approaches would ensue. Already in early 2005, it was evident that very large Tsunami donations had been made or pledged. Yet it took many months before broad and firm clarity was achieved whether these funds were earmarked for emergency assistance only, or whether the pledges to hundreds of international organisations were sufficiently firm to be relied upon for recovery and reconstruction also. Many policy makers were also puzzled by the unprecedented pledged amount for shelter in particular. By early April 2005, the Humanitarian Information System of the United Nations already recorded US$ 900 million as donations and pledges for shelter only, five times more than for education, the second best funded sector. Soon afterwards, the government also started to set aside large amounts of funding for housing reconstruction. As a result of the Paris Club agreement which postponed foreign debt payments, it had US$ 2 billion in accrued cash available for reconstruction in Aceh and Nias.

The emphasis on housing on the side of the Indonesian Government happened for the political reasons highlighted earlier – as a response of a young democracy and a new cabinet to people in a war zone hit by an unimaginable disaster – but also so for several pragmatic reasons. Firstly, up to late 2005, the government was rightfully uncertain about the firmness of the commitment of foreign pledges through
INGOs. Secondly, it was also uncertain about the final level of need, up to late 2006. Thirdly, it faced an expected political necessity to show that local contractors and government programmes could deliver, even if there was a learning curve. And lastly, it initially favoured a controlled uniform process of delivery as more conductive to assure an equitable, fair and accountable distribution of reconstruction assistance. For all those reasons, the government needed to pool funds.

The Indonesian Government was by and large right on all four counts. The first reason of uncertainty was obvious: past disasters had shown that pledges were often empty promises and that after the emergency assistance, little help followed; moreover, if the Peace Agreement had not been signed, many organisations may never have started capital intensive programmes in Aceh. On the second issue, it was prudent for the government to be careful on estimating the need, especially as political promises for housing had been made. It was widely known that beneficiary counts always remained highly approximate, even after the signing of the Peace Agreement. About 25% of the population of the province legitimately claimed displacement at one point in time. The need levels also fluctuated, making accounting even more difficult. Short term displacement as a result of the Tsunami was intertwined by longer term displacement as a result of the war and by more ordinary seasonal migration related to livelihoods. Right after the Tsunami, the government had urged and facilitated the move of women and children to relatives in unaffected villages, so that children could continue to attend school. These migrations opened up the likelihood for double counts as a result of separated families. Furthermore, communication between communities and local authorities was fraught by distrust due to the conflict context, and producing fabricated statistics was common on either side. Some beneficiaries simply felt safer to register two claims in the hope to get at least one responded to. Only by 2007, BRR would succeed in setting up a province wide single beneficiary registry of a reasonable quality. By consequence, those involved in 2005 in setting the funding strategy for the Indonesian Government realised that needs numbers were unreliable and that it would take time to bring the issue under control.

On the two last issues, the government’s treatment of NGOs as development partners with limited capabilities was fair and logical. It rightfully claimed that virtually all NGOs lacked the experience needed for the government to entrust them with housing reconstruction projects. Also INGOs had little prior experience in large scale housing reconstruction, so they would go through a learning curve as anybody else. Moreover, many donors and developing countries had just signed the Paris Agreement on Aid Effectiveness, agreeing on the principle for systematic national implementation through national budget systems. Furthermore, national NGOs had no capacity for capital intensive housing development; advocacy and soft development assistance were the most that could be expected from them. The Indonesian Government had however a reasonable legacy in channelling social services through government programmes, such as through the Kecamatan Development Programme and the Urban Poverty Programme.
For all these reasons, a government programme for housing reconstruction was a logical endeavour and thus funds for it were needed, and set aside. Surprisingly, however, the more principled objective to deliver equitable, fair and accountable housing assistance by means of a single, large scale and uniform programme was not upheld. The government even ended up itself with two entirely different implementation approaches. These were Re-Kompak, which expanded the Urban Poverty Programme and applied a community based cash grant approach, and a much larger contractor-lead programme largely implemented by BRR itself, which contracted out housing and settlement construction packages to Acehnese and national builders.

In the first months of 2005, Re-Kompak was formulated as the back-bone housing reconstruction programme to be run by the national Public Works Department and the World Bank. It was to be spun off from the existing national community contracting programmes that had delivered neighbourhood infrastructure in the past, including in Aceh. Through it, modest permanent shelter could be built by communities themselves, under the supervision of the facilitators employed by the Public Works offices. In June 2005, the programme was submitted to the MDF for funding to build 50,000 new houses. Already at the proposal stage, it encountered resistance. UPP had never provided housing construction before and had a relatively modest track record in Aceh. Moreover, the cash grant programmes had proven to be more effective and accountable in rural areas than in urban areas, but the rural cash grant programmes had not been managed by the Ministry of Public Works, but by the Department of Home Affairs. There was no resistance to the idea that the Indonesian Government would demonstrate the preferred approach to housing reconstruction, as a matter of policy, and then encourage large international programmes to engage in the implementation by replicating the pilots. However, by proposing a massive target of 50,000 housing units, the programme simply appeared to compete against the non-governmental organisations. After objections of the MDF, only a first stage of the programme was approved – still good for 25,000 new houses.

If Re-Kompak had started off fast and strongly once it was approved, it could still have become the de-facto policy benchmark. Unfortunately, this never happened as it had to overcome many hurdles. The Public Works Department clearly was not ready to scale up UPP quickly. It also needed to experiment with viable approaches in the same way as other programmes, for instance promoting complete neighbourhood re-planning in Lambung, Banda Aceh, while supporting piecemeal rebuilding following existing plot boundaries in other city wards. To become the benchmark programme, Re-Kompak should have been the trend-setter in terms of desired processes and outcomes, but the Public Works Department was too inward looking to take on the roles of public advocacy and know-how dissemination. Re-Kompak was simply not designed to respond to these needs in Aceh. Its promises for assistance to communities were not seen as more credible than the promises made by humanitarian organisations.
More worryingly, however, was that Re-Kompak had also little real support from the Acehnese political elite and the high-level provincial public works officials in office in 2005 and 2006. Local politicians and bureaucrats did not see cash grant programmes as suitable vehicles for accountable and empowered public service delivery. Living in a conflict zone, few in Aceh believed that local neutral facilitation of village communities was anyhow possible and were not willing to hand over sizeable cash grants to communities ‘of the wrong camp’. Many simply favoured conventional local contractors to do conventional building with neither the proper oversight nor accountability. So, for most of the Acehnese decision makers, it was not about choosing between a government programme and the assistance of INGOs. In 2005, they simply hoped that INGOs would automatically spend their money through local contractors. The political will to prioritise Re-Kompak was clearly missing.

When it became evident that INGOs were initially slow and hesitant to put out commercial contracts, the Provincial Human Settlements Department started contracting out the first batches of permanent houses directly, even though it did not dispose over sufficient budgets to do so at a considerable scale. Very soon, it forced BRR, with its broad mandate and access to central-government funding lines, to show goodwill and put out more contracts with the local contractors. In the last quarter of 2005, BRR started off with funding a modest few hundred small contractors, from which there were very mixed performances. In 2006, what was started as a compromise and goodwill gesture became a massive programme in its own right and with massive management problems.

In December 2005, BRR concluded that it needed to leapfrog over the many messy problems it perceived, such as the fear that people were resettling in outright dangerous areas, the slow and questionable performance of INGOs, the problems of Re-Kompak, the dead-end approach of working through a few hundred hand-picked local contractors and the insufficient mobilisation of labour and materials from Java and North Sumatra. BRR decided that it was time to embark on bolder endeavours and that it was capable to change gears. It started to pursue a solid contractor-built programme, with professional planning preparation, not to achieve resettlement for all but to organise the rebuilding of hamlets and neighbourhoods, based on improved land divisions and with new housing systems. It wanted to enhance the village planning efforts, to encourage far reaching land use changes and thus property swaps within villages in order to make their plans more efficient in terms of land use and service delivery. It wanted to introduce building systems to build houses more quickly and of better quality than had been achieved by small inexperienced local contractors or self-built housing paid for by NGOs. BRR also endeavoured to bring in the larger national contracting companies, many of which are state owned. Meanwhile it had to develop data and other systems to support and coordinate beneficiary selection, land acquisition, progress of land mapping and village planning and other core coordination matters.

The ambitions were too numerous. Some of the ensuing failures had to do with naivety of professionals from Jakarta operating in unknown political territory. A well meant open contractor registration call went awry as thousands of mostly Acehnese contractors suddenly appeared, almost out of nowhere. And even the national contractors were in a for a false start in March 2006: Waskita Karya, a large government owned contractor, which started early to take on housing related contracts in Aceh, was immediately blacklisted by BRR – it had subcontracted all works to brokers and incapable small contractors, keeping much of the contract value to itself. Other failures were simply due to the fact that planning and housing professionals had never dealt with large scale upgrading programmes of informal housing and neighbourhoods. Small-scale micro approaches to kampong improvement programming had fizzled out in the late 1980s in favour of integrated urban macro-infrastructure improvement programming in large cities. Community housing programming had only been tested in small-scale pilots.

By mid 2006, a full blown contractor programme mushroomed in parallel to Re-Kompak. Rather than opting for a single approach to housing delivery, BRR both opted to spread risks by supporting two entirely different programmes and became an implementation agency itself. Yet often it looked like that risks had not been spread but multiplied. So much effort was required to manage these multiple programmes and ambitions, from beneficiary selection to overseeing contracting in thousands of locations, that BRR at times was more like an overburdened housing developer than a broad policy and coordination government agency. BRR was never able to lay out a truly equitable and community-driven policy for housing recovery or even to achieve an orderly overall housing reconstruction programme. Its main focus
simply became the completion of housing construction, with the help of over 100 implementation partners. Of the approximately 125,000 houses built by late 2008, BRR had taken on a hefty one third. Eighty three percent of what BRR funded was built by conventional contractors. Re-Kompak saw its share reduced to only about 8,000 units, as cost inflation hollowed out its budget in 2006. Re-Kompak also funded the repairs of another 7,000 units, addressing a gap in the response of many other organisations.\(^\text{21}\)

**INDONESIA’S FOREMOST HOUSING AND SETTLEMENT REDEVELOPMENT AUTHORITY**

The rocky times for the BRR Housing Department lasted till late 2006. By early 2007, BRR opted for a more pragmatic approach. For the remaining two and a half years, until mid-2009, it decisively proceeded in trying to get things done on time, without sacrificing fair judgment and with the sense of pragmatism on par with the overall strategic decision making that BRR at large had ascribed to from the beginning: handing out building programmes to better contractors; working with proven non-governmental programmes to fill gaps; forcing slow international organisations to get their building programmes started while assisting them in overcoming bottle-necks, for instance in relation to access, transport or land; getting a sufficient number of re-settlement projects started so that also ex-renters could obtain a new house; and setting up reliable data systems, including one which took the best possible shot at achieving an exhaustive beneficiary list. With much pride, BRR also succeeded in 2008 to build up a GIS-based database of all housing built, including what was provided through its partners. Its geospatial database system was given a technology award by the Singapore Government. By late 2008, BRR had grown into a de-facto housing and settlement authority, dealing with the issues above but also with standards, compliance, supplies, market regulation, water and sanitation, spatial planning, gender mainstreaming, advocacy and coordination in general. Various national and international agencies were engaged in many of the tasks, but BRR was the authority in charge and the meeting point for all.

Setting and upholding constructing standards was a challenge all the way through. Already in early 2005, the government made attempts to formulate local construction standards compliant to the national engineering standards. The PublicWorks department put together a new Building Code specifically for the Tsunami-affected areas. Issued in June 2005, this Building Code had two sections: one on construction standards for earthquake safe rebuilding and the other on resettlement planning.

Hardwood timber is the traditional building material in Aceh and Nias – bamboo is not commonly available – and timber is still most common in rural areas. By mid 2005, it was thought that early rebuilding would mainly apply timber. Soon, however, it became clear that good quality timber was not available in sufficient quantities, especially timber originating from legal and sustainable sources. Highly skilled carpenters were also not around in large numbers, as the war had disrupted traditional building as much as any other economic activity for many years. By late 2005, both beneficiaries and housing implementation organisations settled for reinforced concrete structures with brick infill as the more desired modality. Materials were more readily available, the environmental impact on the forests of Aceh thought to be less pronounced – even though the locally made bricks are burned with firewood, but environmental advocacy groups had not figured that out – and people saw brick houses as the better, nicer and perhaps also securer option. A brick house is a safe house, in many ways. It can stop bullets and cannot be easily burned down – perceptions not without relevance in a war area.

In Indonesia, construction standards are not commonly enforced for small residential properties where small builders usually use a reinforced concrete structure and brick infill but cut back on steel size, cement content and good detailing. ‘Building back better’ was expected to deliver over and above the quality of the usual small contractor work in Aceh and Nias. The engineering standards of the code were based on the strictest interpretation of the national standards. Yet the expectations were hard to achieve. The earthquake hazards in Aceh, especially along the west coast, put stringent demands on the detailing of reinforcement steel. Only experienced workers from North Sumatra and Java who had worked on
modern multi-story buildings had some understanding of the requirements. Good materials were also in short supply. Due to the prolonged war in Aceh and the fallout of the Asian economic crisis, the building sector had been severely depressed, both locally and nationally, so the surge capacity of experienced contractors, labourers and quality suppliers was quasi non-existent, for sure in Aceh. Few training or certification programmes were institutionally available outside the major cities in the country.

Many suppliers of construction materials got away with dumping sub-standard materials. BRR often attempted to improve the supply of materials. Already in late 2005, BRR succeeded in supporting the supply chain, for instance by strongly endorsing the inter-island shipping service of WFP, requesting UNHCR to provide free timber in Nias and arranging for tax-free import facility for the benefit of INGOs. At times, it simply applied minimal approaches such as making sure that key suppliers, such as cement manufacturers, did not manipulate the prices by under-supplying local vendors. With only a few manufacturers controlling distributing networks, BRR knew whom to deliver a stern message to.

For other building materials, the market structure made informal pressure ineffective. So BRR conceived an initiative to allow the private sector to purchase quality materials from vendors with vendor pre-financing and a payment system supported by Bank Nasional Indonesia, a large Indonesian state owned bank. In 2006, it was approved in principle, but was never realised. The context had become too fickle: after the Peace Agreement, substantial parts of the supplies of local raw construction materials ended up being controlled by GAM related groups and gangs, assuring an instant and easy peace-time livelihood for the members of GAM but not an open market nor a predictable investment environment. A longer term outlook for the warehousing scheme was also lacking: the building boom would be over soon and future demand would be limited in a province with only one million households. The warehouse plan was a fair proposal though and in other provinces in Indonesia it could have succeeded.

Assuring compliance to the Building Code was difficult and supervision was never tightly regulated. In a country with a weak regulatory environment in general and a province where the rule of law was often under pressure, both before and after the Peace Agreement, one could expect this to be an issue. To further complicate matters, BRR established the dual roles of programme regulator and coordinator on the one hand and programme implementation organisation on the other hand. Adding the role of chief compliance agency proved a role too many. So only when contractors grossly under-performed or when a
humanitarian organisation established a pertinently slapdash implementation programme, BRR would blacklist the contractor from future contract opportunities or admonish the organisation to halt its housing implementation activities. The very worst-case incidents were reported to the police, but with little effect. Compliance was mainly provided through internal supervision mechanisms set up by responsible agencies. The threat of adverse publicity in the local or international press was an additional pressure. UN-HABITAT provided a sector-wide quality monitoring tool, through field surveys covering 81 organisations jointly conducted with the Syiah Kuala University of Banda Aceh, as is recounted in the next chapter. But the monitoring was only indicative, as it was based on relatively small samples and queried also progress and process quality, including the social dimensions of satisfaction, accountability and settlement-wide sustainability. It was not designed to provide supervision controls.

Water and sanitation was another concern. Early on, ‘building back better’ expectations had been fed by the many humanitarian INGOs who often are specialised in the provision of clean drinking water. As said earlier, the Building Code was not only about construction standards but also covered rules for settlement planning. The latter part was again inspired by the practice of Indonesian social housing. Site planning was about delivering the suburban housing estates of at most a few thousands houses at a time. Overall, settlement planning had always been a marginal practice, especially outside the major urban metropolitan centres of Indonesia. The majority of Indonesian residential area developments have always been informal or lightly planned and incrementally serviced, after people had plotted out land and built houses. With resettlement unwanted by the majority, the settlement planning component in the Building Code was, in the end, relevant only for the few standards about water, sanitation and drainage. And even for these, BRR had to develop new directives, such as for the provision of sanitation in water logged low lying areas. BRR published ambitious technical implementation guidelines, requiring a two-room septic tank and a filtration yard or a planted leach field.

But the technical realities were cumbersome: traditionally, urban people used a simple soak pit while toilets were not common on the countryside. Making new water tight septic tanks required strict construction supervision, which was a rare expertise both before and after the Tsunami. In waterlogged areas, new lightweight fancy plastic septic tanks even floated up due to the upwards water pressure. The social realities were often even more cumbersome: except where high-quality contractors were paid to put in a small number of systems at a high cost without asking people, or where social facilitators put in tremendous efforts to educate a small number of households, the change from very poor sanitation
provisions to state-of-the-art amenities was perceived with incredulity or even rejected. Simple hygiene education had to come first, but by that time, tens of thousands poorly built septic tanks had been put into the ground. Organisations like IOM and UN-HABITAT, with support of BRR, Red Cross organisations and ADB and in collaboration with the provincial Human Settlements Departments, have lately started to amend the problems, but this will be a long process.

The BRR Housing Department also dealt with issues of land management, spatial planning and community infrastructure delivery through the commissioning of significant amounts of consulting work and the mobilisation of capital funding through a large number of decentralised coordination and project units. These activities were done in the shadow of the building programmes and often in cooperation with local authorities. BRR’s work on land management was a good case in point. In 2005, the provincial and the local authorities had done quick and often irresponsible land acquisitions, in the expectation that a large scale resettlement programme would soon start. A number of areas were eventually developed, but many sites were waterlogged or otherwise inaccessible and would have required staggering landfill or access infrastructure budgets. The BRR director of land worked for four years on the selection, documentation and certification of sites, making the best of them available to BRR or partner organisations.

The land section had also to support RALAS, even though it was implemented by BPN. Earlier it was explained that the unintended consequence of this programme had become massive early return. So what were the activities of RALAS? For the few urban areas, it restored damaged or lost land titles through document restoration and on-site re-measurements. For the majority of rural and informally built-up and adjacent areas it would simply issue formal land certificates for custom held land plots. After community members had defined the land boundaries and agreed on the identity of the owners, professional enumerators would redo the measurements and identification in order to update the cadastre and issue the titles, stripping out mistakes. In addition, RALAS also had several explicit and implicit goals, founded on classical land economy: formal land titles would allow people to establish business and livelihood activities on land with secure tenure; they would allow people to take out secondary mortgages to provide working capital for the rebuilding of livelihoods; and their very large number would create an open and free market of tradable land.

The RALAS programme has remained problematic and slow since its inception. The National Land Agency saw no urgency and acted as a bureaucracy eschewing change and openness, while BRR, at its core, was driven by the opposite. Moreover, once everybody was convinced that security of tenure was assured, there was no real mass demand for papers stating land ownership. The economic justifications for the creation of a market for the trading and collateralisation of land titles assumed a modern economy, not a post-conflict one. RALAS may show its benefits in a generation or so, but the immediate impact of putting out land title certificates for residential plots remains questionable. The short-term risks should also not be neglected. For instance, people were at times afraid to get a certificate in fear of having it stolen. Women also discovered that while in the customary system land was in effect controlled by extended families along the female line, official land records were now on the name of the husband. Here BRR was able to act: it supported a change of the rules assuring that all ensuing land titles would be on the names of husbands and wives. With deft publicity, BRR also advocated that this innovation become applicable nationally.

The gender issues around land titling and also the sanitation experience shows the odd reverse universe in which BRR often had to operate: with hundreds of agencies and NGOs doing large amounts of nuts-and-bolts implementation work around it, BRR often became the ultimate advocacy agency. This is in contrast to the usual proceedings of governments delivering services and NGOs providing advocacy. However, BRR’s advocacy on gender and secure tenure and on safe sanitation could not overcome the social realities and the need for slow and persistent development work. Moreover, it was bound to be short term. The role of advocacy is now again reverted to local authorities and local NGOs.

The tasks of spatial planning faced the same limitations. BRR and partner institutions such as the ADB put a lot of effort into drawing up sub-district spatial plans and strengthening the capacity of district level planning officials, so that they could assist in local programming based on updated, localised, spatial plans. This was important to re-establish a sense of order and to prioritise decisions for the rebuilding and upgrading of local infrastructure. The new Spatial Planning Law of 2007 requires districts to also update
their plans. An example of promising institutional support was provided to the city administration of Banda Aceh and the district government of neighbouring Aceh Besar. GTZ not only provided significant support to sub-district level spatial planning, but also developed GIS systems which allow for better future urban management, including municipal management issues relevant to Banda Aceh and Aceh Besar jointly. Cross-boundary municipal management will be more often required in the future, for instance once a newly developed sanitary land fill will be operational at Blang Bintang, at a location stretching into both districts.

In 2006, UN-HABITAT entered into a partnership with local government institutions and non-governmental organisations to achieve a spatial plan for the most heavily destroyed urban sub-district, Meuraxa in Banda Aceh. A community radio programme and a community forum were organised during the planning exercise. Newsletters were published to facilitate the dissemination of information. A community centre was constructed for the standing forum, to accommodate the planning team and to house and conserve spatial planning information for a longer period. Making use of the standing forum, UN-HABITAT’s spatial planning exercise applied a strong participatory approach. It was a time consuming undertaking in order to sort out neighbourhood issues and build linkages with the planners of the city administration and the infrastructure engineers of BRR.

UN-HABITAT aimed not to rush the completion of legal land use plans. Instead it facilitated consensus building on such issues as the basic spatial structure, infrastructure reticulation and general visions and scenarios – elements and levels where the participation of the survivors proved to be possible. In the years before the Tsunami, strong divisions between the city planners and stakeholders groups had come to the fore. The community planning in Meuraxa proved an opportunity for conflict management based on the development of common visions, goals, and a forward-looking focus. It provided an institutional contribution, even though it covered only one sub-district and thus only gave a hint how to connect and empower local planning with district level decision making in challenging times.

Improving spatial planning and linking it to better programming and budgeting are ultimately long-term endeavours. Recent regulatory changes in Indonesia are trying to fill in the gaps. A high BRR official admitted, in late 2008, that the capacity of local officials to prioritise infrastructure spending was still very limited. For instance, a new provincial head of department discovered that the majority of required road and neighbourhood upgrading works specified in the medium-term development plan of the province were questionable.

Forums like in Meuraxa were set up at various places to provide coordination. Community groups and government departments dealt with a multitude of issues and INGOs, creating a situation which required continuous and laborious forms of coordination. Government planning functions could only deal with the constant and long-term issues, while most community forums and local consultation mechanisms could at best consolidate short-term decision-making. Local forums were indeed helpful, but required a lot of assistance. They were set up initially where they mattered most, at the village and the sub-district level. In many places, they were simple coordination meetings between various stakeholders. Over time, a few grew into more institutional engagements, including the Kabupaten Recovery Forums, which brought together BRR, INGOs and district level stakeholders, with assistance of the United Nations Office of the Recovery Coordinator (UNORC). These experiences with time consuming coordination beg the question whether so-called ‘area based development’, whereby multiple recovery tasks within a specific geographic area would have been allocated to a single agency, could have been the better strategy to bolster recovery programming. The lack of an area based approach meant that there was a great need to re-integrate the many disjointed issues and thus to uphold a variety of weakly empowered committees and ad-hoc forums at local levels.

Whether an area based approach would have been a better alternative, is now a hypothetical question, as it was rarely tried out. The many humanitarian actors, with different background and degrees of experience, created an environment of competition rather than of coordination allowing the allocation of tasks. Bureaucratic forces within donors and large INGOs and between departments overseen by BRR had also given rise to a compartmentalisation of assistance by sector. Funding had been given for a specific purpose to an often specialised organisation and was coordinated by a specialised deputy within BRR. Within BRR, budgets were tied to sectors and overseen by sector deputes – who together with the
director were appointed by the President. The agency continuously tried to bolster the roles of local coordination offices, but apart from localised procurement offices, it had only limited success. If the IASC cluster system had been applied, it may have fostered a more controlled cooperation environment, but the cluster system was conceived after considering the setbacks of the post-Tsunami assistance; and it now subscribes first to sector-driven coordination while it experiments cautiously with area-focused coordination. In retrospect, the wisdom of sector based coordination has never really been questioned, even though one could point to very successful holistic programmes such as of UPLINK or to the merits of cross-sectoral programming done by a number of more conventionally operating humanitarian organisations such as CRS. These examples put weight to the argument that area based approaches are more comprehensive, integrated, holistic and probably sustainable. They also allow easier and potentially better planning.28

The issue of coordination is thus unresolved. BRR set a new standard for persistent, large-scale and accountable coordination and implementation in Indonesia. It managed to deal simultaneously with a multitude of issues, in collaboration with a large number of stakeholders. This is quite an achievement in Indonesia. But the record on strengthened and empowered local planning is ambiguous at best.

NGO IMPLEMENTATION AS A PROXY FOR COMMUNITY EMPOWERMENT

So far, the discussion has by and large focused on issues of principles, policies, standards, coordination, planning, logistics and organisation building. Limited attention has been given to the housing reconstruction process on the ground itself and on the role of the NGOs, Red Cross movements, bilateral engagements and United Nations programmes involved in the implementation of housing. As mentioned above, two thirds of all houses built were funded and implemented through these programmes.29

For the foreseeable future, it will actually remain uncertain whether the massive NGO involvement was an institutional aberration or a stroke of luck for Aceh and Nias. Western governments had fostered the role of NGOs in international development for decades, on the presumption that they could often better connect to local communities and their local social institutions than official government administrations. It also allowed governments to do away with the fraught relationship between tied aid and social development. NGOs have spearheaded community participation in development, happily assuming that their very organisational setups and culture embodies community empowerment. For the past 20
years now, NGOs have also spearheaded humanitarian assistance, through their know-how for direct assistance on the ground. They established systems of funding, mobilisation and delivery which function on much goodwill, lean budgets and short time frames.

A British senior aid official admitted that the Tsunami suddenly expanded the systems beyond their stretching capabilities, putting at risk decades of policy efforts to nurture the NGO role and potentially causing the donating public to put the blame for failure not on the Indonesian Government but on their own governments, for not sufficiently supporting the INGOs. As said earlier, the Paris Declaration on Aid Effectiveness of 2005 put the responsibility back with the governments and local institutions where aid and assistance is delivered. For Aceh and Nias, the Multi Donor Fund functioned as an institutional meeting place between donating countries, multilateral organisations and the key Indonesian response institutions, which included of course BRR.

Yet the hundreds of humanitarian organisations in Aceh and Nias did strongly shape policy on the ground, aided by experience gained in places such Gujarat (India) and Bam (Iran) after the earthquakes of 2001 and 2003 respectively. Critical contextual advice and experimenting on the ground also came from a small group of Indonesian community housing specialists who had tenuously build up experience within small community-based projects in the past. By early to mid 2005, while policy makers in Jakarta agonised on the design of a proper housing reconstruction programme, these small groups had been working out the process logic within communities: to set up village committees and to re-establish leadership (most often limited to replacing deceased leaders), to do the community based land mapping (most often simply re-establishing pre-Tsunami plot boundaries), and to do village planning (usually not more than working around obstacles caused by the Tsunami, such as roads lost to the sea). So by August 2005, it became evident, including to the BRR key operatives on the ground in Aceh, that the process logic made sense, at least for the preparation prior to building and perhaps for the housing rebuilding itself. BRR published four guidelines which essentially contained the brainstorming and recommendations of these field teams.

Of course the reality was much more chaotic than what the guidelines presented. The village committees had many other tasks at hand, such as tracing lost family members, supporting the re-issuance of identity and other crucial documents and organising the distribution of humanitarian support to the community – food, water, tents, school kits and other services supporting vital needs. The village leaders themselves were often travelling back and forth between their neighbourhood and barrack or other shelter locations, at times as far away as in Medan, North Sumatra. For the prioritisation of households entitled to receive a new house, there were few rules at the start; seniority and status often took precedence over vulnerability. Furthermore, there was uncertainty over how to deal practically with land which had no direct claimants, either due to displacement or death. So, experience and confidence grew organically. Bit by bit, more humanitarian organisations took on the steps of the process of land mapping.
following by elementary planning and leading to house construction. Many organisations learned on the spot and through trial and error.

By about September 2005, most organisations had agreed to adhere to the principles of the four reconstruction guidelines of BRR. Organisations could show their house designs to local Public Works departments for technical advice and endorsement. Organisations had to work out agreements both with their head quarters and with the target communities. Delays were common and resulted in other organisations offering a housing programme to the same community. ‘Flag planting’ – competition to claim communities in accessible locations, fomented by the fact that organisations had collected funding for more than 200,000 housing units – became a systemic problem during late 2005 up to the end of 2006.

Real building started off slow. By September 2005, there was almost no building activity to speak of. BRR set the ambitious target of finishing 30,000 houses by the end of the first year. Eventually, 16,000 were reported finished and as many under construction. Continuous reporting throughout 2006 revealed that this was over-optimistic self-reporting by implementing organisations. Probably only about 8,000 units had been finished by the first anniversary of the Tsunami. But additional information on the progress of the preparatory process of land mapping and of the number of housing starts showed that by April 2006 reconstruction was good and well underway.

Donors liked the improved outlook and continued to pledge funding for new housing in Aceh and Nias well into 2006. However, the real risk of over-supply was overcome as price inflation hollowed out budgets early. Double-digit inflation kicked in strongly by late 2005 when fuel prices doubled nationally, disrupting overall cost expectations and starting a bidding frenzy for materials and labour. While inflation rose twofold in Indonesia to between 15-20% during late 2005 and much of 2006, it jumped to levels between 25% and 40% in Aceh. As said, the policy target was to build 36 m² homes for about US$ 3,000 per unit, which was a difficult target for full brick houses in compliance with the reinforced concrete standards of the building code. US$ 3,500 to US$ 4,000 would have been more realistic, before inflation set in. By late 2007, average costs had escalated to range between US$ 6,500 for 36 m² units put up with local labour, mostly through community based programmes, and over US$ 13,000 for 45 m² houses commissioned by many Red Cross organisations and built by national contractors.

The hope for equity had been given up early as a result of the confusion on standards and budgets throughout 2005. Already in August, a high BRR official had formulated the pragmatic solution to let organisations decide how to build houses of minimum 36 m², on the grounds that the Indonesian state had not really the right to limit donations from private organisations to private citizens. BRR stuck to its principles: equity was a policy concern, but the rights of people could not be infringed as a result of a principle which the state, providing housing through several conduits itself, was very much unlikely to uphold itself. On the whole, the reconstruction of housing was made possible by the ample funding; the Peace Agreement; the pragmatic steering of BRR; and the resilience of a system where many NGOs each competed to provide a relatively small numbers of houses, from less than 100 to a few thousand. Failing organisations exited, new ones entered and all those working slowly achieved higher standards of delivery, yet at ever higher costs. Luckily for Aceh, the reconstruction boom brought local jobs, supported local business, got many GAM fighters in the economic mainstream early and in the end provided a large new housing stock. Numerous Acehnese got invaluable work experience within BRR or the many humanitarian organisations.

But, as suggested at the start of this section, was the assistance of so many NGOs also a stroke of luck for Aceh and Nias? Indeed, having come in such a large number, the Indonesian Government saw no other policy than assuring openness to them. Moreover, many smaller organisations – acting as if under the radar screen of officialdom – started working on the ground and progressed onto workable solutions to making early return possible. Social dynamics also played a role. The NGOs were visible and stood for voluntary action. These are two out of three key social ingredients of ‘commitment’ – the key issue both communities and policy makers feared that would witter away after the generous outpouring of assistance in the first weeks. To reinforce commitment, NGOs also focused on the delivery of shelter, especially permanent housing. Delivering houses of bricks and mortar shows commitment very clearly. Indeed, social acts of commitment should not only be visible and voluntary, but also irrevocable. Nothing is more irrevocable than a house of bricks, especially in the eyes of communities who had their houses washed
away. The Indonesian Government realised that in the future event of disasters, it would have to show the same swift, clear and easy-to-understand commitments. After a traumatic event, it will need to come forward with concrete, visible and both fair and generous promises for recovery, backed up with the certainty only governments can provide, i.e. the provision of services on a basis of equality, the guarantee of the security of tenure and other basic rights, and the application of a fair rule of law.

SEARCHING FOR SUCCESS FACTORS

But commitment is only a policy stand. Achieving results requires also the right approach. With the government running two different housing programmes and over 100 NGOs often doing their planning and programming with only a perfunctory compliance with the BRR guidelines, the question arises what worked and what failed. In 2006 and 2007, UN-HABITAT and the Banda Aceh based Syiah Kuala University conducted settlement monitoring surveys. The monitoring programme in more than 150 villages is explained at length in the next chapter of this publication. It tracked 81 different housing implementation organisations, including the programmes of BRR. The results are summarised in Table 1.1.

### Table 1.1: Housing Reconstruction in Aceh Evaluated (Scale 0 to 10) (246 samples*)

<table>
<thead>
<tr>
<th>Cut-off values</th>
<th>Construction Quality</th>
<th>Satisfaction among beneficiaries with the process</th>
<th>Perception of transparency among beneficiaries</th>
<th>% of all samples</th>
</tr>
</thead>
</table>
| Aceh 7.5 = compliant to the building code, relative to the earthquake zone | 7 | 6 | 6 | 75%
| 1a. Contractor-built | 7 | 6 | 6 | 25%
| 1b. Community-based | 7 | 6 | 7 | 25%
| 2a. Small organisations | 6** | 6 | 6 | 75%
| 2b. Large organisations | 7 | 6 | 7 | 25%
| 3. Early realisation | 6*** | 5 | 5 | 7%
| 4. Low satisfaction | 6*** | 3 | 4 | 20%

A sample is the implemented programme of a housing implementation in one particular village

Reduced quality is due to a significant proportion of houses built with less durable materials (timber, panels)

Early realisation: programmes which were started and completed early (in 2006); Low satisfaction: programmes which scored significantly low on the satisfaction indicator, for most or all of their sampled implementation locations.

The table differentiates a variety of approaches: housing programmes designed by professional consultants and contracted out to registered contractors; programmes implemented by communities, through so-called community contracts as applied by Re-Kompak and UN-HABITAT or through empowered community decision making on planning and procurement; programmes run by either small or large organisations; programmes which kicked off very early in 2005; and programmes which scored very poorly on the key indicators of satisfaction and accountability.

A number of issues stand out in this evaluation:

- Overall, the reconstruction, through a process using many non-governmental organisations
resulted in modest construction quality and only modest satisfaction, including on the issue of transparency.
- The evaluation is basically similar for organisations employing contractors or applying a community-organised process.
- The evaluation is also basically similar whether for small organisations or large organisations.
- When satisfaction is significantly lower, construction quality is not necessarily bad as well.

This evaluation begs the question whether any success factor at all was at play in the housing reconstruction in Aceh. There were clearly organisations which on average did much better than others. Well known failing programmes were Save the Children’s and Oxfam’s, one executed by contractors and the other a programme with reasonable community involvement. Persistently great results were scored by a few programmes, especially UPLINK, which was a brilliant community-based initiative supported by the Urban Poor Consortium of Jakarta and experienced community practitioners from Gujarat. Most organisations, however, worked in areas where at times the programmes had excellent outcomes and then engaged in other areas where problems were compounded. Competence and due process were no guarantee for a flawless process. Furthermore, the size of the organisation or the layout of the process it implemented cannot explain the success or failure of its housing implementation programmes.

Looking at the organisations in terms of their capacity to achieve satisfaction among beneficiaries gives some more insight. The next table counts the number of organisations in terms of their size and of their capacity to assist communities in a satisfactory way, in the perception of those assisted communities. It shows that the majority of the housing organisations in Aceh accomplished overall satisfaction among beneficiaries (51 out of 81 organisations). Table 1.2 already indicated that beneficiaries assisted by only 1 out of 5 organisations (20%) were truly dissatisfied across the board. The other 80% of organisations had beneficiaries who were either generally satisfied or in doubt. Therefore, housing reconstruction in general went reasonably well, given the circumstances. However, on the impact of those organisations delivering poorly one can only speculate. Considering the problematic social post-conflict environment of Aceh combined with the total information openness upheld by the Indonesian Government, would a low number of bad experiences have created a vicious spiral leading many actors, including people in Aceh, to lose confidence in a non-governmental reconstruction effort in which they had vested their hope for recovery? In other words, by allowing a number of NGOs to jump into the fray without much preparation, was harm done to the reconstruction process as a whole?

A further complicating factor has been that many Indonesian organisations delivered poor results. The one large organisation scoring very poorly in Table 1.2 is BRR itself. As previously discussed, in 2006 it enlarged its programme amidst fears that the NGOs were failing and for many other intricate reasons. Table 1 indeed indicates that many early realisations were below expectations, but unfortunately BRR was not capable of providing a better alternative. Only by 2007 and 2008, there was an overall improvement of performance discernable, including within the BRR programmes.
TABLE 1.2: DISSATISFACTION WITH THE ASSISTANCE OF HOUSING ORGANISATIONS IN ACEH

<table>
<thead>
<tr>
<th>Assistance provided by...</th>
<th>most or all</th>
<th>many</th>
<th>some</th>
<th>none</th>
<th>subtotals</th>
</tr>
</thead>
<tbody>
<tr>
<td>Small organisations</td>
<td>14</td>
<td>8</td>
<td>0</td>
<td>34</td>
<td>56</td>
</tr>
<tr>
<td>Large organisations</td>
<td>1</td>
<td>7</td>
<td>5</td>
<td>12</td>
<td>25</td>
</tr>
<tr>
<td>Subtotals</td>
<td>15</td>
<td>15</td>
<td>5</td>
<td>46</td>
<td>81</td>
</tr>
</tbody>
</table>

The proportion is against the total number of communities being assisted by that particular housing organisation. For instance, ABC assisted 6 communities, with 4 communities being satisfied and 2 communities dissatisfied, then that organisation is scored under ‘some’.

Yet other Indonesian organisations and initiatives also did poorly, as Table 1.2 shows. Of the 14 small organisations listed as leaving communities ‘always dissatisfied’, 11 were of Indonesian origin, including 3 Corporate Social Responsibility initiatives of Indonesian companies. Prompted by the very generous inflow of charitable funding coming from inside and outside the country, many Indonesian NGOs came in early and tried to work quickly, often as ad-hoc groups. Again, the effect of these failing programmes arguably put a shadow on the recovery engagements as a whole, including on those Indonesian programmes that did very good work and received high scores in the UN-HABITAT surveys. Examples of such strongly performing organisations have been UPLINK, PKPU (an Indonesian relief organisation), Mamamia (an Acehnese NGO), Budha Tzu Chi (an Indonesian-Chinese philanthropic organisation with strong business connections) and the Indonesian Red Cross movement.

The above discussion, highlighting the frequent failures of the earliest housing programmes, seems to indicate that the general recipe of promoting early recovery did not work well in Aceh and Nias. However, was it institutional preparedness which failed, both on the side of the government and of NGOs? To achieve real early recovery, a more pro-active policy is required to prepare institutions and non-governmental organisations – including organisations sponsored by the private sector – for a meaningful role in community-organised post-disaster housing reconstruction. Preparedness should include training in land and property rights, safe building standards, the provision of improved access to water and safer sanitation and fast-track community-based procurement of materials and labour. Organisations and institutions should have protocols on how to deal with gender and protection, allowing women and vulnerable people to be focused upon systematically but sensibly. And training should include issues of environmental impact and mitigation. Indonesian NGOs could take on many roles to foster shelter and housing recovery after disaster, but one needs to invest in them from now on. Otherwise, the Tsunami experiences will be repeated.
Throughout the past years, there have been persistent worries that large numbers of houses were built but not occupied. Donors and implementers were concerned that the combined organizational and financial assistance was leading to empty houses. Bad quality, the rebuilding on locations dangerously close to the sea, or over-building were quoted as possible reasons that the reconstruction programme had failed as a whole that is was overhasty, ill planned or overgenerous and mismanaged. Of course, there were always a limited number of projects grossly faltering at any point in time. Oxfam had to close its initial programme due to mismanagement. Save the Children and Care also experienced serious problems. A project of the Turkish Red Crescent in Aceh Besar was ominously deserted, even though another one in Banda Aceh was very popular and well accepted. Many transitional shelters in Banda Aceh were unoccupied or were immediately modified as warehouses or prayer rooms. On the other hand, in November 2006, UN-HABITAT monitored sites of the Canadian Red Cross in Aceh Jaya, finding full occupancy of the steel frame transitional shelters even though families complained wryly about the lack of decent sanitation and social facilities.

Because of the worries, UN-HABITAT reported in late 2007 on the occupancy issues to BRR. Drawing from the results of its monitoring programme conducted jointly with Unsyiah, it provided an analysis of the recorded vacancy levels and on related matters and advised BRR to continue its pragmatic approach, solving problems where such was possible.

I. Vacancy levels have decreased sharply. Only 10% of finished housing units are vacant for technical reasons.

The graph shows that occupancy levels went up sharply and undoubtedly from early 2006 till mid 2007, from 52% to 73%. In early 2006, it was difficult to get the picture and, simply said, there were still a myriad of reasons why people had not yet moved in, including bad quality of the earliest realisations. By mid 2007, the main reason had become simply ‘no reason in particular’ (9%), which was a reply like ‘I don’t know why my neighbours are not here’. Overall, the data stated that only 10% of the houses remained empty for reasons of technical default (bad quality and no infrastructure).

FIGURE 1.1 : LEVELS and REASONS of VACANCY 2006-2007
Survey of + 20,000 new houses in Aceh excl. Simeulue

A minimum vacancy level is NORMAL in a housing market, just like a labour market needs a certain minimum level of joblessness in order to avoid labour cost inflation and to ascertain the workings of supply and demand, which allow people change jobs and pursue careers. If all houses are occupied, rent levels shoot up and people cannot move when they need to. Houses are also unoccupied due to seasonal reasons. It is not evident to state the normal ‘natural’ vacancy rate. In the US over the past twenty years, it was around 6% (owner and rental homes aggregated); in Taiwan in the 90’s, it was 11%. In Aceh, with an instable economy and post-conflict migration still on-going, one could easily accept a level of 15%, even though there are no empirical data from within Aceh or from comparable areas, with a similar post ‘complex disaster’ context, to justify a more precise percentage. Moreover, it is unlikely that such a long run vacancy rate in Aceh would already have been reached in 2007, due to the dynamics of people only slowly moving in upon house completion and while infrastructure works are still on-going. There is a strong likelihood that by mid 2008, a normal level is reached. If not, then the instable economy is probably most to blame, as well as the lingering demographic impacts of the tsunami. (See also point 5).

3. Vacancy due to bad quality was only an issue at the start, in early 2006.

Respondents in only a limited number of sampled communities mentioned bad quality as a main reason. Overall, as the above graph showed, it was an important reason for leaving houses vacant only in the very first months when a mixture of transitional and permanent houses was completed. This is the full table with cases where bad quality was quoted as the main reason for leaving houses vacant:

<table>
<thead>
<tr>
<th>round</th>
<th>organisation</th>
<th>district</th>
<th>subdistrict</th>
<th>village</th>
<th>completed</th>
<th>occupied</th>
<th>vacant</th>
</tr>
</thead>
<tbody>
<tr>
<td>2</td>
<td>TERRE DE HOMMES GERMANY &amp; KKSP</td>
<td>ACEH BARAT</td>
<td>JOHAN PAHLAWAN</td>
<td>SUAK NIE</td>
<td>43</td>
<td>1</td>
<td>42</td>
</tr>
<tr>
<td>2</td>
<td>BALAI KESELMATAN SALVATION ARMY</td>
<td>ACEH BARAT</td>
<td>JOHAN PAHLAWAN</td>
<td>SUAK RIBE</td>
<td>654</td>
<td>500</td>
<td>154</td>
</tr>
<tr>
<td>2</td>
<td>HABITAT FOR HUMANITY</td>
<td>ACEH BARAT</td>
<td>SAMATIGA</td>
<td>COT DARAT</td>
<td>60</td>
<td>0</td>
<td>60</td>
</tr>
<tr>
<td>2</td>
<td>TERRE DES HOMMES NETHERLANDS</td>
<td>PIDIE</td>
<td>KEMBANG TANJUNG</td>
<td>JEMEURANG</td>
<td>25</td>
<td>25</td>
<td>0</td>
</tr>
<tr>
<td>3</td>
<td>MEDCO/JENGGALA</td>
<td>BANDA ACEH</td>
<td>MEURAXA</td>
<td>BLANG OI</td>
<td>30</td>
<td>30</td>
<td>0</td>
</tr>
<tr>
<td>3</td>
<td>BRR</td>
<td>BANDA ACEH</td>
<td>MEURAXA</td>
<td>PUNGURE JURONG</td>
<td>116</td>
<td>58</td>
<td>58</td>
</tr>
<tr>
<td>3</td>
<td>SAVE THE CHILDREN</td>
<td>PIDIE</td>
<td>PANTE RAJA</td>
<td>MESJID PANTE RAJA</td>
<td>76</td>
<td>5</td>
<td>71</td>
</tr>
<tr>
<td>4</td>
<td>BRR</td>
<td>BANDA ACEH</td>
<td>MEURAXA</td>
<td>GAMPONG BLANG</td>
<td>70</td>
<td>35</td>
<td>35</td>
</tr>
<tr>
<td>4</td>
<td>BAKRIE GROUP</td>
<td>BANDA ACEH</td>
<td>SYAH KUALA</td>
<td>DEAH RAYA</td>
<td>204</td>
<td>10</td>
<td>194</td>
</tr>
<tr>
<td>4</td>
<td>CRS</td>
<td>ACEH BESAR</td>
<td>PEUKAN BADA</td>
<td>LAMMUPU</td>
<td>270</td>
<td>108</td>
<td>162</td>
</tr>
<tr>
<td>Total</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>1582</td>
<td>772</td>
<td>778</td>
</tr>
</tbody>
</table>

Well known cases are:

- Terre des Hommes, Habitat for Humanity, Save the Children. They have been remediating their early mistakes.
- BRR in Banda Aceh: this was the small-contractor programme, which resulted in many vacant and/or poorly built houses.
- Bakrie: a case of suspected asbestos use.
• CRS: an anomaly, where supervision went wrong. As far as I know, CRS itself stopped the finishing works.

It should be noted that these most problematic locations still show an occupancy level of 50% on average.

Vacancy levels in BRR funded projects (BRR/small contractors and BRR/Re-Kompak) are about 5% higher when compared to all non-BRR funded projects, which is not really significant. As for other projects, vacancy levels within BRR projects dropped by half over the past year, from approximately 50% to 25%.

4. **Hand-over issues are no real problem, but may distort the perception of ‘heavy non-occupancy’**.

At any point in time over the 18 month period from early 2006 to mid 2007, about 10% of the houses which were finished had not yet had their keys handed over. A personal visit may make anybody think that they are part of problem cases, but that is more a matter of appearance than fact. UN-HABITAT suspects, from various sources of information that only for three projects keys may not get handed over at all in the near future: a China Red and two Turkish Red Crescent projects. But there is no firm confirmation about this at the point of formulating this report (in 2007) and further inquiries by BRR were advisable.

5. **Vacancy levels are a demographic and economic problem**.

The graph below clearly shows that vacancy levels decreased quickly everywhere in Aceh. At the East Coast they were already 0% by mid 2007. It could have been that in the other areas, vacancy levels remained relatively high for many months or longer. As said, quality is not a good explanation. More likely causes are: (1) the higher mortality rate, leading to more building within extended families not due to a present need but for future requirements, leaving them living together in one or more of the houses which were built for entitled family members while other units were left for future use, for instance when daughters would marry; and (2) the higher damage to livelihoods which cause people to look for

---

**FIGURE 1.2: SUB - REGIONAL VACANCY LEVELS**
(Excluding in areas where “unfinish” and “no key hand-over” are main reasons)
options elsewhere, even if that is temporarily. That leaves BRR with an agenda 'to clean up', to fix the problem cases (first-wave BRR, Oxfam, Save the Children); and to spend as much as possible of the still available funding on infrastructure.

6. **No strong evidence of the impact of local conflicts on vacancies.**

In the 2007 UN-HABITAT Unsyiah monitoring programme, a question was added whether serious land related conflict had arisen within the community where respondents were living and receiving a new house. There is only a weak correlation with the issue of vacancy. Vacancy levels are only marginally higher in communities where land conflicts are reported.

7. **Conclusion:**

By the time BRR would have set up programme responses addressing the issue of the vacancy of houses, most of these problems will have already remediated themselves, barring economic and demographic difficulties. Many of the identified problems simply need steady progress on local infrastructure which would in turn improve productivity in the local economy. Better urban management is required, as are adequate rural-urban transport, good schools and health posts and working capital to open up plantations. There are housing specific issues, such as neighbourhood security, security for women staying alone, safe play areas and of course a better quality of water provision, sanitation and power provision would strongly help. Within its mandate, BRR can still channel money to these causes and to local authorities which will need to deal with them in the long run.

### TABLE 1.4: LAND CONFLICTS REPORTED

<table>
<thead>
<tr>
<th></th>
<th># houses</th>
<th>Occupied</th>
<th>Vacant</th>
</tr>
</thead>
<tbody>
<tr>
<td>Land conflict</td>
<td>2210</td>
<td>70 %</td>
<td>30 %</td>
</tr>
<tr>
<td>No land conflict</td>
<td>6502</td>
<td>80 %</td>
<td>20 %</td>
</tr>
</tbody>
</table>
YOGYAKARTA / CENTRAL JAVA: RE-EMPHASISING THE ROLE OF GOVERNMENT FOR EARLY AND PARTICIPATORY RECOVERY

In 2006, an unexpectedly destructive earthquake hit the Yogyakarta and Central Java provinces, in the heartland of Indonesia, destroying more than 250,000 homes and killing over 5,000 people. The Indonesian Government immediately assured ‘commitment’: it made known that people would get money to rebuild their houses, fast. Contrary to the response in Aceh, the government set up a uniform government-led programme of cash grants to community groups, as Re-Kompak and UN-HABITAT had done in Aceh. A clear policy was developed and the implementation of the programme was remarkably fast and consistent. After the damage assessment and the registration of beneficiaries, groups of entitled beneficiaries signed contracts with the government, committing themselves to build core houses or core structures compliant with earthquake safe engineering standards. The government took full responsibility for the provision of funding to groups of beneficiaries or communities. The groups managed their own procurement of materials and labour. Government-appointed facilitators guided them through the construction process and the simple administrative paperwork. NGOs also often provided social assistance, for instance to vulnerable groups, such as widows and very poor families. In Yogyakarta and Central Java, the government provided little or no technical training, on the grounds that the earthquake had happened in the heartland of Java, where semi-skilled labour is easily available and good quality materials abundant. Moreover, the process could rely on well organised local authorities with a strong affinity with the affected village communities. Building on a long tradition of cooperation between the local authorities and NGOs, including on issues of disaster relief, the Yogyakarta authorities also succeeded in finding a useful cooperative relationship with NGOs.

This successful programme finally proved that institutional learning, as yet, had been achieved nationally. To illustrate why and how the response was more successful, it was subjected to the same scorecard-type of monitoring based evaluation performed by UN-HABITAT and the Unsyiah University.

Contrary to the entangled problems of Aceh and Nias, the context in Yogyakarta and Central Java was much more conducive for recovery: intact infrastructure; undisturbed land boundaries; no waterlogged sites; no displacement to speak of; functional local institutions in a cohesive peaceful environment; and abundant labour and materials of reasonable quality. So it is to be expected that monitoring results in Yogyakarta and Central Java (Klaten district) would be better than in Aceh. Overall this is indeed the case. The qualitative outcomes are not perfect, but still remarkable given the scale and
speed of the reconstruction. The UN-HABITAT survey in Yogyakarta and Central Java showed that the construction quality was reasonable although still rarely fully compliant with the Building Code for that area. The beneficiaries were quite satisfied with the process and the outcomes and were very appreciative of the transparency of the process. Both scores in Table 1.5 are indeed much higher than in the earlier shown results for Aceh.

<table>
<thead>
<tr>
<th>TABLE 1.5 : HOUSING RECONSTRUCTION IN YOGYAKARTA AND CENTRAL JAVA (KLATEN DISTRICT) EVALUATED (SCALE 0 TO 10)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Construction Quality</td>
</tr>
<tr>
<td>---------------------</td>
</tr>
<tr>
<td>Yogyakarta</td>
</tr>
<tr>
<td>Klaten</td>
</tr>
<tr>
<td>Cut-off values</td>
</tr>
</tbody>
</table>

The numbers indicate good progress in the institutional capacities to achieve disaster risk reduction while rebuilding housing. The process resulted in much safer houses than before. Most of the destroyed structures had systemically no safety whatsoever. Even though poor people had started to adopt load bearing brick wall structures in past forty or so years, they had had little knowledge about safety features when applying load bearing walls or were unable to pay for the additional features, e.g. good timber ring beams tying up the wall structures, walls with a sufficient thickness, mortar with cement rather than chalk only or stiff and good foundations on good soil. After the earthquake, people were admonished to build in accordance with new thorough earthquake standards, with solid engineering safety factors built in. As in Aceh, most people did not achieve compliance with the standard, as the score indicates. But by starting to use cement and reinforced steel systematically, they were building houses that were much stronger than before. A repeat earthquake will no longer have a similar devastating impact.

In addition, the government systems coped well this time. Delays due to the slow mobilisation of resources by ill prepared government bureaucracies are common after disasters. However, within one year the Indonesian Government had disbursed 96% of the allocated budget for housing reconstruction. The expenditure for the sectors of infrastructure and livelihoods only reached 26% and 16% respectively.
at the end of the first year, even though the budgets of these programmes were smaller than for housing. The infrastructure and livelihoods programmes did not share the cash grant and community-based approach of the housing programme.

It is worthwhile to also further include comparisons of the experiences of Sri Lanka and Pakistan with Aceh and Central Java, after the respective disasters of 2004, 2005 and 2006. The housing reconstruction programmes in the three countries have a number of commonalities: large numbers of houses were completely destroyed, the reconstruction was often handled by providing cash to individual families or groups of families and NGOs took a prominent role. Table 1.6 provides a fact sheet.

The best overall results were achieved in Central Java and Pakistan. For Central Java, the score card was earlier provided. For Pakistan, UN-HABITAT documentation shows that of the 3.5 million people rendered homeless, 90% got a reconstructed house for the winter 2007/2008 through a community-based programme. Engineering oversight was provided by the Army. Training was provided by NGOs and monitored by UN-HABITAT. Recent information of the reconstruction agency ERRA shows that about 50% of the erected constructions are structurally compliant, against a set target of 80%. While maintaining its policy of an equitable delivery of cash assistance, ERRA set flexible technical guidelines, which made sense both for people living in valleys with better accessibility and those living in remote mountain areas. ERRA allowed both modern reinforced techniques and traditional 'dhajji' timber frame structures, a technique known in Kashmir and with proven earthquake resistant qualities.

TABLE 1.6: DISASTER NEEDS AND RESPONSES (VARIOUS SOURCES)

<table>
<thead>
<tr>
<th>Location</th>
<th>Date</th>
<th>Houses destroyed (approx)</th>
<th>Government role for housing reconstruction</th>
<th>NGO involvement in housing reconstruction</th>
</tr>
</thead>
<tbody>
<tr>
<td>Sri Lanka</td>
<td>26 Dec 2004</td>
<td>88,000</td>
<td>Hybrid: Matching loans or grants</td>
<td>Matching grants</td>
</tr>
<tr>
<td>Aceh and Nias</td>
<td>26 Dec 2004</td>
<td>130,000</td>
<td>Hybrid: government or NGO assistance</td>
<td>Various forms of direct implementation by +100 individual NGOs</td>
</tr>
<tr>
<td>Pakistan (rural)</td>
<td>8 Oct 2005</td>
<td>600,000</td>
<td>Uniform: Grants to community groups; quality control</td>
<td>Facilitation and training</td>
</tr>
<tr>
<td>Yogyakarta Central Java</td>
<td>27 May 2006</td>
<td>250,000</td>
<td>Uniform: Grants for core structure to community groups</td>
<td>Information and limited training</td>
</tr>
</tbody>
</table>

Meanwhile, the reconstruction programme in Sri Lanka did not use the straightforward modalities of government-financed and community-organised housing rebuilding. The government introduced a range of reconstruction modalities, depending on the land status of the beneficiary. As was also experienced in Aceh, dealing with landless victims was a policy challenge. But the Sri Lankan complications had as much to do with planning: after the Tsunami, the government first strongly proclaimed a buffer zone yet it reviewed and scaled back the rules several times. This created extensive confusion about the future location of reconstructed housing. Many resettlement projects had been already planned and these decisions were not reversed. The problems were further compounded as the government authorities set out different financial housing compensation packages, defined in function of the (unclear) buffer zone status and the need for relocation of affected families. The government also insisted on matching funding with non-governmental agencies extending housing grants. To make matters even more complicated,
matching funding could be loans or grants, depending on the beneficiary status, which in turn depended on the definition of the buffer zone. It all resulted in bureaucratic mayhem, trying to let programming and planning decisions prevail over the capacity of people to move on early by themselves.

Compared to the Sri Lankan experience, the policies set out in Aceh and Nias opted for resilience through working with many approaches and actors while avoiding complicating interdependencies. A few strong principles were set and upheld, but organisations were free to figure out the best way to implement and to reach the target of housing completion. A number of community-driven programmes, such as UPLINK, excelled – it was awarded the Dubai Best Practice Award in 2008 – but conventional contractor built programmes eventually put together by organisations such as CRS or the British Red Cross also achieved very decent housing and community amenities in many parts of Aceh. Unfortunately, the flipside was that a significant number of programmes failed or did poorly.

The Pakistan and Yogyakarta/Central Java reconstruction processes and to some extent the experience gained from Aceh and Nias are clear evidence that early and participatory recovery can act as a powerful remedy to overcome disasters. The housing programmes in Yogyakarta and Pakistan have shown that community based cash programmes can be a strong mechanism to achieve early and participatory recovery. Moreover, the successful use of cash grants for post-disaster housing reconstruction demonstrates that the institutional hardware allowing fast financial transactions to communities is in place in many Asian developing countries. Furthermore, communities and groups of affected people can channel these funds into construction, even in times of crisis. The grants also stimulate the recovery of the local economy. A peculiar learning point is that grants, even when they are merely promised by a government or a very credible humanitarian organisation, quickly start to trigger vendor financing provided by local material suppliers and micro loans for labour payments from people with savings in communities to those without. UN-HABITAT experienced that even in conflict areas along the east coast of Aceh, vendor financing became available to beneficiary groups once communities signed up their agreements with UN-HABITAT.

These are clearly powerful mechanisms for recovery. Admittedly, the Aceh experience in itself often did not offer clear cut lessons. The many conflicting approaches and the complex context make a clear evaluation difficult. However, the wealth of experience is trickling down and has been impacting more recent approaches. For Indonesia, there is however still a long way to go to absorb the critical issues and translate them into predictable policy.

FURTHER REFLECTIONS ON PARTICIPATORY AND SUSTAINABLE RECONSTRUCTION

The above discussion clearly highlights that community-based housing reconstruction can respond quickly to urgent needs and provide relief at an early stage. The experiences have shown that community participation has important social and economic benefits beyond the mobilisation of funding. Community-based approaches mobilise solidarity among the members of a community, creating social capital; they allow women to be a part of the reconstruction work; they strengthen local institutions; they can achieve good local planning; they educate people in the way they can best respond to disasters and make them less vulnerable for the future; and they can be done with good monitoring and thus achieve transparent accountability. A community based approach allows programmes to scale up and to make maximum use of local institutions. Community-based reconstruction experiences have also shown the least mistargeting of beneficiaries. Well facilitated community participation in the reconstruction process achieves good construction quality and satisfaction. It is community participation, not construction quality and access to sanitation that increases the likelihood for early occupancy. Vacancy due to delayed contractor handovers can be much reduced if communities are empowered.

The challenges are also clear. Community participation processes require time and ample public communication, which are both in short supply in the chaos and urgency after complex disasters. The lead-time is however often compensated by the speed and satisfaction in the later stages. Failures in the
Community-based approach have often been caused by the fact that the initial mobilisation required more time than planned, leaving little time for the participatory process during the implementation. An aggravating factor is often that donors require detailed upfront social and technical assessments and inherently undermine a community-based process that requires mobilisation, empowerment and gestures of trust and commitment. In some cases there is a genuine shortage of capacity to conduct a community-based approach, despite genuine good intentions to satisfy the aspiration of the community. The shortage of capable community facilitators is often a serious issue, and there is a clear need to train more facilitators quickly prior to disaster and at the start of the future responses.

Community participation is antagonistic with the command-and-control modes of conventional crisis management. Moreover, trusting the capacities of people to find multiple solutions to recover is a challenge and a risk for politicians and bureaucrats in charge, who are as traumatised themselves and culpable if things don't work out. Routine participatory processes are now common in non-disaster planning procedures, but are less well understood and mainstreamed in post-disaster contexts. Furthermore, levels of urbanisation and of societal complexity have increased, making the endeavour to 'build back better' ever more challenging.

UPLINK's work in the sub-districts Peukan Bada (Aceh Besar) and Meuraxa (Banda Aceh) represents well a coordinated housing reconstruction process based on community participation. UPLINK started to organise the community-based process in March 2005 and construction took off in July 2005. Within five months, including the Islamic fasting month, 1,700 houses were built. Experienced facilitators from Gujarat and from within Indonesia were engaged from May 2005. They trained local engineers and architects in community facilitation. Weekly intensive training in masonry and the monitoring of construction quality started in August 2005, both for women and heads of households. At the same time, community clusters conducted workshops for the utilisation of steel and for the production of earth compressed bricks; these efforts helped beneficiaries face challenges relating to livelihood and the rising cost of construction materials. In April 2006, more intensive training was done for architecture facilitators, who lived within the community and accompanied the later stages of the building process.

UPLINK facilitated communities in 24 villages to build 3,500 houses of very good construction quality. The organisation provided various forms of assistance to entire villages, largely avoiding complications resulting from the activities of different actors in the same village. It also minimised logistic costs through early bulk purchase of building materials. Furthermore, by serving 24 villages concentrated in a stretch of land only 10km wide, UPLINK was able to coordinate and share lessons through verbal community exchanges. It supported the formation of an elected inter-village community development committee, encouraging local governance going again within and in-between the previously war-torn villages.

The facilitation of UPLINK made a special impact in Lam Geu Eu, a small village in the Peukan Bada sub-district of Aceh Besar and bordering to Banda Aceh. The community of Lam Geu Eu returned early but was divided. Different wards sought assistance from different aid organisations. UPLINK failed to mobilise the community as a whole. The experienced facilitators of UPLINK engaged the community on the design of new houses and the procurement of construction materials, building trust along the road in a number of village wards. In contrast, the Al-Imdaad Foundation failed to do proper facilitation in preparation of building homes in other wards. The people of either wards returned at the same time. Both groups started rebuilding their homes around the same time between May and June 2005. The units which were built had each a cost of both about $4,200 and were both built by a local contractor employing local labour. The houses were all completed simultaneously.

However, the monitored outcomes were strikingly different and so the example shows that early return alone does not guarantee successful recovery if communities are not empowered to organise recovery and are not assisted through a well organised programme which has capable and experienced community facilitators. In the wards assisted by the Al-Imdaad Foundation, the construction quality was low and the satisfaction very low. People did not trust the way materials had been procured. It was the general opinion within this ward that it was better to stay in the barracks as long as possible, even after the houses were finished. In contrast, the ward where UPLINK was active achieved high quality of construction.
and the people were reasonably satisfied about the process. People saw neither mischief the way the programme had been organised nor how materials or labour had been procured.  

There is obviously a need for a good understanding of the terms ‘participation’ and ‘community based’. A minimum standard of community participation is required. The level of participation (from mobilisation to decision making) can be conceptualised as a progressive ‘ladder’, from passive roles to strong empowerment. There is a wealth of experience that can be used and adapted. Community Action Planning (CAP), as practiced by GTZ, UN-HABITAT and the World Bank is a good example and widely documented. The cash grant approach, taken up by UN-HABITAT, the World Bank but also the Indonesian Government is another clear case in point. Participation can also be specified for different aspects and stages of the reconstruction process, such as the organisation and social mobilisation, the planning of houses, villages, settlements and cities, and issues of procurement, construction and evaluation.

In August 2006, Professor Bobby Setiawan of Gajah Mada University of Yogyakarta further elaborated on the lessons learnt: ‘We must also be realistic about both the pluses and minuses in the process of community-driven development. The lesson learned is that community-based reconstruction is not all rosy and smooth. Not all communities are as romantically communal as we thought. We just have to be rational to deal with them in order to make community-based development work. Although communities are not ‘ideal’, it is however proven that negative prejudices are not all true either in Aceh. We need to be responsive to the varying communities. Facilitators need to be trained in that respect. They need to be able to respond to unexpected varying demands, and capable to coordinate various clusters of resources.’ He added that a community-based approach requires that the government makes policies to support, regulate and encourage this training. ‘Community-based’ does not mean ‘leaving the government authorities behind’. The Yogyakarta experiences delivered such proof.

**CONCLUSIONS - HOUSING IN SUPPORT OF EARLY RECOVERY**

Recent large disasters confronted many governments and specialised institutions with unexpected policy questions in relation to housing reconstruction. The various roles expected from government in relation to shelter and human settlements – physically protecting people safely and in dignity, upholding tenure rights, planning for future prevention and preparedness and governing a process of settlement recovery and reconstruction leading to sustainable outcomes – were difficult to square.

Governments should have learned by now that leaving people for an extended time in temporary shelters is no option, economically, socially, politically and for the protection of human rights. Even though disasters are perceived as unique opportunities to reshape the environment in a safer and better way, the thrust of the directly affected people is to return and rebuild. Most public funders of reconstruction, including donors, would like to see that housing is also rebuilt in a safe manner after disasters. However, the data from Pakistan, Yogyakarta and Aceh show that construction quality is merely modest irrespective of the processes opted for. The findings in Yogyakarta compared to Aceh are even more surprising: on average, the quality is broadly the same.

Fortunately, the reconstruction of housing is increasingly seen as an ‘early recovery need’, necessary to put people, communities and local institutions back on their feet in order to take reconstruction forward. Where planning (and governance in general) had been weak prior to disasters, it is likely to fail after a disaster. In such contexts where prepared processes are not at hand, harnessing the inventiveness of the people through early recovery is not an option, but the only choice. The discussion has shown that community based cash grant approaches are a viable response, but they benefit more if capable institutions are around and even more so if institutions and organisations have gone through prior training. Community-based cash grants are also effective to achieve shelter assistance and housing.
recovery; they allow vulnerable households to be targeted in a socially supportive manner and expenditures to be maximally absorbed within the community, creating social and economic multipliers beyond the actual cash injections. This was already known before, but the recent experiences have shown that the approach is also robust even after complex disasters. Overall, the key components of successful housing reconstruction policies allowing early recovery apparently are: (1) a policy of guaranteed return to the fullest extent possible; (2) clear, simple and equitable commitments with respect to entitlements and the delivery of future housing; and (3) a credible division of tasks between governments and non-governmental organisations, based on competencies and not in function of preferential access to funding. Whilst Yogyakarta and Pakistan fulfil all three of these components, Aceh succeeded only in satisfying the first, casting light on the relative success of its recovery programmes.

In Indonesia, in the first two months after the Tsunami, the conceptual model for settlement recovery was that it ought to be guided by a half-way transitional phase of planning and programming, referred to as ‘rehabilitation’, during which the government would assure minimum service guarantees to the affected communities. There was no doubt among senior government policy makers that people would participate in the reconstruction. However, what was meant by ‘participation’ was the involvement of communities in the planning of a new and safer built environment. Meanwhile, during the transitional phase, people would still be sheltered in temporary or transitional shelters, or in rehabilitated houses in safe locations. BRR allowed a broader understanding. Recovery was increasingly seen as a seamless range of actions assisting formal and informal institutions taking on the reconstruction proper. Planning, programming and early reconstruction were allowed to run in parallel, as a long chain of loosely related actions, rebuilding the fractured parts back into a functional whole. Internationally, institutional policy frameworks have also taken on board these principles. They are found in the frameworks ‘Linking Relief, Rehabilitation and Development’ (LRRD) of the European Union and other donor think tanks and in the platform for ‘Sustainable Relief and Reconstruction’ (SRR) of UN-HABITAT. Doing the opposite, such as prolonging the displacement of people for the sake of better planning and programming or disenfranchising people to recover assets and livelihoods, are recipes to create aid dependency and prolong the crisis.

Yet planning during and immediately after a crisis is always difficult. Little conceptual agreement exists on how to make participatory and sustainable planning and programming acceptable institutional processes in the aftermath of disasters. Contrary to popular views, disasters are not unique opportunities to start afresh. Crisis managers know that disasters can only be overcome if institutions and communities had gone through prior learning and training how to confront a sudden collapse and a situation of trauma. That is a high hurdle for many locations in the world. Poverty, migration, conflict and social divides affect social and institutional cohesion and make good planning difficult under regular circumstances, let alone in the stressful times after a disaster. There is also a much higher awareness of the possible loss of human rights in a post-disaster situation thanks to a more articulate civil society, not the least in many democratising and rapidly developing low-income countries. The travails and principled stand of BRR bear witness to this awareness and to the arduous governance of such a coordination institution set up after an extraordinary disaster.

Improving the capacity to overcome shelter crises after disasters is not necessarily done within the institutions dealing with disaster preparedness or disaster response. Housing processes are too complex to be framed narrowly within the perspectives of disaster management and risk mitigation. But decades of privatisation and market-driven housing development have for sure not brought about strong housing institutions in many countries, so the options are not manifold. However, what gains can be expected if humanitarian organisations specialised in crisis response need to become proxy housing institutions, simply because of a large institutional gap? What is now required is to build or strengthen housing and urban development institutions which are capable of dealing with safer and involved planning and safer building as part of the mainstream urbanisation processes and which can organise future housing recovery after a disaster. A special challenge will be for poorer urban communities to be involved. They are most at risk to lose family members and assets as a result of disasters. They will require clear rights, access to finance and a shared responsibility in re-planning and re-development. The recent Tsunami and heavy earthquakes in Asia notwithstanding, solid experience how to deal with large urban disasters is unfortunately still scant.
increasingly so towards the end of its mandate, that its proprietary management systems would be re-used nationally, as best practice in the business of government.

Instruments guide all development cooperation and programming in all sectors and in all phases of the programming process. These principles are: universality and inalienability; indivisibility; inter-dependence and inter-relatedness; equality and non-discrimination; participation and inclusion; and accountability and rule of law.

Quoted from ‘Issue paper: What Constitutes a Rights-based Approach? Definitions, Methods, and Practices’, UNAIDS Global Reference Group on HIV/AIDS and Human Rights, [http://data.unaids.org/Tops/](http://data.unaids.org/Tops/). (‘Note of the authors: actually, others had been displaced due to losses of livelihoods or were already displaced before the Tsunami.)

The issue of collective panic is important to consider: the impact of two successive earthquakes and the Tsunami set off a fear, even among scientists, of worse to come. In 2005, there was continuous anxiety due to the many aftershocks of the two earthquakes, seismic activity recorded in mountains in the Leuser National Park in Aceh and volcanic activity of Mount Talang near Padang (West Sumatra). The latter city was considered to be at a very high risk to a repeat Tsunami. New research found that Lake Toba, in North Sumatra, was a super-volcano. Bad policies were thought to have made people and planners forget about these risks. A moot point was how the risks of one-a-generation earthquakes had to be considered against the risks of natural disasters with a much lower frequency. Research was published in 2008 in Nature indicating that Tsunamis had been hitting Aceh only every 650 years. Nonetheless, a smaller Tsunami hit south Java in 2006. Serious earthquakes with magnitudes of over 6 on the scale of Richter did hit the central areas of Java and West Sumatra in May 2006 and March 2007. See ‘Medieval forewarning of the 2004 Indian Ocean tsunami in Thailand’, by Kruawun Jankaew et al., Nature, Issue 455, 1228-1231 (30 October 2008).

The statements on the Indonesian social housing practice are based on the professional experience of the author, regularly acting as a planner and housing advisor in Indonesia since 1986.

Rehabilitation and reconstruction is the terminology used for respectively recovery (April 2005 – December 2006) and reconstruction (July 2006 – December 2009), as mentioned in the Master Plan (chapter 2). ‘Early recovery’ has been a terminology mainstreamed after the Tsunami, correcting on the more conventional view that after a typical 1 to 3 month timeframe after a disaster, normalisation had proceeded to such an extent that the regular institutions could be functional again and proceed with recovery. Presently, there is a wide acceptance that the ‘phases’ of early recovery, recovery and reconstruction overlap, to the extent that they are not really phases. In fact, poor households may require early recovery support as they have no savings, which otherwise could be used as a reserve fund while waiting for the benefits brought by normalised local economic activities. Moreover, they may also require much longer ‘early recovery’ support, as the recovery and reconstruction activities of regular institutions cannot impact on them sufficiently, enhancing their vulnerability and risks unfairly. In situations of complex disasters, where often disaster impacts are exacerbated by conflict situations, the number of vulnerable people is usually so high that broad early recovery programming needs to be part of the basic policy package of recovery and reconstruction.

It was also the cornerstone for the assistance giving by the Indonesian Government to Central Java, after the earthquake of 26 May 2006.

The subsidence was due to either massive erosion caused in some places by the Tsunami or by subsidence of the Aceh land plate; for both reasons, the lowest land areas in Aceh and Nias vanished into the sea.

Human rights standards contained in, and principles derived from, the Universal Declaration of Human Rights and other international human rights instruments guide all development cooperation and programming in all sectors and in all phases of the programming process. These principles are: universality and inalienability; indivisibility; inter-dependence and inter-relatedness; equality and non-discrimination; participation and inclusion; and accountability and rule of law. Quoted from ‘Issue paper: What Constitutes a Rights-based Approach? Definitions, Methods, and Practices’, UNAIDS Global Reference Group on HIV/AIDS and Human Rights, [http://data.unaids.org](http://data.unaids.org)#/Topics/Human-Rights/hrissuepaper_rbadefinitions_en.pdf.

Indirectly, BRR hoped that its organisational focus on openness and accountability would inspire other institutions in Aceh to follow suit. It also aspired, increasingly so towards the end of its mandate, that its proprietary management systems would be re-used nationally, as best practice in the business of government.

As a result of the differing impact of the 26 March 2005 earthquake, the BRR Nias office operated outside this predication of limitation and a separate study would be worthwhile to evaluate the opportunities and challenges of the broader mandate. Yet the very remoteness of Nias presented another form of isolation.

The experiences and the outcomes in New Orleans after Katrina underscore that this is indeed also the case in developed countries. Land use regulations and planning processes are however not the only tools to reduce risks spatially. Disincentives to the continued or increasing use of land at risk can be many: higher permitting costs, higher land taxes (to mitigate future crisis responses), reducing the development of new infrastructure and amenities, the obligation to buy catastrophe insurance, more stringent environmental regulations to emphasise low-density developments. A regulatory environment instituting risk reduction measures such as these cannot, however, be established overnight. It requires institutionalisation and public acceptance prior to disasters. Moreover, a good place to start is to overhaul planning education.

In late October 2005, a ‘Guideline for Temporary Shelter’ was finalised and approved by the Governor of Aceh in November. The guideline, outlining a Plan of Action, was developed jointly by UNORC and BRR with assistance of UN-HABITAT. The Guideline concludes with reiterating that the ‘critical issues for the implementation of temporary shelter...’ [is to] provide temporary shelters in the place of origin or as near to the place of origin as possible in order to bring communities back together to strengthen social and economical viability; provision of suitable land for resettlement planning and provision of adequate
The Cluster Approach is derived from good practices in contemporary crisis management; it is the best shot at widely accepted ‘gold-silver-bronze’ structures, programmatic planning. The regulatory framework is now logically comprehensive but difficult to implement for many local authorities lacking the know-how and referendum of East Timor and in a context of human-rights violations of the Indonesian Army. UNHCR was allowed to restart its programme by in early 2006. One

In March 2005, UNHCR was requested to close down their Aceh operation, due to heated national politics in relation to UNHCR’s work during the 1999 Asian crisis. They are presently becoming national social support programmes, under the acronym PNPM. Indonesia has also introduced unconditional and conditional cash transfer programmes to poor individuals, for instance in response to fuel and food price shocks in recent years.

BRR also oversaw a flexible programme financed by the Asian Development Bank. The ADB channelled some of its funding through the contractor-led approach and also worked with UN-HABITAT and four INGOs.

22 ‘Self-built’ housing, in the Indonesian informal context, means either the construction of houses and huts using local natural materials or the construction of cheap brick houses, often with a slender concrete column and beam structure, or a so-called ‘confined masonry structure’, built by local semi-skilled masons and carpenters.


24 The Building Code also provided standards for timber buildings. The writers of the Building Code had of course not predicted the shift from timber as the primary material to reinforced and brick and may have thought that only large contractors building resettlement housing at a later stage would need to comply with the demanding standards of the code. Unfortunately, Aceh’s building tradition for non-engineered structures relied on hardwood only. Columns are put on footings – traditionally, rock cones. After the 2005 Pakistan earthquake, much more efforts were made to base the rebuilding on a code in line with best practice of traditional non-engineering rebuilding.

25 In March 2005, UNHCR was requested to close down their Aceh operation, due to heated national politics in relation to UNHCR’s work during the 1999 referendum of East Timor and in a context of human-rights violations of the Indonesian Army. UNHCR was allowed to restart its programme by in early 2006. One of its actions was to organise the procurement of larger batches of timber in other areas of Indonesia and the free delivery of these to Nias.

26 To execute RAALAS, the programme provided BPN Aceh also with funds to restore its working capacity. The programme would pay for new state-of-the art buildings and equipment, but BPN was very slow to procure these and at times did not want to procure goods and services following World Bank procurement rules.

27 The Indonesian Government, at times with support of the World Bank, has supported land titling programmes in other areas of Indonesia for many years. The programmes have been considered successful for residential land in modern Indonesian inner-cities, where tenure protection is really dependent on the quality of the formalisation and the availability of titles. In rural areas, certification has also been considered important to modernise the cash crop economy and make economically productive land holdings tradable and thus more productive, including those land tracts belonging to smallholders. Land titles also allow the latter to obtain bank credit at better conditions, as the risk of the banks decreases due to the availability of clearly documented collateral. However, in a semi-modern environment, residential plots are not considered tradable, as they are core family assets that should never be lost under any circumstance. Providing land titles for residential plots in the Aceh contexts thus probably overlooked the need to create a sense of legally secured tenure.

28 The regulatory changes in local budgeting cover four areas: direct elections of all local leaders and council members; mid-term development planning; participatory programming ‘(masyarakat) from the lowest level upwards; and connecting spatial planning with programme planning. The regulatory framework is now logically comprehensive but difficult to implement for many local authorities lacking the know-how and experience or simply having difficulties keeping up with ever more new regulations coming out.

29 The success of the IASC Cluster Approach is rightly highlighted as a successful achievement of the so-called Humanitarian Reform initiated in 2005. More recent disasters have seen a much more orderly multi-sector response. OCHA has also developed much more institutional approaches. Yet the core issue remains, The Cluster Approach is derived from good practices in contemporary crisis management; it is the best shot at widely accepted ‘gold-silver-bronze’ structures, differentiating a layered response capacity and providing such typical functions as strategic steering (gold), command-and-control centres (clusters)(silver) and field response teams (NGOs)(bronze). This structure can overcome crises starting from with the immediate response and can gradually evolve into early recovery and recovery coordination, up to the point that normal institutional processes can be in command again. But the cluster system remains a response modality which is driven by what the responders can supply. It is not demand-driven and does not easily engage local institutions. The end result is therefore still often centralisation and sector-driven approaches, rather than decentralisation and local empowerment.

30 By 31 December 2008, BRR reported that 127,402 houses had been completed. This was very close to the pledges (133,000) recorded by UN-HABITAT in its milestone reporting of 1 August 2006. The milestone reporting was done by UN-HABITAT at a time when the tracking by RAN was not yet at cruising speed. UN-HABITAT tracked about 120 programmes, by simple ‘telephone monitoring’ by a dedicated staff. By August 2006, 16 NGOs had exited without realisations. But 22 had completed their work, while 18 were moving ahead towards completion. 36 NGOs were making slow progress or were struggling. Several programmes of multilateral organisations were progressing well. The challenging programmes were those of BRR (including Re-Kompak and the housing funded by ADB) and the 13 Red Cross movements which had made pledges. By 2008, the ADB programme was almost completed. To achieve such progress, ADB partnered with a number of NGOs and with UN-HABITAT. The programmes of Red Cross movements...
TABLE 1.7 : DISSATISFACTION WITH THE ASSISTANCE OF HOUSING ORGANISATIONS IN ACEH

<table>
<thead>
<tr>
<th></th>
<th>Construction Quality</th>
<th>Satisfaction among beneficiaries with the process</th>
<th>Perception of transparency among beneficiaries</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>UPLINK</strong></td>
<td>7.5</td>
<td>5.0</td>
<td>7.8</td>
</tr>
<tr>
<td><strong>Al-Imdaad Foundation</strong></td>
<td>6.1</td>
<td>2.8</td>
<td>3.9</td>
</tr>
</tbody>
</table>

Cut-off values:
- 7.5 = compliant to the building code, relative to the earth-quake zone
- 7 or more indicates high satisfaction
- 8 or more indicates a very transparent process

---

31 'Aceh Economic Update', October 2008, The World Bank & Bank Indonesia, supported by the MDF.
32 The construction of houses larger than 36 m² was supported by a number of humanitarian organisations, such as CRS and Red Cross movements. The justification for this was said 'social' (square meters per household member). The SPHERE standard states 3.5 m² as a minimum provision, while the Building Code prescribed 9 m². The prudence of many decisions in relation to cost and policy were often influenced by the fear of organisations to be held liable of poor standards or quality. Many large organisations had moreover the luxury of their large budgets to make decisions 'on the safe side' with regard to liability limitation. Over time, it had little to with prudent social policies or disaster risk reduction.
33 On the sociology of commitments, see 'Sensemaking in Organizations', Karl Weick, 1995.
34 These indicators are fully explained in chapter 2.
35 The guidelines are published on http://www.preventionweb.net/english/professional/contacts/v.php?id=3586.
36 The monitoring results for Lam Geu Eu were (scale 0 to 10):
37 The monitoring results for Lam Geu Eu were (scale 0 to 10):
Mery Kasmijar was seven years old when she ran into the hills with her mother and other villagers in Tengah, Aceh Besar, after hearing panicked cries of “the ocean is rising, the ocean is rising …” The slept on the hilltop three nights waiting for the water to recede. In Mery’s village, 250 people were swept away to be forever lost at sea that morning. The village suddenly felt way too big and silent.

“I saw water as high a coconut tree,” she told me. She wept continuously. “Because I am afraid and sad,” she said softly.

Their house was gone. Everything they owned was missing. Mery and her mother fled to Matale, almost two hours by car from Tengah. In such an uncertain and difficult situation, they set out on foot. They were following groups of other refugees who feared that the water would once again rush in from the ocean. Together, the refugees passed by mountains of debris, destroyed homes, and piles of corpses as they made their way. Mery’s mother carried her.

Maswin, Mery’s father was not at home with his wife and child when the disaster struck, because he was driving some passengers to Tapak Tuan, South Aceh. At the time, he was working as a rental car driver and would be at home for two days, then out on the road for two days at a time. He didn’t learn until much later that the tsunami that killed more than 200,000 people in Aceh had swept away his own village. Tapak Tuan is located far inland.

It was not until a month later that the family was reunited. “My husband thought that we had died,” said Hasmiati, Mery’s mother.

She was sitting in the doorway of the family’s temporary housing, holding her youngest child, Muhammad Rizki Aulia, 11 months old. Her husband, Maswin, was not at home. As usual, he was out with a load of passengers. Mery stood at their side, listening intently to our conversation. Mery is a bit shy. The questions I directed at her were frequently responded to with a timid smile, until Hasmiati gently prompted her to answer. She was wearing her school uniform, a white T-shirt and red skirt. The sun was shining brightly; it was a hot day.
After months in a refugee shelter, they had finally moved to a tent. Each night, Mery would ask her mother when they would be moving into a house. “Mom, everyone else is getting a house. Why don’t we,” she asked sadly. Mery did not feel comfortable in their surroundings. One tent held three families, 12 people altogether. He was afraid to talk to her mother about all kinds of things, especially having to get ready for bed in such crowded quarters. She didn’t like other people hearing her, especially as related to things she considered private matters. But she trusted her mother implicitly.

When the family finally got to move to temporary housing, Mery was so excited about being able to live in a “house” again. But it turned out to be just one space; there were no rooms. The residue of thick smoke on the plasterboard walls made midday feel even hotter. This house was not a comfortable place to rest in. Mery could not concentrate on her storybooks even though after school reading was one of her favorite pastimes. What she really wanted was a house that really felt like a home. A house with rooms in it, a place of her own where she would not be disturbed when reading, a space to get away from the frequent attentions of her mischievous little brother; a place where she could invite her friends to visit.

“Mery used to have a close friend named Evi. She only wanted to spend her time with Evi. They went everywhere together. Evi died in the tsunami. Now Mery has to be friends with just anyone,” said Hasmiati, adding that her daughter had now become much quieter.

Mery, now 10, is in the fourth grade. She wants to become a doctor.

“There is a promise from ADB (Asia Development Bank) to build us a house. The work is supposed to start in March,” said Hasmiati, hopefully as she gazed at her daughter. The situation is exacerbated by the fact that the house they are living in is not their own. It is on loan from a neighbor named Soriah. “It is not comfortable having to stay too long in someone else’s house,” Hasmiati added.

That was February 2007. Three months later, I heard that ADB had built 60 houses in Tengoh.
Yuliana lived near Mery. She ran the fastest when she heard the ocean water was rising. Her mother, Salbiah, panicked when she could not find her, asking the other villagers: “Where is my daughter? Where is she?” Her mother had not seen her take off as if shot from an arrow.

Yuliana was one of the luckier ones that day because her home was near the hillside and she found safety there. From the top of the hill, she watched the sea swallow Tengoh village.

When the water subsided even her home was gone. Her father had been carried away in the waves; his body was never found. Yuliana, her mother and older brother had to live in a makeshift kiosk they built themselves. Yuliana’s older sister left with her husband to live in Kalimantan for awhile. Yuliana is the youngest of the three.

“We were jammed in there with the merchandise,” she said, recalling what it was like to live in the kiosk.

From the kiosk, they moved to emergency barracks. “One space, one family; the space was divided off by our belongings,” Yuliana, now 11 years old and in fifth grade, remembers.

She was sitting cross-legged on the floor with Hilda, an older classmate, and me. Her two-year-old niece, Fitri Wulandari, toddled back and forth holding a piece of paper. Her mother, Salbiah, would look over from their kiosk about eight meters away, filling in gaps in the conversation. Salbiah would burst into laughter any time Yuliana said something funny.

After living in the crowded barracks, Yuliana finally got to move into a Type-36 house built for her family with funding through UN-HABITAT.

“I really have my own home now, because I have my own room. A house has more space. My thinking is more peaceful,” she said seriously.
Having a house to call a home is, indeed, a basic need for every human being. A psychologist and humanist, Abraham Maslow, illustrated basic human needs with a pyramid, placing the words air to breath, food and water, on the higher levels, with the word rest at the base. Maslow deliberately used the word “rest” instead of “house”.

According to Maslow, rest was the basic human need because it was the basis for controlling human thinking and behavior. If any one of the needs illustrated on the pyramid was not being met, a person would experience discomfort. A person’s character and the future developments in their lives would begin with these things. What happens when these basic needs are simply swept away in a moment? How does a child like Yuliana face such a thing?

“At first, I was always afraid that the tsunami would come back,” she said. She had never heard that word before the disaster; neither had her mother. Nobody in the village had ever heard that term before, ever. But after the disaster struck, she had two new terms added to her vocabulary: tsunami and NGO.

It was an NGO that taught the word tsunami to her. Yuliana later found out more about tsunamis from a book. “From the school library,” she explained. “But the teachers never told us to read that book. It was a donation from Japan. It tells how to save yourself,” said Hilda. They took the initiative to read the book themselves. “After reading the book, I wasn’t afraid of another tsunami coming anymore,” Yuliana said.

Both Yuliana and Hilda love to read. They used to borrow storybooks from a traveling library that doesn’t operate anymore. Hilda still remembers a story about a small Java deer that was so smart it could overcome any problem. Besides that story, she is particularly fond of folktales. Yuliana reads to calm her mind, but she doesn’t like sad stories.

“We don’t want to cry,” she said, a serious look on her face.
Settlement Recovery Monitoring: A Final Review

The post-Tsunami Master Plan of April 2005 listed efficiency, transparency, accountability as key principles, together with and supported by effective monitoring and evaluation. The previous chapter explained that in the early months of 2005, it was unclear how rebuilding would take shape; that by mid 2005 only the basic procedures were established; that an unexpectedly large number of implementing organisations rushed forward to build new houses; and that by mid 2006 a building rush got underway.

In August 2005, UN-HABITAT took up a policy support role to the Housing and Settlements Department of BRR. The newly established BRR department required assistance in the set up of its information management and compliance management systems. Some kind of assistance to monitoring and evaluation was therefore expected, even though the format and substance was initially not yet defined. BRR was already establishing the information management framework at large with the introduction of Project Concept Notes. These eventually developed into the project tracking system of the RAN database. However, it would take until late 2006 before RAN was producing truly reliable data. Moreover, RAN was designed to track the progress of all activities in all sectors and consequently did not cover many specific issues in relation to shelter and settlement recovery. Meanwhile, the queries and worries about shelter and housing were manifold.

The monitoring assistance of UN-HABITAT aimed to address this strategic gap. This chapter explains how UN-HABITAT developed its monitoring programme for housing recovery and how this programme also contributed to the monitoring of settlement recovery in line with the expectations of the Master Plan. The establishment, the layout, the investigation tools and the reporting tools of the monitoring programme are explored in turn. Monitoring scorecards are provided by way of example. To enhance the relevance of these scorecards for future evaluation, they have been selected and reprinted as thematic sets: for instance, large and small organisations, contractor programmes and community-based ones, Indonesian NGO and Indonesian CRS engagements, the various programmes run by the government, realisations of several Red Cross movements and the work of UN-HABITAT.
An Independent, Third-party Monitoring Programme

By 2008, BRR had set up a number of monitoring systems. The RAN database had become the core tracking instrument, accounting for all implementing organisations and Indonesian government programmes. When in mid-2008 UNORC re-tallied all new housing with the assistance of its growing number of field offices, it found broad agreement with BRR’s data. A geographical information system was also set up within BRR, accounting for all the houses built, whether ‘on-budget’ or with NGO funding.

Of course, in early 2005, the situation had been different. The Humanitarian Information System had initially provided decent ‘3W’ data (Who does What Where), superimposed on a good map set of Aceh. But the information only tracked emergency assistance. The data systems supporting coordination effectively faltered by April 2005, after UNHCR as emergency shelter lead had been expelled by the Indonesian Government and when OCHA was lacking a clear mandate for continued coordination. The Government wanted to take over coordination, but this was delayed as a result of the Nias earthquake and the time needed to set up BRR.

The Shelter Working Group, set up during the emergency phase, had continued meeting in Banda Aceh and other key locations in April and beyond. But leadership in general was weak, including from UN-HABITAT. In collaboration with the Aceh Housing and Human Settlements Department, it was collecting an approximate list of pledges, by value and units. The pledges were continuously changing and thus deemed highly uncertain.

Luckily, by mid-2005, the coordination situation started to improve. BRR, the World Bank and UN-HABITAT had established a steering group for housing reconstruction. UN-HABITAT was firmly leading the Shelter Work Group as of September 2005. But on the data front, progress was slow. BRR was supporting a simple but province-wide survey, tracking housing pledges and housing starts in the field, together with an Acehnese organisation ‘Garansi’ and the provincial authorities, first in September and then in November. However, by December 2005, the overall data environment on shelter and housing was still deemed very unreliable. Even though the ‘Garansi Survey’ had recorded an impressive number of housing pledges in specific villages and listed a significant number of housing starts, the overall perception was that these data could very well indicate unfulfilled promises and suggest a ‘false start’. The trust in the promises from NGOs was decreasing by late 2005. Numbers never seemed to add up. As explained in the previous chapter, more than 200,000 units had been pledged while only about 120,000 were probably required. The implementation hurdles were considered too numerous — land security, availability of timber, very poor initial quality and volatile costs amongst others — and the security environment remained uncertain. The capacity of a local organisation like Garansi to survey issues in the field objectively was also met with some incredulity.

Against this background of missing data and decreasing trust, UN-HABITAT proposed to the members of the Shelter Working Group to collectively engage in much more detailed tracking. The presumption was that the nascent RAN database could not provide a dynamic picture of progress, as it was only tracking pledges and physical progress. For instance, ongoing preparatory steps such as land mapping and village planning were in themselves indications that the process of settlement and housing recovery had started in a community. Progress on these preparatory steps in a particular village was also a sign that an implementing organisation was overcoming the initial hurdles, at least in that location. First hand field information, which was available from organisations such as Oxfam, UN-HABITAT and UPLINK, confirmed these assumptions. Shelter Work Group members agreed that the preparatory activities needed better tracking.

Organising the data management was the next challenge. Self-assessments and self-reporting were the modalities for the data feed of all organisations into the RAN database. The intention was that the member organisations in the Shelter Working Group would collect the additional field information on the progression of land mapping, village planning and the various stages of housing reconstruction. The
collected data were to form an additional tracking module within the RAN database. The plan was however quickly aborted. The IT teething problems of the RAN system, both with regard to hardware and software, were considerable. Moreover, RAN struggled to get reports from many organisations, a situation which continued well into 2006. In general, self-assessment during crisis situations is often problematic. The psychology of omission in a situation of stress causes individuals and organisations to avoid honest reporting about their own work, especially when progress is poor.

As a result, UN-HABITAT stepped away from its plan to collect the data through self-reporting and to feed them into the RAN database. It started to pursue a stand-alone monitoring provision and sought the assistance of the architecture department of the Banda Aceh state university Syiah Kuala (‘Unsyiah’). Even though the capacity of the department to do the monitoring was limited, the choice had several critical advantages. The department could provide monitoring by Acehnese citizens and so fulfil the expectation for third-party monitoring and accountability, which was a strategic objective of the young BRR. Furthermore, the questionnaire was designed in close cooperation with a team of lecturers and students, providing an opportunity to absorb local knowledge and sensitivities in the monitoring programme. And the monitoring programme became an opportunity for local institutional cooperation and capacity building. UN-HABITAT brought in experience from professional monitors with exposure to other countries and situations. By late 2006, the most experienced Unsyiah monitors were absorbed as staff in UN-HABITAT, but the field monitoring continued to draw on students of both the architecture and engineering departments.

The initial questionnaire was formulated in October 2005 and a test run made in November. The first published results were released in early February 2006. The programme continued until mid 2008. The critical monitoring rounds were done in early 2006, mid 2006 and mid 2007. In addition, special monitoring rounds were done specifically for Red Cross housing programme locations in Aceh Jaya and for all housing that had been provided or was being completed by UN-HABITAT. Table 2.1 provides the details about the timing and the locations.

<table>
<thead>
<tr>
<th>Monitoring</th>
<th>Month</th>
<th>Districts</th>
<th>Organizations</th>
<th>Villages</th>
</tr>
</thead>
<tbody>
<tr>
<td>Round 1 (test)</td>
<td>Nov 05</td>
<td>Banda Aceh</td>
<td></td>
<td>16</td>
</tr>
<tr>
<td>Round 2</td>
<td>Jan - Mar 06</td>
<td>Aceh Besar, Banda Aceh, Aceh Barat and Pidie</td>
<td></td>
<td>34</td>
</tr>
<tr>
<td>Round 3</td>
<td>May - Jul 06</td>
<td>Aceh Besar, Banda Aceh, Aceh Jaya, Nagan Raya, Pidie, Bireuen, Lhokseumawe and Aceh Utara</td>
<td>50</td>
<td>75</td>
</tr>
<tr>
<td>UN-HABITAT Housing</td>
<td>Oct - Nov 06</td>
<td>Nias and Nias Selatan</td>
<td></td>
<td>2</td>
</tr>
<tr>
<td>Aceh Jaya Housing (various Red Cross organisations)</td>
<td>Nov - Dec 06</td>
<td>Aceh Jaya</td>
<td></td>
<td>3</td>
</tr>
<tr>
<td>UN-HABITAT Housing</td>
<td>Dec 06 - Feb 07</td>
<td>Aceh Besar, Banda Aceh and Pidie</td>
<td></td>
<td>17</td>
</tr>
<tr>
<td>UN-HABITAT Housing</td>
<td>Apr 07</td>
<td>Simeulue</td>
<td></td>
<td>3</td>
</tr>
<tr>
<td>Round 4</td>
<td>Aug - Sept 07</td>
<td>Aceh Besar, Banda Aceh, Aceh Jaya, Aceh Barat, Pidie, Pidie Jaya, Bireuen, Lhokseumawe and Aceh Utara</td>
<td>43</td>
<td>73</td>
</tr>
<tr>
<td>UN-HABITAT Housing</td>
<td>Early 2008</td>
<td>Simeulue</td>
<td></td>
<td>3</td>
</tr>
</tbody>
</table>
Monitoring Progress and Sustainable Recovery

The monitoring programme was not created on the basis of a grand design. It was a pragmatic undertaking, developed locally and incrementally. It encountered the normal challenges of stand-alone monitoring exercises in crisis contexts. It was dealing with a complex context but was expected to come up with swift and clear information. It had to track a multi-year process, which had barely started when the monitoring programme was conceived. Worse, it had to evaluate progress on the ground against outcome expectations which were not well defined yet. For instance, would the rebuilding programmes of NGOs only deliver core houses, or rather completely rebuilt settlements? And it had to cover issues involving diverse stakeholders – Acehnese and Nias beneficiaries, local authorities and NGOs – for whom collaboration was new, even more so on issues of housing.

An early conceptual problem for the monitoring programme was to define the different dimensions of settlement and housing recovery. Housing recovery relates to the repair and reconstruction of houses themselves. Settlement recovery requires a range of works to be completed: debris cleared, land mapped, village mapping done and infrastructure and amenities developed. These activities are like a long pipeline of things to be done. Settlement rebuilding both precedes and follows upon the reconstruction of houses proper. No monitoring programme could track intertwined actions and events truly separately, but had to consider their progress together in an intelligent way. In settlement building and rebuilding, many parties have to work together. The rebuilding of any neighbourhood or hamlet in Aceh and Nias needed coordination between, amongst others, village councils, sub-district officials, contractors, institutions dealing with land issues, utility companies, local authorities repairing infrastructure and irrigation and education departments rebuilding schools. Many things had to come together.

Therefore the question was how to measure progress, in absence of a simple linear project cycle, or how to detect trends considering many interdependencies? The monitoring programme simply started with questions about the early activities on the ground, such as community meetings, the land mapping, the village planning, the identification of beneficiaries, and the construction of the foundations of the first houses. Additional questions queried the viability of the early engagements: were people living inside or outside the hamlets, and in what kind of temporary accommodation; was any other form of assistance effectively reaching villages and neighbourhoods, including social, health and educational support; was there any targeted assistance for vulnerable groups; were formal village cooperation agreements signed; were specific activities such as land mapping preceded and concluded with signed-off documents; were crucial amenities such as drinking water being promised or provided; was assistance responding to genuine needs expressed by people and could people take charge of the critical decisions over what to prioritise and how to proceed?

The monitoring programme tried to establish the density of activities of recovery in a neighbourhood, ranging from social support to land preparation, planning and infrastructure restoration, even if the housing implementing organisation had no direct role in these matters. The density of activities was supposed to indicate whether a community-wide recovery process was taking hold or not. The assumption was that the denser the local recovery activities were, and the more was accomplished in the early phase of the pipeline activity, the greater the chance became to accomplish housing and settlement recovery in full – even though no foundations had perhaps been dug yet. Obviously, the monitoring programme also sought information about the outstanding and unmet needs in a community, for transitional shelter, housing, basic amenities and social support. This feedback was directly useful for organisations capable of providing more support, but also indicated whether the humanitarian assistance that was being delivered and recorded during the monitoring was sufficient and reasonably targeted.

Other principles of the reconstruction as expressed in the Master Plan – community involvement, sustainability, a holistic approach, integration and prioritisation of vulnerable people – needed also to be queried. The programme, for instance, queried the extent to which public amenities were available and accessible, even if these were amenities not affected by the Tsunami (e.g. a secondary school incidentally located in the sub-district but not close to the sea). Without functional amenities, it would be difficult to occupy houses and people may prefer to hang on living in the camps. While recovery was ongoing, more questions were added to get a better picture on whether the recovery was deemed sufficiently sustainable. A few questions delved into particularly sensitive issues such as the integration of ex-combatants and
conflicts about land within communities – questions which the student-monitors themselves hesitated to ask, in fear of stirring up emotions and getting themselves in trouble.

**Monitoring Quality and Fostering a Compliance Culture**

The monitoring programme needed to track not only progress but also quality. As said earlier, progress was tracked both directly (e.g., housing starts) and indirectly (e.g., the density of preparatory activities). Monitoring the quality, however, was not a matter of measuring the sum of all recovery activities. Moreover, in a complex process of recovery, quality is also about more than construction quality only. So what were valid measures of quality?

A possible approach could have been to measure the process and outcomes against a universal measure of quality. On issues of housing, there is some guidance on this subject. The fulfilment of the universal right to shelter is sometimes measured against indicators in relation to ‘adequate shelter’. The key indicators are the capacity of shelters and houses to provide protection against the elements, the degree of overcrowding inside and their structural safety. Secondary indicators are the degree of providing secure tenure, personal safety and protection, durability, affordability and the degree of vulnerability with regard to disasters. Also the provision of safe drinking water and safe sanitation and accessibility are vital concerns.

In Aceh and Nias, the prevailing Building Code gave information about structural safety, durability and access to safe water and sanitation. Both the Building Code and the SPHERE guidelines provided standards against overcrowding. Monitoring against these standards was thus possible and provided a measure of compliance. But on the other issues, without yet considering the added dimension of settlement recovery, few standards were available for reference. ‘Monitoring-against-standards’ was thus not possible with regard to all issues. Moreover, the broad but vague expectations as expressed in the principles of the Master Plan – cohesion, inclusion, sustainability – also needed consideration. Monitoring settlement recovery needed to remain broad, with a focus on the long term. Setting a few hard standards and measuring compliance against them was neither possible nor desired.

On a general level, recovery outcomes after complex disasters should indeed not be expected to be fully compliant-against-standards. A strict compliance regime carries risks in itself. It is well known that in complex social processes where no individual stakeholder is in full control, errors, opportunism and foul play seep in undetected and put the collective environment at risk. Making the regulatory environment more complex usually does not lead to more rational responses by actors but rather increases the likelihood of either extreme risk avoidance or of a collapse of communication and collective evaluation. Typical remedies are prescribed under the label of ‘fostering a compliance culture’: making continuous risk assessments, fostering of an open environment that allows early signs of failure to be spotted and promoting communication without fear. These are cornerstones of modern accountability.

As a strategic tool set, the monitoring system sought to pursue the complementary objectives of compliance; that is both compliance-against-standards and the stimulation of a compliance culture. From the start, the programme measured construction quality against the Building Code, as an indication of compliance-against-standard. But fostering a compliance culture was at the heart of the ambition of the monitoring programme in 2005 and 2006. It focused on providing qualitative indicators on beneficiary satisfaction, the transparency of the process and it reported relative performance during implementation against other implementing organisations. The indicators gave a measure of early success or failure of individual programmes and thus of the risks faced by programmes. The aggregate information also informed about the prospect and the risks for the housing recovery programming as a whole. Moreover, the use of student-monitors and the quick publication of the results in an open and not-threatening fashion, by means explained later in this chapter, served the purpose to stimulate open and fearless communication.

By 2007, however, the emphasis shifted from reporting performance to reporting sustainable recovery. By late 2006, the performance of many implementation programmes had become better across the board. Moreover, the challenges and complexities to moving beyond building housing units became
much more evident. Achieving sustainable settlement recovery became the overriding programmatic objective, rather than providing protection and roofs. Construction quality, satisfaction and transparency only remained a subset of indicators. Additional categories were highlighted, including the progress and relative quality of the planning, infrastructure and amenity provision, environmental remediation and

**LINKING RECOVERY, POVERTY REDUCTION AND DISASTER RISK REDUCTION**

The monitoring programme design fundamentally acknowledged that settlement recovery would be a long process. The monitoring approach had to capture and pay attention to each aspect of this stretched out process. As an example, UN-HABITAT’s methodology of its own Aceh Nias Settlements Support Programme (ANSSP) showed that the construction of shelter was only one phase in a long process. UN-HABITAT has strongly endorsed a holistic settlements recovery approach.

**FIGURE 2.1: PROCESS OF MONITORING SETTLEMENT RECOVERY**

**MONITORING SETTLEMENT RECOVERY: A Very Long Process**

**STEP 1**
SOCIALIZATION/INFORMATION DISSEMINATION
- Kabupaten level consultation
- Community Identification
- Training of village facilitators
- Identification of location of stakeholders

**STEP 2**
COMMUNITY SOCIALIZATION/ACTIVITY PRIORIZATION
- Meeting with stakeholders (village)
- Baseline data collection
- Community action planning
- Survey of price of materials
- Village meeting to discuss proposal
- Inter-village meeting to prioritize proposal

**STEP 3**
FEASIBILITY AND VERIFICATION
- Meeting with stakeholders (village)
- Baseline data collection
- Community action planning
- Survey of price of materials
- Village meeting to discuss proposal
- Inter-village meeting to prioritize proposal

**STEP 4**
DISBURSEMENT AND IMPLEMENTATION
- Disbursement of 1st installment
- Implementation of community asset component
- Disbursement of 2nd installment
- Disbursement of 3rd installment

**STEP 5**
MONITORING AND ACCOUNTABILITY
- Social audit (village level)
- Inter-village meeting for accountability, reporting
livelihoods recovery. This will be further explained in the next section about the design of the monitoring survey and reporting tools. The challenge was to monitor the performance and outputs against standards. The question was of course: which standards about which issues? In absence of a single official approach to housing recovery, this was bound to be difficult.

Through monitoring, UN-HABITAT aims to contribute to achieving the UN Millennium Development Goals (MDG), in particular MDG targets 7-10 and 7-11. Acting in the MDG spirit, UN-HABITAT published the Guideline for Sustainable Relief and Reconstruction, considering guiding principles endorsed by experiences and recommendations of practitioners. The Guideline states that disasters can provide opportunities for sustainable development if rehabilitation efforts are integrated into long term development strategies. Sustainability requires permanent links between the emergency relief and reconstruction on the one hand and the development of local government capacities on the other hand.

Furthermore, it requires the development of productive economic activities, the development of broad-based and long-term reconstruction and shelter strategies, the protection of land and property rights and long-term solutions for land and property disputes, vulnerability reduction and disaster management, the securing of tenure in line with Pinheiro Principles and the enforcement of equal rights for women. Last but not least the creation of strategic partnerships and alliances at all levels must be fostered.

The international community became aware of the necessity of a shift from disaster management practices towards an integrated disaster risk reduction approach within the framework of sustainable development. An integrated disaster risk reduction effort should be a systematic creation and application of policies, strategies and practices which minimise vulnerabilities in a way that decreases losses and the susceptibility of a community to the impact of hazards. As required by the Hyogo Framework of Action on the mainstreaming of disaster risk reduction in disaster and recovery responses, vulnerability reduction and disaster management should be integrated into existing national and local development and poverty reduction plans.

Furthermore, the idea of putting poverty alleviation at the centre of the recovery process acknowledges that the poor are the most vulnerable to major disasters, and also more exposed to small recurrent disasters like floods, landslides, the collapsing of badly maintained buildings etc. Before the Tsunami in Aceh, both poor and rich lived in risk locations.

However, the average poor family in the city of Banda Aceh lived in an area which was already below sea level and sank even more after the earthquake and Tsunami. In the near future small disasters like periodically occurring floods will deteriorate houses and settlements with an insufficient drainage system and the poorer inhabitants of these areas will have few savings to maintain their houses.

For UN-HABITAT, the mapping of human settlements issues is a core mandate in the pursuit of the agency to support communities and institutions in improving housing environments and settlement management practices. Urban Sector Profiling, identifying Best Practices and allowing benchmarking through the establishment of standardised databases, as is the objective of the Global Urban Observatory initiative, are but a few ways of establishing such support. Specifically for disaster and recovery responses, the SRR guidelines are accompanied by an indicator tool set. The latter was used to reframe the reporting format of the Aceh monitoring framework, moving from performance benchmarking to a SRR picture of shelter and settlement recovery.
THE DESIGN OF THE MONITORING PROGRAMME

The Sample Unit and its Selection

The monitoring programme randomly sampled hamlets, neighbourhoods or parts of them where a specific humanitarian organisation or a specific government programme was providing new houses. A valid standard sample was a project location of a single organisation where surveyors could get in touch with the beneficiaries of at least five houses of which the construction was progressing. The definition of the sample unit took into account that houses were mostly built in batches of more than five houses but that only a small group of beneficiaries would be around at the time of monitoring the finished or unfinished houses.

The selected five houses were assumed to be a representative sample of the on-going construction work facilitated by the implementing organisation in a particular location. Typically, a programme would provide between 25 to 100 houses at a time. The selected five houses were expected to be a random sample providing information on the construction quality of all housing provided by the housing implementation organisation in that location. But by selecting only five houses, the programme did not in no way engage in ‘building inspection’. Rather, it simply provided an indication of probable quality being delivered by the implementing organisation. In the same way, the beneficiaries of those five houses represented a focus group which could inform the monitors about various issues in relation to shelter and settlement recovery in their neighbourhood and testify about issues of satisfaction and transparency.

Once the sample location was considered valid and five respondents had been selected, the monitors proceeded with the entire query, encompassing issues of both housing and settlement recovery. It was clear that the challenges of implementation would cause the quality and the problems to vary from neighbourhood to neighbourhood, even for the same implementing organisation. Therefore, it was attempted to select more samples for a particular organisation commensurate for the scale of programme. This was not always possible, however, for practical reasons. For instance, the survey rounds of the monitoring programme targeted one particular district at a time, to which the Unsyiah teams then travelled. It occurred that a larger implementation programme had not yet started up its projects in that particular district at the time of the survey.

With respect to the sampling of locations, a simple methodology was followed. Information from the Garansi surveys, the RAN database and data collection in the Shelter Workgroup was collated to make a long list of ongoing implementation activities. Districts were selected based on the availability of
sufficient number of locations where housing construction was physically progressing, even if that was only in small numbers. In early 2006, accessibility was also an issue to be considered. Already after the publication of round 2, it became clear that the information and the selection process provided a reasonable overall picture. Most organisations gave the feedback that they were by and large agreeable to the information. Even those who saw embarrassingly poor results accepted their assessment begrudgingly. Organisations like Terre des Hommes Netherlands and Habitat for Humanity Indonesia initiated programme corrections and reviews.

A more serious issue was of course that the monitoring programme was skewed towards areas where reconstruction had achieved or was in the process of effectively overcoming the initial hurdles of debris clearance, land mapping, possibly resettlement and beneficiary selection. Otherwise, building would not have started, even not of a first batch of houses. As a result, areas of non-activity for a long period in Aceh Jaya, along the Southwest coast and on Simeulue were blind gaps in respect to the needs. Even ongoing minimal preparations in these areas, such as land mapping and beneficiary listing, were not tracked by the monitoring programme as the programme could only start efficiently surveying progress in those areas were a degree of housing building had taken off. Fortunately, the experience of the student monitors built up through 2006 was such that a special monitoring mission on request of BRR could be undertaken to Aceh Jaya to look into the delay problems of programmes of the Canadian Red Cross, and to map the settlement issues of the villages where so far only transitional shelters had been put up.

The Questionnaire

In order to capture the progress and issues of both shelter and settlement recovery, a lengthy questionnaire was designed with the contribution of stakeholders. The process started with workshop sessions with Unsyiah lecturers and students. When they tested the questionnaire, additional inputs were included from community members. The active participation in the design of the questionnaire resulted in a feeling of ownership of the process among the monitors.

The result was a questionnaire consisting of 5 key sections: the scoping of the needs and the ongoing shelter response in a village; the progress on the preparatory work of land mapping and village planning; the needs and responses in relation to the rehabilitation and reconstruction of neighbourhood and village infrastructure and amenities; details about the housing programme itself; and feedback on the quality of the construction work in progress. Additional forms provided information on the location, the five responding beneficiaries and the organisation providing housing assistance.

The questionnaire was accordingly lengthy. If in relation to the rebuilding of the immediate
neighbourhood by the housing implementing organisation providing assistance there, about 250 questions needed to be answered by a focus group of five beneficiaries. For questions about the shelter and settlement recovery in the village as a whole, the village head was sought. Another 70 questions were used to guide the student-monitors through a session of visible observation of the features and the quality of the construction of each of the five houses. In total, the questionnaire contained over 1,000 reply boxes to be considered. The vast majority of questions required a simple multiple choice response. Most questions listed the most likely responses and allowed that additional information could be added, such as for instance the name of the organisation assisting the land mapping, providing drinking water, education assistance, or livelihoods support. Responses in relation to the construction of the houses were structured around the standards set out in the Building Code. One of the answers would correspond with the standard set in the code, while others would be either above-standard or below-standard.

In addition, the student monitors were asked to draw up the floor plan and elevations of the new houses and to make a sketch of the hamlet layout, so that the targeted houses could be identified. No GPS identification or satellite maps were used.

### TABLE 2.2: PARTICIPATORY QUESTIONNAIRE DESIGN

<table>
<thead>
<tr>
<th>QUESTIONNAIRE SECTIONS</th>
<th>Respondents</th>
<th>Scope</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. IDENTIFICATION OF THE HOUSING PROGRAMME</td>
<td>Focus Group and Village Leader</td>
<td>Within the Housing Programme Area</td>
</tr>
<tr>
<td>2. NEEDS IN THE VILLAGE FOR SETTLEMENT &amp; HOUSING RECOVERY, INCLUDING FOR SHORT-TERM HUMANITARIAN ASSISTANCE</td>
<td>Focus Group and Village Leader</td>
<td>Village</td>
</tr>
<tr>
<td>3. PREPARATORY WORKS FOR LAND MAPPING, VILLAGE PLANNING AND RELOCATION</td>
<td>Focus Group and Village Leader</td>
<td>Housing Programme Area</td>
</tr>
<tr>
<td>4. INFRASTRUCTURE &amp; AMENITIES ISSUES</td>
<td>Focus Group and Village Leader</td>
<td>Village</td>
</tr>
<tr>
<td>5. DETAILS ABOUT THE HOUSING PROGRAMME</td>
<td>Focus Group and Village Leader</td>
<td>Housing Programme Area</td>
</tr>
<tr>
<td>6. CONSTRUCTION QUALITY</td>
<td>Visual Observation</td>
<td>Housing Programme</td>
</tr>
</tbody>
</table>


A typical field monitoring team consisted of one teacher and three to four students. Throughout the programme, experienced monitors were retained and new students added to the team. The training of the monitors coincided with the field testing of the questionnaire. A typical work division developed. Two members of the team would do the focus group discussion, while another would interview the village leader. An engineering student by preference would do the visual observation of the construction. Architecture students would do the sketching. On a typical day, one team could examine two sample locations, either two different housing implementation programmes ongoing in the same village or two programmes ongoing in adjacent villages. In the late afternoon, the team would sit together and check the responses of the long questionnaires. A late afternoon job may have been required to overcome the problem of a focus group discussion where the five beneficiaries had not been available all together. This happened regularly for a variety of reasons, such as in the case that the available responding men and women were not willing to sit in one focus group together. Monitors would resort to filling out five questionnaires with each respondent separately. Later in the day, they would then collate one final
response for the 'cluster', based on the most prevalent answer for each question.

Upon return to Banda Aceh, the answers were finally transferred to a database. In addition, the teams provided a complete photo archive of the surveyed houses and their surroundings. After multiple rounds of quality checks, a 'cleaned' database which had checked and re-checked on typo-errors and data inconsistencies, was released.

The Indicators

The initial data stream produced as a result of the 2nd monitoring round was already comprehensive, but for several reasons, it was obvious that the evaluation was tedious. The broad scope of the questionnaire was a challenge. But also the different levels of progress made comparisons difficult. As a result, a number of indicators were developed, which allowed expressing the intermediate outcomes in the sampled location as a set of three numerical scores: construction quality, satisfaction and transparency.

a. The Construction Quality score

The construction quality was measured against the official Building Code. The scoring methodology was done in a number of steps:

- During the survey, the monitor was not allowed to consider the scoring. Being a student, he or she was only asked to do visual observation, ticking boxes which indicated whether a construction item was below standard, compliant or exceeding it.

- After tabulation, the results were subjected to an algorithm that automatically calculated the score. For example, the evaluator had only to specify the type of construction (full brick, half brick/half timber, or 'other') and the earthquake zone in which the sample was located. (Reconstruction in Aceh and Nias was spread out over three different earthquake zones, with differing construction standards set out for each.)

- The algorithm was based on attributed scores to each of the questions, ranging from 1 to 4; the score 3 was 'in compliance', 4 stood for exceeding the standard, while 2 for being sub-standard and 1 or less being outright dangerously sub-standard. The questions were grouped into a number of issues to calculate preliminary and separate scores in relation to the quality of the foundation, the structure, the choice of materials (either structural or for finishing) and the application of bracings and anchoring (the latter two being vital attributes to make structures more earthquake safe). Then a final score was being derived from the sub-scores, with 'downgrades' being applied if one of the sub-scores was particularly bad.

The scoring was often a controversial application. First, as most organisations opted to build a concrete-and-brick structure but very few organisations managed to build in compliance with the Building Code, it exposed a situation of virtually systematic non-compliance. Of course, as discussed at length in chapter 1, the building standard itself was demanding while the know-how among construction workers in Aceh was very limited. Either the design of the construction had to significantly exceed the Building Code so as to assure that expected implementation errors did not drag the score below the standard, or supervision had to be extremely tight. Neither was possible in 2006 for most organisations. It was achieved by some in 2007 and beyond, but only after allowing the average budgets to increase twofold or more.

The monitoring programme therefore applied a pragmatic stand: 'near-compliance' to the Building Code was presented as a reasonable outcome. In the visual presentations, near-compliance was depicted as 'green'; exceeding the standard as 'silver blue'; under-achievement 'yellow'; and blatantly dangerous work was coded 'red'. There was indeed a logic for this decision. The Building Code, as any safety code would be, typically over-engineered to a certain degree in anticipation of bad practice. For instance, the required steel sizes in the standard were typically one size larger than what engineering calculations would dictate, so that bad steel binding by workers could be tolerated to a limited extent. The scoring was thus accompanied by an evaluation (the colour green in the scoring tables) signalling that the surveyed structures were approaching the expectations of the Building Code. The policy followed was that if near-
compliance was achieved, then the risk to large-scale loss of life and wholesale destruction in the event of a new heavy earthquake was reduced. This was even more so a reasonable consideration as most construction was taking place in low density areas. In other words, near-compliance in low-density areas would only bring a risk for a large loss of assets and loss of life in the case of a heavy earthquake with the epicentre in those areas. This risk had to be weighed against halting the housing reconstruction programmes till workers and supervisors had been trained so that full compliance could be achieved.

The approach, however, failed for urban Banda Aceh, where construction standards should have been higher in order to offer more protection, because of the higher population density. Surprisingly, the

SCORING CONSTRUCTION QUALITY

The construction quality indicator put an average score between 0 and 4 to every cluster of 5 houses which was sampled. The first table shows the meaning adhered to each score.

### TABLE 2.3 : SCORING MATRIX FOR CONSTRUCTION QUALITY

<table>
<thead>
<tr>
<th>BUILDING TYPE</th>
<th>score</th>
<th>Scoring Matrix for Construction Quality</th>
</tr>
</thead>
<tbody>
<tr>
<td>brick, concrete, metal</td>
<td>4</td>
<td>BETTER THAN BUILDING CODE, AND VERY DURABLE</td>
</tr>
<tr>
<td>half-brick, soft-infill, timber</td>
<td></td>
<td>BUILDING CODE, AND VERY DURABLE</td>
</tr>
<tr>
<td>&gt;2.5</td>
<td>3</td>
<td>BUILDING CODE TRESHOLD, AND MORE DURABLE</td>
</tr>
<tr>
<td>&lt;2.5</td>
<td></td>
<td>broady acceptable; many acceptable; may require inspection for retrofitting</td>
</tr>
<tr>
<td>2</td>
<td>2</td>
<td>BELOW BUILDING CODE, AND BUILDING CODE TRESHOLD</td>
</tr>
<tr>
<td>1</td>
<td>1</td>
<td>CRITICALLY BELOW BUILDING CODE, AND BELOW BUILDING CODE</td>
</tr>
<tr>
<td>0</td>
<td>0</td>
<td>INACCEPTABLE, CRITICALLY BELOW BUILDING CODE</td>
</tr>
</tbody>
</table>

A distinction had to be made between timber and brick houses. The Building Code specified that timber had to have a certain class and strength. In the case for the structure of timber houses, 2nd class timber was sufficient. The Building Code was not necessarily logical on this point. 2nd class timber affects the lifetime of the construction. Simply put: a brick construction in accordance with the Building Code would easily survive more than 20 years, while a timber construction in compliance would probably not exceed 10 years, or 15 at best. The Building Code did not target to standardise traditional Acehnese timber houses, which used very good hardwood and would have lifetimes of more than 100 years. The Code simply showed a conventional engineering bias, declaring a house built with 2nd class timber still earthquake safe. Durability was not an immediate engineering concern.

The algorithm therefore gave only a score of ‘3’ to timber constructions with the best wood (class 1, thus exceeding the standard), which would have a lifetime comparable to or longer than brick constructions. If class 2 was used, then the compliant score was ‘2’.
construction quality was often particularly problematic in the city, either because questionable local contractors were at work for a quick profit but also because community oversight was more difficult to organise in heterogeneous urban neighbourhoods. This complex situation was not well understood in 2006. Urban recovery has indeed different dynamics. A simple change to the scoring could have given a better indication, by making the thresholds for ‘broadly acceptable quality’ more sensitive to population density. It would have been an objective measure focused at risk reduction, without requiring the need to define first the difference between rural and urban areas.

The table shows the compliance scores for brick and timber constructions.

The second table shows the list of indicators, which the scoring was based on. Critical issues were those with which every construction had to comply. They impacted the score. Conditional issues could lead to different requirements of the critical issues. For instance, not all soil types would justify a strip foundation, and different types of timber would lead to different expectations of durability, which impacted the scoring algorithm. Obviously, the main conditional issue was the earthquake zone. Rebuilding in Aceh was ongoing in areas with three different levels of earthquake risk.

**TABLE 2.4 : SCORING PARAMETERS**

<table>
<thead>
<tr>
<th>Indicators</th>
<th>Critical issues</th>
<th>Conditional issues</th>
</tr>
</thead>
<tbody>
<tr>
<td>Foundation</td>
<td>foundation material, foundation base width, material of the foundation strip and plinth tie beam, dimension of the foundation strip, concrete composition, diameter of structural reinforcement, stirrup distance</td>
<td>soil type, type of foundation, class of structural timber, type of reinforcement, distance between two columns, earthquake zone</td>
</tr>
<tr>
<td>Structure</td>
<td>plinth tie beam material and dimensions, type and materials of the columns, tie beam material, wall in-fill material, diameters of the structural reinforcement, diameter of non-structural reinforcement, stirrup distance, concrete composition, water source and quality for concrete</td>
<td>type of house, type of foundation, class of structural timber, type of reinforcement, sand quality, utilisation of continuous lintel beams over doors or windows, earthquake zone</td>
</tr>
<tr>
<td>Material</td>
<td>cement type, type of aggregates, class of structural timber, class of non-structural timber, diameter of structural reinforcement, diameter of non-structural reinforcement, water source and quality for concrete, wall material, floor material, roof structure material</td>
<td>main door material, bathroom door material, window material, sand, quality, type of reinforcement, earthquake zone</td>
</tr>
<tr>
<td>Choice</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Bracing</td>
<td>application of anchors tying walls and columns to the roof structure, type of bracings including wind bracing, anchoring of door and windows to the wall frames</td>
<td>earthquake zone</td>
</tr>
<tr>
<td>Anchoring</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Finishing</td>
<td>floor material, cement composition for finishing plaster work, cement type</td>
<td></td>
</tr>
<tr>
<td>Quality</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
b. The Satisfaction Score

As mentioned throughout this publication, an important issue of the Aceh Nias reconstruction has been the community oriented approach and community participation. Common construction monitoring systems usually revolve around hard facts like cost, quality and timely delivery. For shelter and settlement recovery, an indication of community involvement was, however, important.

The questionnaire sought both subjective feedback from beneficiaries and factual information. Community participation could be queried directly and indirectly. Simple questions included the frequency of community meetings and the participation rate of women. Indirect indications could be derived from questions asking for factual information: when monitors asked the focus group whether the land maps had been concluded and signed off, the answer ‘I don’t know’ would point to a lack of community involvement, especially if this answer was returned in response to many questions.

Yet the most difficult point to gauge in the quality of community involvement was the discontinuity and complexity of the interactions of communities with housing implementation organisations. People were often intensively involved in the initial communications on land mapping and beneficiary selection. Thereafter, organisations often went back to prepare for design and engineering, budgeting and contracting. It was a well known and lamented issue that many communities were not contacted for months, especially in 2005 and the first half of 2006. Communities became disappointed as a result. Moreover, it was frequently reported that organisations, because of internal bureaucracy, funding or competency problems, did not follow up with actual housing construction, reduced their commitments or returned with additional queries.

As a result, many communities were dealing with more than one organisation at a time, be it for shelter or in relation to other needs. Pinpointing community involvement and satisfaction in relation to a single housing programme was therefore not easy and a single indicator would be at most indicative. An aggregate indicator based on more than one question was a better option. A simple and pragmatic selection of nine questions was made. The reply to each of the questions was valued as 1, 0 or -1. A cumulative score between 3 and 9 was labelled green / satisfied. A score below -3 was considered red / dissatisfied. In-between was yellow.

The following questions were used:

- Is the new house (likely to be) comfortable?
- Did the housing organisations a good job, overall speaking?
- Would you recommend that the organisation implement its programme in other villages?
- Has the organisation built good infrastructure and facilities?
• Is the organisation (or any organisation) providing a place of worship or promising to do so?
• Is the organisation (or any organisation) providing a school or promising to do so?
• Has the organisation kept the community informed?
• Has the organisation kept it promises in this village?
• Has the organisation followed the wishes of communities?

These simple questions address a number of issues: the first three query the general appreciation of the programme, in the sense whether people like the house and commend the work of the organisation; the next three questions ask whether it provided more than shelter assistance; and the last three questions query the overall responsiveness of the organisation to the community. Feedback throughout the monitoring programme has validated the choice of these questions as being reasonable but not perfect indicators of satisfaction. Obtaining a good house was important for people, irrespective of the way it had been provided. But people also expected that amenities and infrastructure were provided and saw the housing organisation as the provider of the last resort. If settlement recovery failed but houses were built, the housing implementation organisation was often blamed for it, often with further recriminations made such as its lack of willingness to follow the wishes of the community. Housing organisations often found the score therefore unfair, as they claimed to have taken on no responsibility for the provision of amenities and infrastructure. From a monitoring perspective, however, the indicator still signalled valid sentiments: people had more appreciation for organisations which provided houses and amenities in a holistic programme, while they found it difficult to understand why organisations often wanted to limit spending on houses only. That faraway donors and headquarters had decided to do so was of course a matter neither easily registered nor appreciated by people in a destroyed space.

In short, the satisfaction score required organisations to deliver good houses, but also to take up the initiative for assisting a process of holistic and sustainable recovery of the settlement as a whole. The low levels of satisfaction did therefore not necessarily show the simple lack of competency of several organisations, but also the problematic formulation of their shelter-only programmes and thus the problematic narrow sectoral response policy upheld by BRR, the major humanitarian organisations and many donors.

c. The Quality – Satisfaction Matrix

The development of two indices allowed a performance benchmarking matrix to be put together. This became the Quality – Satisfaction Matrix. The matrix simply listed all sample results, providing a scorecard showing organisations which did well on both scores in a certain location, or those which scored poorly on either or both indices. The performance matrix was useful as it gave quick feedback,
without making allusions that there was a causal relationship between satisfaction and quality. Early quick statistical analysis had indicated that it was futile to look for simple cause and effect relationships on many issues in the shelter and settlement recovery process. This had been supported by subsequent analysis which maintained that it was not possible to identify simple explanations or easy fixes. The first complete matrix was made on the basis of round 2 results. It was presented with a strategic purpose in mind: green was chosen for programmes producing shelter which was broadly in line with the Building Code standard – even if not fully compliant. The very few organisations which were fully compliant to or exceeding the Building Code were shown as ‘silver’ blue. Those which scored close to the 2 were given a yellow status. Few organisations received a red label.

The guiding criterion for the colour coding was thus construction quality. Furthermore, the organisations were evenly distributed over the four quadrants of the matrix. The position of the organisations in the matrix therefore only indicated their relative performance in relation to other organisations. Hence the matrix only ‘named and shamed’ organisations with systematically poor scores. At the same time, it brought out a statement that there were ‘neither saints nor sinners’ in the Aceh and Nias reconstruction. Many of the larger programmes indeed had more than one sample in the matrix and scored well at times but poorly in other locations. Organisations could have a decent programme, but still get into problems in certain districts or locations or with certain communities.

**TABLE 2.5 : BENCHMARKING RESULTS OF THE 2<sup>nd</sup> MONITORING ROUND (JAN-FEB 2006)**

<table>
<thead>
<tr>
<th>Quality Satisfaction Scoring</th>
<th>Satisfaction</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Lower</strong></td>
<td><strong>Higher</strong></td>
</tr>
<tr>
<td><strong>Q</strong></td>
<td><strong>S</strong></td>
</tr>
<tr>
<td>ABE_010 UP-LINK</td>
<td>3.00</td>
</tr>
<tr>
<td>ABE_010 UP-LINK</td>
<td>3.00</td>
</tr>
<tr>
<td>ABE_007 WORLD VISION</td>
<td>2.85</td>
</tr>
<tr>
<td>PID_009 EMERGENCY ARCHITECT FRANCE</td>
<td>3.07</td>
</tr>
<tr>
<td>ABA_010 WORLD VISION</td>
<td>2.83</td>
</tr>
<tr>
<td>ABA_011 CRS</td>
<td>2.78</td>
</tr>
<tr>
<td>BNA_004 KPU</td>
<td>2.71</td>
</tr>
<tr>
<td>ABE_012 UP-LINK</td>
<td>3.00</td>
</tr>
<tr>
<td>ABA_017 ISLAMIC RELIEF</td>
<td>2.97</td>
</tr>
<tr>
<td>ABE_001 CRS</td>
<td>2.85</td>
</tr>
<tr>
<td>PID_004 MTZ/KWI</td>
<td>2.74</td>
</tr>
<tr>
<td>ABE_014 UP-LINK</td>
<td>3.00</td>
</tr>
<tr>
<td>BNA_006 MDTRANS</td>
<td>2.80</td>
</tr>
<tr>
<td>ABA_013 HABITAT FOR HUMANITY</td>
<td>2.70</td>
</tr>
<tr>
<td>BNA_005 KRR</td>
<td>2.81</td>
</tr>
<tr>
<td>PID_013 EMERGENCY ARCHITECT FRANCE</td>
<td>2.87</td>
</tr>
<tr>
<td>ABE_015 EL-MASDAD FOUNDATION</td>
<td>2.74</td>
</tr>
<tr>
<td>PID_002 KRR</td>
<td>3.03</td>
</tr>
<tr>
<td>PID_003 ERAHIS INDONESIA</td>
<td>2.70</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Quality Satisfaction Scoring</th>
<th>Satisfaction</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Lower</strong></td>
<td><strong>Higher</strong></td>
</tr>
<tr>
<td><strong>Q</strong></td>
<td><strong>S</strong></td>
</tr>
<tr>
<td>ABE_005 OXFAM</td>
<td>2.16</td>
</tr>
<tr>
<td>ABE_010 CRS</td>
<td>2.19</td>
</tr>
<tr>
<td>PID_005 SAVE THE CHILDREN</td>
<td>2.18</td>
</tr>
<tr>
<td>PID_002 ERAHIS INDONESIA</td>
<td>2.55</td>
</tr>
<tr>
<td>ABE_016 SOM</td>
<td>2.48</td>
</tr>
<tr>
<td>ABE_010 CRS</td>
<td>2.17</td>
</tr>
<tr>
<td>PID_006 HABITAT FOR HUMANITY</td>
<td>2.70</td>
</tr>
<tr>
<td>PID_014 UN-HABITAT</td>
<td>2.61</td>
</tr>
<tr>
<td>ABE_004 UN-HABITAT</td>
<td>2.19</td>
</tr>
<tr>
<td>PID_001 WORLD RELIEF</td>
<td>2.55</td>
</tr>
<tr>
<td>ABE_008 KURG</td>
<td>2.18</td>
</tr>
<tr>
<td>ABE_006 KURG</td>
<td>2.66</td>
</tr>
<tr>
<td>PID_001 TERRE DE HOMMES GERMANY &amp; KKG</td>
<td>2.33</td>
</tr>
<tr>
<td>PID_005 TERRE DES HOMMES NETHERLANDS</td>
<td>2.54</td>
</tr>
<tr>
<td>ABE_016 HABITAT FOR HUMANITY</td>
<td>2.48</td>
</tr>
<tr>
<td>ABE_002 KURG</td>
<td>2.18</td>
</tr>
<tr>
<td>BNA_009 YBI</td>
<td>2.35</td>
</tr>
<tr>
<td>BNA_010 OXFAM</td>
<td>2.29</td>
</tr>
<tr>
<td>BNA_011 OXAM</td>
<td>2.25</td>
</tr>
</tbody>
</table>

**Q** = Construction Quality (0 to 4)  
**S** = Satisfaction (-9 to 9)  
**UN-Habitat case**  
**average satisfaction 1.8**  
**average construction quality 2.65**
d. The Transparency or Accountability Score

When in February 2005, rumours came up that the programmes of Save the Children and Oxfam were being investigated by their headquarters because of malfeasance and corruption problems, the monitoring team analysed the 2nd round database, which had just been compiled, and distilled an Accountability Index. It was a timely input for policy: the monitored programmes of Save the Children and Oxfam showed very poor results on the questions in relation to the transparency of the process. As a result, randomly selected beneficiaries had come to the same conclusion as auditors in headquarters. However, the problems of these two organisations were not the tip of the iceberg, but simply symptomatic of two failing programmes. This was a reassuring feedback about the ongoing reconstruction process.

The transparency score was calculated mainly based on two questions: did beneficiaries think that the process of obtaining new houses, including the selection of beneficiaries, was done open and honestly and were labour and materials being bought in fairness and without corruption? Eighty percent of the score was linked to the replies on these questions, while the rest was based on a couple of secondary calibrating questions querying the general satisfaction of beneficiaries with the housing organisation. A score from 8 to 10 was classified as green / transparent. Below 5 was red, pointing to considerable or even grave problems. Between 5 and 8 indicated the possibility of problems (yellow).

### TABLE 2.6: THE TRANSPARENCY OR ACCOUNTABILITY SCORE

```markdown
<table>
<thead>
<tr>
<th>Score (percentage attainment)</th>
<th>Organisation (giving house assistance)</th>
<th>District</th>
<th>Sub District</th>
<th>Village</th>
</tr>
</thead>
<tbody>
<tr>
<td>100</td>
<td>CMC INTERNATIONAL</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>99</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>98</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>97</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>96</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>95</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>94</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>93</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>92</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>91</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>90</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>89</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>88</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>87</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>86</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>85</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>84</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>83</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>82</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>81</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>80</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>79</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>78</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>77</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>76</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>75</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>74</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>73</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>72</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>71</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>70</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>69</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>68</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>67</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>66</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>65</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>64</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>63</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>62</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>61</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
<tr>
<td>60</td>
<td>UIO</td>
<td>BANDI</td>
<td>JTR</td>
<td>KOTA</td>
</tr>
</tbody>
</table>
```

An area of concern has always been that the accountability problems were not caused by or related to the implementation programme and its implementing organisation. For instance, various forms of malfeasance (bending rules, collusion, etc.) could have been caused within communities or by community leaders. This area of concern was of course valid. As a result, the index showed not necessarily a lack of accountability of the implementing organisation, but a lack of the accountability of the recovery process in a specific location and community. In other words, it indicated the robustness of the process in which the organisation was involved. The tightly organised contractor-led programmes of several Red Cross
organisations, which as of 2007 started to deliver houses of high cost and quality by qualified contractors and with strict oversight, were generally judged by beneficiaries as transparent and accountable. However, well organised community-driven programmes reached the same results, although under duress, much earlier and at a much lower cost in early 2006.

**Limitations of The Programme**

A number of concerns have already been listed in the above discussion: the balance sought between monitoring compliance-against-standards and the fostering of a compliance culture; the use of student monitors; the selection of samples based on progress; and the over-simplified interpretation that problems were caused by under-performing housing implementing organisations. Another area of concern has been to present the questioning of five individual respondents with a multiple-choice list as a 'focus group discussion'. The design of the survey aggregation meant that outlier opinions skewed the satisfaction and accountability score considerably, leading to concerns about how representative five randomly selected households were for the community. Student-monitors would report such problems during their debriefings. Straight forward problems such as beneficiaries overstating their needs and frustrations were of course also common.

Another area of concern has been that institutionalising information feedback has proven difficult over the past years. There were several valid reasons. Like so much post-Tsunami work, the approach fostered an exclusive micro-view. The provision of encompassing flood protection, water resource management, the delivery of urban services and other matters are indeed often not organised at a settlement level, but by the administrations of 'mukim', sub-districts and districts. Another reason for the lack of institutionalisation was that Syiah Kuala University has not succeeded in setting up a settlements based research programme, mainly as it has neither a spatial planning nor an urban management faculty.

Of course, once it became clear that the housing reconstruction programme as a whole was succeeding, the monitoring programme in its then present format – tracking early progress, stressing performance, providing early warning and recording the learning curve – started to lose its strategic value. Its design was too broad to allow detailed compliance monitoring. The indicators were also too coarse to record the decreasing performance differences between various implementation organisations. Moreover, the strategic needs started to change. By 2007, BRR was already considering its upcoming closure in 2009. By then, it would require asset audit initiatives, listing all work done rather than evaluating on-going dynamics. The monitoring programme was never designed to do a full census of 'assets', or all houses built. For that purpose, BRR developed its own database system. This is why the monitoring programme exited by early 2008.

**REPORTING TOOLS**

**Reporting Quality, Satisfaction and Transparency Issues**

For the reporting of the monitoring results, UN-HABITAT used various outlets: the Shelter Work Group, the distribution of CDroms, briefing sessions with authorities, a website, a newsletter, policy documents, national and international seminars and workshops.

The dissemination would typically start with a debriefing and discussion session with the Unsyiah monitors after the completion of the database. Next, the results were presented and discussed in the Shelter Work Group. CDroms were distributed to all interested organisations. In the months up to September 2006, 40 CDroms were distributed through government presentations, 9 were given to donors and close to 60 were collected by humanitarian organisations. All recipients had to sign a declaration that they could not approach individual respondents-beneficiaries in case of poor results.
A critical application was the UN-HABITAT electronic newsletter for Aceh and Nias shelter reconstruction. The newsletter was sent to 800 email addresses, including to the United Nations Special Envoy for the Tsunami Reconstruction. The newsletter provided a short review on critical issues, in relation to quality, accountability or land issues. In addition, policy briefings for Aceh and Nias were widely published, especially in the critical months of the first half of 2006.

The website www.unhabitat-Indonesia.org always provided access to the full database and is still the complete archive of all the reporting tools.
Beyond Quality, Satisfaction And Accountability: The SRR Scorecards.

As earlier indicated, the need arose to report beyond the immediate issues of performance and to use the monitoring system in order to indicate the outcomes rather than the outputs of all activities. This has proven to be still a work in progress. A scorecard was developed bringing together various categories of information in relation to shelter and settlement recovery, including the categories of (1) critical infrastructure and amenities, (2) critical land use, planning and rights issues, (3) environmental remediation, and (4) livelihoods restoration.

A set of scorecards are included in this publication, with selected samples brought together thematically:

- Realisations of large programmes, in 2006 and 2007 respectively;
- Realisations of small INGO programmes, in 2006 and 2007 respectively;
- Realisations of community driven programmes, in 2006 and 2007 respectively;
- Contractor-built realisations;
- Realisations of programmes of the Indonesian Government (BRR), as well as of Indonesian NGOs (2006-2007) and of Indonesian philanthropic initiatives funded by Indonesian companies;
- Red Cross Society programmes;
- UN-HABITAT realisations; and
- Results of the government reconstruction programme in Central Java (Klaten district) and Yogyakarta (Bantul district).

These scorecards allow a realistic and sobering review of the achievements of the post-Tsunami assistance in Aceh and Nias. They should enable future evaluation work. Monitoring and evaluation should indeed continue in Aceh and Nias. For the amount of humanitarian funds invested in the settlement recovery, repeated evaluation and learning over time is no luxury. Monitoring and evaluation also provide a chance to look back when providing future assistance for development and further peace building. Indeed, rebuilding Aceh is still ongoing, especially with regard to infrastructure and the economy. The sustainability of the rebuilt settlements is not yet certain.

1 ‘The Rehabilitation and Reconstruction Plan for the Region and People of the Province NAD and Nias Islands, North Sumatra Province’. See chapter 1.

2 On the status of UNHCR: see previous chapter.

3 The surveys, conducted in September and November 2005, were published as the ‘Garansi Surveys’. The initiative had teething problems and was, probably prematurely, aborted. BRR decided to invest more into the RAN tracking system, while the National Statistics Bureau, BPS, would do more comprehensive census-like data gathering. However, the need remained for data gathering to bridge the gap between the broad statistical data collection of BPS and the narrow ‘production data’ supplied by implementing organisations. In 2006, the Housing and Settlements Department of BRR did additional data gathering by itself, such as the listing of all beneficiaries. It took almost 2 years, till late 2007, until these stand-alone data gathering produced verified results.

4 The Garansi survey was actually of very good quality, in retrospect. It was very detailed and covered all almost all villages, at a time when many were difficult to access. UN-HABITAT used the survey results to make extrapolations on the pace of housing recovery and these extrapolations proved to be reasonably correct. The post-conflict context fostered a general lack of trust between stakeholders, including Indonesian institutions and organisations. The matter was never that the Garansi survey had no level of error. The problem was simply that it was hard to reach a consensual agreement on the likely errors and the acceptability of them for policy steering between Jakarta and Aceh stakeholders.

5 The various rounds of the monitoring programme were done for specific purposes. Round 1 to 4 was done for the Shelter Work Group. The Red Cross work in Aceh Jaya was monitored on the request of BRR. The UN-HABITAT work was evaluated as part of the project cycle of the Aceh Nias Settlements Support Programmes.


7 ‘SPHERE Humanitarian Charter and Minimum Standards in Disaster Response’, the Sphere Project, 2004. SPHERE defines an absolute minimum of 3.5 sqm per person. The Building Code set out the minimum of 9 sqm per person.

8 The Millennium Development Goals are 18 internationally agreed targets in 8 development areas. They are to be achieved by 2015 with the exception of target 11, which shall be achieved by 2020. Goal 1: eradicate extreme poverty and hunger; Goal 7, targets 10 and 11 are shelter specific, 10: Halve by 2015 the proportion of people without sustainable access to safe drinking water and basic sanitation. 11: Have achieved by 2020 a significant improvement in the lives of at least 100 million slum dwellers. MDG are part of the Millennium Declaration, UN-GA 2000, for more information see: www.unhabitat.org


11 MDG 1 also relates to shelter in disaster situation. Disasters reduce directly livelihood sustainability, because of damage to housing, service infrastructure, savings, productive assets and human losses. Disasters have also an indirect impact on livelihood sustainability because they force vulnerable households to sell productive assets, and thus they increase inequality by pushing many into long-term poverty. In Aceh, Indonesia, the 2004 Tsunami is estimated to have increased the proportion of people living below the poverty line from 30% to 50% (DfID, 2006)

12 As a result, there are some additional questions in the questionnaire used in round 3 to survey 97 cases compared to the questionnaire used to survey 74 clusters in round 2. Round 3 complete database of 171 clusters circulated in late September 2006 is based on the wider questionnaire; therefore clusters surveyed in round 2 happen to have the newly introduced questions blank.

13 Training series: two day on the field led by Robin Willison in October 2005; one evening seminar led by Elisabeth Hausler at UN-Habitat’s ANSSP in May 2006

14 Mukim are geographical areas in which a number of villages and neighbourhoods are organised. They are a traditional administrative entity in much of Sumatra.
Scorecards on Settlement Recovery

Collaborators ACEH SETTLEMENT MONITORING PROGRAMME:


2006 survey

| Number of family head after tsunami (pre-tsunami residents) | 457 | 109 | 213 | 170 | 117 | 182 |
| Number of family head after tsunami (new comers) | 10 | 0 | 288 | 20 | 0 | 13 |
| Number of houses before tsunami | 350 | 76 | 400 | 150 | 120 | 182 |
| Number New houses required after tsunami | 419 | 102 | 400 | 170 | 117 | 195 |
| Number of houses need repairs after tsunami | 50 | 0 | 6 | 0 | 0 | 0 |
| Number of families do not need reconstruction or repairs | 0 | 0 | 0 | 0 | 0 | 0 |

% Living in permanent housing in the village
- 30%: 100%
- 0%
- 2%
- 10%
- 0%
- 40%

% of total households now living in PERMANENT CONDITION elsewhere
- 0%
- 0%
- 10%
- 22%
- 0%
- 40%

New House (plan)
- 308
- 95
- 110
- 170
- 117
- 107

New House (built)
- 120
- 95
- 0
- 30
- 27
- 107

Who is building
- b. program organisation
- c. other organisations
- d. agree
- e. c and d
- f. 81-100%
- d. by quorum
- c. fasilitator/supervisor from housing programme
- d. community group
- c. other

LEGEND
- 1: CRS - Langung - Meureubo - ACEH BARAT
- 2: CARITAS - MAMAMIA - Baroh Kuanghals - Lhoong - ACEH BESAR
- 3: TURKISH RED CRESENT - Bitai - Jaya Baru - BANDA ACEH
- 4: GERMANY RED CROSS - Kampung Blang - Krueng Sabee - ACEH JAYA
- 5: EMERGENCY ARCHITECT - Pasi Paukan Baro - Koto Sigi - PIDIE
- 6: BRR - Kruede Trienggadeng - Trieng Gadeng - PIDIE

CLG_002
- GERMANY RED CROSS
- ACEH JAYA
- 5

AEB_039
- CARITAS - MAMAMIA
- ACEH BESAR
- 5

BNA_016
- TURKISH RED CRESENT
- BANDA ACEH
- 0

ABA_011
- CRS
- ACEH BARAT
- 0

PID_030
- BRR
- PIDIE
- 4
### 1. Village Statistics

#### 2007 survey

<table>
<thead>
<tr>
<th>Type of Programme</th>
<th>Number of family head after tsunami (pre-tsunami residents)</th>
<th>Number of family head after tsunami (new comers)</th>
<th>Number of houses before tsunami</th>
<th>Number of houses required after tsunami</th>
<th>Number of houses need repairs after tsunami</th>
<th>Number of families do not need reconstruction or repairs</th>
<th>% Living in permanent housing in the village</th>
<th>% of total households now living in permanent condition elsewhere</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. HABITAT FOR HUMANITY</td>
<td>204 164 316 700 335 223</td>
<td>2 2 4 6 5 3</td>
<td>136 - 216 - 350 212</td>
<td>212 - 338 850 336 145</td>
<td>- 40 -</td>
<td>- -</td>
<td>96% 60% 78% 100% 30% 70%</td>
<td>0% 40% 2% 0% 20% 31%</td>
</tr>
</tbody>
</table>

#### 3. Shelter Reconstruction Indicators

<table>
<thead>
<tr>
<th>Type of Programme</th>
<th>A. Key Performance Indicators</th>
<th>B. Quality</th>
<th>C. Satisfaction</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. HABITAT FOR HUMANITY</td>
<td>No corruption episodes occurred in material and labour management</td>
<td>2.64</td>
<td></td>
</tr>
<tr>
<td>2. IOM</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3. HONGKONG RED CROSS</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4. BUDHA TZU CHI</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5. BRITISH RED CROSS</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>6. OXFAM</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### 2. Clusters Statistics

<table>
<thead>
<tr>
<th>Type of Programme</th>
<th>ABA 242</th>
<th>IOM</th>
<th>AUT, 008</th>
<th>BUDHA TZU CHI</th>
<th>CLG, 008</th>
<th>LSM, 033</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. HABITAT FOR HUMANITY</td>
<td>4</td>
<td>4</td>
<td>3</td>
<td>3</td>
<td>6</td>
<td>4</td>
</tr>
</tbody>
</table>

### LEGEND

- : HABITAT FOR HUMANITY | Gampong Teungoh - Sama Tiga - ACEH BARAT
- : IOM | Gampong Blang - Hejo Jaya - ACEH BESAR
- : HONGKONG RED CROSS | Blang Nilson - Samaud - ACEH UTARA
- : BUDHA TZU CHI | Pante Riek - Lueng Bata - BANDA ACEH
- : BRITISH RED CROSS | Alue Ambang - Teunom - ACEH JAYA
- : OXFAM | Kaash Maerus - Blang Meng - LHOUKSEUMAWE

---

**Note:** The table and chart provide detailed statistics on the number of families, houses, and reconstruction processes post-tsunami. The indicators cover various aspects such as the quality of reconstruction, the involvement of women in decision-making, and the level of community participation. The LEGEND section identifies the organizations involved in the recovery efforts in each specific area.
### Settlement Recovery

#### A. Critical Infrastructure and Amenities

<table>
<thead>
<tr>
<th>Provided by</th>
<th>a. Yes</th>
<th>b. No</th>
<th>c. Doubt</th>
<th>d. Agree</th>
<th>e. Concrete well (not reinforced)</th>
<th>f. Provided by...</th>
</tr>
</thead>
<tbody>
<tr>
<td>IRC</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>PMI</td>
</tr>
<tr>
<td>IRC</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>UNICEF</td>
</tr>
<tr>
<td>OPPUK &amp; ADRA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>BBQ</td>
</tr>
</tbody>
</table>

#### B. Resources

<table>
<thead>
<tr>
<th>Provided by</th>
<th>a. Yes</th>
<th>b. No</th>
<th>c. Doubt</th>
<th>d. Agree</th>
<th>e. Other (to the separate from Septic tank to drainage outside house)</th>
</tr>
</thead>
<tbody>
<tr>
<td>IRC</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IRC</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IRC</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>IRC</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### C. Legal Source

<table>
<thead>
<tr>
<th>Source</th>
<th>a. Yes</th>
<th>b. No</th>
<th>c. Doubt</th>
</tr>
</thead>
<tbody>
<tr>
<td>Housing</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Housing</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Housing</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Housing</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### D. Affordability to extent core house

<table>
<thead>
<tr>
<th>Affordability</th>
<th>a. Yes</th>
<th>b. No</th>
<th>c. Doubt</th>
</tr>
</thead>
<tbody>
<tr>
<td>Core</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Core</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Core</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Core</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### E. Local Construction Capacity (Material & Labour)

<table>
<thead>
<tr>
<th>Capacity</th>
<th>a. Yes</th>
<th>b. No</th>
<th>c. Doubt</th>
</tr>
</thead>
<tbody>
<tr>
<td>Material</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Labour</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Material</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Labour</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### F. Housing Assistance

<table>
<thead>
<tr>
<th>Assistance</th>
<th>a. Yes</th>
<th>b. No</th>
<th>c. Doubt</th>
</tr>
</thead>
<tbody>
<tr>
<td>Village Site</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Jobs</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Individual</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### G. Local Employment

<table>
<thead>
<tr>
<th>Local</th>
<th>a. Yes</th>
<th>b. No</th>
<th>c. Doubt</th>
</tr>
</thead>
<tbody>
<tr>
<td>Communities</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Communities</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Communities</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### H. Livelihoods Restoration

<table>
<thead>
<tr>
<th>Livelihood</th>
<th>a. Yes</th>
<th>b. No</th>
<th>c. Doubt</th>
</tr>
</thead>
<tbody>
<tr>
<td>Village</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Village</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Village</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### I. How Long to Reach Market

<table>
<thead>
<tr>
<th>Market</th>
<th>a. Week</th>
<th>b. Month</th>
<th>c. Year</th>
</tr>
</thead>
<tbody>
<tr>
<td>Distance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Distance</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Distance</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### J. Local Government and Community Support

<table>
<thead>
<tr>
<th>Support</th>
<th>a. Yes</th>
<th>b. No</th>
<th>c. Doubt</th>
</tr>
</thead>
<tbody>
<tr>
<td>Community</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Community</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Community</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### K. Current Employment Status

<table>
<thead>
<tr>
<th>Employment</th>
<th>a. Yes</th>
<th>b. No</th>
<th>c. Doubt</th>
</tr>
</thead>
<tbody>
<tr>
<td>Status</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Status</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Status</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### L. Individual Bank Accounts

<table>
<thead>
<tr>
<th>Bank Accounts</th>
<th>a. Yes</th>
<th>b. No</th>
<th>c. Doubt</th>
</tr>
</thead>
<tbody>
<tr>
<td>Account</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Account</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Account</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### M. Affordability

<table>
<thead>
<tr>
<th>Affordability</th>
<th>a. Yes</th>
<th>b. No</th>
<th>c. Doubt</th>
</tr>
</thead>
<tbody>
<tr>
<td>Core</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Core</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Core</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### N. Job Availability

<table>
<thead>
<tr>
<th>Job Availability</th>
<th>a. Yes</th>
<th>b. No</th>
<th>c. Doubt</th>
</tr>
</thead>
<tbody>
<tr>
<td>Status</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Status</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Status</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
1. VILLAGE STATISTICS

2006 survey

<table>
<thead>
<tr>
<th>Type of Programme</th>
<th>Number of family head after tsunami (pre-tsunami residents)</th>
<th>Number of family head after tsunami (new comers)</th>
<th>Number of houses before tsunami</th>
<th>Number New houses required after tsunami</th>
<th>Number of houses need repairs after tsunami</th>
<th>Number of families do not need reconstruction or repairs</th>
<th>% Living in permanent housing in the village</th>
<th>% of total households now living in PERMANENT CONDITION elsewhere</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>194 364 201 180 175 120</td>
<td>0 0 0 0 34 20</td>
<td>194 500 170 0 135 93</td>
<td>194 362 201 180 209 125</td>
<td>0 2 101 0 7 40</td>
<td>0 0 0 0 0 0</td>
<td>0 % 8 % 100 % 97 % 100 % 75 %</td>
<td>29 % 12 % 0 % 0 % 0 %</td>
</tr>
</tbody>
</table>

Who is building

<table>
<thead>
<tr>
<th>In program organisation</th>
<th>In other organisations</th>
<th>In other organisations YMD &amp; OXAM</th>
<th>In other organisations BRR &amp; SHEEP</th>
</tr>
</thead>
</table>

LEGEND

1: ISLAMIC RELIEF - Suak Pandan - Sama Tiga - ACEH BARAT
2: LA FARGE - ATLAS LOGISTIQUE - Lambaras - Lhu'nga - ACEH BESAR
3: SAVE THE CHILDREN - Tanim Anse - Meuraxa - Banda Aceh
4: YBI - Kuala Baro - Kuala (Nagan Raya) - NAGAN RAYA
5: MALESTER INTERNATIONAL - Jambo Timu - Blang Mangat - LHOKSEUMawe
6: PREMIERE URGENCE - Lamkruet - Lho'nga - ACEH BESAR

2. CLUSTERS STATISTICS

Number of New houses required after tsunami:

<table>
<thead>
<tr>
<th>Type of Programme</th>
<th>Percentage of houses built by the programme after tsunami</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>percentage of houses built by the programme after tsunami</td>
</tr>
<tr>
<td></td>
<td>percentage of houses built by the programme after tsunami</td>
</tr>
</tbody>
</table>

3. SHELTER RECONSTRUCTION INDICATORS

<table>
<thead>
<tr>
<th>Type of Programme</th>
<th>Type of house reconstruction</th>
<th>Satisfaction Score ( -9 - 9 )</th>
<th>Construction Quality Score ( 0 - 4 )</th>
<th>Transparency Score ( 0 - 4 )</th>
<th>Accountability Score ( 0 - 10 )</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

4. CLUSTER INFORMED DECISION MAKING

<table>
<thead>
<tr>
<th>Type of Programme</th>
<th>Level of Community Participation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>percentage of houses built by the programme after tsunami</td>
</tr>
<tr>
<td></td>
<td>percentage of houses built by the programme after tsunami</td>
</tr>
</tbody>
</table>

5. DISCUSSION

- The assessment indicates that reconstruction efforts were generally well planned and managed.
- However, there were still some issues related to the distribution of materials and labour, and the involvement of women in decision-making processes.
- Future projects may need to address these issues to ensure more equitable and participatory approaches.

6. CONCLUSION

- The project delivered significant support to the affected communities, helping them rebuild their homes and recover from the disaster.
- Continuous monitoring and evaluation are crucial to ensure the effectiveness and sustainability of such efforts.

7. REFERENCES

- Malteser International, Lamkruet - Lho'nga - ACEH BESAR
- Save The Children, Tanim Anse - Meuraxa - Banda Aceh
- YBI, Kuala Baro - Kuala (Nagan Raya) - NAGAN RAYA
- Simply, Jambo Timu - Blang Mangat - LHOKSEUMawe
- PREMIERE URGENCE, Lamkruet - Lho'nga - ACEH BESAR

Note: The data provided is a summary of the findings from the project, and more detailed information can be found in the project's final report.
HOUSING RECONSTRUCTION AND VILLAGE RECOVERY INDICATORS

**SETTLEMENT RECOVERY**

<table>
<thead>
<tr>
<th>Provided by:</th>
<th>Government of Qatar</th>
</tr>
</thead>
</table>

**Critical land use, planning, and rights**
- [ ] provided by the government
- [ ] not provided

**Right advocacy for house provision**
- [ ] provided by the government
- [ ] not provided

**Assistance through land acquisition for landless victims**
- [ ] provided by the government
- [ ] not provided

**Environmental remediation**
- [ ] provided by the government
- [ ] not provided

**Livelihoods restoration**
- [ ] provided by the government
- [ ] not provided

**Job availability**
- [ ] provided by the government
- [ ] not provided

**Power provision**
- [ ] provided by the government
- [ ] not provided

**Provision of water supply for drinking water**
- [ ] provided by the government
- [ ] not provided

**Housing programme**
- [ ] provided by the government
- [ ] not provided

**LA FARGE - ATLAS LOGISTIQUE**

**ISLAMIC RELIEF**

**SAVE THE CHILDREN**
### 1. VILLAGE STATISTICS

2007 survey

<table>
<thead>
<tr>
<th>Number of family head after tsunami (pre-tsunami residents)</th>
<th>118</th>
<th>163</th>
<th>225</th>
<th>572</th>
<th>117</th>
<th>520</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number of family head after tsunami (new comers)</td>
<td>1</td>
<td>-</td>
<td>-</td>
<td>70</td>
<td>-</td>
<td>4</td>
</tr>
<tr>
<td>Number of houses before tsunami</td>
<td>110</td>
<td>150</td>
<td>185</td>
<td>800</td>
<td>95</td>
<td>512</td>
</tr>
<tr>
<td>Number of houses required after tsunami</td>
<td>45</td>
<td>163</td>
<td>242</td>
<td>500</td>
<td>111</td>
<td>419</td>
</tr>
<tr>
<td>Number of houses need repairs after tsunami</td>
<td>38</td>
<td>-</td>
<td>5</td>
<td>-</td>
<td>-</td>
<td>15</td>
</tr>
<tr>
<td>% Living in permanent housing in the village</td>
<td>94%</td>
<td>92%</td>
<td>80%</td>
<td>18%</td>
<td>50%</td>
<td>93%</td>
</tr>
<tr>
<td>% of total households now living in PERMANENT CONDITION elsewhere</td>
<td>94%</td>
<td>92%</td>
<td>80%</td>
<td>18%</td>
<td>50%</td>
<td>93%</td>
</tr>
<tr>
<td>New House (plan)</td>
<td>17</td>
<td>165</td>
<td>275</td>
<td>204</td>
<td>46</td>
<td>349</td>
</tr>
<tr>
<td>New House (built)</td>
<td>17</td>
<td>152</td>
<td>221</td>
<td>50</td>
<td>46</td>
<td>181</td>
</tr>
</tbody>
</table>

### 2. CLUSTERS STATISTICS

3. SHELTER RECONSTRUCTION INDICATORS

Type of Programme: Does good help in preparation process (surveys and designs)

- Survey of those planning to rebuild/ repair their homes after the tsunami
- Survey of those starting/ already building their homes after the tsunami
- Survey of those not planning to rebuild/ repair their homes after the tsunami

Construction Quality Score (0-4)

- 0: Poor quality and not enough for finishing
- 1: Poor quality and not enough for finishing
- 2: Poor quality and not enough for finishing
- 3: Poor quality and not enough for finishing
- 4: Enough for finishing

Accountability Score (0-10)

- 0: Very low accountability
- 1: Low accountability
- 2: Medium accountability
- 3: High accountability
- 4: Very high accountability

Satisfaction Score (-9-9)

- -9: Very low satisfaction
- -7: Low satisfaction
- -5: Medium satisfaction
- -3: High satisfaction
- -1: Very high satisfaction

### LEGEND

- SPANISH RED CROSS: Bureunw - Bulon - ACH BARAT
- GENASSIST: Lamtoba Bong Me - Luhoon - ACH BEAR
- TERRE DE HOLMES NETHERLANDS: Pante Rung - Samahang - BIREUEN
- CORDIA MEDIAN, CARITAS GERMANY & AUSTRIA: Alu Naga - Syah Kukt - BANDA ACEH
- CHF INTERNATIONAL: Lambaru - Jaya - ACEH JAYA
- GAA: Keadies Panteen - Panteen - PIDIE JAYA

---

### 4. REBUILDING PROCESS

**Decision making in village meeting:**

- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas
- LEGEND

---

### 5. REBUILDING PROCESS

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 6. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 7. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 8. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 9. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 10. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 11. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 12. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 13. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 14. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 15. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 16. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 17. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 18. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 19. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas

---

### 20. REBUILDING Process

**Monitoring of houses construction:**

- Decision making in village meeting
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
- Participants who involved in village meeting / discussion

**House construction based on:**

- AID, CRS, MUSLIM AID, German, BRR, HIVOS, Caritas
- GAA, BRR, MUSLIM AID, German, BRR, HIVOS, Caritas
a. yes

g. local

a. yes

2

b. disagree

c. doubt
c. doubt

c. doubt
c. doubt

GENASSIST

b. disagree

c. doubt

TERRE DE HOLMES
NETHERLANDS

c. doubt

CLG_002

SPANIS RED CROSS

c. doubt

GENASSIST

c. doubt

b. disagree

b. 15-30 minutes

3

c. doubt

a. 5-15 minutes

a. 5-15 minutes

a. 5-15 minutes

a. 5-15 minutes

2

a. 5-15 minutes

b. no
a. I cannot afford it

b. no
a. I cannot afford it

Housewife

Teacher

a. I cannot afford it

b. no

4

a. I cannot afford it

b. no

b. no

1

a. I cannot afford it

Private sector

Farmer

b. not provided

Housewife

Teacher

SEMBILAN;GENASSIST;MER

f. provided by GEMA

b. not provided

Private sector

Farmer

RELIEF

f. provided by

OXFAM;CARE;AND ISLAMIC

b. not provided

c. doubt

c. doubt

b. disagree

d. agree

d. agree

a. yes
c. doubt

c. doubt

b. disagree

b. disagree

a. yes

a. yes

c. doubt

c. legal source

g. local

4

a. I cannot afford it

b. no

Housewife

Housewife

b. not provided

c. doubt

b. disagree

a. yes

g. local

c. legal source

c. not decided

b. not sure

a. burned

d. not taken care

a. burned

a. burned

LE

TT

SPANIS RED CROSS

d. not taken care

b. not provided

g. provided by PCI

f. not relevant

b. not provided

d. trow any

g. provided by UNDP

f. not relevant

b. not provided

f. provided by person

separate from septictank

to drainage outside house

programme
d. waste water to inhell well

b. waste water from house

separate from septictank

e. other(TO THE RIVER)

d. waste water to inhell well

to drainage outside house

c. waste water to septictank

c. provided by housing

b. waste water from house

programme

(reiforced)
c. provided by housing

reinforced)

reinforced)
c. provided by housing

reinforced)
c. provided by housing

f. provided by person

programme

programme
d. concrete well

programme
e. concrete well (not

programme
e.concrete well (not

programme
e. concrete well (not

programme

c. provided by housing

c. provided by housing

c. provided by housing

c. provided by housing

c. provided by housing

programme

c. doubt

d. agree

c. brick well

c. doubt

d. agree

d. agree

b. no

b. disagree

c. doubt

b. no

d. finished

b. not provided

a. yes

b. not provided

b. disagree

b. no

f. provided by AIPRD

a. yes

d. finished

f. provided by AIPRD

a. yes

b. not

a. yes

b. not

d. agree

d. agree

b. no

d. finished

b. no

b. no

b. not

c. provided by the
housing programme

C

SE

H ritic M
E
ea a
So lth l inf NT
cia su ras
R
Th l o pp tru EC
e r or c
OV
Th soc edu t ture
e ial ca
an ER
s
t
Po ch fa io
da Y
w o cil n
me
Pr er p ol a ities assi
nit
ov ro nd a sta
ies
isi vi h vai nc
B. on o sion ealth lable e
Ri Crit f w is ( fac is
gh ica ate w ilit (w
As t ad l la r su ill b ies ill b
s vo nd
p e) ar e
Is ista cac us ply go e ( ) go
L nc y e,
fo od w o
Is AN e th for pla r d en ill b d en
ri o e) o
lan D ro h nn
o
M
i
Is d m A ug us ng nkin ugh go ugh
od
lan a PP h l e , a
g
Is d m ppi IN and pro nd wat
V
n G
v r
e
Is ILLA app g pr ne acq isio ight r is
vi G in o ed ui n s
go
od
Is llage E P g fin vide ed sitio
vil p LA is d ? n
h
l
f
?
l
or
Is age an N ed
L
lan
p ni N ?
Is AN lan ng p ING
dl
es
la D ni ro
sv
Is nd c CO ng f vid nee
ict
lan o N ini ed de
im
n
d
s
S
H d c so O he ? ?
s
ou o lid L d
I
Vi se ns at DA ?
o
i
lla s
ge ac lida on p TIO
c
C. plan essib tion rovi N n
f d e
Se Env is m ility inis ed ede
p ir
o i h ? d?
Ty tic onm re s (w ed?
sa il
pe tan e
fe l b
W of k p ntal
no e)
as se ro re
Ty te pti vis me w goo
d
pe w c t io di
en
G of ate ank n atio
ou
ar w r s
n
gh
b
a
y
Ty ag st st
e
e
pe d w em
W of isp at pr
ho ga os er ov
So ta rba al p sys isio
u ke ge ro te n
Flo rce s ca dis vis m
o o r p io
Flo d r f tim e o osa n
o isk be f th l sy
rs e p ste
N dp
ew ro
ub m
lic
ho tec
to
D. use tion
ile
ts
Li Live mo (in
ve li
/b
v
r
i
e
at
Em liho hoo
sa llag
hs
fe e l
pl od ds
?
no ev
C oy a re
ur m ss s
e
w
l)
re en ist tor
f
i
ro s (
In nt t an ati
m w
di e st ce on
flo ill b
Af vidu mpl atus
od e)
fo a o ,
go
H rda l ba yme befo
ow b nk n r
od
ilit a t s e
t
l
Lo ong y to cco tatu sun
u
a
ca to ex n s m
ts
i
l
Jo co reac tent
b
n
h co
m r
Vi ava str
e
a
lla ila uc
ge bi ti rke ho
sit lity on t use
e is ca
pl (w p
an i
a
m ll b cit
or e) y
(
e
su goo ma
pp d
t
or en eri
t t ou al
he gh &
la
liv
bo
eli
ur
ho
)
od
sn
ow

A.

CORDIA MEDAN/
CARITAS GERMANY & AUSTRIA

f. provided by person

b. not provided

c. doubt

c. doubt

b. no

b. no

a. yes

b. no

a. yes

f. provided by GTZ

d. finished

d. finished

d. finished

b. not provided

f. provided by GTZ

f. provided by AIPRD

f. provided by AIPRD

a. yes

b. not

a. yes

b. not

b. not

a. yes

c. provided by the

housing programme

f. provided by

RALAS/AIPRD

c. provided by the

housing programme

c. provided by the

b. disagree

d. agree

c. doubt

b. disagree

housing programme

b. disagree

d. agree

d. agree

b. disagree

d. agree

b. disagree

b. not provided

d. agree
b. disagree

d. agree

b. disagree

c. doubt

d. agree

d. agree

c. doubt

d. agree

b. disagree

f. provided by UNICEF

b. not provided

b. not provided

b. disagree

d. provided by government

f. provided by PCI

b. not provided

a. not relevant

a. don't know

d. provided by government

d. agree

programme

c. provided by the housing

b. not provided

b. disagree

b. not provided

d. provided by government

4.

TERRE DES HOMMES
NETHERLANDS

CHF INTERNATIONAL

CORDIA MEDAN/CARITAS
GERMANY & AUSTRIA
ABA_025

ACEH BARAT

ABE_048

ACEH BESAR

BIR_009

BIREUEN

BANDA ACEH

CHF
INTERNATIONAL

LAM_007

ACEH JAYA

PID_047

PIDIE JAYA

GAA

GAA

1

2

3

4

5

6

MONITORING

SETTLEMENT RECOVERY

HOUSING RECONSTRUCTION AND VILLAGE RECOVERY INDICATORS


### 1. Village Statistics

| Number of family head after tsunami (pre-tsunami residents) | 177 | 201 | 267 | 1218 | 141 | 95 |
| Number of family head after tsunami (new comers) | 0 | 0 | 0 | 47 | 0 | 0 |
| Number of houses before tsunami | 115 | 170 | 262 | 1527 | 141 | 67 |
| Number New houses required after tsunami | 177 | 201 | 267 | 602 | 90 | 95 |
| Number of houses need repairs after tsunami | 0 | 101 | 9 | 41 | 0 | 4 |
| Number of families do not need reconstruction or repairs | 0 | 0 | 0 | 0 | 0 | 0 |
| % Living in permanent housing in the village | 0% | 100% | 50% | 30% | 1% | 0% |
| % of total households now living in permanent condition elsewhere | 27% | 0% | 25% | 25% | 80% | 0% |

### 2. Clusters Statistics

<table>
<thead>
<tr>
<th>ABA_021</th>
<th>HABITAT FOR HUMANITY</th>
<th>ACEH BARAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>4</td>
<td>In house reconstruction on the same location</td>
<td>2.82</td>
</tr>
</tbody>
</table>

### 3. Shelter Reconstruction Indicators

<table>
<thead>
<tr>
<th>ABA_021</th>
<th>HABITAT FOR HUMANITY</th>
<th>ACEH BARAT</th>
</tr>
</thead>
<tbody>
<tr>
<td>4</td>
<td>In house reconstruction on the same location</td>
<td>2.82</td>
</tr>
</tbody>
</table>

### Legend

- ABA_021 HABITAT FOR HUMANITY - Banda Aceh
- YEU_002 YEU - Aceh Utara
- BNA_007 WORLD BANK/ MDTP - P2KP - Banda Aceh
- BNA_012 UN-HABITAT - Banda Aceh
- LAM_004 WORLD VISION - Aceh Jaya
- BNA_007 ATLAS LOGISTIQUE - Banda Aceh
### HOUSING RECONSTRUCTION AND VILLAGE RECOVERY INDICATORS

**SETTLEMENT RECOVERY**

<table>
<thead>
<tr>
<th>A. Critical infrastructure and amenities</th>
<th>B. Not provided</th>
</tr>
</thead>
<tbody>
<tr>
<td>Provided by IOM</td>
<td>Provided by YBI</td>
</tr>
<tr>
<td>Provided by PMI</td>
<td>Provided by YEU</td>
</tr>
<tr>
<td>Provided by WORLD</td>
<td>Provided by P2KP</td>
</tr>
</tbody>
</table>

**VISION**

<table>
<thead>
<tr>
<th>Provided by the government</th>
</tr>
</thead>
<tbody>
<tr>
<td>Provided by the government</td>
</tr>
<tr>
<td>Provided by the government</td>
</tr>
<tr>
<td>Provided by the government</td>
</tr>
<tr>
<td>Provided by the government</td>
</tr>
</tbody>
</table>

**HABITAT FOR HUMANITY**

<table>
<thead>
<tr>
<th>Government</th>
</tr>
</thead>
<tbody>
<tr>
<td>Government</td>
</tr>
<tr>
<td>Government</td>
</tr>
<tr>
<td>Government</td>
</tr>
</tbody>
</table>

**WORLD BANK/MDF - P2KP**

- Provision of water supply for drinking water is good enough.
- Housing programme is (will be) completed.
- Livelihood assistance Village site plan more support the livelihoods now.
- Job availability is (will be) good enough.

**Livelihoods Restoration**

<table>
<thead>
<tr>
<th>Person</th>
<th>Fisherman</th>
<th>Housewife</th>
<th>Labour</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>b. no</td>
<td>b. no</td>
<td>b. no</td>
</tr>
<tr>
<td></td>
<td>b. no</td>
<td>b. no</td>
<td>b. no</td>
</tr>
</tbody>
</table>

**How long to reach market**

<table>
<thead>
<tr>
<th>Affordability to extent core house</th>
<th>Current employment status</th>
<th>Individual bank accounts</th>
<th>Employment status, before tsunami</th>
</tr>
</thead>
<tbody>
<tr>
<td>b. few changes</td>
<td>a. not relevant</td>
<td>d. agree</td>
<td>d. agree</td>
</tr>
<tr>
<td>b. few changes</td>
<td>a. not relevant</td>
<td>d. agree</td>
<td>d. agree</td>
</tr>
<tr>
<td>b. few changes</td>
<td>a. not relevant</td>
<td>d. agree</td>
<td>d. agree</td>
</tr>
</tbody>
</table>

**Local construction capacity (material & labour)**

- Local construction capacity is (will be) good enough.
- Support of local building materials is (will be) good enough.
- Support of local labour is (will be) good enough.

- Local construction capacity is (will be) good enough.
- Support of local building materials is (will be) good enough.
- Support of local labour is (will be) good enough.
### HOUSING RECONSTRUCTION AND VILLAGE RECOVERY INDICATORS

<table>
<thead>
<tr>
<th>Site</th>
<th>Indicator</th>
<th>Present</th>
<th>Low</th>
<th>Moderate</th>
<th>High</th>
<th>Complete</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>A. Critical infrastructure and amenities</td>
<td>d. agreed</td>
<td>b. disagree</td>
<td>c. doubt</td>
<td>d. agree</td>
<td>b. disagree</td>
</tr>
<tr>
<td>2</td>
<td>B. Livelihoods restoration</td>
<td>d. finished</td>
<td>a. yes</td>
<td>d. finished</td>
<td>a. yes</td>
<td>a. yes</td>
</tr>
<tr>
<td>3</td>
<td>C. Environmental remediation</td>
<td>b. not provided</td>
<td>f. provided by UNICEF</td>
<td>c. provided by the government</td>
<td>b. not provided</td>
<td>d. agreed</td>
</tr>
<tr>
<td>4</td>
<td>D. Environmental protection</td>
<td>a. burned</td>
<td>b. not sure</td>
<td>a. yes</td>
<td>a. burned</td>
<td>a. burned</td>
</tr>
<tr>
<td>5</td>
<td>E. Environmental conservation</td>
<td>d. trow any where</td>
<td>c. legal source</td>
<td>a. yes</td>
<td>d. trow any where</td>
<td>d. trow any where</td>
</tr>
<tr>
<td>6</td>
<td>F. Environmental monitoring and awareness</td>
<td>e. concrete well (not reinforced)</td>
<td>b. waste water from house to drainage outside house</td>
<td>d. waste water to inhell well separate from septictank</td>
<td>e. other(TO THE RIVER)</td>
<td>e. concrete well (not reinforced)</td>
</tr>
</tbody>
</table>

**Notes:**
- **Settlement Recovery:** A decision about the level of the settlement recovery is based on the availability of finance, community participation, and the willingness of the government to support the recovery process.
- **Habitat for Humanity Indonesia:** The focus is on providing sustainable housing solutions to affected communities.
- **Caritas Austria & Germany:** Support includes environmental remediation and livelihood assistance.
- **Samaritans Purse:** Provides emergency aid and recovery support.
- **UPLINK:** Offers technical assistance and infrastructure development.
- **Habitat for Humanity:** Emphasizes sustainable housing practices.
- **World Vision Indonesia:** Focuses on education and community empowerment.
- **Caritas Austria & Germany - Mamamia:** Assists with environmental sustainability and immediate relief.
- **Samaritans Purse - Germany - Mamamia:** Supports livelihood restoration and infrastructure development.
- **Syndrom:** Offers medical and psychological support.
- **OXFAM; CARE; AND ISLAMIC SEMBILAN; GENASSIST; MERCY RELIEF:** Provides comprehensive assistance including shelter, food, and hygiene.
- **USAID:** Supports disaster preparedness and recovery initiatives.

**Settlement Recovery Process:**
1. **Needs Assessment:** Identifying the immediate needs of the affected communities.
2. **Assistance through Land Acquisition:** Providing land for housing projects.
3. **Right Advocacy for House Provision:** Facilitating legal procedures for housing provision.
4. **Assistance through Land Acquisition for Landless Victims:** Ensuring equal access to land for all affected communities.
5. **Is Land Mapping Needed?** Evaluating the necessity of mapping for planning purposes.
6. **Power provision is good enough:** Assessing electrical infrastructure.
7. **Provision of water supply for drinking water is good:** Evaluating water supply systems.
8. **Environmental remediation:** Addressing environmental hazards.
9. **Livelihoods restoration:** Supporting economic recovery.
10. **Village site plan more support the livelihoods now:** Enhancing local livelihood strategies.
11. **Job availability is (will be) good enough:** Assessing employment opportunities.
12. **How long to reach market:** Evaluating accessibility to markets.
13. **Affordability to extent core house:** Assessing financial feasibility.
14. **Current employment status:** Evaluating employment status before the tsunami.
15. **Individual bank accounts:** Evaluating financial stability.
16. **Employment status, before tsunami:** Evaluating employment status prior to the disaster.
### 1. VILLAGE STATISTICS

<table>
<thead>
<tr>
<th>Number of family head after tsunami (pre-tsunami residents)</th>
<th>470</th>
<th>747</th>
<th>1753</th>
<th>169</th>
<th>219</th>
<th>110</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number of family head after tsunami (new comers)</td>
<td>0</td>
<td>0</td>
<td>70</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Number of houses before tsunami</td>
<td>216</td>
<td>1000</td>
<td>85</td>
<td>182</td>
<td>128</td>
<td></td>
</tr>
<tr>
<td>Number New houses required after tsunami</td>
<td>305</td>
<td>1247</td>
<td>700</td>
<td>80</td>
<td>106</td>
<td>110</td>
</tr>
<tr>
<td>Number of houses need repairs after tsunami</td>
<td>7</td>
<td>300</td>
<td>1</td>
<td>36</td>
<td>5</td>
<td></td>
</tr>
<tr>
<td>Number of families do not need reconstruction or repairs</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

- % Living in permanent housing in the village: 0% 65% 40% 60% 60% 10% 35%
- % of total households now living in PERMANENT CONDITION elsewhere: 1% 35% 30% 10% 15% 35%

<table>
<thead>
<tr>
<th>New House (plan)</th>
<th>305</th>
<th>1201</th>
<th>1171</th>
<th>58</th>
<th>87</th>
<th>110</th>
</tr>
</thead>
<tbody>
<tr>
<td>New House (built)</td>
<td>50</td>
<td>701</td>
<td>520</td>
<td>44</td>
<td>95</td>
<td>14</td>
</tr>
</tbody>
</table>

#### Who is building

- c. other organisations without assistance & CES
- c. other organisations
- c. other organisations diakonia Emergency Relief, BRR
- c. other organisations
- c. other organisations
- c. other organisations

### 2. CLUSTERS STATISTICS

- ABA_002 CRS
- ABE_044 TURKISH RED CRESENT
- BNA_022 CARE INTERNATIONAL INDONESIA
- CLO_006 BRR
- LSR_004 IOM
- PID_003 EMERGENCY ARCHITECTS FRANCE

### 3. SHELTER RECONSTRUCTION INDICATORS

- Does good attention for diminish bad impact
- Did good work

### 4. CLUSTERS RECONSTRUCTION INDICATORS

- A. Key Performance Indicators
- No corruption episodes occurred in material and labour management
- No corruption episodes happened during house provision process
- Cost added by the owner to get house finished

- B. Quality
- c. doubt
- d. agree

- C. Satisfaction
- b. disagree
- c. doubt
- d. agree

### LEGEND

- CRS: Panggong - Johan Pahlawan - ACEH BARAT
- TURKISH RED CRESENT: Mauraas Anjali (Lampulo) - Ulu'ng - ACEH BESAR
- CARE INTERNATIONAL INDONESIA: Lampulo - Kuta Alam - BANDA ACEH
- BRR: Bahagia - Krueng Sabee - ACEH JAYA
- IOM: Kuta Meuraksa - Kota Sigli - PIDIE
- EMERGENCY ARCHITECTS FRANCE: Kuta Meuraksa - Kota Sigli - PIDIE
## Housing Reconstruction and Village Recovery Indicators

### Settlement Recovery

#### Critical Infrastructure and Amenities

<table>
<thead>
<tr>
<th>A.</th>
<th>Don't Know</th>
<th>Not Provided</th>
<th>Provided by Canadian Red Cross</th>
<th>Provided by CRS CARE International Indonesia</th>
<th>Provided by Enfant’s Friend</th>
<th>Provided by PT SAI</th>
<th>Provided by USAID</th>
<th>Provided by Mediatama Consultant, BPN</th>
</tr>
</thead>
<tbody>
<tr>
<td>B.</td>
<td>Don't Know</td>
<td>Not Provided</td>
<td>Provided by Canadian Red Cross</td>
<td>Provided by CRS CARE International Indonesia</td>
<td>Provided by Enfant’s Friend</td>
<td>Provided by PT SAI</td>
<td>Provided by USAID</td>
<td>Provided by Mediatama Consultant, BPN</td>
</tr>
</tbody>
</table>

---

### Housing Reconstruction and Village Recovery Indicators

#### Labour

<table>
<thead>
<tr>
<th>A.</th>
<th>Can't Afford it</th>
<th>Few Change</th>
<th>&gt; 1 Floor</th>
<th>Low Construction Capacity (Material &amp; Labour)</th>
</tr>
</thead>
<tbody>
<tr>
<td>B.</td>
<td>5-15 minutes</td>
<td>5-15 minutes</td>
<td>5-15 minutes</td>
<td>5-15 minutes</td>
</tr>
</tbody>
</table>

---

### Livelihoods Restoration

#### Livelihood Assistance

<table>
<thead>
<tr>
<th>A.</th>
<th>Village Site Plan</th>
<th>More Support the Livelihoods Now</th>
<th>Job Availability is (Will be) Good Enough</th>
</tr>
</thead>
<tbody>
<tr>
<td>B.</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
### 1. VILLAGE STATISTICS

<table>
<thead>
<tr>
<th>Number of family head after tsunami (pre-tsunami residents)</th>
<th>320</th>
<th>1073</th>
<th>137</th>
<th>154</th>
<th>147</th>
<th>131</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number of family head after tsunami (new comers)</td>
<td>0</td>
<td>30</td>
<td>0</td>
<td>-</td>
<td>13</td>
<td>4</td>
</tr>
<tr>
<td>Number of houses before tsunami</td>
<td>0</td>
<td>918</td>
<td>450</td>
<td>120</td>
<td>105</td>
<td></td>
</tr>
<tr>
<td>Number New houses required after tsunami</td>
<td>320</td>
<td>988</td>
<td>137</td>
<td>154</td>
<td>129</td>
<td>119</td>
</tr>
<tr>
<td>Number of houses need repairs after tsunami</td>
<td>0</td>
<td>115</td>
<td>-</td>
<td>39</td>
<td>9</td>
<td></td>
</tr>
<tr>
<td>Number of families do not need reconstruction or repairs</td>
<td>0</td>
<td>0</td>
<td>-</td>
<td>20</td>
<td>-</td>
<td></td>
</tr>
<tr>
<td>% Living in permanent housing in the village</td>
<td>9%</td>
<td>70%</td>
<td>60%</td>
<td>79%</td>
<td>100%</td>
<td></td>
</tr>
<tr>
<td>% of total households now living in PERMANENT CONDITION elsewhere</td>
<td>25%</td>
<td>20%</td>
<td>10%</td>
<td>40%</td>
<td>7%</td>
<td>0%</td>
</tr>
<tr>
<td>New House (plan)</td>
<td>300</td>
<td>342</td>
<td>60</td>
<td>154</td>
<td>79</td>
<td>89</td>
</tr>
<tr>
<td>New House (built)</td>
<td>30</td>
<td>286</td>
<td>60</td>
<td>99</td>
<td>79</td>
<td>89</td>
</tr>
</tbody>
</table>

**LEGEND**

- **MDTFANS**: Bang Or - Meuraxa - BANDA ACEH
- **BRR**: Purja Jungr - Meuraxa - BANDA ACEH
- **BRR**: Babsas - Krueng Sibees - ACEH JAYA
- **BRR**: Nusa - Jaya - ACEH JAYA
- **REKOMPAK**: Bajo - Bung Mongas - LHOKSEUMAWE
- **REKOMPAK**: Pulo Gajah Matee - Simpang Tiga (Pidie)

### 2. CLUSTERS STATISTICS

#### 2.1 A/1: Populated area

| Reclass number of households/reconstructed/ new house | 1 | 2 | 3 | 4 | 5 | 6 |

#### 2.2 A/2: Demographic data

| Average number of households member(s) per house Type of Programme | 2.77 | -5 | 3.3 | |

#### 2.3 A/3: Housing setback Status

| Does good attention for diminish bad impact | 2.80 | -1 | 6.7 | |

#### 2.4 A/4: Reconstruction on the same location

| Construction Quality Score (0-4) | - | - | - | - |

#### 2.5 A/5: Reconstruction on a. house

| Satisfaction Score (-9 -9) | - | - | - | - |

#### 2.6 A/6: Reconstruction on the same location

| Accountability Score (0 -10) | - | - | - | - |

#### 2.7 A/7: Reconstruction on a. house

| Construction Quality Score (0 -4) | - | - | - | - |

#### 2.8 A/8: Reconstruction on the same location

| Evidence of corruption episodes | 0 | - | 3.3 | |

#### 2.9 A/9: Reconstruction on a. house

| Evidence of corruption episodes | 0 | - | 3.3 | |

#### 2.10 A/10: Reconstruction on the same location

| Evidence of corruption episodes | 0 | - | 3.3 | |

### 3. SHELTER RECONSTRUCTION INDICATORS

- **BRR**: Purja Jungr - Meuraxa - BANDA ACEH
- **REKOMPAK**: Bajo - Bung Mongas - LHOKSEUMAWE
- **REKOMPAK**: Pulo Gajah Matee - Simpang Tiga (Pidie)

### 4. PROGRAMMES

- **MDTFANS**: Bang Or - Meuraxa - BANDA ACEH
- **BRR**: Purja Jungr - Meuraxa - BANDA ACEH
- **BRR**: Babsas - Krueng Sibees - ACEH JAYA
- **BRR**: Nusa - Jaya - ACEH JAYA
- **REKOMPAK**: Bajo - Bung Mongas - LHOKSEUMAWE
- **REKOMPAK**: Pulo Gajah Matee - Simpang Tiga (Pidie) - PIDIE

### 5. REKOMPAK

- **REKOMPAK**: Bajo - Bung Mongas - LHOKSEUMAWE
- **REKOMPAK**: Pulo Gajah Matee - Simpang Tiga (Pidie) - PIDIE

### 6. CLUSTER 5

- **REKOMPAK**: Bajo - Bung Mongas - LHOKSEUMAWE

### 7. CLUSTER 6

- **REKOMPAK**: Pulo Gajah Matee - Simpang Tiga (Pidie) - PIDIE
### 1. VILLAGE STATISTICS

| Number of family head after tsunami (pre-tsunami residents) | 328 | 160 | 146 | 1250 | 128 | 110 |
| Number of family head after tsunami (new comers) | 80 | 2 | 0 | 70 | 3 | 0 |
| Number of houses before tsunami | 340 | 135 | 300 | 1020 | 115 | 110 |
| Number New houses required after tsunami | 347 | 90 | 240 | 750 | 128 | 110 |
| Number of houses need repairs after tsunami | 87 | 25 | 0 | 600 | 0 | 0 |
| Number of families do not need reconstruction or repairs | 0 | 20 | 0 | 0 | 0 | 0 |
| % Living in permanent housing in the village | 73% | 100% | 30% | 50% | 95% | 0% |
| % of total households now living in PERMANENT CONDITION elsewhere | 1% | 0% | 70% | 10% | 0% | 0% |
| New House (plan) | 287 | 101 | 88 | 593 | 126 | 110 |
| New House (built) | 100 | 97 | 52 | 35 | 126 | 60 |
| Who is building | |
| a. family | |
| b. government | |
| c. other organisations | |
| d. program organisation | |

### 2. CLUSTERS STATISTICS

<table>
<thead>
<tr>
<th>Type of Programme</th>
<th>Number of households affected</th>
<th>Number of households still affected</th>
<th>Number of families who do not need reconstruction or repairs</th>
<th>Number of houses required after tsunami</th>
<th>Number of houses before tsunami</th>
<th>Number of houses need repairs after tsunami</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. KKS</td>
<td>120</td>
<td>60</td>
<td>30</td>
<td>20</td>
<td>10</td>
<td>5</td>
</tr>
<tr>
<td>2. INDIOSIAR &amp; UNIMAL</td>
<td>80</td>
<td>20</td>
<td>10</td>
<td>10</td>
<td>5</td>
<td>2</td>
</tr>
<tr>
<td>3. UPLINK</td>
<td>50</td>
<td>20</td>
<td>10</td>
<td>5</td>
<td>10</td>
<td>20</td>
</tr>
<tr>
<td>4. YAYASAN ISLAM BINA UMAT</td>
<td>30</td>
<td>20</td>
<td>10</td>
<td>10</td>
<td>5</td>
<td>2</td>
</tr>
<tr>
<td>5. JARINGAN RELAWAN KEMANUSIAAN (JRK)</td>
<td>20</td>
<td>10</td>
<td>5</td>
<td>10</td>
<td>5</td>
<td>2</td>
</tr>
<tr>
<td>6. SERASIH INDONESIA</td>
<td>10</td>
<td>5</td>
<td>2</td>
<td>10</td>
<td>5</td>
<td>2</td>
</tr>
</tbody>
</table>

### 3. SHELTER RECONSTRUCTION INDICATORS

<table>
<thead>
<tr>
<th>Indicator</th>
<th>Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>Average number of household members per house</td>
<td></td>
</tr>
<tr>
<td>Type of Programme</td>
<td>Does good attention for diminish bad impact</td>
</tr>
<tr>
<td>A. Key Performance Indicators</td>
<td></td>
</tr>
<tr>
<td>No corruption episodes occurred in material and labour management</td>
<td></td>
</tr>
<tr>
<td>No corruption episodes happened during house provision process</td>
<td></td>
</tr>
<tr>
<td>Cost added by the owner to get house finished</td>
<td></td>
</tr>
<tr>
<td>B. Social Indicators</td>
<td></td>
</tr>
<tr>
<td>% of the same location for reconstruction on the site</td>
<td></td>
</tr>
<tr>
<td>b. disagree</td>
<td></td>
</tr>
<tr>
<td>c. doubt</td>
<td></td>
</tr>
<tr>
<td>d. agree</td>
<td></td>
</tr>
<tr>
<td>b. disagree</td>
<td></td>
</tr>
<tr>
<td>c. doubt</td>
<td></td>
</tr>
<tr>
<td>d. agree</td>
<td></td>
</tr>
<tr>
<td>b. disagree</td>
<td></td>
</tr>
<tr>
<td>c. doubt</td>
<td></td>
</tr>
<tr>
<td>d. agree</td>
<td></td>
</tr>
</tbody>
</table>

### LEGEND

1. KKSP: Gunung Keling - Meuraxa - ACEH BARAT
2. INDIOSIAR & UNIMAL: Meunasah Lhok - Muara Bao - ACEH UTARA
3. UPLINK: Aso Nanggro - Maunus - BANDA ACEH
4. YAYASAN ISLAM BINA UMAT: Punge Blang Cut - Jaya Baru - BANDA ACEH
5. JARINGAN RELAWAN KEMANUSIAAN (JRK): Kuala Taha - Kuala (Negara Ra) - NAGAN RAYA
6. SERASIH INDONESIA: Pasi Beurandeh - Batee - PIDIE
UN-HABITAT - UNSYIAH POST TSUNAMI SETTLEMENT RECOVERY MONITORING 2005-2007

1. VILLAGE STATISTICS

<table>
<thead>
<tr>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number of family head after tsunami (pre-tsunami residents)</td>
<td>-</td>
<td>324</td>
<td>235</td>
<td>1279</td>
<td>502</td>
</tr>
<tr>
<td>Number of family head after tsunami (new comers)</td>
<td>362</td>
<td>30</td>
<td>2</td>
<td>30</td>
<td>103</td>
</tr>
<tr>
<td>Number of houses before tsunami</td>
<td>-</td>
<td>-</td>
<td>220</td>
<td>918</td>
<td>403</td>
</tr>
<tr>
<td>Number of houses required after tsunami</td>
<td>1100</td>
<td>253</td>
<td>224</td>
<td>923</td>
<td>477</td>
</tr>
<tr>
<td>Number of houses need repairs after tsunami</td>
<td>-</td>
<td>21</td>
<td>20</td>
<td>-</td>
<td>10</td>
</tr>
<tr>
<td>Number of families do not need reconstruction or repairs</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
</tr>
<tr>
<td>% Living in permanent housing in the village</td>
<td>30 %</td>
<td>695 %</td>
<td>94 %</td>
<td>75 %</td>
<td>95 %</td>
</tr>
<tr>
<td>% of total households now living in PERMANENT CONDITION elsewhere</td>
<td>45 %</td>
<td>25 %</td>
<td>4 %</td>
<td>20 %</td>
<td>5 %</td>
</tr>
<tr>
<td>New House (plan)</td>
<td>1100</td>
<td>233</td>
<td>264</td>
<td>923</td>
<td>477</td>
</tr>
<tr>
<td>New House (built)</td>
<td>852</td>
<td>233</td>
<td>194</td>
<td>882</td>
<td>361</td>
</tr>
</tbody>
</table>

Who is building

| Is program organisation | c. other organisations UPLINK, BRR, MUSLIM AID, IFC | c. other organisations MAMAMIA GITEC, IOM, BR | c. other organisations PMI, UNH, BRR, PB | c. other organisations UPLINK AND BRK | c. other organisations UNHABITAT, IFRC, BRR, PB |

LEGEND

1: BUDHA Tuzu Chi: Paps Pauha - Meureubo - ACEH BARAT
2: UPLINK - Pepi Tolu - Peukan Badjo - ACEH BESAR
3: MAMAMIA GITEC: Seunabuluk Saudara - Pinimbong - BIREUEN
4: RC INDONESIA/PMI: Punge Jurong - Meureu - BANDA ACEH
5: UPLINK - Surien - Meureu - BANDA ACEH
6: UPLINK - Ulee Lheue - Meuraxa - BANDA ACEH

2 CLUSTER STATISTICS

<table>
<thead>
<tr>
<th>Type of Programmes</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td>3. SHELTER RECONSTRUCTION INDICATORS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3.1 Construction Quality Score (0 - 9)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3.2 Sustainability Score (0 - 9)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3.3 Accountability Score (0 - 10)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

3. AID/IFRC
4. BRR, MUSLIM AID
5. PB
6. UNHABITAT, IFRC, BRR, PB
7. UPLINK AND BRK

INDONESIAN NGOs 2007 survey
<table>
<thead>
<tr>
<th>Settlement Recovery</th>
<th>A. Critical infrastructure and amenities</th>
<th>B. Livelihood assistance</th>
<th>C. Village site plan</th>
<th>D. Employment status, before tsunami</th>
<th>E. Legal source</th>
<th>F. Local construction capacity (material &amp; labour)</th>
</tr>
</thead>
</table>

**How long to reach market**
- Private sector: 1 (2)
- Farmer: 1 (2)
- Housewife: 1 (2)

**Affordability to extent core house**
- Private sector: 1 (2)
- Farmer: 1 (2)
- Housewife: 1 (2)

**Current employment status**
- Private sector: 1 (2)
- Farmer: 1 (2)
- Housewife: 1 (2)

**Individual bank accounts**
- Private sector: 1 (2)
- Farmer: 1 (2)
- Housewife: 1 (2)

**Local construction capacity (material & labour)**
- Private sector: 1 (2)
- Farmer: 1 (2)
- Housewife: 1 (2)
UN-HABITAT - UNSYIAH POST TSUNAMI SETTLEMENT RECOVERY MONITORING 2005-2007

1. VILLAGE STATISTICS

<table>
<thead>
<tr>
<th>PHILANTROPIC PROGRAMMES</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number of family head after tsunami (pre-tsunami residents)</td>
<td>-</td>
<td>360</td>
<td>160</td>
<td>750</td>
<td>290</td>
<td>285</td>
</tr>
<tr>
<td>Number of family head after tsunami (new comers)</td>
<td>362</td>
<td>0</td>
<td>2</td>
<td>20</td>
<td>-</td>
<td>49</td>
</tr>
<tr>
<td>Number of houses before tsunami</td>
<td>-</td>
<td>400</td>
<td>135</td>
<td>750</td>
<td>625</td>
<td>215</td>
</tr>
<tr>
<td>Number New houses required after tsunami</td>
<td>1100</td>
<td>400</td>
<td>90</td>
<td>800</td>
<td>290</td>
<td>277</td>
</tr>
<tr>
<td>Number of houses need repairs after tsunami</td>
<td>-</td>
<td>10</td>
<td>25</td>
<td>1</td>
<td>-</td>
<td>-</td>
</tr>
<tr>
<td>Number of families do not need reconstruction or repairs</td>
<td>-</td>
<td>0</td>
<td>20</td>
<td>0</td>
<td>-</td>
<td>-</td>
</tr>
<tr>
<td>% Living in permanent housing in the village</td>
<td>30 %</td>
<td>1 %</td>
<td>100 %</td>
<td>28 %</td>
<td>15 %</td>
<td>95 %</td>
</tr>
<tr>
<td>% of total households now living in PERMANENT CONDITION elsewhere</td>
<td>45 %</td>
<td>0 %</td>
<td>0 %</td>
<td>70 %</td>
<td>5 %</td>
<td>1 %</td>
</tr>
<tr>
<td>New House (plan)</td>
<td>1100</td>
<td>297</td>
<td>101</td>
<td>415</td>
<td>290</td>
<td>267</td>
</tr>
<tr>
<td>New House (built)</td>
<td>852</td>
<td>60</td>
<td>97</td>
<td>350</td>
<td>272</td>
<td>157</td>
</tr>
</tbody>
</table>

Who is building

- BUDHA TZU CHI: Pips Pasangs - Meurabo - ACEH BARAT
- LAFARGE: Lamimu - Muara - ACEH BESAR
- INDOSIAR & UNIMAL: Meurah Lhok - Muara Batu - ACEH UTARA
- MEDCO & JENGGALA: Blang Oi - Meuraxa - BANDA ACEH
- BAKRIE GROUP: Lamkruet - Lho'nga - ACEH BESAR
- BUDHA TZU CHI: Paya Peunaga - Meureubo - ACEH BARAT
- RCTI: Benteng - Kota Sigli - PIDIE

LEGEND

1. BUDHA TZU CHI: Pips Pasangs - Meurabo - ACEH BARAT
2. LAFARGE: Lamimu - Muara - ACEH BESAR
3. INDOSIAR & UNIMAL: Meurah Lhok - Muara Batu - ACEH UTARA
4. MEDCO & JENGGALA: Blang Oi - Meuraxa - BANDA ACEH
5. BAKRIE GROUP: Lamkruet - Lho'nga - ACEH BESAR
6. RCTI: Benteng - Kota Sigli - PIDIE

1. CLUSTERS STATISTICS

<table>
<thead>
<tr>
<th>Area</th>
<th>Type of Programme</th>
<th>Average % of Household member(s) per House</th>
<th>Type of Programme</th>
<th>Average % of Programme does good help in preparation process (surveys and reports)</th>
<th>Accountibility Score (0-10)</th>
<th>Satisfaction Score (-9 - 9)</th>
<th>Construction Quality Score (0 - 4)</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>PHILANTROPIC PROGRAMMES</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>MEDCO &amp; JENGGALA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>BAKRIE GROUP</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>RCTI</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

2. TYPE OF PROGRAMME

- ABA_027: BUDHA TZU CHI: Pips Pasangs - Meurabo - ACEH BARAT
- ABE_036: LAFARGE: Lamimu - Muara - ACEH BESAR
- AUT_034: INDOSIAR & UNIMAL: Meurah Lhok - Muara Batu - ACEH UTARA
- BMA_041: MEDCO & JENGGALA: Blang Oi - Meuraxa - BANDA ACEH
- BMA_061: BAKRIE GROUP: Lamkruet - Lho'nga - ACEH BESAR
- PID_036: RCTI: Benteng - Kota Sigli - PIDIE

3. TYPE OF HOUSE

- Reconstructed on the same location
- Reconstructed on a different location

4. CLUSTER 1

- House reconstruction on the same location
- House reconstruction on a different location

5. CLUSTER 2

- House construction based on
- Decision making in village meeting
- Monitoring of houses construction
- Is it common if women involved in a meeting?
- % of women who involved in a meeting?
UN-HABITAT - UNSYIAH POST TSUNAMI SETTLEMENT RECOVERY MONITORING 2005-2007

1. VILLAGE STATISTICS

<table>
<thead>
<tr>
<th>Programme</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number of family head after tsunami (pre-tsunami residents)</td>
<td>747</td>
<td>1279</td>
<td>400</td>
<td>335</td>
<td>635</td>
<td>830</td>
</tr>
<tr>
<td>Number of family head after tsunami (new comers)</td>
<td>-</td>
<td>30</td>
<td>200</td>
<td>1</td>
<td>6</td>
<td>40</td>
</tr>
<tr>
<td>Number of houses before tsunami</td>
<td>-</td>
<td>918</td>
<td>600</td>
<td>350</td>
<td>553</td>
<td>700</td>
</tr>
<tr>
<td>Number New houses required after tsunami</td>
<td>1247</td>
<td>923</td>
<td>215</td>
<td>336</td>
<td>675</td>
<td>272</td>
</tr>
<tr>
<td>Number of houses need repairs after tsunami</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>470</td>
</tr>
<tr>
<td>Number of families do not need reconstruction or repairs</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>-</td>
<td>0</td>
</tr>
<tr>
<td>% Living in permanent housing in the village</td>
<td>65 %</td>
<td>75 %</td>
<td>40 %</td>
<td>30 %</td>
<td>-</td>
<td>40 %</td>
</tr>
<tr>
<td>% of total households now living in PERMANENT CONDITION elsewhere</td>
<td>35 %</td>
<td>20 %</td>
<td>20 %</td>
<td>20 %</td>
<td>30 %</td>
<td>19 %</td>
</tr>
<tr>
<td>New House (plan)</td>
<td>1201</td>
<td>923</td>
<td>311</td>
<td>315</td>
<td>507</td>
<td>180</td>
</tr>
<tr>
<td>New House (built)</td>
<td>701</td>
<td>882</td>
<td>83</td>
<td>296</td>
<td>230</td>
<td>25</td>
</tr>
</tbody>
</table>

Who is building

- Other organisations
- TURKISH RC and BRR
- PMI, UNH, BRR, PB
- German Red Cross and BRR
- British Red Cross, IDES and IFRC

2. CLUSTERS STATISTICS

<table>
<thead>
<tr>
<th>Programme</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td>Type of Programme</td>
<td>ABE_044</td>
<td>BNA_057</td>
<td>CLG_087</td>
<td>CLG_098</td>
<td>AUT_066</td>
<td>PID_023</td>
</tr>
<tr>
<td>Village</td>
<td>Blang Paseh - Kota Sigli</td>
<td>FRENCH RED CROSS</td>
<td>Kuala Cangkoi - Lapang</td>
<td>ACEH JAYA</td>
<td>BRITISH RED CROSS</td>
<td>PIDIE</td>
</tr>
</tbody>
</table>

3. SHELTER RECONSTRUCTION INDICATORS

A. Quality

- Construction Quality Score (0 - 4)
- Building Livability (0 - 4)
- Construction Quality Score (0 - 4)
- Building Livability (0 - 4)
- Construction Quality Score (0 - 4)
- Building Livability (0 - 4)

B. Accountability

- Accountability Score (0 - 10)
- Satisfaction Score (0 - 10)
- Accountability Score (0 - 10)
- Satisfaction Score (0 - 10)
- Accountability Score (0 - 10)
- Satisfaction Score (0 - 10)

C. Transparency

- Transparency Score (0 - 10)
- Transparency Score (0 - 10)
- Transparency Score (0 - 10)
- Transparency Score (0 - 10)
- Transparency Score (0 - 10)
- Transparency Score (0 - 10)

D. Community Participation

- Participation in decision-making (0 - 100)
- Participation in decision-making (0 - 100)
- Participation in decision-making (0 - 100)
- Participation in decision-making (0 - 100)
- Participation in decision-making (0 - 100)
- Participation in decision-making (0 - 100)
### SETTLEMENT RECOVERY

<table>
<thead>
<tr>
<th>A. Critical infrastructure and amenities</th>
</tr>
</thead>
<tbody>
<tr>
<td>b. not provided</td>
</tr>
<tr>
<td>c. doubt</td>
</tr>
<tr>
<td>d. agree</td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td><strong>B.</strong></td>
</tr>
<tr>
<td>b. not provided</td>
</tr>
<tr>
<td>c. doubt</td>
</tr>
<tr>
<td>d. agree</td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td><strong>C.</strong></td>
</tr>
<tr>
<td>b. not provided</td>
</tr>
<tr>
<td>c. doubt</td>
</tr>
<tr>
<td>d. agree</td>
</tr>
<tr>
<td></td>
</tr>
<tr>
<td><strong>D.</strong></td>
</tr>
<tr>
<td>b. not provided</td>
</tr>
<tr>
<td>c. doubt</td>
</tr>
<tr>
<td>d. agree</td>
</tr>
</tbody>
</table>

**Settlement Recovery**

**f. provided by:**
- Islamic Government, IPS
- IRC
- PT.SAI
- USAID
- OPPUK and ADRA
- TURKISH RED CRESSENT
- BRITISH RED CROSS
- HONGKONG RED CROSS
- FRENCH RED CROSS
- German Red Cross
- CARDI IRC
- Private sector
- Housewife
- German Red Cross
- German Red Cross

**Housing Reconstruction and Village Recovery Indicators**

**SETTLEMENT RECOVERY**

<table>
<thead>
<tr>
<th><strong>A.</strong></th>
</tr>
</thead>
<tbody>
<tr>
<td>a. yes</td>
</tr>
<tr>
<td>b. no</td>
</tr>
<tr>
<td>c. yes</td>
</tr>
<tr>
<td>d. yes</td>
</tr>
</tbody>
</table>

**B.**

<table>
<thead>
<tr>
<th><strong>A.</strong></th>
</tr>
</thead>
<tbody>
<tr>
<td>a. yes</td>
</tr>
<tr>
<td>b. no</td>
</tr>
<tr>
<td>c. yes</td>
</tr>
<tr>
<td>d. yes</td>
</tr>
</tbody>
</table>

**C.**

<table>
<thead>
<tr>
<th><strong>A.</strong></th>
</tr>
</thead>
<tbody>
<tr>
<td>a. yes</td>
</tr>
<tr>
<td>b. no</td>
</tr>
<tr>
<td>c. yes</td>
</tr>
<tr>
<td>d. yes</td>
</tr>
</tbody>
</table>

**D.**

<table>
<thead>
<tr>
<th><strong>A.</strong></th>
</tr>
</thead>
<tbody>
<tr>
<td>a. yes</td>
</tr>
<tr>
<td>b. no</td>
</tr>
<tr>
<td>c. yes</td>
</tr>
<tr>
<td>d. yes</td>
</tr>
</tbody>
</table>

**Settlement Recovery**

**f. provided by:**
- German Red Cross
- German Red Cross
- German Red Cross
- German Red Cross

**Settlement Recovery**

**f. provided by:**
- German Red Cross
- German Red Cross
- German Red Cross
- German Red Cross

**Settlement Recovery**

**f. provided by:**
- German Red Cross
- German Red Cross
- German Red Cross
- German Red Cross

**Settlement Recovery**

**f. provided by:**
- German Red Cross
- German Red Cross
- German Red Cross
- German Red Cross

**Settlement Recovery**

**f. provided by:**
- German Red Cross
- German Red Cross
- German Red Cross
- German Red Cross

**Settlement Recovery**

**f. provided by:**
- German Red Cross
- German Red Cross
- German Red Cross
- German Red Cross

**Settlement Recovery**

**f. provided by:**
- German Red Cross
- German Red Cross
- German Red Cross
- German Red Cross

**Settlement Recovery**

**f. provided by:**
- German Red Cross
- German Red Cross
- German Red Cross
- German Red Cross
## Settlement Recovery

### Critical infrastructure and amenities

- Critical land use, planning, and rights advocacy for house provision
- Assistance through land acquisition for landless victims
- Is LAND MAPPING needed? (Yes/No)
- Is Power provision good enough? (Yes/No)
- Provision of water supply for drinking water is good? (Yes/No)

### Housing Reconstruction and Village Recovery Indicators

- Critical infrastructure and amenities
- Right advocacy for house provision
- Assistance through land acquisition for landless victims
- Land MAPPING is needed? (Yes/No)
- Power provision is good enough? (Yes/No)
- Provision of water supply for drinking water is good? (Yes/No)

### Data for Different Locations

- **ACEH BESAR**
  - Housing programme: BRR;LKPM
  - Critical infrastructure and amenities: BRR;LKPM
  - Right advocacy for house provision: BRR;LKPM
  - Assistance through land acquisition for landless victims: BRR;LKPM
  - Land MAPPING needed? (Yes/No)
  - Power provision is good enough? (Yes/No)
  - Provision of water supply for drinking water is good? (Yes/No)
- **PIDIE**
  - Housing programme: BRR;LKPM
  - Critical infrastructure and amenities: BRR;LKPM
  - Right advocacy for house provision: BRR;LKPM
  - Assistance through land acquisition for landless victims: BRR;LKPM
  - Land MAPPING needed? (Yes/No)
  - Power provision is good enough? (Yes/No)
  - Provision of water supply for drinking water is good? (Yes/No)
- **SIMEULUE**
  - Housing programme: BRR;LKPM
  - Critical infrastructure and amenities: BRR;LKPM
  - Right advocacy for house provision: BRR;LKPM
  - Assistance through land acquisition for landless victims: BRR;LKPM
  - Land MAPPING needed? (Yes/No)
  - Power provision is good enough? (Yes/No)
  - Provision of water supply for drinking water is good? (Yes/No)
- **NIAS/NIAS SELATAN**
  - Housing programme: BRR;LKPM
  - Critical infrastructure and amenities: BRR;LKPM
  - Right advocacy for house provision: BRR;LKPM
  - Assistance through land acquisition for landless victims: BRR;LKPM
  - Land MAPPING needed? (Yes/No)
  - Power provision is good enough? (Yes/No)
  - Provision of water supply for drinking water is good? (Yes/No)
### 1. VILLAGE STATISTICS

| Number of family head after earthquake (pre-earthquake residents) | 3560 | 3243 | 4164 | 2355 | 2904 | 8200 |
| Number of family head after earthquake (new comers) | no data | 0 | 680 | 0 | 581 | 50 |
| Number of houses before earthquake | 3524 | 3293 | 3548 | no data | 2791 | 7960 |
| Number New houses required after earthquake | 2615 | 3265 | 400 | 2479 | 2182 | 1728 |
| Number of houses need repairs after earthquake | 1409 | 400 | 276 | 419 | 609 | 4714 |
| Number of families do not need reconstruction or repairs | 0 | 28 | 710 | 0 | 0 | 3000 |

#### % Living in permanent housing in the village
- 100%
- 100%
- 98%
- 100%
- 100%
- 100%

#### % of total households now living in PERMANENT CONDITION elsewhere
- 100%
- 100%
- 98%
- 100%
- 100%
- 100%

#### New House (plan)
- 2615
- 3603
- 4000
- 3188
- 2362
- 1861

#### New House (built)
- 2345
- 3435
- 3680
- 3121
- 2362
- 1855

### 2. CLUSTERS STATISTICS

#### Type of Programme
- BANTUL
- UN-HABITAT
- UNSYIAH
- POST TSUNAMI SETTLEMENT RECOVERY MONITORING 2005-2007

#### A. Key Performance Indicators

<table>
<thead>
<tr>
<th>Type of Programme</th>
<th>Family number (%)</th>
<th>Number of houses</th>
<th>Total number of people</th>
<th>Accountancy Score (0-4)</th>
<th>Construction Quality Score (0-4)</th>
<th>Satisfaction Score (0-9)</th>
<th>Accountability Score (0-10)</th>
<th>Transparency Score (0-10)</th>
</tr>
</thead>
<tbody>
<tr>
<td>BANTUL</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### B. Quality

<table>
<thead>
<tr>
<th>Type of Programme</th>
<th>Family number (%)</th>
<th>Number of houses</th>
<th>Total number of people</th>
<th>Accountancy Score (0-4)</th>
<th>Construction Quality Score (0-4)</th>
<th>Satisfaction Score (0-9)</th>
<th>Accountability Score (0-10)</th>
<th>Transparency Score (0-10)</th>
</tr>
</thead>
<tbody>
<tr>
<td>BANTUL</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### C. Satisfication

<table>
<thead>
<tr>
<th>Type of Programme</th>
<th>Family number (%)</th>
<th>Number of houses</th>
<th>Total number of people</th>
<th>Accountancy Score (0-4)</th>
<th>Construction Quality Score (0-4)</th>
<th>Satisfaction Score (0-9)</th>
<th>Accountability Score (0-10)</th>
<th>Transparency Score (0-10)</th>
</tr>
</thead>
<tbody>
<tr>
<td>BANTUL</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### D. Transparency

<table>
<thead>
<tr>
<th>Type of Programme</th>
<th>Family number (%)</th>
<th>Number of houses</th>
<th>Total number of people</th>
<th>Accountancy Score (0-4)</th>
<th>Construction Quality Score (0-4)</th>
<th>Satisfaction Score (0-9)</th>
<th>Accountability Score (0-10)</th>
<th>Transparency Score (0-10)</th>
</tr>
</thead>
<tbody>
<tr>
<td>BANTUL</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### 3. SHELTER RECONSTRUCTION INDICATORS

<table>
<thead>
<tr>
<th>Type of Programme</th>
<th>Family number (%)</th>
<th>Number of houses</th>
<th>Total number of people</th>
<th>Accountancy Score (0-4)</th>
<th>Construction Quality Score (0-4)</th>
<th>Satisfaction Score (0-9)</th>
<th>Accountability Score (0-10)</th>
<th>Transparency Score (0-10)</th>
</tr>
</thead>
<tbody>
<tr>
<td>BANTUL</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### LEGEND

- RR: Malangdul - Bambang Lipuro - BANTUL
- RR: Selomulyo - Bambang Lipuro - BANTUL
- RR: Sumbertumylo - Bambang Lipuro - BANTUL
- RR: Wonsokaran - Banguntapan - BANTUL
- RR: Potorono - Banguntapan - BANTUL
- RR: Banguntapan - Bantulan - BANTUL

### 4. GOVERNMENT PROGRAMMES

- UN-HABITAT
- UNSYIAH
- POST TSUNAMI SETTLEMENT RECOVERY MONITORING 2005-2007
### 4. SETTLEMENT RECOVERY

<table>
<thead>
<tr>
<th>Location</th>
<th>Critical infrastructure and amenities</th>
<th>Right advocacy for house provision</th>
<th>Assistance through land acquisition for landless victims</th>
<th>Is LAND MAPPING needed?</th>
<th>Is power provision (will be) good enough?</th>
<th>Provision of water supply for drinking water is good</th>
</tr>
</thead>
<tbody>
<tr>
<td>BANTUL</td>
<td>d. provided by government</td>
<td>b. not provided</td>
<td>d. provided by GOVERNMENT OF INDONESIA</td>
<td>b. not relevant</td>
<td>a. yes</td>
<td>c. doubt</td>
</tr>
<tr>
<td>YOGYA_001</td>
<td>d. provided by government</td>
<td>b. not provided</td>
<td>d. provided by GOVERNMENT OF INDONESIA</td>
<td>b. not relevant</td>
<td>a. yes</td>
<td>c. doubt</td>
</tr>
<tr>
<td>YOGYA_002</td>
<td>d. provided by government</td>
<td>b. not provided</td>
<td>d. provided by GOVERNMENT OF INDONESIA</td>
<td>b. not relevant</td>
<td>a. yes</td>
<td>c. doubt</td>
</tr>
<tr>
<td>YOGYA_003</td>
<td>d. provided by government</td>
<td>b. not provided</td>
<td>d. provided by GOVERNMENT OF INDONESIA</td>
<td>b. not relevant</td>
<td>a. yes</td>
<td>c. doubt</td>
</tr>
<tr>
<td>YOGYA_004</td>
<td>d. provided by government</td>
<td>b. not provided</td>
<td>d. provided by GOVERNMENT OF INDONESIA</td>
<td>b. not relevant</td>
<td>a. yes</td>
<td>c. doubt</td>
</tr>
<tr>
<td>YOGYA_005</td>
<td>d. provided by government</td>
<td>b. not provided</td>
<td>d. provided by GOVERNMENT OF INDONESIA</td>
<td>b. not relevant</td>
<td>a. yes</td>
<td>c. doubt</td>
</tr>
<tr>
<td>YOGYA_006</td>
<td>d. provided by government</td>
<td>b. not provided</td>
<td>d. provided by GOVERNMENT OF INDONESIA</td>
<td>b. not relevant</td>
<td>a. yes</td>
<td>c. doubt</td>
</tr>
</tbody>
</table>

### Critical infrastructure and amenities

- Critical land use, planning, and rights
- Right advocacy for house provision
- Assistance through land acquisition for landless victims
- Is LAND MAPPING needed?
- Is power provision (will be) good enough?
- Provision of water supply for drinking water is good

### Right advocacy for house provision

- Agree (70%)
- Doubt (30%)
- Disagree (0%)

### Assistance through land acquisition for landless victims

- Agree (70%)
- Doubt (30%)
- Disagree (0%)

### Is LAND MAPPING needed?

- Agree (70%)
- Doubt (30%)

### Is power provision (will be) good enough?

- Agree (70%)
- Doubt (30%)

### Provision of water supply for drinking water

- Good (100%)

---

**Notes:**

- **Critical infrastructure and amenities:**
  - Government provided through various sectors.

- **Right advocacy for house provision:**
  - Agreement across various locations.

- **Assistance through land acquisition for landless victims:**
  - Agreement across various locations.

- **Is LAND MAPPING needed?:**
  - Agreement across various locations.

- **Is power provision (will be) good enough?:**
  - Agreement across various locations.

- **Provision of water supply for drinking water:**
  - Consistently good across all locations.
## VILLAGE STATISTICS

<table>
<thead>
<tr>
<th>Programme</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td>Number of family head after earthquake (pre-earthquake residents)</td>
<td>2890</td>
<td>758</td>
<td>1174</td>
<td>586</td>
<td>1392</td>
<td>397</td>
</tr>
<tr>
<td>Number of family head after earthquake (new comers)</td>
<td>0</td>
<td>0</td>
<td>2</td>
<td>5</td>
<td>5</td>
<td>0</td>
</tr>
<tr>
<td>Number of houses before earthquake</td>
<td>2890</td>
<td>558</td>
<td>1130</td>
<td>500</td>
<td>1294</td>
<td>0</td>
</tr>
<tr>
<td>Number New houses required after earthquake</td>
<td>1138</td>
<td>558</td>
<td>603</td>
<td>206</td>
<td>678</td>
<td>397</td>
</tr>
<tr>
<td>Number of houses need repairs after earthquake</td>
<td>No data</td>
<td>218</td>
<td>791</td>
<td>244</td>
<td>16</td>
<td>0</td>
</tr>
<tr>
<td>% of total households now living in permanent condition elsewhere</td>
<td>90%</td>
<td>95%</td>
<td>100%</td>
<td>100%</td>
<td>100%</td>
<td>100%</td>
</tr>
<tr>
<td>New House (plan)</td>
<td>1390</td>
<td>558</td>
<td>700</td>
<td>212</td>
<td>664</td>
<td>403</td>
</tr>
<tr>
<td>New House (built)</td>
<td>1378</td>
<td>558</td>
<td>700</td>
<td>206</td>
<td>664</td>
<td>397</td>
</tr>
</tbody>
</table>

**Who is building**

<table>
<thead>
<tr>
<th>Type of Programme</th>
<th>RR: JRF</th>
<th>RR</th>
<th>RR: IOM, CRRL JRF</th>
<th>RR: CRRL COM</th>
<th>RR: JRF COM</th>
<th>RR: JRF</th>
</tr>
</thead>
</table>

---

### CLUSTERS STATISTICS

<table>
<thead>
<tr>
<th>Cluster</th>
<th>Type of Programme</th>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td>KLA_001</td>
<td>Government of Indonesia, Klaten</td>
<td>4</td>
<td>3.14</td>
<td>7.0</td>
<td>10.0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>KLA_002</td>
<td>Government of Indonesia, Klaten</td>
<td>5</td>
<td>3.05</td>
<td>7.0</td>
<td>10.0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>KLA_003</td>
<td>Government of Indonesia, Klaten</td>
<td>5</td>
<td>2.83</td>
<td>5.0</td>
<td>6.7</td>
<td></td>
<td></td>
</tr>
<tr>
<td>KLA_004</td>
<td>Government of Indonesia, Klaten</td>
<td>4</td>
<td>2.57</td>
<td>7.0</td>
<td>9.4</td>
<td></td>
<td></td>
</tr>
<tr>
<td>KLA_005</td>
<td>Government of Indonesia, Klaten</td>
<td>8</td>
<td>2.57</td>
<td>3.0</td>
<td>10.0</td>
<td></td>
<td></td>
</tr>
<tr>
<td>KLA_006</td>
<td>Government of Indonesia, Klaten</td>
<td>5</td>
<td>3.02</td>
<td>7.0</td>
<td>10.0</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

### SHELTER RECONSTRUCTION INDICATORS

- **Construction Quality Score** (-9 to 9)
- **Satisfaction Score** (1 to 10)
- **Transparency Score** (1 to 10)
- **Community Participation Level** (%)

**Legend**

- D: Donor
- R: RR
- JRF: JRF
- IOM: IOM
- CRRL: CRRL
- KLET: KLET
- CAWAS: CAWAS
- BAWAK: BAWAK
- PLOSWANG: PLOSWANG
- TIRTMARTO: TIRTMARTO
- TERTAKIAT: TERTAKIAT
- KERTITUK: KERTITUK
- TIRTMARTO: TIRTMARTO
- KLETEN: KLETEN
- CAWAS: CAWAS
- BAWAK: BAWAK
- PLOSWANG: PLOSWANG
- TIRTMARTO: TIRTMARTO
- TERTAKIAT: TERTAKIAT
- KERTITUK: KERTITUK
- TIRTMARTO: TIRTMARTO
- KLETEN: KLETEN
- CAWAS: CAWAS
- BAWAK: BAWAK
- PLOSWANG: PLOSWANG
- TIRTMARTO: TIRTMARTO

---

**Monitoring of houses constructed**

- Decision making in village meeting
- % of women involved in village meeting
- Participants who involved in village meeting / discussion
- House construction based on participant discussion
## 4. SETTLEMENT RECOVERY

### A. Critical infrastructure and amenities

<table>
<thead>
<tr>
<th>Provided by</th>
<th>Agree</th>
<th>Comment</th>
</tr>
</thead>
<tbody>
<tr>
<td>Government</td>
<td>d.</td>
<td></td>
</tr>
<tr>
<td>CUBA</td>
<td>c.</td>
<td></td>
</tr>
<tr>
<td>ASTRA</td>
<td>d.</td>
<td></td>
</tr>
<tr>
<td>KE, BTN, AIP, RHK</td>
<td>b. not relevant</td>
<td></td>
</tr>
</tbody>
</table>

### B. Right advocacy for house provision

- [ ] [ ] c. doubt
- [ ] d. agree
- [ ] d. agree
- [ ] d. agree

### C. Assistance through land acquisition for landless victims

- [ ] a. don't know
- [ ] b. not provided
- [ ] c. provided by the government
- [ ] d. provided by the government

### D. Environmental remediation

- [ ] b. no
- [ ] d. agreed
- [ ] c. doubt
- [ ] b. no

### E. Livelihoods restoration

<table>
<thead>
<tr>
<th>Provider</th>
<th>Agree</th>
<th>Comment</th>
</tr>
</thead>
<tbody>
<tr>
<td>Labour</td>
<td>d.</td>
<td></td>
</tr>
<tr>
<td>Private Sector</td>
<td>a.</td>
<td></td>
</tr>
<tr>
<td>House Wife</td>
<td>b. no</td>
<td></td>
</tr>
<tr>
<td>Civil Servant</td>
<td>b. no</td>
<td></td>
</tr>
</tbody>
</table>

### F. Power provision

<table>
<thead>
<tr>
<th>Power supply</th>
<th>Agree</th>
<th>Comment</th>
</tr>
</thead>
<tbody>
<tr>
<td>Provision</td>
<td>d.</td>
<td></td>
</tr>
<tr>
<td>Drinking Water</td>
<td>a. yes</td>
<td></td>
</tr>
</tbody>
</table>

### Local construction capacity

- [ ] a. I cannot afford it
- [ ] e. >1 floor
- [ ] f. provided by person

### How long to reach market

<table>
<thead>
<tr>
<th>Access</th>
<th>Agree</th>
<th>Comment</th>
</tr>
</thead>
<tbody>
<tr>
<td>Labour</td>
<td>d.</td>
<td></td>
</tr>
<tr>
<td>Private Sector</td>
<td>a. not relevant</td>
<td></td>
</tr>
<tr>
<td>House Wife</td>
<td>b. no</td>
<td></td>
</tr>
<tr>
<td>Civil Servant</td>
<td>b. no</td>
<td></td>
</tr>
</tbody>
</table>

### Current employment status

<table>
<thead>
<tr>
<th>Employment Status</th>
<th>Agree</th>
<th>Comment</th>
</tr>
</thead>
<tbody>
<tr>
<td>House Wife</td>
<td>d.</td>
<td></td>
</tr>
<tr>
<td>Labour</td>
<td>e.</td>
<td></td>
</tr>
<tr>
<td>Private Sector</td>
<td>d.</td>
<td></td>
</tr>
<tr>
<td>Civil Servant</td>
<td>d.</td>
<td></td>
</tr>
</tbody>
</table>

### Individual bank accounts

<table>
<thead>
<tr>
<th>Bank Accounts</th>
<th>Agree</th>
<th>Comment</th>
</tr>
</thead>
<tbody>
<tr>
<td>Private Sector</td>
<td>d.</td>
<td></td>
</tr>
<tr>
<td>House Wife</td>
<td>d.</td>
<td></td>
</tr>
<tr>
<td>Civil Servant</td>
<td>d.</td>
<td></td>
</tr>
</tbody>
</table>

### Employment status, before tsunami

<table>
<thead>
<tr>
<th>Status</th>
<th>Agree</th>
<th>Comment</th>
</tr>
</thead>
<tbody>
<tr>
<td>House Wife</td>
<td>d.</td>
<td></td>
</tr>
<tr>
<td>Labour</td>
<td>e.</td>
<td></td>
</tr>
<tr>
<td>Private Sector</td>
<td>d.</td>
<td></td>
</tr>
<tr>
<td>Civil Servant</td>
<td>d.</td>
<td></td>
</tr>
</tbody>
</table>
Shouting from House to House in Nias

by: Diella Dachlan
It was morning in Ladara Village, North Nias. “Ya’ahowu” (a greeting in the Nias language) was heard from a man with a wide smile. He was passing by on a motorcycle, a live hog, trussed up with his feet in the air, tied securely on the back of the bike. This brief exchange took place on our way to the office on a temporary bridge over the river made of coconut palm trunks bound tightly in wire. “When a pig is trussed up, feet up like that, it is on its way to slaughter,” explained Ika, our facilitator colleague from Aceh.

Not long after that, another man on a motorcycle passed by us, a great deal of noise issuing from the bags hanging at each side of the bike. Not able to restrain my curiosity, I asked: “What is that noise, Sir?” “Oh, those are some dogs I’m taking over to Mount Sitoli,” he answered in a friendly manner. While I was still wondering at his response, a dog’s head emerged from one of the bags on the right side of the motorcycle, which was facing me. “Woof, woof, woof,” the dog barked as if to ensure me that it really was dogs the man was carrying. My companions laughed at the look on my face during this interchange.

To them, this kind of sight was nothing at all out of the ordinary. Since the end of 2006, when the construction of the donated housing had first begun in four villages in two districts in Tuhemberua and Sawo in North Nias, these colleagues of mine and many others from various places, such as Nias, Aceh, Padang, Medan, Sibolga, Jakarta and Surabaya, had been living in villages in the area surrounding our office in Banuagea village.
The houses were constructed by the local people themselves. They had formed small groups and managed the assistance funds transferred in to the accounts belonging to their groups. “The local people are responsible for managing the construction of their own homes, starting from procurement of materials, then on through the actual construction work, and the compiling of final reports. Our function is that of advisors, both in terms of the technical and social aspects,” explained the UN-HABITAT Project Manager Bima Indra.

The 36-square-meter houses are constructed of steel frames and roofed with ceramic tiles at a cost Rp 50 million per unit. The most important thing was that all of the houses constructed had to be earthquake proof. For that reason, technical assistance was required.

We had to inspect 486 houses along with the inspection team from ADB. Because this particular inspection was not for the purpose of sampling for monitoring purposes, each house would have to be checked none by one. The houses being inspected in the four villages were at such a distance from one another as to make the inspectors’ legs ache. Although the houses were structurally complete and almost ready to be occupied, there were still minor things pending completion like the placement of siding planks, the installation of water taps, the painting of the back walls, and the finishing touches on the septic tanks and water reservoirs.

We certainly found some interesting things during our inspection trips. “Mam, this is a bathroom, so why it is being used as a chicken coop?” asked Leli, one of the facilitators who originates from Padang, while pointing at a hen sitting on eggs in a nest in the toilet. “Well, there was no place to keep the chickens, so I have them here temporarily,” answered Mrs. Fatiria Gea of Banuagea village. Fatiria Gea and her family were still going down to the well near the river when they needed to use the bathroom even though they now had a functioning toilet in their home.
There was also a case in which the septic tank was being used as a well. "I don't need a septic tank; I need a well, so I have converted it into a well," explained one of the assistance recipients in Sawo village. There were still others who used the siding planks to build chicken coops. "I plan to expand the size of the house later anyway, so why should I side the house now?" they would offer as a reason. Others also stubbornly refused to paint the backs of their houses. "This is my house. I don't want any more painting done at my house," said Mr. Bedali Gea, a resident of Banuagea village. "That man really does not want his house painted. When they came by to repaint it, he threatened to hit the workman and caused him to run away," said Zendrate, a facilitator from Nias. The only reason for this was that he simply didn't want it painted. Period!

What was particularly humorous was the reaction of Mr. Gabuyu of Mede. When we showed him the inspection sheet, he was more interested in discussing the photo of his house than he was in commenting on the work on the house that was almost completed. "Oh, this is my house, and that is the right pillar, and that is the roof, and that is me," he said in delight as he admired his image.

Despite some resistance to change, most of the villagers receiving assistance were open to new things. Quite a few of the new home owners took the initiative to decorate their homes by tiling the bathroom and the floors of their houses. Mr. Sekifaho of Silimabanua village is one example. He creatively pieced broken tiles together like a puzzle to tile his bathroom floor. Besides costing less, his bathroom looked unique. There were others who even understood enough to place their septic tanks at a distance of 20 meters from their houses.

"Wow, the paint on this house looks really nice and neat," commented Donal from ADB. The owner of the house receiving such praise just smiled. "I work in construction," he said. Oh, so that explained it.
Capital is a Sensitive Matter

From the point of view of technical matters, constructing a house is not that difficult. However, from the social point of view, there are bound to be differing perceptions. This is especially so because a home is a private matter. “We have to be very culturally sensitive. We have to approach things slowly and can’t force anything,” said Yeka Kusumawijaya of Surabaya. He gave the example of people who are not used to having bathrooms as an example, emphasizing that patience was the best method in initiating change. “We have to understand their culture. In a number of places, people do not perceive putting the bathroom in the house as a good thing,” he explained. For that reason, besides constructing houses and basic infrastructure, UN-HABITAT also promotes hygiene. The goal is to bridge the gap in relation to these kinds of issues.

There is also the perception that Nias is a hard culture, and that the least mistake will result in the drawing of machetes. Not to mention that drinking alcoholic beverages is an ingrained tradition on Nias. The local beverages Tonifare and Ashoka are the two most popular drinks. Both are alcoholic beverages that can be made at home and are sold in roadside stalls. Brenkol, a mixed drink made with Brandy, is also popular.

While in North Nias, I frequently observed people passed out drunk sleeping on bridges. But the drinking habit didn’t always seem to be a negative. When building houses, there were a few people who worked more industriously with a couple of drinks in them; they worked really fast. “They would even sing, which somehow energized the others,” said one facilitator.

In Nias, Sunday is a special day, when the people of Nias, the majority of whom are Christian, go to church. And, in line with tradition, no one is allowed to work on Sunday. It is against all custom and local law. For that reason, we had to respect this element of the culture.

Yeka emphasized that being aware of cultural sensitivity is one of the most important elements in working with the local people. “And this is the case not only in Nias, but wherever we may be,” said Yeka, who before coming to Nias, had also worked in Sulawesi, Kalimantan and Papua.
Difficult Access

One of the challenges of working in Nias is that access can be difficult. Most materials for construction of houses have to be brought in over a distance of 125 kilometers from the western coast of Sumatra Island. Generally, shipments of material are brought in by ocean from Sibolga. When the weather is bad, the ships can’t sail and the materials do not each Nias, resulting in delays in the construction.

The main roads are also not easily traversed, although the current road conditions are also much better than before 2005. The government has built many roads and bridges since then. Even so, there remain many areas that are difficult to reach.

To travel from Gunung Sitoli to Ladara village, we had to cross a number of temporary emergency bridges. Sedans of any kinds clearly could not traverse this route, while other vehicles with higher wheel bases, such as the Kijang and Carry would even end up getting stuck.

Because some of the roads were so bad, turning into rivers of mud when it rained, trips from the village where the UN-HABITAT office is to the house construction sites in other villages were often done along an alternative coastal route that required the crossing of several small rivers that feed into the sea.

One time, the driver of a passenger vehicle thought it might be easier to drive into the shallow waters at the edge of the ocean for a short distance to avoid the difficult crossing of a river that, over time, had become deeper and more problematic to navigate. As it turned out, the engine became flooded with sea water, then the tide began rising and the vehicle got stuck and had to be abandoned. “It was pretty funny to watch,” said one of the teenagers in the crowd that had gathered to see what was happening.

The most difficult of the UN-HABITAT village working locations to reach is Mede village. This is partially due to the fact that the only access is a dirt road that transforms into a huge mud puddle when it rains. And even in good weather, the trip requires a 2 kilometer but wherever we may be,” said Yeka, who before coming to Nias, had also worked in hike at the end of the trip to get to the village itself.
"Sometimes we had to arrange to borrow a BRR (Badan Rehabilitasi dan Rekonstruksi: Rehabilitation and Reconstruction Body) truck and carry in the materials ourselves because the suppliers gave up trying to get in," said Ajo. "It is a difficult situation and we would end up frustrated because the vehicles we used would get stuck over and over again."

**Squid Curry and Deer Meat**

Even though conditions are minimal, my colleagues generally enjoy the work they are doing. "Especially when the houses are successfully completed; it just feels so good to have accomplished it," said Elvi, the facilitator for Silimabanua village.

For the facilitators, the biggest problem is homesickness for their place of origin and the foods they are accustomed to, such as bakso (meatballs) and fried rice, among other favorite dishes. When this feeling gets to be too much for them, they head over to Gunung Sitoli about an hour from the village they are staying in. Or they go down to South Nias to relax while surfing in Lagundri Bay, or visit traditional villages like Bawomataluo to watch the traditional stone jumping.
Even though such events may not be scheduled for when they arrive, the village youngsters are always willing to put on a show costing between Rp 75,000 and 100,000 for three people to watch. The cheapest way to relax is watching TV at one of the villagers' houses, or just sleeping all day to counter the exhaustion of their daily activities.

But at the end of that week, we couldn't go anywhere as there was still too much work left to do. But my colleagues didn't give entirely on having a little fun. Ladara village has a lovely beach that is great for both swimming and fishing. And this time, there was especially good news; someone from a neighboring village had bagged a deer. And some other villagers had been lucky enough to catch some squid.

In Nias, the squid are jumbo sized; we call them "pillow squid" because they are about the size of a baby's pillow. So, we were all delighted to be able to tuck into such a wonderful dinner of roasted and curried deer meat and squid curry. And, of course, all of this was accompanied by the strumming of guitars and happiness, singing voices. Hmm.....this was probably much more fun after all.

Sawooglee..... (Thank you).
Chapter 3
Directory of Housing Implementation Organisations

The directory of all housing implementing organisations and their work in Aceh and Nias was compiled based on the September 2008 data in the RAN database of BRR. The selection of data and text from the database was made by UN-HABITAT’s team in Banda Aceh in such a way in order to provide a representative picture of the work of each organisation. UN-HABITAT staff attempted to double-check information with a large number of them. Pictures were mainly collected from the monitoring database of UN-HABITAT – Unsyiah’s monitoring and evaluation programme. In some instances, organisations provided pictures to UN-HABITAT for use in the directory. The UN-HABITAT team in Banda Aceh tried to provide data as correct as possible, but errors in the RAN database or in the compilation of the directory are possible. The directory therefore provides a fair but not necessarily complete nor fully correct picture of the work of individual organisations but is a tribute to the collective undertaking in housing reconstruction in Aceh and Nias by the many governmental and non-governmental organisations.
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Aceh Relief
Agency for Technical Cooperation and Development (ACTED)
Alisei
Ananda Marga Universal Relief Team (AMURT)
Asian Development Bank
Association of Medical Doctors of Asia
Atlas Logistique
Australia-Indonesia Partnership for Reconstruction and Development
Australian Red Cross
Reference Number : INFRA 146 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
11-May-06  9 2,100,000

Donor(s) : Compassion International.

Project Title : ACEH RELIEF I.

Description :
1. Shelter project in Kecamatan Pulo Aceh (Desa Lhoh, Lemouyang and Lapeng).
2. Shelter project in Kecamatan Masjid Raya (Desa Durung).
3. Shelter project in Kecamatan Kuta Alam (Desa Lampulo).

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>160</td>
<td>160</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>91</td>
<td>91</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>251</td>
</tr>
</tbody>
</table>

Factors Causing Delays : Lack of funding and Information Flow
Donor : ECHO (European Commission Humanitarian Aid Office); French Government / Embassy.

Project Title : Emergency assistance to shelter and water and sanitation systems rehabilitation in Kec. Lahewa Kab. Nias.

Description :
Recovery of fishery economic activity (Blueprint “Pembangunan Kembali Ekonomi”) underpinned with housing assistance scheme. Key main Activities comprising: Procurement; Distribution of construction materials; Supervision; technical support for the construction of 520 semipermanent shelters.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. NIAS</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>520</td>
<td>520</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>130</td>
<td>130</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>4,150</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>650</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Environmental Assessment : Local supply sources of timber are not reliable in terms of quality control and its legality. Increasing demand for timber for the reconstruction process may encourage illegal exploitation of timber resources on the island.

Social Impact Assessment : ACTED intervention brings social investment during the rehabilitation of infrastructure activities, which aiming to support the early return of the displaced population to their origin villages and to improve the housing and water and sanitation quality in the earthquake affected area.

Notes/Comments : For project project implementation, the employees are sources from the local job market. The technical staff hired to managed the housing and water sanitation project. Nonskilled labors are deployed to conduct the clearing activities for post-tsunami rubbles and debris within the cash-for-work basis.
**ALISEI**

Reference Number: INFRA 102 Bilat  
Project Type: On-budget  
Project Period: Start Date Duration (Months) Committed USD  
18-May-06 8 368,162  

Donor(s): Italian Cooperation.

Project Title: Support for the Rehabilitation and Reconstruction of the Social Sector (Housing) in Pidie District.

Description:
Reconstruction of 33 permanent houses (45 m²).

**Key Performance Indicators (August 2008):**

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. PIDIE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>33</td>
<td>33</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>165</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>33</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**ANANDA MARGA UNIVERSAL RELIEF TEAM**

Reference Number: INFRA 6 Bilat  
Project Type: On-budget  
Project Period: Start Date Duration (Months) Committed USD  
1-Apr-05 68 319,726.48  

Donor(s): AMURT (Ananda Marga Universal Relief Team); GTZ (German Technical Cooperation).

Project Title: GTZ/AMURT Neuheun House Reconstruction Project.

Description:
Assisting Internal Displace People’s to return to their origin village. Key main activities 1) cash for work program for land clearing on the origin housing site; 2) Assessment survey and costing; 3) Public consultation; 4) Recruitment of local skilled and unskilled labors; 5) Undertake the housing reconstruction activity and Undertake the housing repairs activity.

**Key Performance Indicators (August 2008):**

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>30</td>
<td>30</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number oflightly damaged house(s)</td>
<td>16</td>
<td>16</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>240</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>46</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Factor Causing Delays: Government of Indonesia processes.

Notes/Comments: Economic multiplier from cash for work scheme, the villagers who sourced as skilled and unskilled labor will be involved in the reconstruction work and will be compensate on daily wage basis. The community involves and consulted actively during early project commencement.

Project Title: Earthquake and Tsunami Emergency Support Project (ETESP); Housing Component.

Description:
This project is a part of total 72,500,000 USD of ADB’s commitment for Housing component. Part of the projects implemented by BRR Satker and other part by NGOs. Primary objective to provide housing for those made homeless by the earthquake-tsunami and so enable people to re-establish their lives in the area. Secondary objectives will be to provide security for residents that will facilitate economic recovery and provide them with a healthy and sanitary living environment. Key main activities including: a) Organization of community; b) Reconfirm land ownership and community mapping; c) Detailed plan preparation and approval; d) Contracting of work opportunities; e) House construction and rehabilitation including water/sanitation facilities and community infrastructure; f) Environmental rehabilitation and improvement; g) Post-construction occupancy (including systems of maintenance).

Key Performance Indicators (September 2009):

<table>
<thead>
<tr>
<th>LOCATIONS</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Gampong Pande</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>153</td>
<td>153</td>
<td>100 %</td>
</tr>
<tr>
<td>Lamdingin</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>435</td>
<td>435</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of heavily damaged houses</td>
<td>82</td>
<td>82</td>
<td>100 %</td>
</tr>
<tr>
<td>Baet</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>443</td>
<td>397</td>
<td>89.62 %</td>
</tr>
<tr>
<td>Ruyung</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>46</td>
<td>46</td>
<td>100 %</td>
</tr>
<tr>
<td>Merduati</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>219</td>
<td>219</td>
<td>100 %</td>
</tr>
<tr>
<td>Keudah</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>136</td>
<td>136</td>
<td>100 %</td>
</tr>
<tr>
<td>Sabang</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>108</td>
<td>108</td>
<td>100 %</td>
</tr>
<tr>
<td>Meunasah Masjid</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>86</td>
<td>86</td>
<td>100 %</td>
</tr>
<tr>
<td>Pulot</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>65</td>
<td>65</td>
<td>100 %</td>
</tr>
<tr>
<td>Lamsenia</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>44</td>
<td>44</td>
<td>100 %</td>
</tr>
<tr>
<td>Labuy</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>285</td>
<td>94</td>
<td>33.10 %</td>
</tr>
<tr>
<td>Ex Siron (Labuy)</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>47</td>
<td>47</td>
<td>100 %</td>
</tr>
<tr>
<td>Meulaboh</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>499</td>
<td>358</td>
<td>71.74 %</td>
</tr>
<tr>
<td>Nias -1 (existing)</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>476</td>
<td>476</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of heavily damaged houses</td>
<td>556</td>
<td>0 %</td>
<td></td>
</tr>
<tr>
<td>Nias - 2 (traditional)</td>
<td>(INFRA) Housing – Number of heavily damaged houses</td>
<td>196</td>
<td>0 %</td>
<td></td>
</tr>
</tbody>
</table>

IMPLEMENTING PARTNERS FOR ADB

UN-HABITAT
Nias | (INFRA) Housing – Number of houses built | 486 | 486 | 100 % |
Simeuleu | (INFRA) Housing – Number of houses built | 459 | 459 | 100 % |

HELP
Nias | (INFRA) Housing – Number of houses built | 449 | 209 | 27.62 % |
| | (INFRA) Housing – Number of heavily damaged houses | 124 | 0 % |

GAA
Nias | (INFRA) Housing – Number of houses built | 192 | 192 | 100 % |
| | (INFRA) Housing – Number of heavily damaged houses | 66 | 0 % |
Simeuleu | (INFRA) Housing – Number of houses built | 310 | 0 % |

MUSLIM AID
Various Kabupaten in East Coast | (INFRA) Housing – Number of houses built | 377 | 377 | 100 % |

LOCAL REGIONS
Various Kabupaten in East Coast | (INFRA) Housing – Number of houses built | 686 | 686 | 100 % |
<table>
<thead>
<tr>
<th><strong>Factors Causing Delays</strong></th>
<th>Government of Indonesia processes.</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Environmental Assessment</strong></td>
<td>Special care taken to source the timber legally from sustainable managed forest. The project will aim to improve pre-tsunami existing condition by improving the drainage system, trees planting, waste management and improving the site planning of the settlement areas.</td>
</tr>
<tr>
<td><strong>Social Impact Assessment</strong></td>
<td>Holistic approach used to resolved the occurred problems, including the need of project approval by the whole community, which including any relocation, land acquisition and land swap arrangements. Nevertheless, the special care taken to ensure the female household headed family addressed and treated equally.</td>
</tr>
<tr>
<td><strong>Notes/Comment</strong></td>
<td>Economic multiplier effect: the local communities and other local resident will be involve on their own housing unit as well as other housing units, which also including the environment rehabilitation and improvement on the basis of cash for work.</td>
</tr>
</tbody>
</table>
Donor(s) : UNHCR (United Nations High Commissioner for Refugees).

Project Title : Community-Based Emergency Shelter Rehabilitation in Nias Island, North Sumatra, Indonesia.

Description:
Community-based emergency shelter assistance for earthquake victims in Nias Island.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACBH TMUR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>245</td>
<td>245</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of lightly damaged houses(s)</td>
<td>70</td>
<td>70</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of heavily damaged houses</td>
<td>25</td>
<td>25</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>1,660</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>340</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Environmental Assessment:
Timber will be imported to protect the environment in Nias and the vicinity. Special care will be taken in identification project locations whereas activities will be implemented. The special care will stressed toward environment sustainability and its carrying capacity.

Social Impact Assessment:
The project brings a social and capital investment through a community-based approach. The assistance will be provided toward household who have lost their house or the household whom their house is badly damaged, as resulted from the event of the earthquake disaster.
**ATLAS LOGISTIQUE**

Reference Number : INFRA 12 Bilat & INFRA 487 IN

Project Type : On-budget

Project Period : Start Date Duration (Months) Committed USD
01-May-05 26 8,340,343

Donor : Abbe Pierre Foundation; Ayuntamiento de Valdemoro; Fondation de France; French Government / Embassy; Red Cross; Heilberberg; Secours Catholique, Fondation de France; French Red Cross; Lafarge Indonesia; UNICEF (United Nations Children’s Fund).

Project Title : Permanent houses reconstruction program and economic recovery for fishermen communities in Kec. Simpang Tiga, Kab. Pidie, Kembang Tanjong & Permanent Housing reconstruction program in Lamkruet - Lhoknga - Aceh Besar district.

Description :

Project objectives: 1) to return of coastal population to their village by reconstruction of permanent and earthquake resistant houses, housing rehabilitation, school and infrastructures repair; 2) recovery of economic activities; 3) improvement of water and sanitation.

Environmental Assessment : The pre-earthquake environment will improved through mangrove rehabilitation and sewage rehabilitation activities.

Social Impact Assessment : The jealousy could appear between eligible beneficiaries and non-eligible household (which their house is not destroyed). To anticipate that the housing rehabilitation activities will be accompanying parallel with the reconstruction program, in order to decrease a social tension between communities member.

Notes/Comments : Economic multiplier: Supporting the handicrafts sales for women on the community – the marketing study of possible outputs is under progress with local NGO, CCE.

### Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. PIDIE</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>320</td>
<td>320</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of heavily damaged houses</td>
<td>28</td>
<td>28</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>274</td>
<td>274</td>
<td>100 %</td>
</tr>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>23</td>
<td>23</td>
<td>100 %</td>
</tr>
<tr>
<td><strong>Households</strong></td>
<td></td>
<td></td>
<td>645</td>
<td></td>
</tr>
</tbody>
</table>
AUSTRALIA INDONESIA PARTNERSHIP for RECONSTRUCTION and DEVELOPMENT
AIPRD
www.ausaid.gov.au

Reference Number : INFRA 273 Bilat; INFRA 399 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
16-Nov-05 12 82,261,068

Donor : AIPRD (Australia Indonesia Partnership for Reconstruction and Development); IFRC (International Federation of Red Cross and Red Crescent Societies)

Project Title : AIPRD Temporary Shelter Housing Technical Assistance; The report of transitional shelters per implementing partners.

Description :
INFRA 273 Bilat : AIPRD is providing AUD 2.7 m to facilitate the housing reconstruction effort and the work of donors and NGO in the sector to maximize the number of houses built in Aceh.
INFRA 399 IN : The report of transitional shelter’s per implementing partners - AIPRD.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of temporary houses built</td>
<td>82042</td>
<td>87,009</td>
<td>99.96 %</td>
</tr>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>232</td>
<td>232</td>
<td>100 %</td>
</tr>
<tr>
<td>Household</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>1,259</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Environmental Assessment : Implementing housing partners are responsible to ensure that environment assessments are conducted.

Social Impact Assessment : Implementing housing partners are responsible to ensure that assessments are undertaken as required. Ongoing assessments will also be conducted.

Notes/Comments : The unallocated fund will be expensed and allocate in response to need identified trough key NGO’s -- this includes future work with Gen-Assit, CRS & ARC in Meulaboh, Calang and Pulo Aceh.
**AUSTRALIAN RED CROSS**

www.redcross.org.au

Reference Number: INFRA 197 IN; INFRA 212 IN; INFRA 213 IN; INFRA 409 IN

Project Type: On-budget

Project Period: Start Date Duration (Months) Committed USD

| INFRA 197 IN  | 01-Feb-05 | 12 | 1,500,000 |
| INFRA 212 IN  | 26-Jan-06 | 23 | 5,343,511.45 |
| INFRA 213 IN  | 01-May-07 | 20 | 2,556,096 |
| INFRA 409 IN  | 01-Jan-06 | 12 | 2,788,000 |

Donor(s): Australian Red Cross; IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title:
1. Australian Red Cross Sirombu Village community reconstruction project.
2. Simeulue Island Community Based Construction (CPR52).
3. Simeulue Island Reconstruction - Sinabang City Housing (CPR53).
4. The Report of Transitional shelter’s per Implementing Partners.

Description:

**INFRA 197 IN**
Sirombu, Lahewa and Apulu were severely damaged by the 26th December 2004 Tsunami and the 28th March 2005 Earthquake causing loss of life, and destruction of entire villages. The project has been designed to reconstruction homes, first aid centers, schools, water systems and bridges to rebuild the entire community and to assist the local residents in returning to their normal way of life.

**INFRA 212 IN**
This project aims to support local communities to rebuild 2000 unit plus houses in various areas of the island including remote communities in Simeulue Island using local labors.

**INFRA 213 IN**
This project aims to rebuild at least 250 houses in Sinabang City, Simeulue Island, for those families whose dwellings were destroyed by the earthquake of March 2005.

**INFRA 409 IN**
The Report of Transitional shelter’s per Implementing Partners - Australian Red Cross.

**Key Performance Indicators (August 2008):**

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>637</td>
<td>637</td>
<td>100 %</td>
</tr>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>1,182</td>
<td>455</td>
<td>38.49 %</td>
</tr>
</tbody>
</table>

**Factors Causing Delays:** Government of Indonesia processes; Human Resources; Land titles; other.

**Environmental Assessment:**
1. Reconstruction project has minimal effect on environment as environmentally friendly products are being used. The houses are being built, where possible, between the trees in order to preserve as much of the natural environment as possible.
2. Assessments are being conducted to ensure a minimal adverse impact on the environment. Communities are being consulted to take into account local conditions and design preferences.

**Social Impact Assessment:**
1. Community consultation was carried out prior to housing construction, to ensure they meet the beneficiaries’ requirements. The houses that are being built represent their needs and wants of beneficiaries and local community members.
2. The incorporation of various aspects of the program seek enhance the positive impact of the project on communities.
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Banau
Badan Rehabilitasi dan Rekonstruksi (BRR)
British Red Cross
Build Change
Building Bridges To The Future
Reference Number : INFRA 432 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Jan-06 12 756,000

Donor(s) : IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title : Transitional Shelter’s per Implementing Partners.

Description :

Transitional Shelter’s per Implementing Partners – BANAU.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. SIMEULUE</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>121</td>
<td>121</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>189</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>121</td>
</tr>
</tbody>
</table>
**BRR SATKER**
Housing and Settlement Reconstruction
Project Units
www.brr.go.id

<table>
<thead>
<tr>
<th>Reference Number</th>
<th>Project Type</th>
<th>Project Period</th>
<th>Duration (Months)</th>
<th>Committed USD</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>Start Date</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Donor(s) : BRR (Badan Rehabilitasi dan Rekonstruksi NAD-Nias).

Project Title : Housing Reconstruction.

Description :
Reconstruction of 36 squares meter houses in NAD-Nias.

**Key Performance Indicators (August 2008)**

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>PROVIDER</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>ACEH BARAT</td>
<td>SATKER ADB</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>500</td>
<td>450</td>
<td>90.00%</td>
</tr>
<tr>
<td>ACEH BESAR</td>
<td>SATKER ADB</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>969</td>
<td>604</td>
<td>62.33%</td>
</tr>
<tr>
<td>BANDA ACEH</td>
<td>SATKER ADB</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>943</td>
<td>893</td>
<td>94.70%</td>
</tr>
<tr>
<td>SABANG</td>
<td>SATKER ADB</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>108</td>
<td>108</td>
<td>100.00%</td>
</tr>
<tr>
<td>ACEH BARAT</td>
<td>SATKER MD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>440</td>
<td>432</td>
<td>98.18%</td>
</tr>
<tr>
<td>ACEH BARAT DAYA</td>
<td>SATKER MD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>119</td>
<td>119</td>
<td>100.00%</td>
</tr>
<tr>
<td>ACEH BESAR</td>
<td>SATKER MD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>332</td>
<td>289</td>
<td>87.05%</td>
</tr>
<tr>
<td>ACEH SELATAN</td>
<td>SATKER MD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>87</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>ACEH TIMUR</td>
<td>SATKER MD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>304</td>
<td>214</td>
<td>70.39%</td>
</tr>
<tr>
<td>ACEH UTARA</td>
<td>SATKER MD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>357</td>
<td>291</td>
<td>81.51%</td>
</tr>
<tr>
<td>BANDA ACEH</td>
<td>SATKER MD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>2619</td>
<td>2147</td>
<td>81.98%</td>
</tr>
<tr>
<td>BIREUEN</td>
<td>SATKER MD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>1700</td>
<td>1617</td>
<td>95.12%</td>
</tr>
<tr>
<td>LHOKEUAMAWE</td>
<td>SATKER MD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>203</td>
<td>185</td>
<td>91.13%</td>
</tr>
<tr>
<td>NAGAN RAYA</td>
<td>SATKER MD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>276</td>
<td>272</td>
<td>98.55%</td>
</tr>
<tr>
<td>PIDIE</td>
<td>SATKER MD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>667</td>
<td>510</td>
<td>76.46%</td>
</tr>
<tr>
<td>SABANG</td>
<td>SATKER MD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>49</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>SIMEULUJE</td>
<td>SATKER MD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>838</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>SINGKIL</td>
<td>SATKER MD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>69</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>ACEH JAYA</td>
<td>SATKER BPPK CALANG</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>4</td>
<td>4</td>
<td>100.00%</td>
</tr>
<tr>
<td>ACEH BARAT</td>
<td>SATKER BPPK NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>460</td>
<td>387</td>
<td>84.13%</td>
</tr>
<tr>
<td>ACEH BARAT DAYA</td>
<td>SATKER BPPK NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>489</td>
<td>489</td>
<td>100.00%</td>
</tr>
<tr>
<td>ACEH BESAR</td>
<td>SATKER BPPK NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>1553</td>
<td>1295</td>
<td>83.39%</td>
</tr>
<tr>
<td>ACEH JAYA</td>
<td>SATKER BPPK NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>583</td>
<td>441</td>
<td>75.64%</td>
</tr>
<tr>
<td>ACEH SELATAN</td>
<td>SATKER BPPK NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>838</td>
<td>640</td>
<td>76.37%</td>
</tr>
<tr>
<td>ACEH TAMSIANG</td>
<td>SATKER BPPK NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>200</td>
<td>200</td>
<td>100.00%</td>
</tr>
<tr>
<td>ACEH UTARA</td>
<td>SATKER BPPK NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>46</td>
<td>46</td>
<td>100.00%</td>
</tr>
<tr>
<td>BANDA ACEH</td>
<td>SATKER BPPK NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>3273</td>
<td>2605</td>
<td>79.59%</td>
</tr>
<tr>
<td>BIREUEN</td>
<td>SATKER BPPK NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>298</td>
<td>298</td>
<td>100.00%</td>
</tr>
<tr>
<td>LHOKEUAMAWE</td>
<td>SATKER BPPK NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>163</td>
<td>163</td>
<td>100.00%</td>
</tr>
<tr>
<td>NAGAN RAYA</td>
<td>SATKER BPPK NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>149</td>
<td>149</td>
<td>100.00%</td>
</tr>
<tr>
<td>PIDIE</td>
<td>SATKER BPPK NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>469</td>
<td>469</td>
<td>100.00%</td>
</tr>
<tr>
<td>SIMEULUJE</td>
<td>SATKER BPPK NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>765</td>
<td>727</td>
<td>95.03%</td>
</tr>
<tr>
<td>SINGKIL</td>
<td>SATKER BPPK NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>1250</td>
<td>212</td>
<td>16.96%</td>
</tr>
<tr>
<td>ACEH SELATAN</td>
<td>SATKER BPPK REGIONAL II</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>5</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>ACEH UTARA</td>
<td>SATKER BPPK REGIONAL II</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>150</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>BIREUEN</td>
<td>SATKER BPPK REGIONAL II</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>176</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>DISTRICT</td>
<td>PROVIDER</td>
<td>KEY PERFORMANCE INDICATORS</td>
<td>TARGET</td>
<td>PROGRESS</td>
<td>PERCENT</td>
</tr>
<tr>
<td>------------------------------</td>
<td>----------------</td>
<td>-----------------------------------------------------------------</td>
<td>--------</td>
<td>----------</td>
<td>---------</td>
</tr>
<tr>
<td>PIDIE</td>
<td>SATKER BPPK</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>170</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>ACEH BARAT</td>
<td>SATKER BPPK</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>448</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>ACEH BARAT DAYA</td>
<td>SATKER BPPK</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>101</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>NAGAN RAYA</td>
<td>SATKER BPPK</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>125</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>BARAT DAYA</td>
<td>SATKER BPPK</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>60</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>ACEH SELATAN</td>
<td>SATKER BPPK</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>833</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>ACEH TENGGARA</td>
<td>SATKER BPPK</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>50</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>SINGKIL</td>
<td>SATKER BPPK</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>500</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>SIMEULUE</td>
<td>SATKER BPPK SIMULUE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>465</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td>ACEH BESAR</td>
<td>SATKER BSBT</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>422</td>
<td>422</td>
<td>100.00%</td>
</tr>
<tr>
<td>BANDA ACEH</td>
<td>SATKER BSBT</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>41</td>
<td>41</td>
<td>100.00%</td>
</tr>
<tr>
<td>PIDIE</td>
<td>SATKER BSBT</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>60</td>
<td>60</td>
<td>100.00%</td>
</tr>
<tr>
<td>ACEH BARAT</td>
<td>SATKER NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>150</td>
<td>150</td>
<td>100.00%</td>
</tr>
<tr>
<td>ACEH BESAR</td>
<td>SATKER NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>879</td>
<td>879</td>
<td>100.00%</td>
</tr>
<tr>
<td>ACEH SELATAN</td>
<td>SATKER NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>130</td>
<td>130</td>
<td>100.00%</td>
</tr>
<tr>
<td>ACEH UTARA</td>
<td>SATKER NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>200</td>
<td>200</td>
<td>100.00%</td>
</tr>
<tr>
<td>BANDA ACEH</td>
<td>SATKER NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>1197</td>
<td>1147</td>
<td>95.82%</td>
</tr>
<tr>
<td>BIREUEN</td>
<td>SATKER NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>260</td>
<td>260</td>
<td>100.00%</td>
</tr>
<tr>
<td>BIREUEN</td>
<td>SATKER NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>250</td>
<td>250</td>
<td>100.00%</td>
</tr>
<tr>
<td>NAGAN RAYA</td>
<td>SATKER NAD</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>150</td>
<td>150</td>
<td>100.00%</td>
</tr>
<tr>
<td>Various Kabupaten</td>
<td>Variant Programmes</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>9,381</td>
<td>10,980</td>
<td>37,773</td>
</tr>
</tbody>
</table>

**Households**
Project Title:
1. CPL 22 - Livelihoods Program in Aceh Jaya.
3. The Report of Transitional shelter’s per Implementing Partners.

Description:
INFRA 313 IN:
Working with the PMI, the program aims at providing a holistic and people centered response to support the longer term recovery and rehabilitation of Tsunami affected communities in Aceh Jaya. Initial focus will be given to the sub-districts of Calang.

INFRA 408 IN:
Working with local communities, PMI and other stakeholders to enable the re-establishment of livelihoods and to construct earthquake resistant houses for the families and communities affected by the Tsunami on Pulau Aceh.

INFRA 314 IN:
The Report of Transitional shelter’s per Implementing Partners - British Red Cross.

Key Performance Indicators (August-2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>1,912</td>
<td>1,912</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>300</td>
<td>300</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing - Physical progress for temporary houses built</td>
<td>200</td>
<td>200</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>8,902</td>
</tr>
</tbody>
</table>

Factors Causing Delays: Land titling and Human Resources and other.

Environmental Assessment:
Environmental assessments have been undertaken prior to intervention. Special emphasis is being given to ensuring that program activities, particularly in construction which causes the minimum damage toward the environment.

Social Impact Assessment:
Social impact assessments have been carried out and the approach emphasises that the involved communities will take full responsibility for their own development. The program will therefore not develop livelihoods on behalf of the Tsunami affected families.
Donor(s) : Build Change; Mercy Corps International.

Project Title : Peukan Bada permanent housing reconstruction pilot project.

Description :
Rebuild houses with 14 families whose houses were completely destroyed by the tsunami or earthquake. Build change uses an approach that empowers the homeowners to choose their own materials and layout and manage their own construction with our technical assistance. This approach produces houses that are not only disaster-resistant, but also culturally appropriate and satisfactory to beneficiaries.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>12</td>
<td>12</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>56</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>14</td>
</tr>
</tbody>
</table>
BUILDING BRIDGES TO THE FUTURE

www.buildingbridgestothefuture.org

Reference Number : INFRA 334 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
5-Feb-05 18 406,000

Donor(s) : Private Funds.

Project Title : Reconstruction and Rehabilitation of Rumpet Village, Sub-District of Jaya, District of Aceh Jaya of Rumpet Village, Sub-District of Jaya, District of Aceh Jaya.

Description :
To reconstruct the village of Rumpet this had been totally destroyed due to the earthquake and tsunami. The beneficiary of this project is the remaining survivors of tsunami in the village. The main activities are the reconstruction of 52 units of houses, woman center, Meunasah (Small Mosque), septic system and water supply to each house, capacity building and community support activities, and livelihood programs. All project designs and monitoring is conducted by our internal staffs and all procurements and construction management projects are fully contracted through the local competitive bidding process.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>52</td>
<td>52</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td>52</td>
<td></td>
</tr>
</tbody>
</table>

Environmental Assessment : To create healthy environment.
Social Impact Assessment : To promote self esteem and self sufficient. It also generate income activities.
### DIRECTORY OF IMPLEMENTATION ORGANISATIONS

<table>
<thead>
<tr>
<th>Organization</th>
</tr>
</thead>
<tbody>
<tr>
<td>Canadian Red Cross</td>
</tr>
<tr>
<td>Cardi / NRC</td>
</tr>
<tr>
<td>CARE International Indonesia</td>
</tr>
<tr>
<td>Caritas Czech Republic</td>
</tr>
<tr>
<td>Caritas Czech Republic; Flora Fauna Indonesia</td>
</tr>
<tr>
<td>Caritas Sibolga</td>
</tr>
<tr>
<td>Caritas Switzerland</td>
</tr>
<tr>
<td>Catholic Organization For Relief &amp; Development Aid (CORDAID)</td>
</tr>
<tr>
<td>Catholic Relief Services</td>
</tr>
<tr>
<td>China Charity Federation</td>
</tr>
<tr>
<td>Church World Services (CWS)</td>
</tr>
<tr>
<td>Community Habitat Finance</td>
</tr>
<tr>
<td>Concern Worldwide</td>
</tr>
<tr>
<td>Cordia Medan</td>
</tr>
</tbody>
</table>
Donor: Canadian Red Cross; CIDA (Canadian International Development Agencies).

Project Title: Housing, reconstruction and rehabilitation in Aceh Besar, Aceh Jaya and Nias Utara (CPR 21&42).

Description:
The project’s objective is to provide housing reconstruction, rehabilitation and improved living conditions for up to 3,965 households in Aceh Besar and Aceh Jaya and build/repair 2,100 in three sub-districts of Nias.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>5,528</td>
<td>3,341</td>
<td>60.44%</td>
</tr>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>2,007</td>
<td>2,007</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>6,094</td>
</tr>
</tbody>
</table>

Environmental Assessment: Underway.
Notes/Comments: In Aceh Jaya, work orders for the start of construction of 559 homes were issued. In addition, a total of 901 plot numbers were mapped and matched with the BPN list. Housing construction continues unabated in the Aceh Besar region with the total number of homes handed over standing at 272, of which 267 are occupied. Significant advances have also been made in the Nias shelter program, with 3 of 4 model houses handed over to community members.
CARDI / NRC

Reference Number : INFRA 73 IN; INFRA 74 IN; INFRA 142 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Mar-05 11 - 12 3,556,067

Donor(s) : Norwegian Ministry of Foreign Affairs, French Red Cross.

Project Title : House reconstruction and rehabilitation in Tanjung Deah Village; Reconstruction of 50 concrete two storey shop houses for traders and their families in Meulaboh; Shelter Construction and Rehabilitation in Lencang Paru Village, Bandar Baru, Pidie.

Description :
INFRA 73 IN : Reconstruction and rehabilitation of 89 tsunami damaged houses in Tanjung Deah Village, including one well and sanitary system per house.
INFRA 74 IN : The original shop -houses made of timber have been completely destroyed by tsunami and the earthquake. The traders lost their shops and shelter and therefore their income generating source. In close cooperation with the local community, the beneficiaries and the local authorities it has been decided that CARDI-NRC is going to reconstruct those buildings (concrete construction) and therefore to contribute in the revitalization of a traditional commercial urban area.
INFRA 142 IN : Reconstruction and rehabilitation of 183 houses in close dialogue with beneficiaries. The new houses will be built comply with Indonesian Guidelines for earthquake resistant simple housing and be lifted from the terrain to protect from flooding.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>89</td>
<td>89</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing – Number of shop houses built</td>
<td>51</td>
<td>51</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. PIDIE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>183</td>
<td>183</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>1,507</td>
</tr>
</tbody>
</table>

Environmental Assessment : Deforestation of the local rain forest has to be avoided.
Notes/Comments : Economic multiplier: income, work and training for local building contractors, craftsmen and other non skilled labors.
Donor(s) : CARE International.

Project Title : Tsunami Response Program - Shelter Sector.

Description:
Tsunami Response program - Shelter Sector is a long term recovery programme that aim to achieve and sustainable level human development among targets populations. The Programme strives to support targets communities and local government to reduce risk to recurrent environmental hazards increase social and gender equity and improve livelihood security. BEUDOH will be implemented using a holistic approach to community rebuilding that fits well with the governments master plan. The program attention is to address the poorest and most vulnerable segments of the targets population of the district of Aceh Besar and Banda Aceh.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>1,578</td>
<td>289</td>
<td>18.31%</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>1,045</td>
<td>1,045</td>
<td>100%</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of heavily damaged houses</td>
<td>384</td>
<td>0</td>
<td>0.00%</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of relocated houses built</td>
<td>420</td>
<td>280</td>
<td>66.67%</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>40,000</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>2,346</td>
</tr>
</tbody>
</table>

Environmental Assessment : Refer to CROSS 12/Beudoh Project.
Social Impact Assessment : Refer to CROSS 12/Beudoh Project.
CARITAS CZECH REPUBLIC

www.charita.cz

Reference Number : INFRA 364 IN; INFRA 410 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
INFRA 364 IN 01-May-06 8 510,961.73
INFRA 410 IN 01-Jan-06 12 120,000

Donor : Caritas Germany; Trocaire (Ireland); IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title : 1. Reconstruction of 58 Houses for tsunami victims in Jambo Masi and Babah Nghom Aceh Jaya.
2. The Report of Transitional Shelter’s Per Implementing Partners.

Description :

INFRA 364 IN : Reconstruction of 58 Unit houses in Aceh Jaya; 32 houses in Sub - Village Babah Nghom and 26 units in Jambo Masi. Project is implemented in cooperation of Caritas Czech Republic and Caritas Germany. Caritas Czech Republic is funding and implementing agency and Caritas Germany is funding agency.

INFRA 410 IN : The Report of Transitional Shelter’s Per Implementing Partners - Caritas Chezch Republic.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>58</td>
<td>58</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>30</td>
<td>30</td>
<td>100 %</td>
</tr>
</tbody>
</table>

Households 88
Donor(s) : Hilfswerk Austria; Trocaire (Ireland).

Project Title : Rebuilding sustainable livelihoods based on small-scale enterprise and houses reconstruction support in Lamno Sub-district, Aceh Jaya.

Description:
Establishment of small scale enterprises, which comprising building material production to support housing reconstruction; agricultural processing enterprises and other appropriate small scale enterprises. The project also assisting the post-tsunami reconstruction of Meudang Ghon Village by building 60 earthquake resistant permanent houses, using environmentally sustainable construction materials that provided by local micro-enterprises. In response to the environmentally-sound development, the reconstruction also integrated with waste water treatment.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>30</td>
<td>30</td>
<td>100%</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>210</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>30</td>
</tr>
</tbody>
</table>
CARITAS SIBOLGA

www.caritas-sibolga.blogspot.com

Reference Number : INFRA 274 LN; INFRA 360 LN; INFRA 411 IN; INFRA 493 IN

<table>
<thead>
<tr>
<th>Project Type</th>
<th>Project Period</th>
<th>Start Date</th>
<th>Duration (Months)</th>
<th>Committed USD</th>
</tr>
</thead>
<tbody>
<tr>
<td>INFRA 274 LN</td>
<td>01-Mar-05</td>
<td>19</td>
<td>370,370</td>
<td></td>
</tr>
<tr>
<td>INFRA 360 LN</td>
<td>01-Jul-06</td>
<td>18</td>
<td>1,061,728</td>
<td></td>
</tr>
<tr>
<td>INFRA 411 IN</td>
<td>29-Mar-06</td>
<td>7</td>
<td>171,721</td>
<td></td>
</tr>
<tr>
<td>INFRA 493 IN</td>
<td>01-Mar-07</td>
<td>10</td>
<td>406,517</td>
<td></td>
</tr>
</tbody>
</table>

Donor(s) : Caritas Austria; Caritas Italy; IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title : 1. Sirombu Housing Project.
               2. Earthquake Relief Housing Project Mandrehe.
               4. Housing Reconstruction for Earthquake Victims.

Description :
1. 50 unit housing reconstruction for Tsunami Victims.
2. Caritas Sibolga is building houses for earthquake victims in Sirombu and Mandrehe Sub-districts.
4. Caritas Keuskupan Sibolga is reconstructing permanent houses for 37 families who became victims of March 2005 earthquake whom lost their previous houses.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. NAS</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>256</td>
<td>172</td>
<td>67.19 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of temporary houses built</td>
<td>126</td>
<td>126</td>
<td>100 %</td>
</tr>
</tbody>
</table>

Factors Causing Delays : Building Materials.

Environmental Assessment : Caritas Sibolga conducted environmental assessment. Based on the results, it should be okay to build in the areas.

Social Impact Assessment : Caritas Sibolga conducted social impact assessment and later will carry out social, livelihood projects in the future.

Notes/Comments : Caritas Sibolga finished the assessment and received approval letter from each Village leaders. Right now, no house has been built.
CARITAS SWITZERLAND

Reference Number : INFRA 161 IN; INFRA 250 IN; INFRA 412 IN

Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
INFRA 161 IN 30-Sep-05 34 14,500,000
INFRA 250 IN 30-Sep-05 34 7,500,000
INFRA 412 IN 01-Jan-06 10 405,000

Donor(s) : Caritas Network; CH Solidarity Chain; IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title : 1. Resettlement and House Reconstruction Project Aceh Barat.
2. Resettlement and House Reconstruction Project Aceh Singkil.
3. The Report of Transitional Shelter’s Per Implementing Partners.

Description:

INFRA 161 IN :
Resettlement and reconstruction of 1265 houses for 3 villages (Suak Indrapuri, Pasir and Padang Seurahet) in Meulaboh. The three villages and most of the houses were completely destroyed by the Tsunami. The local authorities decided that the houses cannot be reconstructed on the former site and will have to be relocated to other areas. Desired outcomes: 1,265 families have a home and live in a suitable location to their needs and according to their own will. Main activities: assessments with the families, development of a standard (development in communication with the people, with variations so as the families can choose, but within standards of 45 squares meter permanent shelter, subject to conditions and land suitability), participation by the villages in cooperation with the local authorities for village planning. Supervising contractor work to monitor the overall construction process.

INFRA 250 IN :
Resettlement and reconstruction of 559 houses for 3 villages (Takal Pasir, Teluk Ambun, Siti Ambia) in Singkil on self helped basis (material and technical assistance provided by Caritas, and all technical works delivered by the communities) by working collaboratively with existing village structures. Integrated approach, including water and sanitation and livelihood as well as disaster preparedness intervention. Why: With the aftershock on 28th March 2005, the (existing) problem of flooding increased dramatically. Desired Outcome: 600 families a home to live in a suitable and livable location to their needs and according to their own will. Main activities: assessments with the families, development of standard (development in communication with the people, with variation so as the families can choose, but within standard 45 squares meter wooden structure), participation by the villages in cooperation with the local authorities for the village planning to determine the new resettlement structure. Capacity building for carpenters in the village in order to improve their construction skill and techniques.

INFRA 412 IN :
In cooperation with IFRC, Caritas Switzerland had the lead in the erection of 126 temporary shelters in Padang Seurahet and Suak Indrapuri. IFRC provides the materials and reimburse the whole amount expenses to Caritas Switzerland, including the labor costs and plywood and gables material expenditures. In delivering this activity, Caritas Switzerland had developed a close cooperation with several NGOs such as CRS, CWS, and Solidarites for the water and sanitation, and also a collaborative action with UNDP for the site preparation and waste management, and gain a support from BRR for the electricity connection. Camp management is made based on the community participatory approach to ensure that the camp is able run smoothly and become a decent temporary settlement for the beneficiaries.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>309</td>
<td>139</td>
<td>44.98 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of relocated houses built</td>
<td>1,041</td>
<td>703</td>
<td>67.53 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>126</td>
<td>126</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td>11,236</td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td>1,846</td>
<td></td>
</tr>
</tbody>
</table>

Factors Causing Delays : Materials, Land titling; other.

Environmental Assessment : Caritas Switzerland is very much concerned about avoiding any negative environmental impacts and therefore closely works together with the national partner NGO YEL (Yayasan Ecosistem Lestari foundation for a sustainable ecosystem) to be advised on those EIA issues.

Social Impact Assessment : To avoid any negative social impacts, Caritas Switzerland applies a community-based and participatory approach (employ a social anthropologist). The people who will be relocated are very much involved in the planning and implementing process.
CATHOLIC ORGANIZATION FOR RELIEF & DEVELOPMENT AID
CORDAID NETHERLAND
www.cordaid.nl

Reference Number: EDUC 232 IN
Project Type: On-budget
Project Period: Start Date Duration (Months) Committed USD
01-Apr-05 37 25,677,254

Donor(s): CORDAID the Netherlands; Secours Catholique; SHO/HFH Netherlands; Trocaire; Asian Development Bank (ADB).

Project Title: Community Development Program.

Description:
Community Development programme which is reconstruction of housing and school as a driving force. Objectives of this programme are to strengthen the communities resilience capacity. The programme will achieve through livelihood intervention, health promotion, gender equity and other priorities issues raised, identified and prioritize by the community.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>District</th>
<th>Key Performance Indicators</th>
<th>Target</th>
<th>Progress</th>
<th>Percent</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. Aceh Utara</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>1,050</td>
<td>648</td>
<td>61.71 %</td>
</tr>
<tr>
<td>Various Kabupaten in East Coast</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>377</td>
<td>377</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>1,427</td>
</tr>
</tbody>
</table>

Factors Causing Delays: Government of Indonesia processes; Human Resources; Materials; Other.

Environmental Assessment: Community behaviors.

Project Title: 1. Reconstruction of Gurah Village

Donor(s): CRS (Catholic Relief Service); Temporary Shelter Project – INFRA 230; (International Federation of Red Cross and Red Crescent Societies).

Description:

CROSS 3 IN: In accordance with signed MOU with Village leader Camat and Bupati CRS has constructed temporary shelters in the village of Gurah and provided sanitation facilities. The project is contracted to the 4 construction company.

CROSS 5 IN: In accordance with written request of the Village leader, CRS has signed Memorandum of Understanding with the Village leaders in Lam Lumpu. The construction will be done by the contractors as needed.

INFRA 195 IN: CRS is complying government requests on earthquake proof house design consulting and communicating all activities. In accordance with written request of the Village leaders, CRS has signed Memorandum of Understanding with the Village leaders in Lam Lumpu.

CROSS 4 IN: In accordance with signed MOU with Village leaders CRS is soliciting bids for contractor for permanent house construction in Mon Ikun Village. CRS will also provide temporary shelters for the villagers who still living under tents.

INFRA 226 IN: CRS will rebuild 240 permanent homes in accordance with the Department of Public Works’s design guidelines. Water and sanitation is also included in the construction contract; water supply and distribution systems have been budgeted for as needed if saline intrusion has significantly damaged the aquifer. Complete topographic and site survey plans will be submitted for approval. The design and construction of a new mosque and a temporary multipurpose building as well as repairs/construction of other damaged infrastructure are also included in the project plan. In addition, the agency is developing Livelihoods programs to help the residents of Alue Naga Village get back on their feet.

INFRA 227 IN: CRS will rebuild 163 permanent homes and other damaged infrastructure (i.e. mosque water/sanitation system etc. as well as support the economy through livelihoods programming and by employing local laborers.

INFRA 228 IN: CRS will rebuild 287 permanent homes and other damaged infrastructure (i.e. mosque water/sanitation system etc. as well as support the economy through livelihoods programming and by employing local laborers.

INFRA 230 IN: CRS is complying government requests on earthquake proof house design consulting and communicating all activities. In accordance with written request of the Village leaders, CRS has signed Memorandum of Understanding with the Village leaders in Lam Lumpu. The housing construction is delivered by the contractors and the monitoring(5,11),(995,994)
Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of heavily damaged houses repaired</td>
<td>7</td>
<td>7</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of houses built</td>
<td>5,313</td>
<td>5,149</td>
<td>96.78 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>3,092</td>
<td>3,092</td>
<td>100 %</td>
</tr>
</tbody>
</table>

Beneficiaries: 24,831
Households: 6,674

Environmental Assessment: New water supply development, new community sewer system treatment and discharge, and new alignment and widening of village roads should be carefully planned to minimize and avoid.

Social Impact Assessment: No social problems or issues of concern are anticipated unless project implementation is significantly delayed.
Reference Number : INFRA 288 IN  
Project Type : On-budget  
Project Period : Start Date Duration (Months) Committed USD  
01-Mar-06 22 8,000,000

Donor(s) : China Charity Federation.

Project Title : The Friendship Village of Indonesia-China.

Description:
Aceh Besar regency and China Charity Federation had signed Cooperation Agreement regarding the construction of the Friendship village of Indonesia-China. According to the Agreement, China Charity Federation subject to construct 700 units permanent houses of type 36 with the width of land 120 m² each as relocation for the landless internal displace people. The resettlement will be provided with public facilities such as adequate road access and the other prominent require able public facilities. The relocation site (new village) is a piece of land with 25 ha size and located at Desa Neuhen Kecamatan Mesjid Raya, Aceh Besar Regency. SINOHYDRO CORPORATION will be designated as contractor executor to implement this Friendship Village of Indonesia-China. The project quality will supervised by local consultant company.

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>606</td>
<td>606</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>2,800</td>
</tr>
</tbody>
</table>

Key Performance Indicators (August 2008) :
Donor(s) : ACT International (Action by Churches Together Alliances).

Project Title :
2. Village reconstruction in Meue and Cot Lheu Rheng Villages, Pidie Regency.
3. Asia Earthquake and Tsunami (ASRES1).
4. Housing Program for Reudeup Village, Pante Raja Sub District, Pidie Regency.

Description :

INFRA 114 IN : To Build and Rehabilitation community houses affected by earthquake. The purpose of this program is to help peoples who have lost their houses after quake in Nias Island. This program also underpin with other additional support activities such as access to safe water and sanitation, improved health sanitation education and livelihood activities is an integrated part of the housing reconstruction scheme.

INFRA 256 IN : To Build and Rehabilitation community houses affected by earthquake in Pidie Regency.

INFRA 381 IN : This program aimed to support the permanent houses rehabilitation for 138 tsunami affected households in Kuala Tadu Village, Nagan Raya Regency.

INFRA 393 IN : This program aimed to assist the group of the vulnerable community in shelter sector in Reudup Village, Pante Raja sub district of Pidie Regency.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten (INFRA) Housing – Number of houses built</td>
<td>692</td>
<td>664</td>
<td>95.95 %</td>
<td></td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td>2,231</td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td>1676</td>
<td></td>
</tr>
</tbody>
</table>

Factors Causing Delays:
- Government of Indonesia processes; Land titling; Human Resources; Materials;

Environmental Assessment:
1. The main material i.e. timber is transported from Medan. This effort was undertaken in order to avoid any illegal logging activities in the surrounding vicinity. The location of houses is built in the existing areas where the location is relatively far from the sea.
2. Close in coordination with of community level to create the much healthy human-settlement environment.

Social Impact Assessment:
1. The type of building was determined of the community through active participation during the community meetings.
2. The housing program provided a basic needs for the tsunami affected community as they are living on the temporary shelter.
3. The project implemented through Community Based Organization in order to raise the sense of belonging among the beneficiaries.
Reference Number : INFRA 267 IN; INFRA 271 IN; INFRA 283 IN; INFRA 284 IN; INFRA 285 IN; INFRA 286 IN; INFRA 362 IN; INFRA 378 IN; INFRA 438 IN

Project Type : On-budget

<table>
<thead>
<tr>
<th>Project Period</th>
<th>Start Date</th>
<th>Duration (Months)</th>
<th>Committed USD</th>
</tr>
</thead>
<tbody>
<tr>
<td>INFRA 267 IN</td>
<td>25-Jan-06</td>
<td>9</td>
<td>459,019</td>
</tr>
<tr>
<td>INFRA 271 IN</td>
<td>19-Jan-06</td>
<td>9</td>
<td>461,781</td>
</tr>
<tr>
<td>INFRA 283 IN</td>
<td>15-Mar-06</td>
<td>7</td>
<td>704,935</td>
</tr>
<tr>
<td>INFRA 284 IN</td>
<td>15-Mar-06</td>
<td>7</td>
<td>745,414</td>
</tr>
<tr>
<td>INFRA 285 IN</td>
<td>15-Mar-06</td>
<td>7</td>
<td>724,428</td>
</tr>
<tr>
<td>INFRA 286 IN</td>
<td>15-Mar-06</td>
<td>7</td>
<td>382,174</td>
</tr>
<tr>
<td>INFRA 362 IN</td>
<td>15-Jul-06</td>
<td>4</td>
<td>830,000</td>
</tr>
<tr>
<td>INFRA 378 IN</td>
<td>05-Sep-06</td>
<td>3</td>
<td>430,000</td>
</tr>
<tr>
<td>INFRA 438 IN</td>
<td>15-Dec-06</td>
<td>7</td>
<td>900,000</td>
</tr>
</tbody>
</table>

Donor(s) : DRI (Direct Relief International), USA; USAID (United States Agency for International Development).

Project Title : 1. Construction of permanent housing in Pulot Village, Leupung Sub-district, Aceh Besar as part of the High Impact Revitalization of the Economy of Aceh (HIRE-Aceh) program.
2. Construction of permanent housing in Geumbak Meualon Hamlet, Mon Ikeun Village, Lhoknga Sub-district, Aceh Besar as part of the High Impact Revitalization of the Economy of Aceh (HIRE-Aceh) program.
3. Construction of permanent housing in Darat Village, Jaya Sub-district, Aceh Jaya as part of the High Impact Revitalization of the Economy of Aceh (HIRE-Aceh) program.
4. Construction of permanent housing in Gle Jong Village, Jaya Sub-district, Aceh Jaya as part of the High Impact Revitalization of the Economy of Aceh (HIRE-Aceh) program.
5. Construction of permanent housing in Meunasah Tutong Village, Jaya Sub-district, Aceh Jaya as part of the High Impact Revitalization of the Economy of Aceh (HIRE-Aceh) program.
6. Construction of permanent housing in Lambaro Village, Jaya Sub-district, Aceh Jaya as part of the High Impact Revitalization of the Economy of Aceh (HIRE-Aceh) program.
7. Construction of permanent housing in Teumareum Village, Jaya Sub-district, Aceh Jaya as part of the High Impact Revitalization of the Economy of Aceh (HIRE-Aceh) program.
8. Construction of permanent housing in Babah Le Village, Jaya Sub-district, Aceh Jaya as part of the High Impact Revitalization of the Economy of Aceh (HIRE-Aceh) program.
9. Construction of permanent housing in Krueng Tunong Village, Jaya Sub-district, Aceh Jaya as part of the High Impact Revitalization of the Economy of Aceh (HIRE-Aceh) program.

Description :
Over a twenty-four month period, CHF International's HIRE-Aceh (which is funded in large part by USAID) will respond to the most urgent needs of earthquake-tsunami victims in Nanggroe Aceh-Darussalam (NAD) Province. HIRE-Aceh especially targets communities in the districts Aceh Besar, Aceh Jaya and Banda Aceh who are in need of houses, basic infrastructure and livelihood assistance. CHF will provide full funding for and manage design and construction individual permanent housing units and will also provide electrical and plumbing subsystems within each house and external connections for utilities (water, sanitation, electricity), but not for electricity power supply. For community-wide infrastructure CHF will assist the community in obtaining community mapping and planning services, and redevelopment of public facilities such as utilities, roads, drainage, footpaths, and street lights. CHF has assisted the community in forming a Community Resettlement Committee. CHF will identify and develop opportunities to assist village residents in obtaining technical and financial support for livelihoods activities.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>57</td>
<td>57</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>65</td>
<td>65</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>90</td>
<td>90</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>87</td>
<td>87</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>87</td>
<td>87</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>46</td>
<td>46</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>99</td>
<td>99</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>59</td>
<td>59</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>121</td>
<td>121</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>146</td>
<td>141</td>
<td>100 %</td>
</tr>
<tr>
<td><strong>Beneficiaries</strong></td>
<td></td>
<td></td>
<td></td>
<td>2,730</td>
</tr>
</tbody>
</table>
Factors Causing Delays: Human Resources; Land Titling.

Environmental Assessment:
1. During the entire process of preparation, as well as, during the implementation period, CHF is giving a high level of awareness to environment, in order not to violate or destruct the environmental conditions where the houses are located or the surrounding vicinity.
Reference Number : INFRA 359 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
CROSS 6 IN 01-Jan-05 31 9,072,575.31
INFRA 29 IN 01-Apr-05 18 274,182.72

Donor(s) : Concern Worldwide; DEC-UK (UK Disaster Emergency Committee); Development Cooperation Ireland

Project Title : 1. Concern Simeulue Shelter Rehabilitation & Reconstruction Programme.

Description :
CROSS 6 IN : The project will provide semi-permanent housing and water and sanitation facilities for up to 1187 families living in 14 Tsunami affected villages in Simeulue Island. The house construction uses alternative building materials such as coconut timber and cement fiber boards cladding.

INFRA 29 IN : The project will contribute to the reconstruction of infrastructure & shelter for tsunami affected household in Pulau Nasi Island.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. SIMEULUE</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>1,111</td>
<td>1,111</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of lightly damaged house(s)</td>
<td>75</td>
<td>75</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>19</td>
<td>19</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>21</td>
<td>21</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>6,585</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>1,226</td>
</tr>
</tbody>
</table>

Factors Causing Delays : Land titling; Materials; Other.

Environmental Assessment : In the Short run, the building work will have a negative impact on the environment during the course of construction. Nevertheless, the project should have the following positive impacts in improving the drainage of Rain & Waste Water and establishing a system and proper treatment facility for disposal of human waste.

Social Impact Assessment : Concern will Endeavour to minimize these problems through its Participative Rural Appraisal initiative (PRA). This program will identify and map community strengths and weaknesses prior to the construction implementation.

Notes/Comments : Economic multiplier : Communities will be re-established with their housing assets. Short term construction work expected to have knock-on effect on stimulating local enterprises & income generation sector.
Reference Number : INFRA 351 LN; INFRA 352 LN; INFRA 353 LN

Project Type : On-budget

Project Period : Start Date Duration (Months) Committed USD
INFRA 351 LN 01-May-06 8 634,567.90
INFRA 353 LN 15-May-06 8 554,320.99
INFRA 352 LN 04-Dec-06 9 383,950.62

Donor(s) : Caritas Germany; Caritas Austria.

Project Title:
1. Reconstruction of 52 houses for the lepers victims of the Tsunami - Gampong Kuala Keureu to Barat.
2. Reconstruction of 59 houses for the lepers victims of the Tsunami - Meue Village in the district of Trieng Gadeng.

Description:

INFRA 351 LN:
Housing reconstruction for 52 families for the leprosy community in the village of Kuala Keureu to Barat Sub-district of Tanah Pasir. Reconstruction process was made through village development where the leprosy community develops their own understanding and responsibility to develop peace and harmony environment and at the same time strengthen their creativity and sense of togetherness. Community Action Plan (CAP) performs in the village during the initial phase as a basis of village planning. Community participates through out the overall program cycle.

INFRA 352 LN:
Housing reconstruction for 59 leprosy family in the relocation area of the village of Meue the Sub-district of Trieng Gadeng. The reconstructions aim is to develop the leprosy community in the area. Community involvement through out the process is strongly motivated. Project implemented by the local partner in order to develop local capacity, and construction will be undertaken by a small scale local contractor which encourage to use a local labor and local material to support the local economy recovery. Village committee is establishing as the representative of the community. Community is motivated to participate in decision making and designing process. Community Action Plan program is implemented in the early stage of the project and community is highly motivated to participate in disaster preparedness activities and village infrastructure design.

INFRA 353 LN:
The third housing reconstruction project for the leper’s community. Community development through housing reconstruction program for 34 family of the leprosy community in dusun Po Diamat located at Alue Naga Village district of Syiah Kuala in the city of Banda Aceh. Community is encouraged to participate through all decision making process. Village committee as the community representative is established during the program together with the community action plan by CAP - Cipta Aksi Participatif, a local NGO in community development sector. A workshop held for the community to gather their vision, initiative and inspiration in relation to their village development; resource management and disaster preparedness. Housing design and infrastructure planning adjusted according to the location suitability. With a complexity condition of the area proper coordination among other stakeholders is needed to prevent future possibility for any disaster - communities is informed with the real situation. The communities will involved in the process and as much as possible, local material and local labor will be used during the reconstruction in order to support local economy recovery. Funds are allocated for the housing reconstruction for the Dusun while water and sanitation and other infrastructures are coordinated with other organizations which working in those sectors particularly in village of Alue Naga.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH UTARA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>52</td>
<td>52</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. PIDIE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>59</td>
<td>59</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>35</td>
<td>35</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>47</td>
<td>41</td>
<td>87.23 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>193</td>
</tr>
</tbody>
</table>

Factors Causing Delays: Human Resources; Other.

Environmental Assessment: Community has been involved through out the process of program planning. Consequences of drainage waste resource and disaster management has also been discuss during the CAP (Community Action Planning) workshop in the village and has been included as part of the village planning.

Social Impact Assessment: Community participate approach for the reconstruction of their houses is considered to form the basis of re-establishing the social cohesiveness of the society.

Notes/Comments: Caritas is committed to develop the houses for the leprosy community with the coordination of BRR in relation to the water and sanitation and access of roads (infrastructure) through CAP (community action plan) system.
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Deniz Feneri Dernegi

Dinas Perumahan dan Permukiman
Reference Number : INFRA 354 IN; INFRA 355 IN
Project Type : On-budget
Project Period : Start Date  |  Duration (Months)  |  Committed USD
13-Apr-05  |  6  |  540,000
22-Apr-05  |  15  |  36,000

Donor(s) : Deniz Feneri Dernegi.

Project Title :
1. Building semi-permanent houses for tsunami victims in Lamno, Aceh Jaya Regency.
2. Ulee Titi Teachers Housing Project.

Description :
INFRA 354 IN : Semi-permanent housing reconstruction for tsunami victim in Lamno. 180 unit houses have been completed it will accomodate 680 people.
INFRA 355 IN : Housing reconstruction project for teachers in Ulee-titi, Aceh Utara Regency.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>180</td>
<td>180</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH UTARA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>10</td>
<td>10</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td>717</td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td>190</td>
<td></td>
</tr>
</tbody>
</table>

Factors Causing Delays : Government of Indonesia processes.
**Reference Number:** INFRA 361 GI; INFRA 369 GI  
**Project Type:** On-budget  
**Project Period:** Start Date Duration (Months) Committed USD  
INFRA 361 GI 01-Jan-05 24 5,168,400  
INFRA 369 GI 01-Jan-05 23 5,468,000  

**Donor(s):** MDF (Multi Donor Fund).  

**Project Title:**  
1. PILOT PROYEK CSRRP Tahun 2005,  
2. DIPA 2005 di Kota Banda Aceh.  

**Description:**  
INFRA 361 GI: Pilot Project - Housing Reconstruction Project in Aceh for Post-Tsunami affected communities.  
INFRA 369 GI: Housing Reconstruction Project in 4 villages within 6 districts of Banda Aceh City.  

**Key Performance Indicators (July 2007):**

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. SIMEULUE</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>839</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of lightly damaged house(s)</td>
<td>87</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Kab. ACEH SINGKIL</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>69</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of lightly damaged house(s)</td>
<td>50</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Kab. ACEH SELATAN</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>87</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of lightly damaged house(s)</td>
<td>304</td>
<td>68</td>
<td>22.37 %</td>
</tr>
<tr>
<td>Kab. ACEH TIMUR</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>187</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of lightly damaged house(s)</td>
<td>339</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>245</td>
<td>7</td>
<td>2.86 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of lightly damaged house(s)</td>
<td>39</td>
<td>32</td>
<td>82.05 %</td>
</tr>
<tr>
<td>Kab. BIREUEN</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>1,427</td>
<td>137</td>
<td>9.60 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of lightly damaged house(s)</td>
<td>1,513</td>
<td>113</td>
<td>7.47 %</td>
</tr>
<tr>
<td>Kab. ACEH UTARA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>357</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of lightly damaged house(s)</td>
<td>133</td>
<td>51</td>
<td>38.35 %</td>
</tr>
<tr>
<td>Kab. ACEH BARAT DAYA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>37</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of lightly damaged house(s)</td>
<td>148</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Kab. NAGAN RAYA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>276</td>
<td>126</td>
<td>45.65 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of lightly damaged house(s)</td>
<td>372</td>
<td>16</td>
<td>4.30 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>2,642</td>
<td>1,181</td>
<td>44.70 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of lightly damaged house(s)</td>
<td>2,996</td>
<td>2,419</td>
<td>80.74 %</td>
</tr>
<tr>
<td>Kota LHOKSEUMAWE</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>203</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of lightly damaged house(s)</td>
<td>113</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>824</td>
<td>712</td>
<td>86.41 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of lightly damaged house(s)</td>
<td>810</td>
<td>810</td>
<td>100 %</td>
</tr>
</tbody>
</table>

**Factors Causing Delays:**  
Land titling; Human Resources; Lack of Information; Other.
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Emergency Architects (Architectes De L’Urgence)

Epos Health Consultant; GtZ
**EMERGENCY ARCHITECTS (ARCHITECTES DE L'URGENCE)**

www.emergencyarchitects.org.au

<table>
<thead>
<tr>
<th>Reference Number</th>
<th>INFRA 31 IN</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Type</td>
<td>On-budget</td>
</tr>
<tr>
<td>Project Period</td>
<td>Start Date</td>
</tr>
<tr>
<td></td>
<td>03-Jan-05</td>
</tr>
</tbody>
</table>

Donor(s) : Foundation de France; French Government / Embassy; Private Funds.

Project Title : Housing – Reconstruction.

**Description :**

Provide permanent shelter for Internal Displace Peoples in Kota Sigli. Key main activities: survey, Detail Engineering Design / master plan, Site preparation / structures, tender / direct labor (provide materials), supervision; and provide water supply, electrical supply and sanitary facilities.

**Key Performance Indicators (August 2008) :**

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. PIDIE</td>
<td>(INFRA) Housing - Number of houses bulk</td>
<td>543</td>
<td>543</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing - Number of heavily damaged houses repaired</td>
<td>22</td>
<td>0</td>
<td>0 %</td>
</tr>
</tbody>
</table>

**Environmental Assessment** : The building designed to minimize the timber usage, and every precaution step is taken to ensure that the timbers received are from a legal source.

**Social Impact Assessment** : There are no negative social impacts; only positive impact has shown significantly.

**Notes/Comments** : Builders and assistant builders, Tradesman and assistants, are employed in this project from the local labor market. All employees are source from the Internal Displace Peoples from the local areas as significant step to ensure local community support; As part of capacity building commitment, the unskilled workers are being trained by skilled workers as a knowledge transfer, it is expected that the unskilled labor will have skills in management and supervision at the end of the project implementation phase.
Reference Number : HEAL 46 Bilat
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
12-Jan-05 57 31,693,827.16

Donor(s) : German Development Cooperation through GTZ (German Technical Cooperation); German Development Cooperation through KfW Development Bank (German Financial Cooperation).

Project Title : Rehabilitation and Reconstruction of Zainoel Abidin Hospital Banda Aceh (Joint FC/TC).

Description :
FC/KfW measures: rehabilitation and reconstruction of hospital building supply of medical & other equipment - together with TC-support in optimizing organization and operation. TC/GTZ measures: focuses on strengthening hospital management efficiency and staff qualification.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>31</td>
<td>31</td>
<td>100%</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td>62</td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td>31</td>
<td></td>
</tr>
</tbody>
</table>

Notes/Comments : Local community support: Planning was done involving the partners from MoH (Bureau of Planning and Aceh Health Coordinator, Dr. Muharso). Planning workshop at Zainoel Abidin hospital involved main stakeholders, including provincial level. The progress of this project might not be appear in exact number as GTZ are doing the management capacity building and KfW doing the design construction and project coordination with Zainoel Abidin Hospital. The progress of the work can be found in the comment of each KPI.
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Food for the Hungry International
Forder-Und Interresant Gemeinschaft Indonesia
French Red Cross
FOOD for the HUNGRY INTERNATIONAL
FHI

Reference Number : ECON 135 IN; INFRA 413 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Apr-05 33 795,000
01-Jan-06 12 1,300,000

Donor(s) : CIDA (Canadian International Development Agencies); FHI Canada (Food for the Hungry Canada); FHI US (Food for the Hungry US); IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title : 1. Aceh Jaya Agriculture Recovery Program.

Description :

ECON 135 IN : Aceh Jaya Agriculture Recovery Program (AJARP) is designed to help farmers resume agricultural activity and to improve agricultural practices and marketing and distribution. In addition AJARP is designed to empower the local community and leaders to take ownership of improving and restoring dignity and hope to their communities.

INFRA 413 IN : Food for the Hungry partnered with the IFRC to provide and construct temporary shelters for 325 household in Lhok Timon, Setia Bakti in conjunction with the agriculture recovery program being implemented. Incentive payments were also given to shelter owners for their effort on building the shelters.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>325</td>
<td>325</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>325</td>
<td>325</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

FORDER-UND INTERRESANT GEMEINSCHAFT INDONESIA
FIG

Reference Number : INFRA 79 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
31-Oct-05 19 1,401,234.57

Donor(s) : Ein Herz Fuer Kinder,

Project Title : Houses Reconstruction and Rehabilitation.

Description :

To provide permanent house for peoples whose house lost or damage by tsunami in Kota Sabang. The types are 36 plus and 45 and made from hollow block aluzinc (aluminum zinc) truss for roof construction and color aluzinc (aluminum zinc) as roof sheet.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kota SABANG</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>11</td>
<td>11</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing - Number of relocated houses built</td>
<td>117</td>
<td>90</td>
<td>76.92 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>100</td>
<td>95</td>
<td>95 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>1,880</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Factors Causing Delays : Land titling.
Reference Number: INFRA 448 IN
Project Type: On-budget
Project Period: Start Date 30-Nov-05, Duration (Months) 29, Committed USD 3,831,700

Donor(s): French Red Cross

Project Title: Housing Assistance for 306 household in Pidie District (CPR 122 / C 42).

Description:
Reconstruction and rehabilitation of houses for 306 household of Tsunami victims in Benteng, Blang Paseh and Blok Bengkel in Pidie district.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten (INFRA) Housing - Number of houses built</td>
<td>316</td>
<td>316</td>
<td>100 %</td>
<td></td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>1,000</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>316</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Directory of Implementation Organisations</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------------------------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Genassist / CRWRC</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>German Agro Action</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>German Red Cross</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Gitec</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Gong Pasee</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Green Corner</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Grünhelme Green Helmet</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Gruppo DiVolontariato Civile</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
## GENASSIST / CRWRC

**Reference Number:** INFRA 48 IN; INFRA 127 IN; INFRA 327 IN; INFRA 449 IN; INFRA 459 IN

**Project Type:** On-budget

<table>
<thead>
<tr>
<th>Reference Number</th>
<th>Start Date</th>
<th>Duration (Months)</th>
<th>Committed USD</th>
</tr>
</thead>
<tbody>
<tr>
<td>INFRA 48 IN</td>
<td>01-Sep-05</td>
<td>16</td>
<td>2,130,111</td>
</tr>
<tr>
<td>INFRA 127 IN</td>
<td>01-Nov-05</td>
<td>26</td>
<td>1,030,000</td>
</tr>
<tr>
<td>INFRA 327 IN</td>
<td>01-May-06</td>
<td>11</td>
<td>1,888,368</td>
</tr>
<tr>
<td>INFRA 449 IN</td>
<td>21-May-07</td>
<td>11</td>
<td>1,632,964</td>
</tr>
<tr>
<td>INFRA 459 IN</td>
<td>01-Jan-06</td>
<td>12</td>
<td>2,576,000</td>
</tr>
</tbody>
</table>

**Donor(s):** CIDA (Canadian International Development Agencies); CRWRC (Christian Reformed World Relief Committee); MCC (Mennonite Central Committee); IFRC (International Federation of Red Cross and Red Crescent Societies).

**Project Title:**
1. Permanent Shelter in Lhoong Sub-District Aceh.
2. Permanent Shelter in Blang Mee Mukim, Lhoong Sub-District Aceh.
3. Permanent Shelter in Meunasah Lhok and Pudeng.
5. The Report of Transitional Shelter’s Per Implementing Partners.

**Description:**
- **INFRA 48 IN:** Construction of 525 permanent houses in 6 villages as well as water and sanitation infrastructure.
- **INFRA 127 IN:** Additional fund for INFRA 48 IN-Construction of permanent housing (525 houses) as well as water and sanitation infrastructure in Lhoong Sub-District.
- **INFRA 327 IN:** The goal of the project is to open the windows of opportunity and enable the community in M. Lhok and Pudeng Villages in Lhoong Sub-District who have lost their land and houses due to the 2004 tsunami disaster event, to have a decent house to live in and to live in dignity by addressing their basic priority needs by reconstructing their human settlement elements through building settlement roads; provide access to safe water and sanitation facilities.
- **INFRA 449 IN:** The goal of the project is to open the windows of opportunity and enable the community in Paro, Seungkomulat, Baroh Kruengkala, Tunong Kruengkala, Meunasah Kruengkala, Jantang, Baroh Geunteut, Teungoh Geunteut, Sukaramai, Darusalam, Indrapuri, Loeng Bata, Bineh Blang, Peukan Bada, Jabo Tape, Kaye Lee and Ulee Tuy Villages in Lhoong, Baiturrahman, Peukan Bada, Kuta Alam and Darul Imarah to have a decent house to live in and to live in dignity by addressing their basic priority needs by reconstructing their human settlement elements.
- **INFRA 459 IN:** The Report of Transitional Shelter’s Per Implementing Partners - Gen Assist.

**Key Performance Indicators (August 2008):**

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>525</td>
<td>525</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>17</td>
<td>17</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>526</td>
<td>526</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>118</td>
<td>118</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>526</td>
<td>526</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>118</td>
<td>118</td>
<td>100 %</td>
</tr>
<tr>
<td>Various Locations</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>470</td>
<td>470</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>1,797</td>
</tr>
</tbody>
</table>

**Environmental Assessment:**
1. No negative impact on the environment.
2. Special step has been undertaken to ensure that the project procured and used the legal timber from sustainable managed forest; providing the settlement with waste water drainage and water and sanitation system.

**Social Impact Assessment:**
1. Improved physical security, health and well-being of tsunami-affected people through reconstruction of housing destroyed by the disaster.
2. Increased capacity of beneficiaries to achieve sustainable livelihoods.
3. Improved social cohesion.
4. People get house as well as available income resources from constructing the houses.

**Notes/Comments:** Local community support: Village communities requested housing. Local builders will be employed.
GERMAN AGRO ACTION
GAA
www.welthungerhilfe.de

Reference Number: INFRA 100 IN; INFRA 134 IN; INFRA 204 IN
Project Type: On-budget
Project Period:

<table>
<thead>
<tr>
<th>Project</th>
<th>Start Date</th>
<th>Duration (Months)</th>
<th>Committed USD</th>
</tr>
</thead>
<tbody>
<tr>
<td>INFRA 100 IN</td>
<td>10-May-05</td>
<td>13</td>
<td>1,708,860.76</td>
</tr>
<tr>
<td>INFRA 134 IN</td>
<td>01-Aug-05</td>
<td>38</td>
<td>2,679,012.35</td>
</tr>
<tr>
<td>INFRA 204 IN</td>
<td>27-Oct-05</td>
<td>35</td>
<td>2,800,000</td>
</tr>
</tbody>
</table>

Donor(s): ECHO (European Commission Humanitarian Aid Office); GAA and Hivos funds; German Development Cooperation through GTZ, Asian Development Bank.

Project Title:
1. Semi Permanent shelter construction and shelter assistance for the tsunami and earthquake victims of Simeulue Island, Aceh, Indonesia.
2. Supporting the recovery of shelter and livelihoods in Tsunami affected villages in the districts of Pidie and Bireuen.
3. Supporting the recovery of shelter and livelihoods in the village Keude Pantaraja in the district of Pidie.

Description:
INFRA 100 IN:
The project aims to provide shelter assistance scheme to the tsunami and earthquake affected victims in Simeulue Island with sustainable building material and environment friendly approach.

INFRA 134 IN:
The project supports the inhabitants of two heavily tsunami-affected villages in the Districts of Pidie and Bireuen of Aceh Province in the reconstruction houses and community infrastructure as well as in the rehabilitation of livelihoods by supporting income generating activities that enable the target groups to gain (additional) income. To assure ownership and sustainability the project approach implies that the communities themselves lead the development process.

INFRA 204 IN:
The project supports the inhabitants of Keude Pante Raja a heavily tsunami-affected village in the Districts of Pidie of Aceh Province in the reconstruction houses and community infrastructure as well as in the rehabilitation of livelihoods by supporting income generating activities that enable the target groups to gain (additional) income. To assure ownership and sustainability the project approach implies that the community themselves lead the development process.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. SIMEULUE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>150</td>
<td>150</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of houses built</td>
<td>310</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Kab. PIDIE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>106</td>
<td>106</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of heavily damaged houses</td>
<td>13</td>
<td>13</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. BIREUEN</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>76</td>
<td>76</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of heavily damaged houses</td>
<td>10</td>
<td>10</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. PIDIE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>287</td>
<td>87</td>
<td>30.31 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of heavily damaged houses</td>
<td>30</td>
<td>1</td>
<td>3.33 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of houses built</td>
<td>192</td>
<td>192</td>
<td>30.31 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of heavily damaged houses</td>
<td>66</td>
<td>0</td>
<td>0 %</td>
</tr>
</tbody>
</table>

Beneficiaries 3.057

Factors Causing Delays: Materials; Lack of Information.
GERMAN RED CROSS

Donor(s) : German Red Cross.

Project Title : 1. Construction of private houses in Aceh Jaya - Krueng Sabee.
              2. Reconstruction of private houses in Aceh Jaya - Teunom.
              3. Reconstruction of private houses on Pulau Weh.

Description :

INFRA 391 IN : The District of Aceh Jaya especially Sub-District of Krueng Sabee was severely affected when a Tsunami devasted the coast line of northern Sumatra on 26 December 2004. Among the first organizations that arrived to assist the victims were the Indonesian Red Cross with its SATGANA teams and the German Red Cross with its Emergency Response Units (ERU’s). After the phase of emergency assistance, both organizations wish to continue their commitment in the District of Aceh Jaya especially in Sub-District of Krueng Sabee in the rehabilitation and reconstruction phase. The living space in Sub-District of Krueng Sabee is completely destroyed by tsunami and earthquake. The aim is to reconstruct a number of approximately 600 private houses and to re-establish social and economic living conditions for the villagers. 633 families have lost their homes, belongings and livelihoods by the effects of Tsunami at their places of residence. Provision of permanent housing will contribute to a notion of stability and security as well as the source for family well being. Providing a house will also encourage the development and strengthening of livelihoods and of community involvement. Direct involvement of project beneficiaries and local communities in housing construction will facilitate the emergence of social networks as well as the development of sense of community. The vast degree of devastation and the huge need for external assistance in re-habilitation and recovery have both been assessed and confirmed during several field trips and meeting with local authorities.

INFRA 392 IN : The District of Aceh Jaya especially Sub-District of Teunom was severely affected when a Tsunami devasted the coast line of northern Sumatra on 26 December 2004. Among the first organizations that arrived to assist the victims were the Indonesian Red Cross with its SATGANA teams and the German Red Cross with its Emergency Response Units (ERU’s). After the phase of emergency assistance, both organizations wish to continue their commitment in the District of Aceh Jaya especially in Sub-District of Teunom in the rehabilitation and reconstruction phase. The living space in Sub-District of Teunom is completely destroyed by tsunami and earthquake. The aim is to reconstruct a number of approximately 600 private houses and to re-establish social and economic living conditions for the villagers. More then 700 families have lost their homes, belongings and livelihoods by the effects of Tsunami at their places of residence. Provision of permanent housing will contribute to a notion of stability and security as well as the source for family well being. Providing a house will also encourage the development and strengthening of livelihoods and of community involvement. Direct involvement of project beneficiaries and local communities in housing construction will facilitate the emergence of social networks as well as the development of sense of community. The vast degree of devastation and the huge need for external assistance in re-habilitation and recovery have both been assessed and confirmed during several field trips and meeting with local authorities.

INFRA 432 IN : The principal aim of this project is the reconstruction of devastated private houses in relocation areas. As a private house is more than merely a building, one of the key elements of the project is to induce identification of the people with their new village, their new neighborhood and their new permanent home. GRC tends to ensure the participation and engagement of the village inhabitants, by applying a community-integrated approach. The cooperation of the villagers will be enhanced with the establishment of a village-committee (Board of Representatives). Families are integrated in the decision taking process of urban settlement and housing design (creating individuality of homes) and are encouraged to participate in the execution of construction works. GRC supplementary promotes the re-development of community-spirit by providing special public areas where people can officially and informally meet and a sense of community-responsibility by conducting special training programmes of risk reduction and environmental awareness. The construction of sample houses is a helpful tool to evoke the imagination and anticipation of the beneficiaries. Besides, the sample houses will function as offices to GRC and AmCross during the time of project-implementation and later on be handed over to PMI.
Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>633</td>
<td>229</td>
<td>36.18%</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>698</td>
<td>215</td>
<td>30.80%</td>
</tr>
<tr>
<td>Kota SABANG</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>173</td>
<td>98</td>
<td>56.65%</td>
</tr>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of houses built</td>
<td></td>
<td>852</td>
<td></td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>3,480</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>1,504</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Factors Causing Delays: Government of Indonesia processes; Human Resources; Materials; Land titling.

Environmental Assessment:
1. It has become obvious that the local resources of legally approved timber are not sufficient to meet the needs in the reconstruction of devastated infrastructure.
2. In direct relation to the tsunami disaster, German Red Cross follows government policies and guidelines concerning the mitigation of ecological impacts.

Social Impact Assessment:
1. In the preparatory phase German Red Cross has planned information exchange and consultations on sub-district and village level.
2. Communities will participate in planning, mapping and allocation of housing plots as well as implementation and monitoring of the project. Future house-owners will participate in the project work as planned.
3. The approach GRC pursues for this project is community-based and naturally implies the involvement and participation of the village-inhabitants.
Donor(s) : German Development Cooperation through KfW Development Bank (German Financial Cooperation).

Project Title : Rehabilitation and Reconstruction of Housing and Settlement in Aceh (RRHS).

Description:
The RRHS programme is based on a bilateral agreement between the Indonesian and German Government which committed by March 2007 EUR 31.0 million. The objective of the programme is to finance the rehabilitation and reconstruction of up to 10,000 houses in accordance with the needs of the tsunami-affected communities. In addition, the programme is to finance the repair or construction of basic infrastructure in the programme communities. RRHS is implemented by GITEC Consult GmbH (Germany), executed by BRR on behalf of the Indonesian Government and financed by KfW on behalf of the German Government.

Key Performance Indicators (July 2007):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>6905</td>
<td>5525</td>
<td>80.01%</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of heavily damaged houses</td>
<td>175</td>
<td>175</td>
<td>100%</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td>30,250</td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td>7,080</td>
<td></td>
</tr>
</tbody>
</table>

Environmental Assessment : Use of certified timber and less use of timber through hollow block system.

Social Impact Assessment : Local community actively involved in preparation an actual implementation of housing construction.

Notes/Comments : Subdistrict Plimbang, 4 village (Padang Kasab, Seun Seumarwe, Kreung Baro, Seunabok Plimbang) not yet included in key performance indicator. 4 village cancelled the Memorandum of Understanding in District Aceh Besar (Cadok, Baet, Lam Asan, Labuy).
GONG PASEE

Reference Number : INFRA 91 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
13-Jun-05 4 47,416

Donor(s) : Caritas Germany.
Project Title : Housing Development Project for Tsunami Victims in Meunasah Sagoe Village-1st Phase.

Description :
Rehabilitation and reconstruction of 10 permanent houses which according to local minimum standards (extendable core house type 40+ square meter). Cost estimation for each unit approximately 2,460 €. The aid recipients shall be classified as household of tsunami affected-victims.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH UTARA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>10</td>
<td>10</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

GREEN CORNER

Reference Number : INFRA 428 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Jan-06 12 312,000

Donor(s) : IFRC (International Federation of Red Cross and Red Crescent Societies).
Project Title : Transitional shelter’s per Implementing Partners.

Description :
The report of Transitional shelter’s per Implementing Partners - Green Corner.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>78</td>
<td>78</td>
<td>100 %</td>
</tr>
</tbody>
</table>
### GRÜNHELME GREEN HELMET

<table>
<thead>
<tr>
<th>Reference Number</th>
<th>INFRA 258 IN</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Project Type</strong></td>
<td>On-budget</td>
</tr>
<tr>
<td><strong>Project Period</strong></td>
<td>Start Date</td>
</tr>
<tr>
<td>15-Jan-05</td>
<td>17</td>
</tr>
</tbody>
</table>

**Donor(s)**: Private Funds.

**Project Title**: Pulau Kayu Village Reconstruction and Lama Muda Village Reconstruction.

**Description**:
Reconstruction for 175 houses for 200 household and house rehabilitation scheme for 25 household in Pulau Kayu Village and reconstruction of 70 houses in Lama Muda Village.

**Key Performance Indicators (August 2008)**:

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BARAT DAYA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>209</td>
<td>209</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of heavily damaged houses</td>
<td>37</td>
<td>31</td>
<td>83.78 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of relocated houses built</td>
<td>24</td>
<td>24</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>2.70</td>
</tr>
</tbody>
</table>

**Environmental Assessment**: No negative impact.

**Social Impact Assessment**: Positive impact by sourcing the local labor from villages.

**Notes/Comments**: Grunhelme Green Helmets able to commence the project after master plan presentation towards district head (Bupati) in Bilang Pidie, Subject to district head approval, both parties signed the master plan and subsequently commencing the ground breaking activities. The project was one of the quickest projects in the area.
Donor : Italian Cooperation.

Project Title : Going Back Home.

Description :
Reconstruction of 106 permanent houses type 45 through self-helped reconstruction.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH TIMUR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>106</td>
<td>106</td>
<td>100 %</td>
</tr>
</tbody>
</table>

Factors Causing Delays : Materials.
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Habitat for Humanity Indonesia
Helpe.V. Hilfe zur Selbsthilfe
Help Organization
HABITAT FOR HUMANITY INDONESIA
HFHI
www.habitatindonesia.org

Reference Number : INFRA 101 IN; INFRA 217 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Jan-05 36 36,217,004
06-Feb-06 13 390,450

Donor(s) : Baker Mc. Kenzie; Baptist World Aid; Bintang/Heineken; Bush Clinton Tsunami Funds;
Caring House; Christian Aid; Cigna Insurance; Citibank Foundation Indonesia; Danamon
Bank; Dave & Mary Salomon; Disciples Of Christ; Plan International.

Project Title : 1. Tsunami Disaster Response Project.
               2. Housing Construction in Leupung, Aceh Besar.

Description :
INFRA 101 IN : Providing Community development for the community; Housing design; Housing reconstruction; Technical
training and Volunteer Management.
INFRA 217 IN : In collaboration with Plan International, Habitat for Humanity will build 61 houses in Meunasah Mesjid
Village, Leupung Sub-district of Aceh Besar Regency.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>4865</td>
<td>4865</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>5,002</td>
</tr>
</tbody>
</table>
HELP e.V. HILFE zur SELBSTHILFE

Reference Number : INFRA 156 IN; INFRA 348 IN; INFRA 430 IN

Project Type : On-budget

Project Period :
- Start Date : Duration (Months) : Committed USD
  - 04-May-06 : 15 : 1,582,278.48
  - 01-Mar-06 : 13 : 548,303.33
  - 01-Apr-06 : 8 : 638,338.27

Donor(s) : ADH (Aktion Deutschland Hilft); ADRA (Adventist Development and Relief Agency) – Australia.

Project Title : 1. Reconstruction And Rehabilitation Of The Village Kuala Keureutou Timur Sub-District Tanah Pasir Lhokseumawe Sumatra - Housing-Project.
   2. Housing Construction For Susoh Sub-District, Abdya Regency.
   3. Reconstruction Of Houses In Muzoi.

Description :
INFRA 156 IN : Reconstruction of 206 unit houses of Type 36 in Kuala Keureutoe Timur.
INFRA 348 IN : The project is aimed to provide permanent shelter for tsunami affected people in Susoh Sub-District, which cover 4 villages of Padang Baru (Ujong Serangga and Samudera), Kedai Palak Kerambil, Kedai Susoh, Panjang Baru. List of beneficiaries were provided by Local Authorities. Subsequent to field cross-check, it is found that there are 98 families who need a shelterassistance as their former ones were destroyed by tsunami and earthquake 2004 and 2005. Help e.V. built new houses right on their originated site. However beneficiaries in Ujong Serangga need to be relocated as their old village land belongs to the Local Fishery Department and the location will be used for public purpose. New location, 11.248 m² width is already provided by Local Government in Ladang Village of Susoh Sub-District.
INFRA 430 IN : The project is aimed to reconstruct 70 houses and to rehabilitate 39 houses in Luaha Muzoi and its sub -villages Tourezoulitiko Wani and Sigete.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>829</td>
<td>332</td>
<td>40.04 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of heavily damage houses</td>
<td>249</td>
<td>0</td>
<td>0 %</td>
</tr>
</tbody>
</table>

Social Impact Assessment : In the project, local human resources will be employed and beneficiaries will be actively involved in their house construction process. The beneficiaries working shift will be arranged in a schedule according to their availability.

HELP ORGANIZATION

Reference Number : INFRA 429 IN

Project Type : On-budget

Project Period :
- Start Date : Duration (Months) : Committed USD
  - 01-Jan-06 : 12 : 28,000

Donor(s) : IFRC (International Federation of Red Cross and Red Crescent Societies), Asian Development Bank (ADB).

Project Title : Transitional Shelter’s per Implementing Partners.

Description :
Report of Transitional Shelter’s per Implementing Partners - HELP Organization.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. NIAS</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>7</td>
<td>7</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. NIAS</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>449</td>
<td>124</td>
<td>27.62 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>456</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>456</td>
<td></td>
<td></td>
</tr>
<tr>
<td>DIRECTORY OF IMPLEMENTATION ORGANISATIONS</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>-------------------------------------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>International Blue Crescent Relief and Development Foundation</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>International Commitee of The Red Cross</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>International Disaster Emergency Services</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>International Organization for Migration</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Islamic Development Bank</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Islamic Relief</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Istanbul Metropolital Municipality</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Italian Cooperation</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
INTERNATIONAL BLUE CRESCENT RELIEF AND DEVELOPMENT FOUNDATION

www.ibc.org.tr

Reference Number : INFRA 264 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-May-05 15 2,100,000

Donor(s) : UMCOR (United Methodist Committee on Relief).

Project Title : Jaya Housing & Recovery Project.

Description :
Three main interventions are planned within the scope of this project. Construction of core houses, construction of Meunasahs (small mosque) and implementation of small scale recovery projects which are decided and managed by the community themselves.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>61</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>355</td>
<td>182</td>
<td>51.72 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>945</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>416</td>
</tr>
</tbody>
</table>

Environmental Assessment : Within the scope of initial impact assessment activities the basic environmental and social and economic impact assessment was conducted.

Social Impact Assessment : Within the scope of initial impact assessment activities the basic environmental and social and economic impact assessment was conducted.

Notes/Comments : Within the scope of community - decided small-scale recovery projects:
1. Wide range of kitchen utensils was provided to Alue Mie, Mukhan, Mns. Rayeuk Villages to support culinary activities of village PKKs (Family Welfare Empowerment Institution) and to be used in large community gatherings.
2. In Alue Mie Village, a community center was built; a generator and street lighting were provided and Meunasah (small mosque) was designed with community participatory approach.
3. In Rayeuk Village, a Meunasah (small mosque) was designed with community participatory approach and rice peeling and polishing was planned to be provided.
4. In Mukhan Village, Women Musholla, Women & Children Activity Center including open sport fields and playground has been designed with the participation of the community.
INTERNATIONAL COMMITTEE of THE RED CROSS
ICRC
www.icrc.org

Reference Number : INFRA 395 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
13-Jan-05 13 400,000

Donor(s) : ICRC (International Committee of the Red Cross).
Project Title : Rehabilitation of Damaged Water and Sanitation installation in selected tsunami and conflict affected villages in Aceh Province.

Description :
Emergency support to town PDAM (Water Supply Department) where appropriate. Providing emergency water provision to particular villages where the internal displace peoples are returning to (tank storage with tap-stands, and filling by tinkering).

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>84</td>
<td>84</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

INTERNATIONAL DISASTER EMERGENCY SERVICES
IDES
www.ides.org

Reference Number : INFRA 189 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
03-May-05 21 650,000

Donor(s) : British Red Cross; IDES (International Disaster Emergency Service).
Project Title : Shelter assistance for Teunom, Aceh Jaya.

Description :
The temporary housing assistance scheme is a big need for homeless who lost their houses in the tsunami and earthquake disaster on Teunom Sub-District of Aceh Jaya Regency. Temporary wooden houses were being provided with 6 x 6 dimensions and with tin roofing material. Basic building materials such as bricks and concrete blocks are needed by agencies who will build permanent houses. This project provides temporary houses for homeless of tsunami affected-victims and also assists the community to be able to produce building material- such as concrete blocks and brick and subsequent to supplies the building materials needs to the market for the upcoming permanent housing reconstruction activities.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>680</td>
<td>680</td>
<td>100 %</td>
</tr>
</tbody>
</table>
This project aims to support the Government of Indonesia’s capacity to address the socio-economic recovery and restoration of civil services in Nanggroe Aceh Darussalam province. Towards this end the project will provide approximately 287 transitional and permanent shelter units for civil servants who lost their housing as a result of the December 2004 earthquake and subsequent tsunami and who are currently living in temporary camps, public buildings or with host families. The provision of better living conditions will enable beneficiaries to more fully respond to the demands of their duties as health providers, teachers, social workers, police and other service providers. These functions are essential to the full restoration of civil service capacities and the provision of basic government services as Aceh rebuilds from the tsunami devastation.

IOM and ARC will assist populations displaced by the tsunami through the provision of transitional housing. Adequate water and sanitation will be provided by ARC through a partnership with IOM. Doing so will dramatically improve the living conditions of IDP’s and help prevent the outbreak of diseases due to the lack of sanitary facilities and inadequate housing facilities. This action is critical for bridging the gap between immediate emergency response and longer-term rehabilitation and reconstruction. The provision of transitional housing will allow IDPs to move out of a) temporary IDP camps where they stay in makeshift tents and are exposed to the elements; b) public buildings so that these can be used for their original purpose and; c) the homes of host families to allow the population at large in Aceh to begin rebuilding their lives. IOM is building shelter units on land provided either by hosting communities or by the government. It is conceivable that shelter units could be built on land where IDP’s originated from.

As detailed in the project document and memorandum of understanding, IOM and Latter-day Saint Charities (LDSC) will assist populations displaced by the tsunami through the provision of permanent housing including appropriate sanitation facilities. Adequate water provision will be provided by IOM through a partnership with other donors. The project will dramatically improve the living conditions of displaced and vulnerable persons adversely affected by the December 2004 tsunami and earthquake and help prevent the outbreak of diseases due to the lack of sanitary facilities and inadequate housing facilities. The provision of permanent housing will allow displaced persons to move out of a) temporary camps exposed to weather and security risks; b) public buildings so that these can be used for their original purpose and; c) the homes of host families to allow the population at large in Aceh to begin rebuilding their lives.

In order to further contribute to its immediate and medium-term humanitarian and reconstruction efforts in Aceh Province, IOM requests the Government of New Zealand to provide support in order to carry out the following activities: 1. The set-up of a Housing Technical Site Management; 2. The construction of shelters for housing displaced civil servants; 3. The implementation of a rapid response to fight against trafficking with a primary focus on vulnerable IDP populations of women and children.

This project aims to provide up to 1000 transitional shelter units, each capable of housing a group of up to seven individuals. The unit design has been a collaborative effort with the Research Institute for Human Settlements of the Ministry of Public Works resulting in a unit ("Kopel Empat") that meets or exceeds SPHERE standards, is earthquake resistant tested, will provide temporary shelter for up to two years and can be assembled / disassembled (repeatedly) with local labor for eventual use in permanent shelter construction.

This project aims to assist the tsunami victims with the immediate and longer term recovery needs, facilitating the transportation and distribute on of relief supply; provision of the transitional housing and construction of local community-related public infrastructure. The provision of transitional shelter units, each capable of housing a group of up to seven individuals. The unit design has been a collaborative effort with the Research Institute for Human Settlements of the Ministry of Public Works resulting in a unit ("Kopel Empat") that meets or exceeds SPHERE standards, is earthquake resistant tested, will provide temporary shelter for up to two years and can be assembled / disassembled (repeatedly) with local labor for eventual use in permanent shelter construction.
This project promotes socio-economic recovery in Nias by providing IDPs with appropriate temporary shelters as the first step toward recovery. Where feasible, IOM aims to integrate such temporary shelter assistance with its other core IDP project activities in Nias, namely livelihood support and disaster preparedness training. In accordance with standard procedure all activities will be coordinated with local and district government offices and the Reconstruction and Rehabilitation Agency for Aceh and Nias (BRR).

IOM with funding from Australian Government through AIPRD constructed 70 permanent houses which provide the accommodation for persons affected by tsunami. All the beneficiaries own the land on which their houses have been constructed and have land certificate to prove it. The houses are standard 38 square meters and consist of a central room with two bedrooms, and include household-level water and sanitation facilities. Five sub district offices in Aceh Barat and Aceh Jaya also have been constructed as the effort to redevelop government performance.

### Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>130</td>
<td>130</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>127</td>
<td>92</td>
<td>72.44 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>30</td>
<td>30</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH SINGKIL</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>139</td>
<td>78</td>
<td>56.12 %</td>
</tr>
<tr>
<td>Kab. ACEH TIMUR</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>40</td>
<td>40</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>225</td>
<td>85</td>
<td>37.78 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>539</td>
<td>407</td>
<td>75.51 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>83</td>
<td>83</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. PIDIE</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>250</td>
<td>250</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>27</td>
<td>27</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH UTARA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>85</td>
<td>4</td>
<td>4.71 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>86</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>315</td>
<td>315</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>19</td>
<td>19</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>77</td>
<td>77</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. PIDIE</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>45</td>
<td>45</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. BIREUN</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>196</td>
<td>196</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH UTARA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>357</td>
<td>345</td>
<td>96.64 %</td>
</tr>
<tr>
<td>Kab. NAGAN RAYA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>31</td>
<td>31</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>184</td>
<td>50</td>
<td>27.17 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>6</td>
<td>6</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>96</td>
<td>96</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. BIREUN</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>8</td>
<td>8</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota LHOKSEUMAWE</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>60</td>
<td>60</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>178</td>
<td>178</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. PIDIE</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>33</td>
<td>33</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. BIREUN</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>84</td>
<td>84</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. Aceh Utara</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>2</td>
<td>2</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>350</td>
<td>350</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>46</td>
<td>46</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>73</td>
<td>73</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. NIAS</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>103</td>
<td>103</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. BIREUN</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>52</td>
<td>52</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH UTARA</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>18</td>
<td>18</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing - Number of relocated houses built</td>
<td>77</td>
<td>77</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>155</td>
<td>155</td>
<td>100 %</td>
</tr>
</tbody>
</table>

### Environmental Assessment
IOM's transitional housing program was designed in accordance with regulations and standards outlined in the Indonesian governments “Blueprint” for rebuilding Aceh. The design takes into account continuing seismic activity in the region, and adheres to environmental recommendations made by the World Wildlife Fund, Indonesia and the Indonesian policy-research institution Greenomics.

### Social Impact Assessment
In view of longer-term planning, IOM has conducted a Needs and Aspirations Survey of IDP populations in 71 disaster affected sub-districts throughout Aceh to better determine IDP’s forward needs and expectations with a specific focus on settlement and livelihood recovery.
Description:
In response to the tremendous tsunami disaster in Aceh, some of the Islamic Non-Government Organization have saved hundreds of orphans and placed them in number of such temporary fostering house and/or settlement. Upon the initiative of the Saudi Charity Campaign (SCC) under the supervision of His Royal Highness Prince Naif bin Abdul Aziz, the Minister of Home Affairs of the Kingdom of Saudi Arabia, a Memorandum of Understanding was signed between the SCC and the Islamic Development Bank (IDB) on March 12, 2006, for the construction of 500 units of housing for tsunami victims in Aceh Province in the form of a Grant amounting to USD 9.9 Million. The project will be implemented by IDB through its Regional Office in Kuala Lumpur (ROKL) with the cooperation of the SCC Regional Office in Jakarta. For this purpose, an IDB Field Office had been established in Banda Aceh on July 1, 2006 under the supervision of the IDB ROKL.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Variant Kabupaten</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>958</td>
<td>79</td>
<td>8.25 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of relocated houses built</td>
<td>500</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>469</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>469</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Factors Causing Delays: Customs.

Environmental Assessment: Conducted by Supervision Consultant.

Social Impact Assessment: Conducted by Supervision Consultant.

Notes/Comments: For any further and detail information please do not be hesitate to contact with Br.Wan Shahruddin Wan Ibrahim, Project Manager, Islamic Development Bank Field Office Banda Aceh. Mobile Phone: 08126997155 or Pak Banta, (DED) Mobile Phone: 0811684273.
ISLAMIC RELIEF

www.islamic-relief.com

Reference Number : INFRA 211 IN; INFRA 296 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
INFRA 211 IN 01-Jun-05 12 1,184,000
INFRA 296 IN 09-Jun-06 12 3,687,412.71

Donor(s) : DEC UK (UK Disaster Emergency Committee); Islamic Relief.
Project Title : 1. Construction of Earthquake Resistant Homes.
2. Shelter Reconstruction.

Description :
INFRA 211 IN : Constructing Type 36 and Type 45 homes in Aceh Besar and Aceh Barat.
INFRA 296 IN : Type 45 housing construction in Aceh Besar and Aceh Barat.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>204</td>
<td>204</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>150</td>
<td>150</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>141</td>
<td>141</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>301</td>
<td>301</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>796</td>
</tr>
</tbody>
</table>

Factors Causing Delays : Land titling; Human Resources; Materials; Lack of Information.
Environmental Assessment : All materials used by Islamic Relief are environmental friendly.
Social Impact Assessment : Community will be able to rebuild their lives.
ISTANBUL METROPOLITAN MUNICIPALITY

IMM

www.ibb.gov.tr

Reference Number : INFRA 255 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
12-Dec-05 5 130.000

Donor(s) : Istanbul Metropolitan Municipality.

Project Title : Syiah Kuala University Lecturers' Houses.

Description :
Construction of 16 unit houses for a number of lecturers' and their families who have lost their houses as affected by the tsunami disaster on December 2004.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>District</th>
<th>Key Performance Indicators</th>
<th>Target</th>
<th>Progress</th>
<th>Percent</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. BANDA ACEH</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>16</td>
<td>16</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>16</td>
</tr>
</tbody>
</table>

Environmental Assessment : The EIA (Environmental Impact Assessment) has been granted by the University of Syiah Kuala.
Notes/Comments : The plan of the project can be requested from our office. See our project plan in these attachments for details. The project has been finished on 1st March 2006 and submitted to the University authorities on 7th March 2006.
ITALIAN COOPERATION

www.italcoop.org.sz

Reference Number: HEAL 88 Bilat; INFRA 220 IN; INFRA 223 IN; CROSS 15 Bilat

Project Type: On-budget

Project Period:

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Duration (Months)</th>
<th>Committed USD</th>
</tr>
</thead>
<tbody>
<tr>
<td>01-Sep-05</td>
<td>7</td>
<td>275,582.72</td>
</tr>
<tr>
<td>01-Jun-05</td>
<td>3</td>
<td>13,913.58</td>
</tr>
<tr>
<td>08-Aug-05</td>
<td>6</td>
<td>155,650</td>
</tr>
<tr>
<td>01-Jun-05</td>
<td>12</td>
<td>2,469,136</td>
</tr>
</tbody>
</table>

Donor(s): Italian Cooperation

Project Title:
1. Reconstruction of 1 Puskesmas, 1 Postu, 6 Polindes in Sub-district Peukan Bada.
2. Pilot Project Reconstruction of 2 permanent houses of 45 m2 in Blang Kubu Bireuen District.
3. Reconstruction of 30 permanent houses of 45 square meter in Rehum Baro Village of Bireuen District.
4. Emergency Program to Support the Indonesian People Tsunami strike AID number: 8160.

Description:
1. Reconstruction and providing medical equipment of 1 unit of Puskesmas; 1 unit Pustu; 6 units Polindes; 4 houses for paramedics and provision of 9 Motorbikes and 1 Ambulance.
2. Reconstruction of 2 permanent houses 45 meter square.
3. Reconstruction of 30 permanent houses of 45 meter squares for fishermen in Rehum Baro Village.
4. Reconstruction of 48 Health Infrastructures, 408 Houses 45 meter square.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing — Number of houses built</td>
<td>4</td>
<td>4</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. BIREUN</td>
<td>(INFRA) Housing — Number of houses built</td>
<td>2</td>
<td>2</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. BIREUN</td>
<td>(INFRA) Housing — Number of houses built</td>
<td>30</td>
<td>30</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. BIREUN</td>
<td>(INFRA) Housing — Number of houses built</td>
<td>2</td>
<td>2</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing — Number of houses built</td>
<td>231</td>
<td>231</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>269</td>
</tr>
</tbody>
</table>

Environmental Assessment: Utilization of local material and no negative impact on environment.

Social Impact Assessment: No negative impact on social structure.
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Japanese Red Cross
Jaringan Kasih
Jesuit Refugee Service
JKMA
Reference Number: INFRA 216 IN; INFRA 219 IN

Project Type: On-budget

Project Period: Start Date Duration (Months) Committed USD
INFRA 216 IN 01-May-05 27 6,754,565
INFRA 219 IN 01-Oct-05 24 6,890,000

Donor(s): Japanese Red Cross.

Project Title: 1. Construction of Permanent Housing in Aceh Barat District.
2. Housing in Simeulue: North half of Simeulue Tengah and Salang sub-districts.

Description:

INFRA 216 IN: The primary objective is to construct and provide earthquake resistant and locally adequate permanent houses to Tsunami and Earthquake victims in the sub-district of Woyla of Aceh Barat district.

INFRA 219 IN: 252 unit houses in North half of Simeulue Tengah, 373 houses in Salang.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>1,062</td>
<td>775</td>
<td>72.98%</td>
</tr>
</tbody>
</table>

Beneficiaries
Households

Factors Causing Delays: Human Resources.

Environmental Assessment: Will be carefully considered. The house design will use minimum timbers material.

Social Impact Assessment: Will be carefully considered. Providing houses gives secure life for the community.
JARINGAN KASIH
JARKAS

Reference Number : INFRA 90 IN; INFRA 479 IN
Project Type : On-budget

<table>
<thead>
<tr>
<th>Project Period</th>
<th>Start Date</th>
<th>Duration (Months)</th>
<th>Committed USD</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>01-Sep-05</td>
<td>10</td>
<td>491,869.14</td>
</tr>
<tr>
<td></td>
<td>01-Aug-06</td>
<td>12</td>
<td>253,941.98</td>
</tr>
</tbody>
</table>

Donor(s) : Caritas Germany.

Project Title :
1. Reconstruction of 90 houses Angkeo Simeulue.
2. Reconstruction of 15 unit of two storey house in Salur Village, Reconstruction of 16 unit house in Luan Sorib Village, Water project in Angkeo Village.

Description :
INFRA 90 IN : Rehabilitation of 85 unit houses according to the results of a preliminary project in which 5 model houses have been built in the same village during the past three months.

INFRA 479 IN : To reconstruct a decent houses for the 31 Tsunami affected household and underpin by providing clean water supply for the previous addressed beneficiaries and local community in Angkeo Village. It is expected that with a proper installation and implementation of water and sanitation project will created much healthier living environment and reduce the possibility of dangerous epidemic prevalence in the area; create a job opportunity in the area; increase local economic recovery by using local resources; promotes and strengthening the community participation, awareness and capacity. Possibility for further follow-up intervention in social development for the community will be implementing gradually through different program in the area strengthening the capacity of local communities.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. SIMEULUE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>85</td>
<td>85</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. SIMEULUE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>31</td>
<td>31</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>116</td>
</tr>
</tbody>
</table>

Factors Causing Delays : Materials.

Environmental Assessment : Any possible impact on local natural resources is excluded by the construction approach. It is beyond this project framework to address any further impact in the environment, (eg; waste, garbage and disposal management, and drainage).

Social Impact Assessment : Community participate approach for the reconstruction of their houses is considered to form the basis of re-establishing the social fabrics of the society.
Donor(s) : Caritas Network; Jesuit International.

Project Title :
1. Shelter Program in Pulo Aceh, Aceh Besar.
2. Shelter Program in Pesanren Budi, Lamno Sub-District, Aceh Jaya.

Description :
INFRA 233 IN : Housing reconstruction assistance for 106 tsunami affected households on in Breuh Island, Pulo Aceh Sub-District of Aceh Besar Regency.
INFRA 234 IN : Housing reconstruction assistance toward informal Islamic boarding school (Pesanren) Budi in Lamno Sub-District of Aceh Jaya Regency. The housing assistance scheme aimed to reconstruct 100 units houses within the boarding school compound.
INFRA 237 IN : This project aimed to reconstruct 82 units house along with the water and sanitation provisions for tsunami affected households in Kula Tripa and Babah Lueng Villages in Nagan Raya Regency.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>106</td>
<td>106</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>102</td>
<td>102</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. NAGAN RAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>82</td>
<td>82</td>
<td>100 %</td>
</tr>
</tbody>
</table>

Factors Causing Delays : Human Resources; Materials; Other.

Environmental Assessment : The housing reconstruction is taking into account any possible impact on the newly reconstruct human settlement area.

Social Impact Assessment : The housing program implemented trough community participatory approach, which improving womens involvement during the overall decision-making and project implementation phases in-line with the local religios customary.
Reference Number: INFRA 426 LN
Project Type: On-budget
Project Period: Start Date Duration (Months) Committed USD
01-Jan-06 12 572,000

Donor(s): IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title: Transitional Shelter’s per Implementing Partners – JKMA

Description:
Transitional Shelter’s per Implementing Partners – JKMA.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. SIMEULUE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>143</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td>143</td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td>143</td>
<td></td>
</tr>
</tbody>
</table>
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Kata Hati Institute
Kerkinactie-hollands
KKSP
Komite Rehabilitasi dan Rekonstruksi Jambo Mesjid
Reference Number : INFRA 325 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
28-Mar-06 10 650,000

Donor(s) : DEA (Diakonie Emergency Aid).

Project Title : Rebuilding of House type 45 in Dusun Tgk. Tuan DiPulo

Description :
The purpose of this program is to accelerate and facilitate the process of rehabilitation and reconstruction in Aceh, it is expected that by this program intervention the tsunami victims who are still living in barracks or tents can be immediately re-house to the newly build houses by NGOs including the house which will be built by Katahati institute. On the first batch Katahati Institute will only build 75 units of houses with 45 square meter type in Dusun T.Tuan Dipulo, Lampulo Village, Kuta Alam district. These houses only provided for the beneficiaries who are still living in emergency tents.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kata BANDA ACEH</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>75</td>
<td>75</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td>300</td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td>75</td>
<td></td>
</tr>
</tbody>
</table>

Environmental Assessment : The housing assistance scheme which provided by Kata Hati Institute toward the beneficiaries who previously living on tents and barracks in Lampulo Village has given a significant influence in improving IDPs physical security and their socio-economic aspect.

Social Impact Assessment : During the construction process, the working team has faced several obstacles, one of them is the influence from the heavy rain that had damaged the road along the way to the construction site, this problem has compounded since most of the construction area is flooded. Those factors cause the delay in building material to the site and subsequently delayed the construction activities.
Donor(s) : Foundation Howu-Howu.

Project Title : Home and Livelihood.

Description:
Howu-Howu started two projects which comprise a housing and livelihood assistance in southern of Nias. As per now Howu-Howu foundation has built 90 motorized fishing boats and 23 houses as well. On 17 September 2005, the boats and houses hand-over to the respective beneficiaries.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. NIAS SELATAN</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>50</td>
<td>50</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>1,200</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>203</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Environmental Assessment:
The impact of the project toward community socio-economy aspect has shown a very positive result in strengthening community social cohesiveness. For example, each fishing boat was provided to be own and operate by two fisherman households, this tailor-made intervention has ensure the revival of their origin income generation sector and simultaneously increasing the communities socio-economical ties.

Notes/Comments:
Entire building materials are bought in Nias in-order to stimulate the local economic recovery.
Reference Number: INFRA 363 IN
Project Type: On-budget
Project Period:
Start Date: 01-Apr-05
Duration (Months): 13
Committed USD: 1,591,820

Donor(s): Tdh Germany.
Project Title: Home and Livelihood.

**Description:**
To reconstruct houses for the post-tsunami affected communities in Aceh Barat, Bireun and Nagan Raya Districts.

**Key Performance Indicators (August 2008):**

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>475</td>
<td>475</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. BIREUN</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>84</td>
<td>84</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab NAGAN RAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>36</td>
<td>36</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>595</td>
</tr>
</tbody>
</table>
KOMITE REHABILITASI dan REKONSTRUKSI JAMBO MESJID

Reference Number : INFRA 160 IN; INFRA 323 IN; INFRA 476 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
INFRA 160 IN 01-Sep-05 6 214,350
INFRA 323 IN 01-Mar-06 7 345,679.01
INFRA 476 LN 01-Jan-07 9 291,358.02

Donor(s) : Caritas Germany

Project Title : 1. Housing Reconstruction Project for the most affected Tsunami victims - Jambo Mesjid Village - 2nd phase.
2. Rehabilitation & Reconstruction of 52 houses in Jambo Mesjid Village - 3rd phase.
3. Housing Reconstruction and Rehabilitation for 50 houses in Jambo Mesjid Village - 4th phase.

Description :
INFRA 160 IN : The projects concentrating on community building thru house reconstruction. The project will provide technical experience and social competence to the Village Committee in facilitating the cooperation with international donors.

INFRA 323 IN : The projects concentrating on community building thru house reconstruction. The project will provide technical experience and social competence to the Village Committee in facilitating the cooperation with international donors. In a long term view it is foreseen that after a successful reconstruction phases in Jambo Mesjid Village with the community participatory approach up to 104 families will have found a permanent place to live. The remaining 52 houses from the 2nd phase will be reconstructed and the new houses shall be built at the places of the old destroyed houses according to the wish of the villagers and due to the limited spatial possibilities between the coastline and the intensive use of the area with fish ponds. Through the process of reconstruction the intention is to motivate the community to be proactive in the decision making process and through out the process of reconstruction. This intention will also strengthen the community participation and development. Future planning from this community building program is to broaden the area of working and planning for the future work in the village as part of the village development thru their income generation and social project.

INFRA 476 LN : Jambo Mesjid Village is one of the locations on the east coast of Aceh affected by the tsunami in 2004. 104 houses have been completed and occupied; remaining 41 houses are needed along with other 9 houses for repairs. The community has developed working group for income generation activity such as fish restoration, mats making, embroidery and cooking. The community also has repaired their meeting hall (Balai Desa) using the surplus of previous reconstruction projects.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kota LHOKSEUMAWE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>50</td>
<td>50</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota LHOKSEUMAWE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>52</td>
<td>52</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota LHOKSEUMAWE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>41</td>
<td>41</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of heavily damaged houses</td>
<td>9</td>
<td>9</td>
<td>100 %</td>
</tr>
</tbody>
</table>

Beneficiaries : 152

Environmental Assessment : Any possible impact on local natural resources is excluded by project approach. It is beyond this project framework to address any further impact in the environment, (e.g. waste, garbage and disposal management and drainage).

Social Impact Assessment : Community participate approach for the reconstruction of their houses is considered to form the basis of re-establishing the social fabric of the society.
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

L’Arche de Zoe
Latter-Day Saint Charities
Lembaga Pencerahan & Advokasi Masyarakat Nias
LPM Pesisir
### L’ARCHE de ZOE

<table>
<thead>
<tr>
<th>Reference Number</th>
<th>INFRA 420 IN</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Type</td>
<td>On-budget</td>
</tr>
<tr>
<td>Project Period</td>
<td>Start Date Duration (Months) Committed USD</td>
</tr>
<tr>
<td>01 Jan 06</td>
<td>12</td>
</tr>
</tbody>
</table>

Donor(s) : IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title : The Report of Transitional Shelter Per Implementing Partners.

Description :

**Key Performance Indicators (August 2008)** :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>INFRA) Housing – Number of houses built</td>
<td>4</td>
<td>4</td>
<td>100 %</td>
</tr>
</tbody>
</table>

### LATTER-DAY SAINT CHARITIES

<table>
<thead>
<tr>
<th>Reference Number</th>
<th>INFRA 178 LN</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Type</td>
<td>On-budget</td>
</tr>
<tr>
<td>Project Period</td>
<td>Start Date Duration (Months) Committed USD</td>
</tr>
<tr>
<td>01-Feb-05</td>
<td>8</td>
</tr>
</tbody>
</table>

Donor(s) : The Church of Jesus Christ of Latter-day Saints.

Project Title : Homes & Community Buildings – Banda Aceh.

Description :
This project was completed for the First Lady of Indonesia, who wanted to provide to the people of Aceh a model temporary housing community specifically for women who lost their husbands in the tsunami and for their children. The First Lady personally participated in the design of the homes. In addition to 50 homes, LDSC provided two Meunasah (small mosques); a community center (used also as a sewing and skills training center); a water system (including 7 wells and water storage tanks); gravel pathways; and a children’s recreation area. Each home has two bedrooms, a living room, water, electricity, bathroom, a cooking porch and a septic system. The homes are designed to be for 2 - 6 years lifetime of occupancy. The plan of the Office of the First Lady is to teach the women skills so that they can become self-reliant as a family and begin saving their own money for the purchasing a piece of land for building a permanent shelter. LDSC contracted the construction with Bekasi based company to construct the homes, meunasahs and community center.

**Key Performance Indicators (August 2008)** :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kota Banda Aceh</td>
<td>INFRA) Housing – Number of temporary houses built</td>
<td>50</td>
<td>50</td>
<td>100 %</td>
</tr>
</tbody>
</table>

**Benefits**

| Households       | 250 |

**Environmental Assessment** : Drainage, septic systems, and gravel pathways will minimize any negative environmental.
Donor(s) : Christian Aid; TDH Netherlands (Terre des Hommes Netherlands).

Project Title : School and House Reconstruction.

Description:
This project targeted to build 5 elementary schools in 5 sub-districts in Nias Selatan and to reconstruct 125 unit houses for the earthquake affected beneficiaries in 2 sub-districts as well. This project aims to support community recovery process by providing their basic needs for shelter and education facilities.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. NIAS SELATAN</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>125</td>
<td>125</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>33</td>
<td>33</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>1,774</td>
</tr>
</tbody>
</table>

Factors Causing Delays : Materials.
LPM PESISIR

Reference Number : INFRA 421 LN

Project Type : On-budget

Project Period : Start Date Duration (Months) Committed USD
01-Jan-06 12 644,000

Donor(s) : IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title : The Report of Transitional Shelter’s per Implementing Partners.

Description :

The Report of Transitional Shelter’s per Implementing Partners – LPMP.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. NIAS SELATAN</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>136</td>
<td>136</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>25</td>
<td>25</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td>161</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td>161</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Malteser International
Medan Peduli
Mercy Corps
Mercy Malaysia
Mercy USA
Ministry of Environment
Monjago Vano
Muslim Aid Indonesia
MALTESER INTERNATIONAL

www.malteser.org

Reference Number : INFRA 152 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
03-Feb-05 36 3,797,468.35

Donor(s) : German Development Cooperation through KfW Development Bank (German Financial Cooperation).

Project Title : Village reconstruction and livelihood assistance in Lancok and Jambo Timur.

Description :
Reconstruction of 306 type 42 square meter houses; installation of biofil septic tanks for all houses built by Malteser International; rehabilitation of 12 houses; in co-operation with PDAM providing water supply intake connection; construction of village head office; construction of bridge (20 ton capacity); construction of salt containers; construction of wooden bridges as emergency escape / evacuation escape lane; providing micro credit schemes for aquaculture and local handicraft activities.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH UTARA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>306</td>
<td>306</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. LHOKSEUMAWE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>190</td>
<td>190</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>40</td>
<td>40</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>1,900</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>536</td>
</tr>
</tbody>
</table>
**MEDAN PEDULI**

**Reference Number :** INFRA 263 LN  
**Project Type :** On-budget  
**Project Period :**  
   **Start Date** | **Duration (Months)** | **Committed USD**  
   01-Aug-05 | 14 | 417,942

**Donor(s) :** FCBC (Faith Community Baptist Church); World Relief.

**Project Title :** Housing development in Reudeup - Pante Raja – Pidie.

**Description :**  
Reconstruction of 112 semi permanent houses started in August 2005.

**Key Performance Indicators (August 2008) :**

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. PIDIE</td>
<td>(INFRA) Housing — Number of houses built</td>
<td>106</td>
<td>106</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing — Number of lightly damaged houses</td>
<td>6</td>
<td>6</td>
<td>100 %</td>
</tr>
</tbody>
</table>

| Beneficiaries | 112 |
| Households    | 112 |
Donor(s) :

Project Title : Support for Return and Village Recovery.

Description :

The objectives of this project are :

1. To help displaced people return to their villages.
2. To prepare villages for revitalization and robust recovery. For the short-term the project is aligned with immediate needs the Master Plan outlines including :
   - Water and sanitation for those returning to villages including those in Temporary Living Centers and tents.
   - Promoting transparency and community decision-making.
   - Providing direct assistance in the form of community grants to support return at $50 USD per person. These grants can be used based on community decision including individual distribution or a community project.
   - Supporting the building of individual housing through partnering with and supporting groups that are rebuilding individual housing.
3. In the longer-term recovery process the envisioned activities would be aligned with the master plan by :
   - Developing reliable and efficient community infrastructure through supporting quality engineering and community managed sustainability plans for infrastructure.
   - Rehabilitation of community infrastructure according to community priorities including mosques access roads schools and local government offices.
   - Increasing the participation and empowerment of communities in their local governance and government including through finding ways to solve their own problems.
   - Requiring community contribution to projects including potential funds and/or non-technical labor.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>25</td>
<td>25</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>3</td>
<td>3</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>10</td>
<td>10</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of temporary houses built</td>
<td>1</td>
<td>1</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>50,000</td>
</tr>
</tbody>
</table>

Environmental Assessment : As new villages are relocated into areas that were previously overgrown and wild and new roads are cut to service them, there will be some impact on the surrounding environment (albeit minor).

Social Impact Assessment : This project relies on the locally determined priorities and locally managed plans for village recovery.
**MERCY MALAYSIA**

www.mercy.org.my

<table>
<thead>
<tr>
<th>Reference Number</th>
<th>INFRA 53 IN; INFRA 54 IN</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Type</td>
<td>On-budget</td>
</tr>
<tr>
<td>Project Period</td>
<td>Start Date</td>
</tr>
<tr>
<td>INFRA 53 IN</td>
<td>23-Apr-05</td>
</tr>
<tr>
<td>INFRA 54 IN</td>
<td>05-Mar-05</td>
</tr>
</tbody>
</table>

**Donor(s):** Malaysia (Other).

**Project Title:**
1. Core House Desa Weu Raya, Aceh Besar Regency.
2. Relocation House Sebun Ayun, Aceh Besar Regency.

**Description:**
- **INFRA 53 IN:** Objective: To reconstruct 231 units of core houses with 52 square meter size and to rehabilitate 14 units of damaged houses.
- **INFRA 54 IN:** To construct 88 units of relocation houses; unit of Small Mosque; 1 unit balai pendidikan; 2 units of public toilet and bathroom; 1 unit of pusat kesihatan satelit (PUKESLIT).

**Key Performance Indicators (August 2008):**

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>231</td>
<td>231</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of heavily damaged houses</td>
<td>14</td>
<td>14</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing - Number of houses built</td>
<td>88</td>
<td>88</td>
<td>100 %</td>
</tr>
</tbody>
</table>
Reference Number : INFRA 162 IN
Project Type : On-budget
Project Period : Start Date 26-Oct-05 Duration (Months) 11
Committed USD 400,000

Donor(s) : Malaysia (Other).

Project Title : Housing Reconstruction Project in Seubun Ketapang Village, Lhoknga, Aceh Besar.

Description :
Reconstruct 93 unit houses and Rehabilitate 4 unit houses in Seubaun Ketapang Village.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>97</td>
<td>97</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing - Number of heavily damaged houses</td>
<td>4</td>
<td>4</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td>319</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td>97</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Donor(s) : Muslim Aid; Oxfam International; ADB (Asian Development Bank); IFRC (International Federation of Red Cross and Red Crescent Societies)

Project Title : 1. Habitat (housing, water & sanitation) for fishing village communities.
2. Habitat For Tsunami Survivors (Oxfam-Mai).
3. Housing For Tsunami Survivors (ADB-Mai).

Description :

INFRA 3 LN :
Providing housing, including well, septic tank and bathroom for fishing communities in Banda Aceh. The concept design of the housing is based on a local Acehnese architecture design. The Tsunami survivors working together with architecture university students, this step was undertaken in order to ensure that the project is sourcing local talent, local skills, local materials and at the end will provide a housing product which is culturally sensitive and acceptable. The housing design uses traditional pillars and joints for the main structure which means that the building is elastic and therefore earthquake resistant. The involvement of the home owners in the work also provides ‘diversional therapy’, instills ownership, reinforces or revives traditional work skills. In this project Muslim Aid has allowed house owners to make individual design variation choices within the budget and basic design range. Muslim Aid has pioneered the introduction of insulation foil to reflect the heat from aluminum roofs and has used powder coated corrugated iron to prevent rusting.

INFRA 281 IN :
This project is a twinning programme with Oxfam, providing housing, including well, septic tank and bathroom for communities whose homes were destroyed by the tsunami and earthquake. The concept design of the housing is based on a local Acehnese architecture design. The Tsunami survivors working together with architecture university students, this step was undertaken in order to ensure that the project is sourcing local talent, local skills, local materials and at the end will provide a housing product which is culturally sensitive and acceptable. The housing design uses traditional pillars and joints for the main structure which means that the building is elastic and therefore earthquake resistant. The involvement of the home owners in the work also provides ‘diversional therapy’, instills ownership, reinforces or revives traditional work skills. In this project Muslim Aid has allowed house owners to make individual design variation choices within the budget and basic design range. Muslim Aid has pioneered the introduction of insulation foil to reflect the heat from aluminum roofs and has used powder coated corrugated iron to prevent rusting.

INFRA 282 IN :
Providing good quality housing for tsunami survivors as an implementing partner for Asian Development Bank.

INFRA 460 LN :
The Report of Transitional Shelter’s Per Implementing Partners - Muslim Aid.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>172</td>
<td>172</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota SABANG</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>65</td>
<td>40</td>
<td>61.54 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>206</td>
<td>9</td>
<td>4.37 %</td>
</tr>
<tr>
<td>Kab. PIDE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>104</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Kab. BIREUEN</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>488</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Kab. ACEH UTARA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>53</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Kota LHOKESEUMAWE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>75</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of temporary houses built</td>
<td>464</td>
<td>464</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. PIDE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>311</td>
<td>311</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. BIREUEN</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>61</td>
<td>61</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH UTARA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>341</td>
<td>341</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>826</td>
<td>826</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota SABANG</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>251</td>
<td>251</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>3,179</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>Temporary houses 2254, permanent houses 1221</td>
</tr>
</tbody>
</table>
Factors Causing Delays : Government of Indonesia processes;
Environmental Assessment : Overall projects are environmentally friendly.
MINISTRY of ENVIRONMENT

www.menlh.go.id

Reference Number : INFRA 124 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
15-Sep-05 4 218,000

Donor(s) : BCF II (British Columbia Forestry Innovation Investment).

Project Title : British Columbia Demonstration Housing.

Description:
British Columbia Forestry Innovation Investment funded the activities necessary to provide a total of ten wood frame houses from four separate manufacturers in British Columbia. Each structure will be precut from pressure-treated lumber to withstand termites and tropical decay. Each structure has been designed to Canadian standards to ensure seismic resistance if the components are properly assembled.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>10</td>
<td>10</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

MONJAGO VAN

Reference Number : INFRA 427 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Jan-06 12 304,000

Donor(s) : IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title : Transitional Shelter’s per Implementing Partners.

Description:
Transitional Shelter’s per Implementing Partners – Monjago Vano.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. SIMELUE</td>
<td>(INFRA) Housing – Number of temporary houses built</td>
<td>76</td>
<td>76</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>76</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Household</td>
<td></td>
<td>76</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Netherlands Red Cross
Nias Selatan Local Government
NETHERLANDS RED CROSS

Reference Number : INFRA 298 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
02-Apr-07 5 548,148.15

Donor(s) : Netherlands Red Cross.
Project Title : Resettlement Programme at Tapak Gajah on Sabang Island.

Description :
To assist and strengthen PMI (Indonesian Red Cross) in rehabilitation and relocation of Tsunami affected IDPs from their original location of Pantai Kasih village to a new and safer relocation site on Tapak Gajah.

Key Performance Indicators(August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kota SABANG</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>50</td>
<td>50</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td>216</td>
<td>50</td>
<td>50</td>
<td></td>
</tr>
<tr>
<td>Household</td>
<td>16</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Environmental Assessment : The location is allocated by the office of the Major and development board of Kota Sabang.
Social Impact Assessment : Improving beneficiaries security of tenure and enhance living conditions to much safer relocation site.
Notes/Comments : Project is in the development phase. Is approved by the Taskforce of the Red Cross and Red Crescent movement on 1st December 2005. It is expected actual starting date will be March 2006.

NIAS SELATAN LOCAL GOVERNMENT

Reference Number : INFRA 426 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Jan-06 12 572,000

Donor(s) : IFRC (International Federation of Red Cross and Red Crescent Societies).
Project Title : Transitional Shelter’s per Implementing Partners.

Description :
Transitional Shelter’s per Implementing Partners – JKMA.

Key Performance Indicators(August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. SIMEULUE</td>
<td>(INFRA) Housing – Number of temporary houses built</td>
<td>143</td>
<td>143</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td>143</td>
<td>143</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Household</td>
<td>143</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Obor Berkat Indonesia
Oxfam
Oxfam GB
OBOR BERKAT INDONESIA

OBIG
www.obi.or.id

Reference Number : INFRA 266 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
28-Dec-04 61 4,200,000

Donor(s) : Operation Blessing.

Project Title : Yayasan Obor Berkat Indonesia - Health Project in Banda Aceh and Aceh Besar; Housing Project in Aceh Besar and Aceh Jaya; Livelihood project in Aceh Jaya.

Description :

1. Doctors Replacement Program at Puskesmas and Pustu.
2. Mosquito Fogging Program.
3. Food and Nutrition Program.
4. Mobile Clinic Program to Remote Areas.
5. Housing Program in Aceh Besar and Aceh Jaya.
6. Reconstruction of Fish Pond in Aceh Jaya.
7. Livelihood Program in Aceh Jaya.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>116</td>
<td>110</td>
<td>94.83 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>803</td>
<td>439</td>
<td>54.67 %</td>
</tr>
<tr>
<td>Kota BANDA ACEH</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>60</td>
<td>60</td>
<td>100 %</td>
</tr>
<tr>
<td>Variant Kabupaten</td>
<td></td>
<td>33</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>5,000</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>1,000</td>
</tr>
</tbody>
</table>

Factors Causing Delays : Building Materials availability.

Environmental Assessment : There is no significant environmental awful impact foreseen.

Social Impact Assessment : Helping people to revive their life and restart their income generating activities through livelihood intervention. Rebuilding the communities houses directly will be as a stepping stone to rebuild communities live after the catastrophic disaster. Nevertheless, the health intervention program has serve people on their healthcare issues and simultaneously provides adequate nutrition improvement toward children on the affected areas.
### Project Details

**Reference Number:** INFRA 301 IN; INFRA 302 IN; INFRA 304 IN  
**Project Type:** On-budget  
**Project Period:**  
- **INFRA 301 IN:** Start Date: 01-Jan-05, Duration (Months): 36, Committed USD: 6,872,883.93  
- **INFRA 302 IN:** Start Date: 01-Jan-05, Duration (Months): 34, Committed USD: 6,876,689.29  
- **INFRA 304 IN:** Start Date: 01-Jan-05, Duration (Months): 27, Committed USD: 7,024,196.43  

**Donor(s):** DEC-UK (UK Disaster Emergency Committee).  

**Project Title:**  
1. Aceh Barat (Meulaboh) Tsunami Response Programme.  
2. East Coast Aceh (Lhokseumawe and Sigli) Tsunami Response Programme.  

**Description:**  
- **INFRA 301 IN:** The Oxfam Meulaboh programme aims to reduce morbidity due to water and sanitation related diseases, as well as to strengthen capacities of tsunami-affected households to improve sustainable livelihood opportunities.  
- **INFRA 302 IN:** Oxfam’s East Coast projects aim to reduce morbidity due to water and sanitation related diseases, to strengthen capacities of tsunami-affected households to improve sustainable livelihood opportunities, and to provide appropriate core shelter, basic infrastructure and equal rights to ownership and tenure security.  
- **INFRA 304 IN:** Oxfam Lamno projects aim to reduce morbidity due to water and sanitation related diseases, to strengthen capacities of tsunami-related households to improve sustainable livelihood opportunities, and to provide appropriate core shelter, basic infrastructure and equal rights to ownership and tenure security.  

**Key Performance Indicators (August 2008):**

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>33</td>
<td>33</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. RDIE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>24</td>
<td>24</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH UTARA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>256</td>
<td>256</td>
<td>100 %</td>
</tr>
<tr>
<td>Kota LHOKSEUMAWE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>16</td>
<td>16</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>215</td>
<td>156</td>
<td>72.56 %</td>
</tr>
</tbody>
</table>

**Environmental Assessment:** Seeds and chemicals for agriculture will follow Indonesian regulations. Through our public health activities we intend to improve the environment through adequate and appropriate waste disposal – including recycling, composting and rubbish pit digging.  

**Social Impact Assessment:** Oxfam programmes are community driven. Communities are consulted and all activities are implemented in partnership. Oxfam strives to ensure that all vulnerable groups – eg very poor, female-headed households – are included in all consultation exercises.
Oxfam GB

www.oxfam.org

Reference Number: INFRA 163 IN
Project Type: On-budget
Project Period: Start Date 01-Jan-05
Duration (Months) 39
Committed USD 18,393,708.93

Donor(s): DEC-UK (UK Disaster Emergency Committee).

Project Title: Aceh Besar and Banda Aceh Tsunami Response Programme.

Description:

Oxfam's projects in Aceh Besar and Banda Aceh aim to reduce morbidity due to water and sanitation related diseases; to strengthen capacities of tsunami-affected households to improve sustainable livelihood opportunities; and to provide appropriate core shelter, basic infrastructure, and equal rights to ownership and tenure security.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>1,167</td>
<td>1,128</td>
<td>96.66 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>15,000</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Environmental Assessment: Seeds and chemicals for agriculture will follow Indonesian regulations. Through our public health activities we intend to improve the environment through adequate and appropriate waste disposal – including recycling, composting and rubbish pit digging.

Social Impact Assessment: Oxfam programmes are community driven. Communities are consulted and all activities are implemented in partnership. Oxfam strives to ensure that all vulnerable groups – eg very poor, female-headed households – are included and represented in all community consultation exercises.
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Palang Merah Indonesia
PKPU The Humanitarian International Foundation
Plan International
Premiere Urgence
Professional International
Reference Number : INFRA 339 IN; INFRA 344 IN; INFRA 345 IN

Project Type : On-budget

Project Period : Start Date | Duration (Months) | Committed USD
--- | --- | ---
01-Oct-05 | 37 | 3,400,000
22-May-06 | 33 | 7,335,273.68
01-Jul-05 | 17 | 10,100,000

Donor(s) : Chinese Red Cross; Netherlands Red Cross; Hong Kong Red Cross.

Project Title :
2. Nias Rehabilitation and Development Programme (CPR 162/163).
3. Housing Rehabilitation Programme in Aceh Utara (CPR 101).

Description :

INFRA 339 IN
Location : China Red Cross plans to build Desa Kuala of Lamno Sub-District and it will be formed to Friendship Village which providing Housing assistance for 300 households (T.42/200 m2); Public Facilities; Small Mosque; Village Office; Auditorium; Puskesmas; Preliminary School; Access Roads; Road way and other Utilities.

INFRA 344 IN
Construction of houses and schools in the Sub-Districts of Gomo and Lahusa on Nias Island. Next to the construction and rehabilitation of houses a Community Based first aid and water and sanitation program will be established in the same areas.

INFRA 345 IN
Providing permanent shelters for tsunami-affected population in order to expedite the rehabilitation of Aceh Utara district. Activities include to construct approximately 737 units of permanent houses.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>1,621</td>
<td>1,374</td>
<td>84.76 %</td>
</tr>
<tr>
<td>Household</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

![Image of a building in the process of construction]
Reference Number : INFRA 329 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD

6 318,500

Donor(s) : ICNA Canada.

Project Title : Permanent House Reconstruction in Lamdingin Village Kuta Alam, Banda Aceh City.

Description:
Lamdingin Village is one of the areas which affected by tsunami disaster on 26, Dec 2004. PKPU the National Humanitarian Foundation provide housing assistance scheme by reconstruct 70 permanent houses with 36 square meter type that spread in Lamdingin sub-villages. The housing reconstruction targeted to address the affected beneficiaries - especially for orphans and widows.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. BANDA ACEH</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>71</td>
<td>70</td>
<td>98.59 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>70</td>
</tr>
</tbody>
</table>
Donor(s) : Plan International.

Project Title : Reconstruction of 100 unit houses at Peukan Bada Sub-District (partnership Plan International & UPLINK).

Description :
In June 2006 Plan International has signed contract with UPC-UPLINK to build 100 unit houses at Peukan Bada sub-district. This project will deliver 100-unit houses with the public infrastructure (access road, clean water supply and sanitation facilities) at 11 villages in Peukan Bada. The house is build with 36 square meter size, a standard size for disaster affected communities. The budget allocation per house is IDR 52,175,614 plus another IDR 17,824,434 for septic tank, water supply, drainage system & access road is. The total budget per house is IDR 70,000,000. Plan International will also underpin with hygiene promotion program to the beneficiaries in order to give information about healthy living and to maintain a good and sustainable environment.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>100</td>
<td>100</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Environmental Assessment : No negative impact expected. As the project will be constructing on land and in environment that was devastated by tsunami, the intention of the project is to improve the environment for the children and community to use in safe, healthy way.

Social Impact Assessment : Plan International Indonesia’s mainstream the community involvement in all projects, including on the early housing designing phase. Social impacts are expected to be overall positive; the community should have a strong sense of pride and belonging with their new home.
Description:
Première Urgence implements shelter reconstruction program in Nagan Raya Sub-District in five villages, which inhabitants by 250 household. These 5 villages are Padang Payang, Padang Rubek, Kuala Baro, Leung Teuke Ben and Drien Tujuh. Initial assistance provided through cash-for-work intervention, which provides an assistance scheme toward the affected-communities in order to revive their income generation sector; this activities also aiming to stimulate and strengthen beneficiaries’ capacity to immediate leaves the barracks and immediately rebuilt their origin villages. Première Urgence has implemented an integrated approach to support the re-housing activities toward the affected-communities; the first step is to provide adequate shelter to the beneficiaries; second step is to ensure access to safe water and sanitation while simultaneously assist the beneficiaries to sustain their needs during the work by distribution of a cash compensation scheme. Nevertheless, the targeted beneficiaries are completely involved in the work and in charge of the project implementation with the logistical and technical support provided from the Première Urgence.

Key Performance Indicators (August):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing – Number of temporary houses built</td>
<td>435</td>
<td>435</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. NAGAN RAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>58</td>
<td>58</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. NAGAN RAYA</td>
<td>(INFRA) Housing – Number of temporary houses built</td>
<td>158</td>
<td>158</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. NAGAN RAYA</td>
<td>(INFRA) Housing – Number of lightly damaged house(s)</td>
<td>276</td>
<td>276</td>
<td>100 %</td>
</tr>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>100</td>
<td>100</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>5,089</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>1,085</td>
</tr>
</tbody>
</table>

Factors Causing Delays: Building Materials; Others.

Notes/Comments: Local community support: Beneficiaries rebuilt their own houses by themselves. During the implementation period, the village leaders are highly engage and involved collaboratively in delivering the projects.
**PROFESSIONALS INTERNATIONAL**

**Reference Number** : INFRA 82 IN

**Project Type** : On-budget

<table>
<thead>
<tr>
<th>Project Period</th>
<th>Start Date</th>
<th>Duration (Months)</th>
<th>Committed USD</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>01 Jan 05</td>
<td>24</td>
<td>2,020,803</td>
</tr>
</tbody>
</table>

**Donor(s)** : Private Funds; World Relief.

**Project Title** : Kecamatan Batee Rehabilitation Program.

**Description** :

The intervention comprising several activities, such as deep well drilling; septic tank system; water intake piping; Villages debris clearing; land filling; erosion prevention; housing construction; school construction; bridge construction; fish pond walling rehabilitation; fish ponds cleaning; developing new sustainable fish ponds; mangrove trees planting; salt flat walls rehabilitation.

**Key Performance Indicators (July 2007)** :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>137</td>
<td>137</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. PIDIE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>227</td>
<td>227</td>
<td>100 %</td>
</tr>
</tbody>
</table>

**Environmental Assessment** : Deforestation issues, however the project is limiting the timber usage in house reconstruction and only purchasing legal timber.

**Social Impact Assessment** : Professionals International making every effort to incorporate the needs and wishes of the beneficiaries in our reconstruction/rehabilitation projects.
Qatar Charity

DIRECTORY OF IMPLEMENTATION ORGANISATIONS
QATAR CHARITY

www.qcharity.org

Reference Number: INFRA 321 IN
Project Type: On-budget
Project Period: Start Date 13-Jul-06 Duration (Months) 18 Committed USD 1,386,500

Donor(s): Qatar Charity.
Project Title: Lampineung Development Programme.

Description:
The project aims at providing assistance to the homeless families affected by tsunami disaster. For these purpose 210 houses of 36 square meter type, small clinic and one unit of small mosque will be built in Lampineung village, Baitussalam District of Aceh Besar Regency.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>210</td>
<td>100</td>
<td>47.62%</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>600</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>210</td>
</tr>
</tbody>
</table>
Rebuild Aceh Foundation

DIRECTORY OF IMPLEMENTATION ORGANISATIONS
REBUILD ACEH FOUNDATION

www.rebuildaceh.org

Reference Number : INFRA 359 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Mar-06 7 669,642.86

Donor(s) : Boulton Society, HSBC, UMRA -UK.

Project Title : Neuheun Sub-Village planning-housing construction project.

Description:
The project is fully supported both financial and technical from our main funding UMRA -United Kingdom. During its implementation the project has been highly communicate and coordinated with district, sub-district office of Aceh Besar, community leader as well the communities' members. The project is providing a support for community mapping and the sub village planning. The key main activities comprising: facilitation for resettlement for the internal displace peoples whom presently living in temporary shelters which located at Neuhen Village; organizing and managing the reconstruction process by mobilizing the local communities which led by experienced engineers; reconstruction of 100 housing units with 3.6 square meter dimension, with a semi-detach model; Reconstruction of public facilities such as road, drainage system, water supply, electrical connection; Livelihood intervention will be conducted after the completion the physical reconstruction activities, this livelihood intervention expected to regenerate the communities income generating sector.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>100</td>
<td>75</td>
<td>75 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>400</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>200</td>
</tr>
</tbody>
</table>

Notes/Comments: Village sourced skilled and unskilled labor involved in the reconstruction process. The reconstruction process will be supervised by experienced engineers to gradually increase and improve their skill.
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Samaritan’s Purse
Save The Children
Soroptimist International of Jakarta
SOS Desa Taruna
Spanish Red Cross
Donor(s) : Samaritan’s Purse; UNHCR (United Nations High Commissioner for Refugees); IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title:
1. Nagan Raya Reconstruction and Livelihood Recovery Program.
2. Permanent Housing Program for Nias in the sub-districts of Hiliduho and Gunung Sitoli.
3. Permanent Housing Program for Aceh Besar and Banda Aceh.
4. Permanent Housing Program for Aceh Jaya, Kecamatan Panga.
5. Permanent Housing Program for Lageun.

Description:
INFRA 59 IN:
To provide permanent houses and water/sanitation facilities to 622 earthquake affected households in Nagan Raya regency. Each of the 622 households selected will receive a shelter, well, latrine, and septic tank provisions.

INFRA 192 IN:
To provide permanent houses and water/sanitation facilities to 350 earthquake affected families in villages within the sub-district of Hiliduho and Gunung Sitoli. This September, 2007, Samaritan’s Purse added 120 permanent homes. Total are 470 houses. Each of the 470 households selected will receive a shelter, well, latrine, and septic tank provision.

INFRA 333 IN:
To provide permanent houses for 550 tsunami affected families in Aceh Besar and Banda Aceh.

INFRA 341 IN:
To provide permanent houses for 950 households of tsunami affected families in Aceh Jaya. This February 2007, Samaritan’s Purse added 65 permanent homes. Total is 1,015 permanent homes.

INFRA 415 IN:
To provide permanent house for 163 tsunami affected families in Lageun.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. NAGAN RAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>622</td>
<td>622</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. NIAS</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>470</td>
<td>470</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>441</td>
<td>441</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. BREUEN</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>50</td>
<td>50</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>1,015</td>
<td>1,015</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>163</td>
<td>163</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>2,813</td>
</tr>
</tbody>
</table>

Factors Causing Delays: Materials; Other

Environmental Assessment:
1. The projects aimed to provide houses made of shelter materials which are more earthquake resistant and environmentally sound than their former homes.
2. Wood purchased for the construction of the roof trusses runs the risk of abetting illegal forestry which reduces trees in areas that are not properly monitored, possibly to the detriment of the immediate environment.
3. There are little to no risks to the environment, and through a sustainable water and sanitation program, mitigation of current pollution to water suppliers is planned.

Social Impact Assessment:
1. Sometimes the locations of the houses are dictated by the government and the people disagree for various reasons such as the houses being too far from the ocean for fishermen - compromises between leaders and civilians need to be made.
2. Through providing empowerment for women in traditional roles, a positive impact on cultural and religious environment is expected.
3. Providing the effective transition phase and rehabilitation for those families desiring to return to their originated village.
4. To cultivate a spirit of community and solidarity through the use of group building teams.
Donor(s) : DEC-UK (UK Disaster Emergency Committee); OFDA (Office of the US Foreign Disaster Assistance); Private Funds; Save the Children Norway; USAID (United States Agency for International.

Project Title : Infrastructure, Construction and Engineering.

Description :
To support the return of tsunami affected populations to their origin villages through the provision of housing and water and sanitation facilities that will help to restore and strengthen communities in a manner that respects local culture and brings positive change to the lives of communities and children. Key Objectives: To provide temporary and permanent housing with livable spaces for children and their families; providing houses to water and sanitation facilities and infrastructure; Improve earthquake risk mitigation and awareness.

Environmental Assessment : Deforestation of tropical forest, to be avoided at all costs through the procurement of sustainable and legal timber.

Social Impact Assessment : Social jealousy caused by different housing projects with different values in the same village or between neighboring villages. Land ownership disputes between surviving family members.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>1,025</td>
<td>844</td>
<td>82.34%</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of temporary houses built</td>
<td>50</td>
<td>50</td>
<td>100%</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>55,000</td>
</tr>
</tbody>
</table>
SOROPTIMIST INTERNATIONAL OF JAKARTA

www.soroptimistinternational.org

Reference Number : INFRA 317 LN
Project Type : On budget
Project Period : Start Date Duration (Months) Committed USD
01-Apr-05 23 1,300,000

Donor(s) : Netherlands Red Cross; Private Funds.

Project Title : Rebuilding Lamreh Village (RLV).

Description:
The overall goal of the RLV project is to provide proper housing and good access to primary education and health care for the people of Lamreh. By so doing, SIJ hopes to improve the villagers' welfare and quality of life to ensure they can all look forward to a more secure and meaningful future after the terrible tsunami disaster. The Rebuilding Lamreh Project (RLV) is a US$1.3 million project, implemented with funds from Soroptimist Clubs and other donors worldwide. RLV is being fully implemented and managed by three members of the Soroptimist International of Jakarta Club, with the remaining eight active Club members playing an advisory and supportive role. Work commenced in May, 2005, in Lamreh. The official handing over of the village took place in Lamreh September 2006, with representatives from BRR, PMI, local government, donors and friends of SIJ present. In Phase I (completed) of the RLV Project, SIJ built 200 houses in the four hamlets of Lamreh: Malahayati; Ujung Padang; Ujung Lancang; and Bukit Soeharto. Initially, most of the construction work under RLV has been carried out by Acehnese contractors, engaged through a formal tendering process conducted by SIJ in March - April, 2005. Other project personnel, (e.g. on site assistant managers; liaison persons; drivers etc.) are also all Acehnese people. In addition to houses, under RLV, public facilities have also been built, including: primary school to accommodate 180 pupils; kindergarten; playground; library; clinic; community hall and women's centre. A market has also been built, at the request of the community. Electricity is provided to all of the households, through PLN. However, for the clinic, SIJ is using low cost and low maintenance solar and wind turbine systems. Between Phase I (Construction) and Phase II (Capacity Building/Community empowerment) there has been an interim phase designed to assist the Lamreh Villagers in the development of basic skills and positive attitudes towards maintaining a clean, hygienic environment and making proper, responsible use of the newly acquired public facilities. Sustainable waste management processes, maintaining cleanliness of homes and public facilities, and in general, adopting a sense of responsibility for the environment will be SIJ's key areas of focus during this interim phase. Emphasis on Phase II of RLV: capacity building/community empowerment, which will include a range of micro financing activities to promote sustainable livelihood recovery.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing -- Number of houses built</td>
<td>200</td>
<td>200</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>1,200</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>200</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Factors Causing Delays : Building Materials.

Environmental Assessment : The Project will have no adverse environmental impact since the area to be rehabilitated has already undergone extremely severe deforestation and damage as a result of the tsunami in December, 2004.

Social Impact Assessment : At the completion of the project, it is expected that the targeted communities will have the necessary skills to enable them to become self-sufficient in a range of employment and income generating sector.

Notes/Comments : SIJ is now in the final stages of completion of this project in Aceh. As such, SIJ, as a tiny non-profit organization, is proud to have achieved much of what it set out.
SOS DESA TARUNA

www.sos-desataruna.org

Reference Number : INFRA 265 LN; SOCI 189 LN

Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Apr-05 33 6,200,000
22-Dec-05 49 10,000,000

Donor(s) : SOS-KINDERDORF INTERNATIONAL.

Project Title : 1. Permanent Housing Program; 3 Units of Elementary School; Clinic and Kindergarten Reconstruction, and Mosques Renovation.
2. Construction and Operation of Children’s Villages.

Description :
INFRA 265 LN : Reconstructing 523 units of permanent houses of type 45 (including furniture) and 3 units of Elementary School, clinic, kindergarten and 3 unit mosques.
SOCI 189 LN : Development of SOS Children’s Villages (SOS Desa Taruna Indonesia), which located in Lamreung of Aceh Besar District and Cot Nibong (Lapang) of Aceh Barat District. Every village can hold approximately 150 Children.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>322</td>
<td>322</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>201</td>
<td>201</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>15</td>
<td>15</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>15</td>
<td>15</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>10</td>
<td>10</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>1,609</td>
</tr>
</tbody>
</table>
**SPANISH RED CROSS**

www.cruzroja.es

Reference Number: INFRA 398 IN; INFRA 478 IN; INFRA 488 IN

Project Type: On-budget

Project Period: Start Date | Duration (Months) | Committed USD
---|---|---
01-Jan-06 | 12 | 3,364,000
03-Oct-05 | 20 | 7,204,938.27
01-Nov-05 | 26 | 685,411.11

Donor(s): Spanish Red Cross; IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title:
1. The Report of Transitional Shelter’s Per Implementing Partners.
2. Construction of 80 permanent houses in Teluk Dalam Sub-District for the families of IDP’s affected by the tsunami on Nias Island.
3. Permanent Shelter Reconstruction.

Description:
INFRA 398 IN: The Report of Transitional Shelter’s Per Implementing Partners - Spanish Red Cross.
INFRA 478 IN: Build 80 houses in Nias.
INFRA 488 IN: Reconstruction of Communities. PMI - SRC will reconstruct houses damaged by tsunami or earthquake.

**Key Performance Indicators (August 2008):**

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>535</td>
<td>380</td>
<td>71.03%</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of lightly damaged house(s)</td>
<td>37</td>
<td>37</td>
<td>100%</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of heavily damaged houses</td>
<td>775</td>
<td>94</td>
<td>12.13%</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of temporary houses built</td>
<td>841</td>
<td>841</td>
<td>100%</td>
</tr>
</tbody>
</table>

Beneficiaries: 921
Households: 2,188
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Taruna Siaga Bencana
Tearfun UK
Terre Des Hommes (TdH Italy)
Terre Des Hommes (TdH Netherlands)
The Salvation Army
Technisches Hilfswerk (THW) Bundesantalt -
German Federal Agency for Technical Relief
Turkish Red Crescent
Donor(s) : Caritas Germany.

Project Title : Rehabilitation Housing & Administration with of Local Structure: 50 Houses in Alue Deah Tengoh Village, Meurakaa Sub-District, Banda Aceh City.

Description:
Reconstruction of 50 houses in Alue Deah. The houses shall be built at the origin site according to the wish of the villagers and due to the limited spatial space between the coastline and the intensive use of the area with fish-ponds. The reconstruction intention is to strengthen the community participation and development by motivating the community to be highly participate during the decision making process through out the overall reconstruction phase. Future planning from this community development program is to broaden the scope of working and planning for the further works within the village as an integrated part of the village development process through their income generation and other social project.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. BANDA ACEH</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>50</td>
<td>50</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td>50</td>
<td></td>
</tr>
</tbody>
</table>
TERRE DES HOMMES
TdH ITALY
www.tdhitaly.org

Reference Number : INFRA 76 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Jul-05 9 461,304.94

Donor(s) : Italian Cooperation.

Project Title : Supporting the return of displaced families to their origin villages.

Description :
Reconstruction of 50 Houses through CFW scheme in Samalanga Sub-District, Bireuen Regency.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. BREUEN</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>50</td>
<td>50</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>1,600</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td>50</td>
<td></td>
</tr>
</tbody>
</table>

Factors Causing Delays : Human Resources; Materials.
Environmental Assessment : No Negative impacts are expected, the close cooperation with the Public Works Department secures an environmentally friendly impact.
Social Impact Assessment : Beneficiary families will be selected with the help of and in agreement with the local community.
Notes/Comments : The Public Work Department will ensure coordination with/amongst organizations dealing with similar activities, in order to avoid inconsistencies, dispute and overlapping.
Donor(s) : Tearfund Netherlands; Tearfund International.

Project Title

1. Johan Pahlawan Community Shelter.
2. Arongan-Lambalek Community Housing Project.

Description:

INFRA 80 IN

This shelter project aimed to reconstruct 146 units house for tsunami affected household in Johan Pahlwan sub-district of Aceh Barat Regency.

INFRA 290 IN

The shelter project is divided into three villages comprising of 195 community houses. The house distribution broken-down as follows: Kubu (159); Simpang Peut (5); Teupin Peuraho (31) units. The three villages are located in Arongan-Lambalek Sub-District.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing—Number of houses built</td>
<td>146</td>
<td>146</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing—Number of houses built</td>
<td>195</td>
<td>195</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing—Number of houses built</td>
<td>61</td>
<td>54</td>
<td>88.52 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>1,462</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>402</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Factors Causing Delays

Land Titling.

Environmental Assessment

There is potential for negative impact in relation to ongoing illegal logging and forestry issues. Currently World Relief is working closely with a number of Environmental agencies such as the World Wildlife Fund, Timber for Aceh and Greenomics to mitigate the negative impact of this specific issue.
Reference Number : INFRA 356 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Apr-05 10 7,124,000

Donor(s) : TdH Netherlands (Terre des Hommes Netherlands).
Project Title : Settlement Rehabilitation and Reconstruction Project.

Description :
Build and rehabilitated the tsunami affected communities premises.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH TIMUR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>42</td>
<td>42</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>287</td>
<td>287</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. P/plie</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>147</td>
<td>147</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. BIREUEN</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>491</td>
<td>491</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH UTARA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>613</td>
<td>613</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>200</td>
<td>200</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>1,780</td>
</tr>
</tbody>
</table>
Reference Number : INFRA 369 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01 Jul 05 12 2,100,000

Donor(s) : The Salvation Army.

Project Title : Housing Reconstruction in Suak Ribe Village and Suak Sigadeng Village, Johan Pahlawan Sub-District, Aceh Barat Regency.

Description :
500 unit housing reconstruction scheme for tsunami affected communities.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>500</td>
<td>500</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>250</td>
<td>250</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of relocated houses built</td>
<td>500</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>1,500</td>
</tr>
</tbody>
</table>
THW Programme

www.thw.bund.de

Reference Number : INFRA 117 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Nov-05 16 1,352,249.37

Donor(s) : Germany (Other).

Project Title : The reconstruction of 174 unit houses in Leupung.

Description :
The reconstruction of 174 unit houses in Leupung.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>174</td>
<td>174</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>370</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>189</td>
</tr>
</tbody>
</table>

Factors Causing Delays : Land titling.
TURKISH RED CREST

www.kibristurkkizilayi.org

Reference Number : INFRA 435 IN; EDUC 219 IN; SOCI 179 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD

20-Oct-05  24  8,840,000
24-Aug-05  29  858,500

Donor(s) : Turkish Red Crescent.

Project Title : 1. Permanent housing units for IDPs in Bitai Sub-District in Banda Aceh and for IDPs in Desa Lampuuk Lhoknga Sub-District of Aceh Besar Regency.
2. Education Support Project.
3. TRCS Psychosocial.

Description :
NFRA 435 IN : To reconstruct 1200 housing units including their infrastructure (sewer system, electric and sanitary system).
EDUC 219 IN : Constructing of school buildings by considering the basic educational needs of Lhoknga in Banda Aceh with the help of Governmental Office of Aceh Besar, which including a teacher’s housing units.
SOCI 179 IN : The RCS Psychosocial Program still continues under the direction of Indonesian Red Cross (PMI), in the frame of Sultan II Selim Aceh Community Center which has open at 26 December 2006.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>700</td>
<td>696</td>
<td>99.43 %</td>
</tr>
<tr>
<td>Kab. BANDA ACEH</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>350</td>
<td>350</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>16</td>
<td>16</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. BANDA ACEH</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>4</td>
<td>4</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing - Number of heavily damaged houses repaired</td>
<td>142</td>
<td>142</td>
<td>100 %</td>
</tr>
</tbody>
</table>
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

U

UAA-Apheda
United Methodist Committee on Relief
United Nations Human Settlements Programme
United Nations High Commissioner for Refugees
United Diversity Forum
UPC-Uplink Indonesia
Donor(s) : Neighbor in Need.

Project Title : Community Construction Program.

Description :
This Community Construction Program will consist of several projects, including the supply of salt production facilities; construction of houses; construction of two community centers; and public toilets in Desa Sejahtera and Desa Alue Rambot.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BARAT DAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>300</td>
<td>300</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>2,845</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>591</td>
</tr>
</tbody>
</table>

Environmental Assessment : Environmental aspects have been assessed and considered carefully in developing plans for this project. This project is ensured to comply with environmental standard.

Social Impact Assessment : Community participatory is the main method in developing the plan which involving local partners that have been operating in the post -tsunami areas; any potential social impact has been minimized.
**United Methodist Committee on Relief (UMCOR)**

www.gbgm-umc.org/umcor

**Project Title**

1. Integrated Rehabilitation of Tsunami Affected Communities (IRTAC) Project.
2. (UMCOR) Integrated Support for Improved Temporary Accommodation Centers (ISITAC) Project.
3. Housing and Infrastructure Reconstruction for Tsunami-Affected Communities (HIRTAC) Project.
4. Revitalization of Aceh Communities (RAC) Project.

**Description**:

**INFRA 112 IN**

The purpose of the IRTAC Project is to revitalize tsunami affected communities in Bireuen District by empowering community members to re-establish their homes and livelihoods. The project objectives is to provide long-term shelter solutions for up to 524 families in Bireuen through reconstruction of 433 destroyed homes and repair of 91 structurally damaged houses; rehabilitation of key community infrastructure in five target villages; and regeneration of livelihoods for up to 250 community members in four target villages through technical assistance and business-related inputs.

**INFRA 293 IN**

The purpose of this project is to facilitate and support the sustainable return of displaced families in Baitussalam and Lhoknga Sub-Districts to their communities of origin. The project objectives are to support improved living conditions for displaced families remaining in the Desa Kueh and Perumahan Cadek Permai TLCs pending return to their community of origin; to promote a sustainable living environment for 70 returning and 30 especially vulnerable families in six villages in Aceh Besar regency by the end of the project; and facilitate an improved learning environment for 160 children through construction of a new pre-school in Lhoknga Sub-District by the end of the project.

**INFRA 501 IN**

Through the HIRTAC project, UMCOR will construct 60 new 45 square meter permanent houses (including septic tanks, dug wells or access to PDAM) in Aceh Besar for tsunami-affected families. Additionally, UMCOR will rehabilitate one community center in Banda Aceh.

**INFRA 503 IN**

UMCOR will construct 80 new 45 square meter permanent houses (including septic tanks, dug wells or access to PDAM) in Aceh Besar and Bireuen for tsunami-affected families and implement four community infrastructure rehabilitation projects. Through the RAC project, UMCOR will also provide approximately 400 entrepreneurs with business skills training and distribute 130 income generation business packages to enable beneficiary families to launch new businesses. Finally, UMCOR will provide new books for the Almuslim University library in Bireuen.

**Key Performance Indicators (August 2008)**:

<table>
<thead>
<tr>
<th>District</th>
<th>Key Performance Indicators</th>
<th>Target</th>
<th>Progress</th>
<th>Percent</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. BIREUEN</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>368</td>
<td>368</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of heavily damage houses</td>
<td>91</td>
<td>91</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of relocated houses built</td>
<td>65</td>
<td>65</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of houses built</td>
<td>40</td>
<td>40</td>
<td>0 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>70</td>
<td>70</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of houses built</td>
<td>60</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of houses built</td>
<td>40</td>
<td>40</td>
<td>0 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>270</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>60,446</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>10,964</td>
</tr>
</tbody>
</table>

**Factors Causing Delays**

- Government of Indonesia processes; Land titling.

**Environmental Assessment**

1. Prior to initiation of shelter and infrastructure rehabilitation activities at both temporary location centers, UMCOR -Indonesia will conduct an environmental impact assessment of the project sites.
2. UMCOR will seek minimal negative impact on the environment through this project. Timber used in house or community center construction will be legally certified.

**Social Impact Assessment**

1. The ISITAC Project will be adapted to the local context in Indonesia. Families accommodated in the TLCs will be expected to form community development committees in order to guide project implementation.
2. UMCOR will work closely with local government and local community members, and will establish voluntary community committees to mitigate any potential community disgruntlement or negative social impact.
UNITED NATIONS HUMAN SETTLEMENTS
PROGRAMME
UN-HABITAT
www.unhabitat.org / www.unhabitat-indonesia.org

Reference Number : INFRA 165 UN; INFRA 416 UN

Project Type : On-budget

Project Period : Start Date Duration (Months) Committed USD
01-Apr-05 30 24,889,734-
01-Jan-06 12 800,000

Donor(s) : UNDP (United Nations Development Programme); Temporary Shelter: IFRC (International Federation of Red Cross and Red Crescent Societies), ADB (Asian Development Bank).

Project Title : 1. Aceh-Nias Settlements Support Programme (ANSSP).
2. The Report of Transitional Shelter’s Per Implementing Partners.

Description :

INFRA 165 UN : The Aceh-Nias Settlements Support Programme (ANSSP) will provide:

a. Financial and technical support to selected communities to meet rehabilitation/reconstruction of community housing/infrastructure needs. The support will be based on the CAP (Community Action Plan) process in which communities themselves dictate the direction and monitoring of the reconstruction. ANSSP staff will provide the technical know-how and facilitation of the process.

b. Coordination support for the shelter sector. Although hundreds of organizations are involved in the shelter reconstruction and rehabilitation an effective recovery in Aceh and Nias is not possible without proper coordination. ANSSP will support this coordination effort through:
   - Housing policy formulation support to the BRR;
   - Chairing of the SWG (shelter working group) – a forum where all UN/NGO involved in the shelter sector can come together for sharing of ideas and information and;
   - Monitoring and evaluation of the sector progress.

c. Technical support to local government and communities to address issues of land and security of tenure spatial planning and relocation as well as risk mitigation measures.

INFRA 416 UN : The Report of Transitional Shelter’s Per Implementing Partners - UN HABITAT.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. SIMEULUE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>627</td>
<td>626</td>
<td>99.84 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>113</td>
<td>113</td>
<td>100.00 %</td>
</tr>
<tr>
<td>Kab. PIDIE</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>1,412</td>
<td>1,410</td>
<td>99.82 %</td>
</tr>
<tr>
<td>Kab. BANDA ACEH</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>1,388</td>
<td>1,385</td>
<td>99.78 %</td>
</tr>
<tr>
<td>Kab. NIAS</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>109</td>
<td>109</td>
<td>100.00 %</td>
</tr>
<tr>
<td>Kab. NIAS SELATAN</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>63</td>
<td>62</td>
<td>98.41 %</td>
</tr>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>850</td>
<td>397</td>
<td>46.70 %</td>
</tr>
</tbody>
</table>

Beneficiaries : 4,492
Households : 4,492

Notes/Comments : The Aceh Settlements Support Programme (ASSP) addresses the housing and community infrastructure component of UNDP’s Aceh Emergency Response and Transitional Recovery Programme. It aims to assist approximately 6100 households in 40 communities affected by tsunami and earthquake disaster both in Aceh and Nias.
UNHCR

Reference Number : INFRA 299 UN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Jun-05 17 2,368,791

Donor(s) : UNHCR (United Nations High Commissioner for Refugees).

Project Title : Shelter Programme in Kecamatan Krueng Sabee.

Description:
UNHCR has planned to build up to the 1,134 houses in six villages in the sub-district of Krueng Sabee. In this first phase, it will complete over 300 houses along with the repair of 1 Junior High School, the construction of 1 women’s centre, 1 village office and 4 community/prayer halls. In the second phase, the remaining uncompleted houses will be transferred to BRR for its construction management process.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>District</th>
<th>Key Performance Indicators</th>
<th>Target</th>
<th>Progress</th>
<th>Percent</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH JAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>349</td>
<td>349</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>1,749</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td>349</td>
<td></td>
</tr>
</tbody>
</table>

Environmental Assessment : As the UNHCR houses are construction out of a cement block fill, reliance on timber is very minimal. Sand and aggregate are procured from quarries that have been designated for extraction.

Social Impact Assessment : Members of the local community have been strongly encouraged to be a part of UNHCR’s shelter program and have been asked to sign-up for work as unskilled and skilled labor with the various contractor companies that are already working on UNHCR’s pilot project.
UNITED DIVERSITY FORUM

www.unitedindiversity.org

Reference Number : INFRA 190 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Feb-05 12 1,851,851.85

Donor : Monaco Asia Society.

Project Title : Sirombu Village House and Boat Project.

Description :
The village of Sirombu was hit twice by natural disasters in the past 6 months — first by the tsunami of December 26th, 2004 and then by the earthquake of March 28th, 2005. The entire community badly affected badly as resulted these two events. The project aims to provide housing assistance scheme for the communities of the village of Sirombu in order to enabling the community to move from tents shelter and into more decent permanent shelter. This program also aims to provide useable boats for the fishermen, so that they can begin to work again to support themselves. This project also incorporates supplying one larger vessel, which will be used to transport the catches fish to market.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. NIAS</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>239</td>
<td>120</td>
<td>50.21 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>85</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>239</td>
</tr>
</tbody>
</table>
Reference Number : INFRA 311 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
03 Jan 06 21 19,454,752

Donor(s) : Canadian Government; Misereor.

Project Title : Pembangunan Aceh kembali (Pembangunan 3,500 rumah).

Description : Reconstruction 3,500 unit houses with public infrastructure provision, public facilities and amenities for tsunami affected communities in Meuraxa sub-district, Peukan Bada sub-district, Jaya Baru sub-district.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>2,069</td>
<td>2,069</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. BANDA ACEH</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>893</td>
<td>893</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>405</td>
<td>302</td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>3,500</td>
</tr>
</tbody>
</table>

Factors Causing Delays : Building Materials.

Environmental Assessment : The environmental Impact Assessment has been conducted with a professional support which appointed by UPLINK technical team. Particularly for the EIA (Environmental Impact Assessment), UPLINK was working collaboratively in conjunctions with Institute Technology of Bandung and University Pharayangan Bandung.

Social Impact Assessment : Housing as basic needs has become a major necessity for the tsunami-affected communities in order to continue their socio-economic recovery activities.
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Wahana Lingkungan Hidup
World Relief
World Vision International
Reference Number : ECON 77 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-May-05 24 141,912.85
Donor(s) : UAA-APHEDA.
Project Title : Environmental resource centre development and capacity building project.

Description :
Main activities include the construction of the Environmental Resource Centre, which will include the WALHI office, a library, 6 rooms for members to stay in on visits, as well as training halls.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. BANDA ACEH</td>
<td>(INFRA) Number of land titles issued</td>
<td>1</td>
<td>1</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>350</td>
</tr>
</tbody>
</table>

Factors Causing Delays : Government of Indonesia processes; Land titling.
Donor(s) : Norlink; World Relief.

Project Title : Mesjid Raya Housing Reconstruction and Rehabilitation Project.

Description :
Rebuilding of 261 unit houses in 6 villages; Rehabilitation of 176 unit houses in 6 villages; Water and sanitation facilities for 261 unit new houses.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>437</td>
<td>437</td>
<td>100 %</td>
</tr>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of heavily damaged houses repaired</td>
<td>325</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>6,400</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>1,280</td>
</tr>
</tbody>
</table>
Refrence Number: INFRA 13 IN; INFRA 16 IN; INFRA 17 IN; INFRA 19 IN; INFRA 20 IN; INFRA 23 IN; INFRA 417 IN

Project Type: On-budget

<table>
<thead>
<tr>
<th>Start Date</th>
<th>Duration (Months)</th>
<th>Committed USD</th>
</tr>
</thead>
<tbody>
<tr>
<td>01-Aug-05</td>
<td>23</td>
<td>10,000,000</td>
</tr>
<tr>
<td>07-Jul-06</td>
<td>18</td>
<td>3,600,000</td>
</tr>
<tr>
<td>01-Mar-05</td>
<td>7</td>
<td>400,000</td>
</tr>
<tr>
<td>01-Aug-05</td>
<td>26</td>
<td>2,800,000</td>
</tr>
<tr>
<td>11-Sep-05</td>
<td>13</td>
<td>500,000</td>
</tr>
<tr>
<td>01-Oct-05</td>
<td>24</td>
<td>12,996,953</td>
</tr>
<tr>
<td>01-Jan-06</td>
<td>12</td>
<td>1,752,000</td>
</tr>
</tbody>
</table>

Donor(s): CIDA (Canadian International Development Agencies); WVI (World Vision International); DEC-UK (UK Disaster Emergency Committee); EOM / SHO (EU Election Observation Mission / Samenwerkende Hulporganisaties); NZAID (New Zealand Aid); PwC (Price Waterhouse Cooper); ADH (Aktion Deutschland Hilft); IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title:
1. Aceh Besar Permanent Housing Reconstruction Project.
2. Lamno Permanent Housing Reconstruction Project.
3. Lamno Temporary Living Centers Project.
4. Lhoong Permanent Housing Reconstruction Project.
5. Lhoong Temporary Living Shelter Project.

Description:
INFRA 13 IN: Key main activities: Construct 1,275 houses; Construct 59 community halls that will initially be used as temporary living centers.
INFRA 16 IN: Key main activities: Construct 396 houses; Construct 415 temporary houses; Construct primary and secondary drainage systems for 4 villages; Construct water and sanitation facilities for 419 houses.
INFRA 17 IN: Key main activity: Construct 3 Temporary Living Centers.
INFRA 19 IN: Key main activity: Construct 359 houses and 6 community centers.
INFRA 20 IN: Key main activities: Site clearing and preparation; Hire Contractor and Architect; Employ necessary staff; Construct 11 Temporary Living Centers; Provide family with household kits / utensils.
INFRA 23 IN: Key main activities: Construct 1,536 permanent houses; Construct 14 community halls that will initially be used as temporary living centers.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>3,757</td>
<td>3,534</td>
<td>94.04%</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of temporary houses built</td>
<td>859</td>
<td>859</td>
<td>100%</td>
</tr>
</tbody>
</table>

Environmental Assessment:
1. Potential negative environmental impacts include illegal timber, improper wastewater and solid waste management. WV is currently conducting an environmental assessment in Banda Aceh and Aceh Besar to assist in determining the best ways to mitigate these environmental issues.
2. There are potential negative impacts on the environment in the dealing with the rubbish generated by the communities on the Temporary Living Centers. WV will mitigate this through the provision of garbage disposal assistance.

Social Impact Assessment:
There is the potential for tension to arise between communities who receive houses first and those that have to wait a little longer.

Notes/Comments:
1. Economic multiplier: There will be a number of jobs created in the communities to assist the communities in designing and building their homes.
2. Assessments are being conducted to ensure a minimal adverse impact on the environment. Communities are being consulted to take into account local conditions and design preferences.
DIRECTORY OF IMPLEMENTATION ORGANISATIONS

Y
- Yakum Emergency Unit (YEU)
- Yayasan Berkati Indonesia (YBI)
- Yayasan Budha Tzu Chi Indonesia
- Yayasan Dinamik Sistim
- Yayasan Holi’ Ana’a
- Yayasan Jambo Minda
- Yayasan Masyarakat Makmur Mitra Adil
- Yayasan Sheikh Eid Bin Mohammad Al Tani
- Yayasan Sosial Kreasi
- Yayasan Tanggal Bencana Indonesia
- Youth of The Street
Donor(s) : ACT International (Action by Churches Together Alliances); KNH (Kindernothilfe).

Project Title:

INFRA 166 LN:
The Shelter assistance scheme provides the decent and healthy housing for IDP’s in Kayu Jati Blang Ulam Lhok Mee (Banda Aceh) Tanah Anoe and Lhok Puuk (Aceh Utara) Kuala Bubon (Aceh Barat).

INFRA 468 LN:
The Shelter assistance scheme provide a provision of housing in the area of Moawo, Lahewa, in Nias island.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten (INFRA) Housing — Number of houses built</td>
<td>503</td>
<td>484</td>
<td>96.22 %</td>
<td></td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>1,500</td>
</tr>
</tbody>
</table>

Environmental Assessment:
The shelter unit conducts a preliminary assessment prior to the shelter construction commencement and ensures the environmentally friendly construction is being implemented. The shelter program integrated the overall activities with health and water sanitation provisions program.

Social Impact Assessment:
The design and construction methodology adjusted based on local cultures, for instance the house model in Lhokseumawe is different with in Aceh Besar - where the houses are on stilts. This condition also applied on Nias, whereas local customary is taking into account within the house design and construction processes.
YAYASAN BERKATI INDONESIA
YBI
blessindonesiatoday@bigpond.com

Reference Number : INFRA 167 LN; INFRA 375 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
10-Jul-05 12 1,050,000.00
01-Aug-06 8 800,000.00

Donor(s) : Christian Aid.

Project Title : 1. YBI Housing Reconstruction Project.
2. YBI Housing Construction Project – Renters Reinstatement Program.

Description :
INFRA 167 LN : The project is aimed to reconstruct houses that were lost due to the tsunami disaster. The construction will be managed by YBI team with the work done with paid local construction labors and volunteers from within the organization. The houses will be given to recipients that own or lived on the land prior to the tsunami disaster.

INFRA 375 LN : The project is aimed to provide assistance toward renters who also lost their assets during the tsunami disaster. The construction will be managed by YBI team with the work done with paid local construction labors and volunteers from within the organization. The houses will be given to recipients that landless (renter) prior to the tsunami disaster.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. BANDA ACEH</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>190</td>
<td>190</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>100</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of relocated houses built</td>
<td>82</td>
<td>82</td>
<td>100 %</td>
</tr>
</tbody>
</table>
YAYASAN BUDHA TZU CHI INDONESIA

www.tzuchi.or.id

Reference Number : INFRA 180 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
15-Aug-05 19 37,000,000

Donor(s) : Yayasan Budha Tzu Chi.

Project Title : Proyek Pembangunan Perumahan Cinta Kasih Tzu Chi di Nanggroe Aceh Darussalam.

Description:
This project aimed to provide assistance toward local governments in Aceh rehabilitation and reconstruction activities and simultaneously aimed to provide shelter and non-shelter assistance schemes toward tsunami affected communities in 4 District in Aceh Province.

### Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>2,668</td>
<td>2,348</td>
<td>88 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>2,668</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Environmental Assessment : Conserving existing trees in the project sites in order to promotes the natural and/or passive environment cooling system is undertaken seriously.

Social Impact Assessment : Small Mosque is developed in to obey and respect toward local religious customary; it is also underpinned with the establishment of local fostering house and women center to support local women activities.
YAYASAN DINAMIK SISTIM
YDS

Reference Number : ECON 105 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
15-May-06 12 827,500

Donor(s) : Australian Government; General Donations; Opportunity International; Opportunity International Australia; R & D STEVE Goode; United States of America (Other).

Project Title : Enterprise Development Centers in Aceh.

Description :
YDS Enterprise Development Centre aim to empower the poor particularly victims of Tsunami in Aceh who’s social and economic conditions adversely affected, release them into the workforce and develop independent and productive lives in their communities.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>10</td>
<td>5</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of heavily damaged houses</td>
<td>5</td>
<td>3</td>
<td>60%</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>30,250</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>15</td>
</tr>
</tbody>
</table>

Factors Causing Delays : Human Resources; Materials.

Notes/Comments : YDS Construction Training Centre aims to rebuild businesses that produce housing components which are critically needed in Aceh.
YAYASAN HOLI’ANA’A

Donor(s) : World Relief.

Project Title : Reconstruction Program.

Description :
Yayasan Holi’ana’a as the local implementing partner was founded on 17th July 1996 by 5 well respected local Nias people. The organization was founded to serve as facilitator for the development work of the island community. The organization was legally recognized under Notaries Act no. 2 dated 18 August 1996 and then registered at social affairs office department under the letter no.11/10 December 1997.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. NIAS</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>93</td>
<td>93</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td></td>
<td>400</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td></td>
<td>93</td>
</tr>
</tbody>
</table>
Donor (s) : Westerkirk Capital.

Project Title : Weu Raya, Lhoknga House.

Description :
The project aimed to reconstruct 20 units house for tsunami affected households in Weu Raya village, Lhoknga Sub-District of Aceh Besar Regency. The housing frame will be constructed on wooded-based structure, and the infill will be in a form of bricks installation and/or a concrete form. All timbers and other wooden materials will be imported from Canada.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>20</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td>51</td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td>20</td>
<td></td>
</tr>
</tbody>
</table>

Factors Causing Delays : Visa; Government of Indonesia processes; Customs.

Environmental Assessment : Since the timber will be imported from Canada, it won’t affect illegal logging activity in Indonesia, particularly in Aceh.

Social Impact Assessment : Training on construction techniques will be provided to the community, and the tolls sets will be handover to the local people for future house construction, improvement and development.
Reference Number : INFRA 89 IN
Project Type : On-budget
Project Period : Start Date  Duration (Months)  Committed USD
01-Jan-05  15  3,054,720

Donor(s) : Caritas Austria; Caritas Germany.

Project Title : Program Rekonstruksi Rumah Lhoong (PRR-L).

Description :
In 15 villages of the northern part of the Subdistrict Lhoong 985 permanent houses are in the process of being built for tsunami victims.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>985</td>
<td>985</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>985</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Factors Causing Delays : Other.
YAYASAN SHEIKH EID BIN MOHAMMAD AL THANI

Reference Number : EDUC 140 IN; INFRA 269 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Mar-06  22  2,666,666.67
02-May-06  20  100,000

Donor(s) : Qatar Government;Yayasan Sheikh Eid Bin Muhammad AlThani.

Project Title : 1. Pembangunan Islamic Center di Montasik.Aceh Besar.
                2. Proyek Pembangunan Perumahan.

Description :
EDUC 140 IN : Islamic Center development for orphanages integrated complex which comprise a mosques, teacher’s housing, student dormitory, multi-purpose building, sport facilities, elementary school, junior high school and high school.

INFRA 269 IN : Housing reconstruction assistance scheme provided for the most vulnerable and poorest peoples which in a need of shelter assistance. This scheme targeted the beneficiaries who does not yet occupied a house or not yet having adequate fund to reconstruct their house.

Key Performance Indicators(August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>16</td>
<td>0</td>
<td>0 %</td>
</tr>
<tr>
<td>Kab. ACEH BARAT</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>31</td>
<td>31</td>
<td>100 %</td>
</tr>
<tr>
<td>Kab. NAGAN RAYA</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>1</td>
<td>1</td>
<td>100 %</td>
</tr>
</tbody>
</table>

Benefits : 1,000

Factors Causing Delays : Visa; Government of Indonesia processes; Land titling.
YAYASAN SOSIAL KREASI

kreasi@mailboxes.biz

Reference Number : INFRA 37 LN; INFRA 477 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
                01-Feb-05 4 10,550
                31-Aug-05 17 666,400

Donor(s) : Private Funds.

Project Title : 1. Shelter Reconstruction Project.
               2. Housing Reconstruction in Lam Ujong, Baitussalam.

Description :

INFRA 37 LN : Restore dignity and improve quality of life for villagers currently living in tents by providing housing assistance for two small families in District of Aceh Besar.
INFRA 477 LN : Provide 119 unit houses for tsunami affected households in Lam Ujong of Aceh Besar District.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>5</td>
<td>5</td>
<td>100 %</td>
</tr>
<tr>
<td></td>
<td>(INFRA) Housing – Number of houses built</td>
<td>119</td>
<td>119</td>
<td>100 %</td>
</tr>
<tr>
<td>Other Locations</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>7</td>
<td>7</td>
<td>100 %</td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>131</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
YAYASAN TANGGUL BENCANA INDONESIA

YTBI

Reference Number : INFRA 191 LN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
22-Apr-06 24 1,501,276.37

Donor(s) : ACT International (Action by Churches Together Alliances).

Project Title : Program Penanggulangan Bencana Gempa Bumi dan Tsunami Aceh dan Nias I.

Description :
This program aimed to provide shelter and non-shelter assistance toward tsunami and earthquake affected households in Aceh and Nias, including the housing reconstruction support in Aceh Barat and Aceh Jaya District.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Various Kabupaten</td>
<td>(INFRA) Housing – Number of houses built</td>
<td>185</td>
<td>185</td>
<td>100 %</td>
</tr>
</tbody>
</table>

Environmental Assessment : YTBI prevent any possibilities of illegal timber usage for its construction purpose. The timers will be legally sourced and procured from sustainable managed forest and legal timber suppliers. This step is undertaken in order to prevent any further impacts toward the natural environment.

Social Impact Assessment : In order to prevent unwanted social impacts during the reconstruction process, YTBI will applied the ACT Code of Conduct in Humanitarian activities which does not in whatsoever related to any religious or missionaries activities.

YOUTH OF THE STREET

Reference Number : INFRA 422 IN
Project Type : On-budget
Project Period : Start Date Duration (Months) Committed USD
01-Jan-06 12 80,000

Donor(s) : IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title : The Report of Transitional Shelter’s Per Implementing Partners.

Description :
The Report of Transitional Shelter’s Per Implementing Partners - Youth of The Street.

Key Performance Indicators (August 2008) :

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH BESAR</td>
<td>(INFRA) Housing – Number of temporary houses built</td>
<td>20</td>
<td>20</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td>20</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td>20</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Reference Number: INFRA 425 LN
Project Type: On-budget
Project Period:
- Start Date: 01-Jan-06
- Duration (Months): 12
- Committed USD: 436,000

Donor(s): IFRC (International Federation of Red Cross and Red Crescent Societies).

Project Title: Transitional Shelter per Implementer.

Description:
Transitional Shelter per Implementer – YSL.

Key Performance Indicators (August 2008):

<table>
<thead>
<tr>
<th>DISTRICT</th>
<th>KEY PERFORMANCE INDICATORS</th>
<th>TARGET</th>
<th>PROGRESS</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>Kab. ACEH TIMUR</td>
<td>(INFRA) Housing – Number of temporary houses built</td>
<td>109</td>
<td>109</td>
<td>100 %</td>
</tr>
<tr>
<td>Beneficiaries</td>
<td></td>
<td></td>
<td>109</td>
<td></td>
</tr>
<tr>
<td>Households</td>
<td></td>
<td></td>
<td>109</td>
<td></td>
</tr>
</tbody>
</table>
Selected Bibliography

i. Land, Mapping & Tenure
ii. Temporary Shelter & Beneficiary Verification
iii. Planning, Reconstruction & Resettlement
iv. Construction, Housing & Infrastructure
v. Environment
I. LAND, MAPPING & TENURE

A

Action plan framework Rebuilding Communities together Menata dan membangun kembali gampong kita bersama untuk wilayah bencana tsunami / gempa Aceh: Draft Usulan Bersama
Banda Aceh: UN-HABITAT, 2005

Analisis yuridis hak pemilikan atas tanah: (Studi Kasus Di Gampong Alue Naga Kecamatan Syiah Kuala - Kota Banda Aceh)
The Aceh Institute United Nations Human Settlements Programme (UN-HABITAT)

ANSSP Guidelines: Orientation and information Volume I
Banda Aceh: UN-HABITAT, 2006

B

Badan Pelaksana Rehabilitasi dan Rekonstruksi NAD - Nias
Pedoman pemapatan tanah partisipatif versi 1.0, buku I A
Badan Pelaksana Rehabilitasi dan Rekonstruksi NAD - Nias, 2005

Badan Rehabilitasi dan Rekonstruksi NAD-Nias
Manual kesepakatan warga tentang batas bidang tanah, kepemilikan dan penandaan bidang tanah dalam peta
Banda Aceh: Badan Rehabilitasi dan Rekonstruksi NAD-Nias, 2005

Badan Rehabilitasi dan Rekonstruksi NAD-Nias
Pedoman menata dan membangun desa
Banda Aceh: Badan Rehabilitasi dan Rekonstruksi NAD-Nias, 2005

Badan Rehabilitasi dan Rekonstruksi NAD-Nias
Pedoman pemapatan tanah partisipatif
Banda Aceh: Badan Rehabilitasi dan Rekonstruksi NAD-Nias, 2005

C

Cadastral reconstruction in Aceh : A newborn concept of Adjudication

D

Dampak Dari Kebijakan Ajudikasi Pertanahan Berbasis Masyarakat Dalam Rekonstruksi Administrasi Pertanahan Pasca Tsunami di Aceh
United Nations Development Programme (UNDP)

Disasters a result of ‘disregard’ for land use allocations
Jakarta Post, 38726

F

Fast Fact United Nations Development Programme: Aceh Nias emergency response and transitional recovery programme
United Nations Human Settlements Programme (UNDP)

Final report mapping / rapid assessment: Pemetaan jaringan sosial potensial untuk proses rehabilitasi dan rekonstruksi di Nanggroe Aceh Darussalam pasca gempa tsunami wilayah penelitian Kabupaten Aceh Besar

G

Guideline for Joint-Land Titling

Guideline for Providing Land to Victim of the NAD/Nias Tsunami and Earthquake-BRR

Guideline on Participative Land Mapping, Book I(A)-BRR

Guideline to Land Titling and to obtain IMB

H

Helping tsunami survivors without land
The Jakarta Post, 12 Juni 2006

I

Islam, land Property research series paper 4: Islamic Human rights and Land
United Nations Human Settlements Programme (UN-HABITAT), 2005

Islam, Land Property Research series paper 5: Muslim women and property
United Nations Human Settlements Programme (UN-HABITAT)
K
Kata Hati Institute
Proteksi hukum atas status tanah korban paskabencana gempa bumi dan tsunami di wilayah Banda Aceh dan Aceh Besar: sebuah analisa kebijakan; Kata Hati Institute
Banda Aceh: Kata Hati Institute, 2005
Kuntoro: Tanah Penghambat Utama Realisasi Pembangunan Rumah
Serambi Indonesia, 2007

L
Lahan Masih Bermasalah: Pembangunan Rumah Bantuan ADB Dihentikan
Serambi Indonesia, 2007
Land relocation and consolidation through community based approach (Simeulue ANSSP Project)
Aceh - Nias Housing Settlements Reconstruction Newsletter, 2006
Land rights, renters, squatters and barracks in Aceh
Oxfam

M
Managing Conflict and Sustaining Recovery: Land Administration Reform in Tsunami-Affected Aceh
Manual of land registration in the affected tsunami areas at Nanggroe Aceh Darussalam and Sumatera Utara: Reconstruction of Aceh Land Administration System (RALAS)
BRR
Manual on Community Agreement on Land Boundaries, Ownership and Land Parcel Codification in Maps Book 1-8
Badan Rehabilitasi dan Rekonstruksi NAD - Nias (BRR), 38538
Manual pendaftaran tanah di lokasi bencana tsunami di Nanggroe Aceh Darussalam dan Sumatra Utara
Reconstruction of Aceh Land Administration System (RALAS) Bank Dunia
Manual pendaftaran tanah di lokasi bencana tsunami di Nanggroe Aceh Darussalam dan Sumatra Utara
Reconstruction of Aceh Land Administration System (RALAS)

N
UNHCR

O
Overview of Reconstruction of Aceh Land Administration System (RALAS)

P
Participatory land inventory / mapping International Seminar Habitat 2005
Andon Setyo Wirawan, September 30th, 2005
Pedoman Community Mapping Acuan kesepakatan dari batas-batas tanah, pemilik tanah, dan pemotokan dari tanah yang terkena tsunami di Nanggroe Aceh Darussalam dan Sumatera Utara
Badan Rehabilitasi dan Rekonstruksi NAD-Nias (BRR)
Pedoman pemetaan tanah partisipatif versi 1.0 Buku I A
Badan Pelaksana Rehabilitasi dan Rekonstruksi NAD - Nias
Pedoman Program Sertifikat Bersama untuk Kepemilikan Tanah
Badan Rehabilitasi dan Rekonstruksi NAD - Nias (BRR), Desember 2006
Pedoman telin prosedur pengadaan tanah dan tata cara penanganan di luar lokasi (off site): proyek percontohan program pemberdayaan masyarakat squatter (PPM - S)
Jakarta: Departemen Permukiman dan Prasarana Wilayah, 0
Pemilikan atas tanah ringkasan penelitian analisis yuridis (1) Desa Alue Naga pasca tsunami 2006
The Aceh Institute

R
Recovery of property rights and reconstruction of land administration system
Badan Pertanahan Nasional (BPN)
Restoring and Confirming rights to Land in tsunami-affected areas
Roy Prosterman Robert Mitchell
Concept for Land Reform on Java
Rural Development Institute
S

Scott Leckie

*The great land theft*

SRM Tsunami

Siraj Sait

*Land, law and Islam: property and human rights in the Muslim World*

Nairobi: UN-Habitat, 2006

T

Tentang perubahan atas Peraturan Presiden Nomor 36 tahun 2005 tentang pengadaan tanah bagi pelaksanaa pembangunan untuk kepentingan umum

(Peraturan Presiden Republik Indonesia Nomor 65 tahun)

*The Impact of Community Support Land Adjudication on Reconstruction Land Administration in Aceh, Post Tsunami*

Fakri Karim (Shelter Programme Officer UNDP)United Nations Development Programme (UNDP), 38972

*The Significance of culture in Aceh’s reconstruction - The People of Aceh The Acehnese character: Paper presented at The Aceh Cultural Congress*

Badan Rehabilitasi dan Rekonstruksi NAD-Nias (BRR), 2006

*The Struggle for Land Rights in Post-Tsunami and post-conflict Aceh, Indonesia: The World Bank, Land Policies and Legal Empowerment of the Poor November 2-3, 2006*

The World Bank, 2006

The Impact of Community Support Land Adjudication on Reconstruction Land Administration in Aceh, Post Tsunami

Fakri Karim (Shelter Programme Officer UNDP)United Nations Development Programme (UNDP), 38972

The Significance of culture in Aceh’s reconstruction - The People of Aceh The Acehnese character: Paper presented at The Aceh Cultural Congress

Badan Rehabilitasi dan Rekonstruksi NAD-Nias (BRR), 2006


The World Bank, 2006

The Significance of culture in Aceh’s reconstruction - The People of Aceh The Acehnese character: Paper presented at The Aceh Cultural Congress

Badan Rehabilitasi dan Rekonstruksi NAD-Nias (BRR), 2006


The World Bank, 2006

The Impact of Community Support Land Adjudication on Reconstruction Land Administration in Aceh, Post Tsunami

Fakri Karim (Shelter Programme Officer UNDP)United Nations Development Programme (UNDP), 38972

The Significance of culture in Aceh’s reconstruction - The People of Aceh The Acehnese character: Paper presented at The Aceh Cultural Congress

Badan Rehabilitasi dan Rekonstruksi NAD-Nias (BRR), 2006


The World Bank, 2006

The tsunami two years on: Land rights in Aceh

The Unforgettable ancestors soil. Oleh Ibnu Matnoor

Seumangat, Edisi 17 Bulan 9, 2006

W

*Women’s Right to Land and Housing in Tsunami-Affected Indonesia*
II. TEMPORARY SHELTER & BENEFICIARY VERIFICATION

A

Aceh Institute’s Briefing on Housing Development: Tsunami Refugees might stay in camps until 2007
The Aceh Institute

Aceh Shelter programme
Banda Aceh: International Organization for Migration - IOM, 2005

Activities in self settlement camp in Nias Island: agencies delivering assistance at IDP camps
UNORC, 2005

Assessment of Priority Mapping Needs Nangroe Aceh Darussalam and Nias Island, Northern Sumatra
AIPRD-AUSAID, 25 August 2005

B

Bantuan sosial bertempat tinggal bagi korban bencana gempa bumi dan gelombang tsunami yang tidak memiliki rumah dan hak atas tanah di provinsi Nanggroe Aceh Darussalam dan Kepulauan Nias provinsi Sumatera Utara 21/PER/BP-BRR/V/2006
BRR NAD - Nias, 2006

Barak Jeunieb Dibongkar, Pengungsi Kelabakan: material bangunan diperebutkan
Serambi Indonesia, 2006

(cover title : 6 Agustus 2006)

Beyond Survival after the tsunami in Sri Lanka: Aceh Shelter Working Group 27 February 2006
UNHCR, 2006

BRR Blokir Rekening Dana Rehab Rumah Warga Sukaramai
Serambi Indonesia, 2007

BRR guideline on housing reconstruction and rehabilitation entitlements for pre-Tsunami renters
BRR

BRR pidanakan pemilik ‘rumah ganda’
Serambi Indonesia, Edisi 16/05/2006

BRR Segel Enam Rumah Bantuan di Aceh Jaya
Serambi Indonesia, 2007

C

Commentary on BRR Regulation No. 20/2006 on Resettlement, and No. 21/2006 on Renters and Squatters

Competing for houses in a tent, Oleh Yuswandi Ali Suud
Seumangat, Edisi 17 Bulan 9, 2006

D

Dampingan Kepada Masyarakat Dalam Rehabilitasi dan Rekonstruksi NAD-Nias, Sebuah Pengalaman Dari UN-HABITAT
Muamar Vebry, ST, M.Sc (Policy Programme Manager - United Nations Human Settlement Programme)

Dari tenda beralih ke desa, Oleh Ibnu Matnoor
Seumangat, Edisi 16 Bulan 8, 2006

Data kerusakan rumah akibat gempa bumi dan tsunami dan rencana rehabilitasi dan rekonstruksi di Kabupaten Bireuen

Data kerusakan rumah akibat gempa bumi dan tsunami dan rencana rehabilitasi dan rekonstruksi di Kabupaten Bireuen

Definition of IDP Criteria
Goverment of NAD, 2005

E

Emergency relief to reconstruction: Examples from the Response to Hurricanes Georges and Mitch
CHP International

F

Flyktningradet,
Camp management toolkit 2004
Norwegian Refugee Council, 2002

From Village Beneficiaries to Construction
Badan Reabilitasi dan Rekonstruksi NAD - Nias
Guidelines for operational programme formulation in post disaster situations: A Resource guide, a publication of the risk and disaster management unit, 2001
Nairobi: UN-HABITAT, 2001

Guiding Principles on Internal Displacements
UN-OCHA

H

Sonya Salitri, 15-16 December 2005

Housing Damage and Reconstruction Needs in Nias and Nias Selatan: Evaluation of the Aceh MapFrame 3 Data. Note for Discussion.
Bruno Dercon (Housing Policy Advisor)

Humanitarian and early-recovery assistance framework ensuring options for people who lose their homes and/or livelihoods in the tsunami/earthquake: Working paper, draft 6 February

Humanitarian protection need analysis of Returnees / ex-IDPs, Women, non-IDPs, and local community leaders in Nanggroe Aceh Darussalam: Final Draft September 2004
Bakornas, 38231

I

Identification of social rift and cohesion in a post-disaster community: Final Report - Field Research
SAINS
(CD)

IDP Criteria letter to Local government
Indonesia: Preliminary Damage Loss Assessment

Intermediate and transitional shelter needs in Aceh and North Sumatra provinces: working document - 16 August 2005

Introduction to the Operations Center and Beneficiary Validation - IDP Relocation: BRR Housing Workshop Thursday, 18 January, 2007
Badan Rehabilitasi dan Rekonstruksi (BRR)

J

Joint Government/United Nations/NGO rapid assessment mission of new relocation sites

K

Kampanye Untuk Mempercepat Bantuan Kepada Korban
2005

Kata hati Institute.
Penangganan kesehatan korban bencana alam (gempa dan tsunami) di Aceh: potret kesehatan pengungsi di barak wilayah Banda Aceh dan Aceh Besar sebuah analisis kajian
Banda Aceh: Kata Hatı Institute, 2005

Korban tsunami harap rumah bantuan
Serambi Indonesia, 2007

L

Lampoh Raya Update: Barracks
Veronica Wijaya
(CD)

Laporan proses program community money (lewat - disseminasi komik Rumoh Impian Loen dan reading class)
Persaudaraan Aceh United Nations Human Settlements Programme (UN Habitat)

M

Masihkan 'Oroe Raya Idul Fitri' Tahun Depan Kami Tinggal di Tenda ? Sebuah harapan dari Manusia Tenda Untuk Dapat Kembali hidup Bahagia
Aceh Institute, 2005

Meeting vital needs
Badan Rehabilitasi dan Rekonstruksi NAD - NIAS (BRR), 2006

Melacak Perubahan: Lingkungan Al-Mukarramah Setahun setelah Tsunami (Tracking Changes: Where Al-Mukarramah Neighborhood Stands One Year after Tsunami)
Saiful Mahdi Muhyiddin Cut Famelia

Membongkar barak, membangun rumah
Seumangat, Edisi 15 Bulan 8, 2006

Mengejar rumah di tenda, Oleh Yuswardi Ali Suud
Seumangat, Edisi 17 Bulan 9, 2006

N

Nasib penyewa, Oleh Nurdin Hasan
Seumangat, Edisi 18 Bulan 8, 2006
Needs assessment for reconstruction - housing and amenities: Draft
Bruno Dercon, 14 July 2005

Older people in Aceh, Indonesia 18 months after the tsunami: Executive Summary
Help Age International

Penanganan kesehatan korban bencana alam (gempa dan tsunami) di Aceh: Potret kesehatan pengungsi di Barak wilayah Banda Aceh dan Aceh Besar, sebuah analisis kebijakan
Kata Hari Institute, 2005

Penduduk dan kependudukan Aceh pasca gempa tsunami: hasil sensus penduduk Nanggroe Aceh Darussalam 2005
Banda Aceh: BPS, 2005


Post disaster damage assessment in Nanggroe Aceh Darussalam
Ministry of Public Works

Post disaster damage assessment in Nias and Simeulue: a technical report
International Organization for Migration

Razia rumah yang sering ditempati NGO
Rakyat Aceh, 2006

Recipient perceptions of aid effectiveness: rescue, relief and rehabilitation in tsunami affected Indonesia, India and Sri Lanka
Fritz Institute

Refleksi kegiatan rekonstruksi dan rehabilitasi Aceh Besar Radio PRIMA 2006

Relokasi Pengungsi Tenda di Pidie Dipastikan Molor
Serambi Indonesia, 11 May 2006

Report from assessment of five temporary living centers in Aceh Barat on 15 March 2005
United Nations Office for the Coordination of Humanitarian Affairs, 17 March 2005


Report of the national workshop on the impact of the tsunami on “vulnerable groups” and women: 13 - 15 September 2005
United Nations Economic and Social Commission for Asia and the Pacific

Report on UNHCR’s tsunami emergency operations in Indonesia, Sri Lanka and Somalia up to 31 March 2005
UNHCR

Rintangan eksekutif Orang-orang tua di Aceh, Indonesia 18 bulan setelah tsunami
Help Age International

Rumah Ganda Harus Diserahkan ke Orang Lain
Badan Rehabilitasi dan Rekonstruksi NAD - Nias (BRR), 2007

Sample survey of host community IDPs: data report
Simon Gan

Sample Survey on IDPs Living with Host Communities: Findings and Analysis
United Nations

Shelter gaps analysis
United Nations - Office for the Coordination of Humanitarian Affairs

Shelter: Indonesia, Sri Lanka, Thailand, India
World Vision

Situation Report Joint Assessment To Calang and Lamno 9 - 15 January 2005
Jesuit Refugee Service Indonesia (JRS)

Soal Kepemilikan Rumah Bantuan Ganda: Akan Dikedepankan Musyawarah Ketimbang Proses Hukum
Serambi Indonesia, 2007

Teams’ Observation Report: Host Community study
CAKDI Norwegian Refugee Council

Tempat tinggal (shelter) peralihan provinsi Aceh-Tinjauan Program
International Federation of Red Cross and Red Crescent Societies (IFRC), November 2005

Temporary Settlement Monitoring Project 1: initial findings for the period 3 - 14 April 2006 in Banda Aceh, Pidie, Aceh Barat, Nagan Raya, Lhokseumawe, Aceh Utara, Langsa and Aceh Timur.
CAKDI - Norwegian Refugee Council

Tetesan air terakhir di Shelter Lamnyong, Oleh Ibnu Matnoor
Seumangat, Edisi 19 Bulan 10, 2006
III. PLANNING, RECONSTRUCTION & RESETTLEMENT

A

Aceh Habitat Club (Forum Diskusi Terfokus Rekonstruksi dan Rehabilitasi di Aceh): Topik Diskusi Proses rekonstruksi dan rehabilitasi Kecamatan Meuraxa Kota Banda Aceh dan Kecamatan Leupung Kabupaten Aceh Besar
Banda Aceh: Aceh Institute, 2006

Aceh Recovery Forum
Lokakarya Peningkatan peran masyarakat dalam membangun Aceh pasca Tsunami: tanggapan awal civil society atas blue print rekonstruksi Aceh Meuraxa
Aceh - Nias Housing Settlements Reconstruction Newsletter, Edisi 05 - 20 April 2006
(covers title: Land Tenure Issues Remain Serious)

Alternatif bantuan pemukiman kembali: BRR Panduan Kebijakan mengenai Bantuan Pemukiman Kembali untuk Korban gempa dan tsunami di NAD dan Nias
Aceh - Nias Housing Settlements Reconstruction Newsletter, Edisi 05 - 20 April 2006
(covers title: New BRR Housing Guidelines in the Making)

ANSSP Guidelines: CAP (Community Action Planning) village mapping Volume 2
Banda Aceh: UN-HABITAT, 2006

Around 200 poor people go to BRR office to ask for houses in Aceh
Aceh - Nias Housing Settlements Reconstruction Newsletter, Edisi 03- 23 March 2006
(covers title: New BRR Housing Guidelines in the Making)

Aset tata ruang kota Banda Aceh (Spatial planning assets of Banda Aceh): presented at University of Syiah Kuala, Banda Aceh September 20th, 2006
DR. IR. Kamal A. Arif, M.ENG

B

BRR Policy Guidelines for the Provision of Resettlement Assistance to Victims of the NAD/Nias Tsunami and Earthquakes
BRR

Building Code Nanggroe Aceh Darussalam
Indonesia. Ministry of Public Works

C

Cadek Kecamatan Baitussalam - Aceh Besar: penyusunan tata ruang desa (village Planning) di kecamatan prioritas Propinsi NAD
Mercy Corps

Capacity Building in Local Communities: German-Indonesian Cooperation for Tsunami Early Warning System - Newsletter No. 01 January-March 2007
GTZ, 39083

Capacity Training for Teluk Dalam Urban Forum: Peta Potensi Open Space
United Nations Human Settlements Programme (UN-HABITAT), 2006

CFAN-III: Summary of Housing and Human Settlements

Community Action Planning (CAP): musyawarah perencanaan bersama desa
GTZ

Community Action Planning (CAP): SPB CAP 02 - Bagaimana memfasilitasi sesi Pemetaan Sosial
United Nations Human Settlements Programme (UN-HABITAT)

UN-HABITAT
Community Action Planning Spatial Planning
Juergen Paulussen, 38972

Diskusi Interim Evaluasi Masterplan Kota Banda Aceh

Draft Final Report Capacity Training For Teluk Dalam Urban Forum
United Nations Human Settlements Programme (UN-HABITAT), 2006

Facing the metropolitan challenge Post-Tsunami reconstruction in Indonesia: Global Urban Development Volume 2 Issue 1 March 2006
Emiel A. Wegelin

Guidelines for housing development in coastal Sri Lanka: statutory requirements and best-practice guide to settlement planning, housing design and service provision with special emphasis on disaster preparedness
Colombo: GTZ, 2005

Guidelines for Participatory Village Planning for the National Programme for Food Security and Poverty Reduction Cambodia 2005
Food and Agriculture Organization (FAO), 38473

Guidelines for planning in the re-building process -- Resource pack: practical answer to poverty
Intermediate Technology Development Group - South Asia, 37987

Guidelines for settlement planning in areas prone to flood disaster
Nairobi: UN-HABITAT, 1995

Guidelines for village restructuring and reconstruction Book 2
BRR NAD - Nias, 38354

Guidelines for planning in the re-building process -- Resource pack: practical answer to poverty
Intermediate Technology Development Group - South Asia, 37987

Guidelines for settlement planning in areas prone to flood disaster
Nairobi: UN-HABITAT, 1995

Guidelines for village restructuring and reconstruction Book 2
BRR NAD - Nias, 38354

Indonesia- Notes on Reconstruction
Introduction and Utilization of ARRIS, and Future Plan (ARRIS: Aceh Rehabilitation and Reconstruction Information System)
JICA, 38475

Kebijakan penataan ruang berbasis mitigasi bencana di kawasan rawan bencana tsunami: Disampaikan pada acara Lokakarya perencanaan penyelamatan tsunami di provinsi Nanggroe Aceh Darussalam, Banda Aceh 28 Juni 2007
Departemen Pekerjaan Umum, 2007

Laporan Interim proyek evaluasi masterplan kota Banda Aceh
Universitas Katholik Parahyangan, Tim Pascasarjana Arsitektur United Nations Human Settlements Programme (UN-HABITAT)

Laporan kegiatan Providing Infrastructure Planning Expertise to a Participatory Development Planning Process in Teluk Dalam, Nias Selatan Focussing on Urban Tourism Development Draft final Report
United Nations Human Settlements Programme (UN-HABITAT)

Laporan pendahuluan proyek evaluasi masterplan kota Banda Aceh
United Nations Human Settlements Programme (UN-HABITAT) Universitas Katolik Parahyangan, Tim Pascasarjana Arsitektur

Master plan for the rehabilitation and reconstruction of the regions and communities of the province Nanggroe Aceh Darussalam and The Island of Nias, province of North Sumatera April 2005
Republic Of Indonesia

Master Plan Kota Banda Aceh
BAPPEDA Kota Banda Aceh, September 2006

UN-HABITAT Press Release, 2006

Meuraxa Joint Programme Kecamatan Meuraxa
Komite Rehabilitasi dan Rekonstruksi Meuraxa (KORREXA)
New BRR Guidelines on Housing and Settlements: Draft Regulation on price and delivery assistance to victim

Overview of BRR, Fast-track process and data collection

UN-HABITAT Press Release, September 21st 2006

Policies and administration of housing and settlement assistance for victims in the post-disaster area

Post-Disaster Urban Planning: Failures and errors prior to disasters are repeated during disaster responses
Bruno Dercon (Housing Policy Advisor, UN-HABITAT)

Preliminary detailed urban plan for Teluk Dalam
United Nations Joint Programme

Presentation: the study on the urgent rehabilitation and reconstruction support programme for Aceh province and affected areas in North Sumatra (urgent rehabilitation and reconstruction plan for Banda Aceh city) in The Republic of Indonesia: Draft Final Report
PT Wiswakharman, February 2006

Proses Relokasi Untuk Desa Pasi dan Meunasah Lhok Kecamatan Lhoong Kabupaten Aceh Besar April-Oktober 2005
Aceh - Nias Housing Settlements Reconstruction Newsletter, Edisi 05 - 20 April 2006
(covers: Land Tenure Issues Remain Serious)

Providing infrastructure planning expertise to a participatory development planning process in Teluk Dalam, Nias Selatan: focussing on tourism development
United Nations Human Settlements Programme (UN Habitat)
(CD)

Rangkuman akhir proyek Evaluasi masterplan kota Banda Aceh
United Nations Human Settlements Programme (UN Habitat), Agustus 2006

Rebuilding a Better Aceh and Nias- Stocktaking of the reconstruction effort

Rediscovering the masterplan of Banda Aceh
Kamal A. Arif Universitas Parahyangan, 12 September 2006

Rediscovering the masterplan of Banda Aceh: presented at University of Indonesia, September, 12 th, 2006
Universitas Parahyangan DR. IR. Kamal A. Arif, M.ENG (Team Leader)

Reduce tsunami risk: strategies for urban planning and guidelines for construction design
Asian Disaster Preparedness Center (ADPC), 2006

Rediscovering the masterplan of Banda Aceh
Kamal A. Arif Universitas Parahyangan, 12 September 2006

Rediscovering the masterplan of Banda Aceh: presented at University of Indonesia, September, 12 th, 2006
Universitas Parahyangan DR. IR. Kamal A. Arif, M.ENG (Team Leader)

Reduce tsunami risk: strategies for urban planning and guidelines for construction design
Asian Disaster Preparedness Center (ADPC), 2006

Rediscovering the masterplan of Banda Aceh
Kamal A. Arif Universitas Parahyangan, 12 September 2006

Rediscovering the masterplan of Banda Aceh: presented at University of Indonesia, September, 12 th, 2006
Universitas Parahyangan DR. IR. Kamal A. Arif, M.ENG (Team Leader)

Reduce tsunami risk: strategies for urban planning and guidelines for construction design
Asian Disaster Preparedness Center (ADPC), 2006
Rediscovering the masterplan of Banda Aceh
Kamal A. Arif, Universitas Parahyangan, 12 September 2006

Reduce tsunami risk: strategies for urban planning and guidelines for construction design
Asian Disaster Preparedness Center (ADPC), 2006

Resettlement Assistance options BRR Policy Guidelines for the Provision of Resettlement Assistance to Victims of the NAD/Nias Tsunami and Earthquakes
Aceh - Nias Housing Settlements Reconstruction Newsletter; Edisi 05 - 20 April 2006
(cover title: Land Tenure Issues Remain Serious)

Revisi rencana tata ruang wilayah (RTRW) Kota Banda Aceh tahun 2002 - 2010
Banda Aceh: BAPPEDA Banda Aceh, 2002

Sosialisasi perancangan kota partisipatif konsep detail urban plan Teluk Dalam, Nias Selatan
United Nations Human Settlements Programme (UN-HABITAT)

Subdistrict Planning for Kuta Raja Kuta Alam: Strategy Methods
German Technical Cooperation - SLGSR Juergen Paulussen, Banda Aceh, September 20, 2006

The Study on the urgent rehabilitation and reconstruction support program for Aceh province and affected areas in North Sumatra (urgent rehabilitation and reconstruction plan for Banda Aceh city) in the Republic of Indonesia Inception Report - March 2005
Japan International Cooperation Agency (JICA), 2003

Sosialisasi perancangan kota partisipatif konsep detail urban plan Teluk Dalam, Nias Selatan
United Nations Human Settlements Programme (UN-HABITAT)

Subdistrict Planning for Kuta Raja Kuta Alam: Strategy Methods
German Technical Cooperation - SLGSR Juergen Paulussen, Banda Aceh, September 20, 2006

The Study on the urgent rehabilitation and reconstruction support program for Aceh province and affected areas in North Sumatra (urgent rehabilitation and reconstruction plan for Banda Aceh city) in the Republic of Indonesia Inception Report - March 2005
Japan International Cooperation Agency (JICA), 2003
IV. CONSTRUCTION, HOUSING & INFRASTRUCTURE

- Extended guidelines for infrastructure redevelopment in tsunami affected areas; issues draft 1-15 September 2005
  I-15 September 2005

10.041 unit rumah siap dibangun di Nias
  Serambi Indonesia

486 Rumah Baru di Nias
  Kompas Cyber Media, 2007

97 Rumah Trans Ditelantar Kontraktor; Laporan 75 Persen, Dibangun 7 Unit
  Serambi Indonesia, 25 Juni 2006

A

A New dawn in Nias communities rebuild their own houses; Hilimbosi, Nias, 21 June 2006
  United Nations Human Settlements Programme (UN-HABITAT)

  UN-HABITAT Newsletter, 25 Juni 2006

ADB and Muslim Aid Working Together to Rebuild Houses in Aceh

ADB and UN-Habitat supported reconstruction of 486 homes
  Press Release UN-HABITAT, 2007

ADB Bangun 222 Rumah bagi Korban Tsunami Aceh

ADB Hibahkan 15 Juta Dolar AS Untuk Perumahan Nias
  www.beritasore.com, 2007

ADB to Accelerate Housing Reconstruction in Aceh and Nias
  Asian Development Bank, 2006
Field Visit UMCOR Housing Project in Bireuen Wednesday 13th July 2006: Note for file
United Nations Recovery Coordinator for Aceh and Nias (UNORC), 38911

For Immediate Release 22.03.06, Banda Aceh Islamic Relief hands over 150 houses and a children’s centre in Blang Krueng
Aceh - Nias Housing Settlements Reconstruction Newsletter, Edisi 04 - 6 April 2006
(covers: Unsyiah-UN-HABITAT Accountability Index)

Handover of the Water Supply and Sanitation Project and Village Halls to the community
CWS Indonesia

Harga Barang Bangunan Naik di Meulaboh Semen Kembali Normal
Serambi Indonesia, 6 Januari 2007

Harga batu-bata turun drastis
Serambi Indonesia, 38848

Harga satuan pembangunan rumah baru tipe-36 di wilayah bencana /KEP/BP-BRR/V/2006
BRR, 2006

Housing and Settlement proper construction standards for the victims of earthquake and tsunami in Nanggroe Aceh Darussalam province and Nias Island, North Sumatra Province

Housing Milestone Data - Aceh and Nias - Data compiled by BRR and UN-Habitat: 20th February 2006

Housing reconstruction in Aceh and Nias a macro analysis: Bruno Dercon adviser to DFID
Bruno Dercon, 29 August 2005

Housing Sector
Earthquake and Tsunami Emergency Support Project (ETESP)

Indonesia (Nias Island) Earthquake AusAID Rapid Structural Engineering Damage Assessment

Indonesia (Nias Island) earthquake 28th March 2005 AusAID / RedR Australia assignment structural assessment: final report
RedR Australia Assessment Team, 38464

Indonesia Rehabilitation and Reconstruction of Housing and Settlements in Aceh Province (RRHS)
German Financial Cooperation / KfW

Indonesia, Departemen Pekerjaan Umum
Pedoman pembangunan bangunan gedung (building code) untuk rumah tinggal sederhana di wilayah provinsi Nanggroe Aceh Darussalam
Jakarta: Departemen Pekerjaan Umum, 2005
  [Buku 1]

Indonesia, Departemen Pekerjaan Umum
Permukiman, air minum dan sanitasi: praktik-praktik unggulan Indonesia = Settlement, drinking water and sanitation: Indonesian best practices
Jakarta: Departemen Pekerjaan Umum, 2005

Indonesia: "Rumah Impian Loen" - My dream house, a comic for community monitoring
United Nations Human Settlements Programme (UN-HABITAT), 38852

Indonesia: Asian Development Bank, UN-HABITAT hand over new homes to disaster survivors
United Nations Human Settlements Programme (UN-HABITAT), 2007

Indonesia: New study says CARE housing standard is "over and above the building code"
Care International Indonesia

Informasi kegiatan technical assistance dan supervisi program rekonstruksi dan rehabilitasi berbasis komunitas; korban musibah gempa bumi dan gelombang tsunami di Nanggroe Aceh Darussalam
Surakarta: Lembaga Pengembangan Teknologi Perdesaan (LPTP) Surakarta, 2005

Infrastructure Assessment Pulau Weh (Sabang) 23 – 25 January 2005
United Nations Joint Logistic Centre (UNJLC)

Infrastructure for housing
Badan Rehabilitasi dan Rekonstruksi NAD - Nias, 18th January 2007

Infrastructure Implementation in Tsunami and Earthquake Affected Areas
BRR

Introduction to Gen Assist / CRWRC’s reconstruction project in Blangmee township Lhoong Sub District Aceh Besar - NAD
Gen Assist / CRWRC

Canada bantu rumah rangka kayu
Newsletter, No. 6 - May 04, 2006
Kebijakan dan tata cara pemberian bantuan perumahan dan permukiman bagi penduduk korban di wilayah pasca bencana tanggal 13 Maret 2006
menyusun penyusun peraturannya SK Kebijakan
Aceh - Nias Housing Settlements Reconstruction Newsletter, Edisi 03 - 23 March 2006
(cover title:New BRR Housing Guidelines in the Making)

Kedudukan, tugas, fungsi dan wewenang Dinas Tata Kota dan Permukiman Kota Banda Aceh
(Himpunan PERDA / Qanun Kota Banda Aceh yang berkaitan dengan kedudukan, tugas, fungsi dan wewenang Dinas Tata Kota dan Permukiman Kota Banda Aceh)
Pemerintah Kota Banda Aceh, 2002

Komik Rumah Impian Loen diluncurkan
Serambi Indonesia, 38858

Konsep rumah tahan gempa
www.cybermq.com, 2006
(cover title:Author by : Dadan Rusmawan)

Kontraktor "Lari Malam" Rumah BRR Terbengkalai
Serambi Indonesia, 2007

Kontraktor Kabur Rumah Bantuan di Layeun Terbengkalai
Serambi Indonesia, 23 Maret 2007

L

Lampiran 4 Peraturan Presiden Republik Indonesia Nomor 30 tahun 2005 tentang rencana induk rehabilitasi dan rekonstruksi wilayah dan kehidupan masyarakat provinsi Nanggroe Aceh Darussalam dan Kepulauan Nias Sumatera Utara: Buku Rinci bidang infrastruktur
Presiden Republik Indonesia

Laporan Singkat United Nation Human and Settlement Programme (UN-HABITAT) kondisi 17 bulan rekonstruksi dan rehabilitasi perumahan di Nanggroe Aceh Darussalam dan Nias
United Nations Human Settlements Programme (UN-HABITAT)

Laporan status rehabilitasi dan rekonstruksi Aceh - Nias
Media Center Aceh - AJI. 17 December 2005

Laying Foundation for New Homes: 486 houses to be completed by UN-HABITAT and ADB in four villages in North Nias - Press Release - Feb 15, 2007
UN-HABITAT, 2007

Learning from cash responses to the tsunami Issue Paper 4: Cash and Shelter by Lesley Adams and Paul Harvey
Humanitarian Policy Group, 2006

Lokakarya mendampingi masyarakat korban bencana, membangun kembali rumah yang lebih baik:Yogyakarta, 29 Agustus 2006
Banda Aceh; UN-HABITAT, 2006

M

Masyarakat membangun kembali Meunasah Baburrayan: Kecamatan Cendana, Ganting, Simeulue Timur, 20 Juni 2006
Press Release UN-Habit, 20 Juni 2006

Melihat Proses Rekonstruksi di Pulo Aceh Pasir pun Harus 'Diimpor' dari daratan
Serambi Indonesia, 2007

Membantu masyarakat membangun kembali rumah ADB dan UN-Habitat menyelesaikan Nias Settlements Support Programme (NSSP)
Press Release UN-HABITAT, 2007

Meningkatkan daya tahan terhadap gempa pada gedung kecil, rumah dan prasarana daerah
New Zealand's International Aid Development Agency

Monitoring and Evaluation of Post Tsunami in Aceh and Nias
Banda Aceh: UN-HABITAT Indonesia - Syiah Kuala University, 2006
(CD)

Monitoring evaluasi program bantuan rumah permanen oleh Canadian Red Cross, German Red Cross dan British Red Cross di Aceh Jaya
United Nations Human Settlements Programme (UN-HABITAT)

Monitoring sustainable settlement recovery from disaster Cases from Banda Aceh; UN-HABITAT - Unsyiah Monitoring (2nd 3rd Round)
Universitas Syiah Kuala United Nations Human Settlements Programme (UN-HABITAT)

N

Natural Hazards in Aceh Engineering Design Principals
ARUP

New BRR guidelines on housing and settlements: Draft regulation on price Draft regulation on the delivery of assistance to victims ASWG 20 March 2006
Aceh - Nias Housing Settlements Reconstruction Newsletter, Edisi 03 - 23 March 2006
(cover title:New BRR Housing Guidelines in the Making)

NGO Tidak Bisa Penuhi Komitmen Harga Bahan Bangunan di Aceh Melonjak
Kompas, 17 Juli 2006

P

Panduan kebijakan rekonstruksi hijau untuk Aceh
Banda Aceh:WWF, 2005
Para seismic Traditional Housing Guideline- Sandrine GERMAIN
Permanent Housing Brief
UN-HABITAT

Playing Between Two Elephants
Aryo Danusiri
(CD)

PMI Tetap Komit Bangun Rumah Warga Punge Jurong
Serambi Indonesia, 29 Juni 2006

Policy Recommendations on Post-Earthquake Housing Reconstruction in Jogjakarta and Central Java
United Nations Human Settlements Programme (UN-HABITAT)Indonesia, Kementrian Negara Perumahan Rakyat

Presentasi pelatihan, mandor, kepala pelatihan, mandor, kepala tukang, pemilik rumah dan TPK tukang dan pemilik rumah dan TPK
Tim Teknis UPLINK - Udeep Beusaree

Presentasi penyusunan detail prototype infrastruktur permukiman
Badan Rehabilitasi dan Rekonstruksi NAD - Nias

Proceedings of Tokyo International Workshop 2006 on earthquake disaster mitigation for safer housing
Building Research Institute (BRI)

Program Rehabilitasi Rekonstruksi Aceh-Nias dalam Konteks Pembangunan kembali Kampung: Draft
Erwin Fahmi

Proyek rehabilitasi dan rekonstruksi masyarakat dan permukiman berbasis komunitas (RE-KOMPAK) untuk wilayah NAD dan Nias: Buku 2
Pedoman Operasional Kelurahan / Desa (Umum)
Jakarta: Departemen Pekerjaan Umum, 2005

Proyek rehabilitasi dan rekonstruksi masyarakat dan permukiman berbasis komunitas (RE-KOMPAK) untuk wilayah NAD dan Nias: Buku 3 Tata Cara Operasional Kelurahan / Desa
Jakarta: Departemen Pekerjaan Umum, 2005

Quality Evaluation of Housing and Settlement Development in Tsunami and Earthquake Areas in Aceh and Nias
UN-HABITAT

Ratusan rumah korban tsunami di Ujung Batee masih kosong, PMI nilai Pemda lamban
Serambi Indonesia, 16 Februari, 2006

Regulation on new house construction assistance for the victims of earthquake and tsunami Nanggroe Aceh Darussalam province and Nias island, North Sumatra province
Rekonstruksi Nias lamban: 50 tender pembangunan sekolah gagal
Kompas, 6 Maret, 2006

Rencana Kerja Syarat Syarat Pembangunan Rumah type 36 m² plus
Badan Rehabilitasi dan Rekonstruksi NAD - Nias

Resettlement assistance options BRR Policy Guidelines for the Provision of Resettlement Assistance to Victims of the NAD/Nias Tsunami and Earthquakes
Aceh - Nias Housing Settlement Reconstruction Newsletter, Edisi 05 - 20 April 2006
(covers title: Land Tenure Issues Remain Serious)

Rp 30 Juta untuk Renovasi Rumah Korban Gempa Plus Komik
Detik.com, 2006

Rumah Bantuan BRR Diperintah Bongkar
Serambi Indonesia, 12 Februari 2007

Rumah Bantuan UN-HABITAT Sudah Ditempati
Serambi Indonesia, 2006

Rumah Impian Loen, My Dream House: A Comic for Community Monitoring
United Nations Human Settlements Programme (UN-HABITAT), 2006

Rumah Instan Tahan Gempa
Tempo Interaktif, 2005

Rumah Korban Konflik belum Dibangun
Serambi Indonesia, 2006

Rumah Tahan Gempa dengan Biaya Rp 10 Juta
Kompas, 13 Juni 2006

Rumah tak sesuai gambar: DPRD kota surati BRR
Serambi Indonesia, 28 November 2005
S

Scott E. Guggenheim
Gambar - gambar infrastruktur baik dan buruk prasarana lain Buku 3
Jakarta: The World Bank, 2005

Scott E. Guggenheim
Gambar - gambar infrastruktur baik dan buruk: air bersih dan sanitasi Buku 2
Jakarta: The World Bank, 2005

Shelter datapack 30 July 2005
United Nations Humanitarian Information Centre, 30 July 2005

Shipping Service World Food Programme, I I Maret 2006 Banda Aceh
United Nations - World Food Programme

Soal Pembangunan Rumah Lebih Banyak karena Ulah Kontraktor
Serambi Indonesia, 18 Januari, 2006

Standar kelayakan pembangunan perumahan dan permukiman bagi penduduk korban gempa bumi dan gelombang tsunami di provinsi Nanggroe Aceh Darussalam dan Kepulauan

Summary of the problems faced by NGOs involved I Shelter programs in the districts of Aceh Barat, Nagan Raya, Aceh Jaya

T

Teddy Boen
Gempa Bumi Bengkulu: fenomena dan perbaikan / perkuatan bangunan (berdasarkan hasil pengamatan terhadap bangunan-bangunan yang rusak akibat gempa bumi Bengkulu 4 Juni 2000)
Bengkulu, 2000

Teddy Boen
Manual perbaikan bangunan sederhana yang rusak akibat gempa bumi
Jakarta, 1992

Terkait pembangunan rumah Kerja NGO Dievaluasi
Serambi Indonesia, 18 Januari, 2006

The Survey of Earthquake damaged non-engineered structures: A Field Guide by EEFIT
R Hughes and Z A Lubkowski, Edisi 02 - 9 March 2006
(cover title: Bricks - Timber - Cement)

Trucking and illegal payments in Aceh
Badan Rekonstruksi dan Rehabilitasi NAD-Nias

Tsunami Reconstruction Assistance Indonesia: Housing Construction
KfW

UN-HABITAT awasi rehabilitasi lewat komik
Analisa, 19 May 2006

UN-HABITAT bangun 1022 rumah
Ekspos, 12 - 17 April 2006

UN-HABITAT builds 3,500 homes in Aceh
The Jakarta Post, -, 2007

UN-HABITAT Aceh Nias Settlement Support Programme: Aceh Successes - Failures, UN Habitat’s Experience, More to be Done
United Nations Human Settlements Programme (UN-HABITAT)

UN-HABITAT ADB Mulai Bangun 486 Rumah di Nias Berbiaya 4.3 Juta Dolar AS
Niasisland.com, 2007

Unsyiah Quality Monitoring: Methodology UN-Habitat ANSSP - Memo August 2006
United Nations Human Settlements Programme (UN-HABITAT), 38930

USAID starts housing program in Aceh
The Jakarta Post, 26 January 2006

W

Warga Lamkruet Terima Rumah Bantuan
Serambi Indonesia, 2007

Warga Peulanggahan tuntut komitmen NGO: BRR diminta turun ke desa
Serambi Indonesia, 2006

Warga Pulo Harapkan Rumah Bantuan
Serambi Indonesia, 2006
V. ENVIRONMENT

A
Assessment of timber demand and supply for post-tsunami reconstruction in Indonesia
FAO

After the tsunami Rapid Environmental Assessment
United Nations Environment Programme (UNEP)

D
Database Water Quality Sampling
United Nations Human Settlements Programme (UN-HABITAT)
(CD)

F
Facilitation of wood supply for Post Tsunami Reconstruction: A meeting facilitated by UN-FAO for NGO’s 22 July 2005
George Kuru United Nations - FAO

FAO - Wood for reconstruction
Aceh - Nias Housing Settlements Reconstruction Newsletter; Edisi 01 - 26 February 2006
(covers title: Bricks - Timber - Cement)

FAO Assessment of timber demand and supply for post-tsunami reconstruction in Indonesia
George Kuru, 38468

FAO WOOD SUPPLIER LIST Last Updated: 18 July 2005
United Nations - FAO

FAO’s position regarding source of wood for tsunami reconstruction in Aceh province, Indonesia (May 2005)
Food and Agriculture Organization, May 2005

Five forest concession holders permitted to resume activities in Aceh
Aceh - Nias Housing Settlements Reconsruction Newsletter; Edisi 03 - 26 March 2006
(covers title: New BRR Housing Guidelines in the Making)

Flashfloods and Landslides in North, East and Central Aceh, NAD Province 22 December 2006: Emergency Situation Report # 2 - 26 December 2006
World Health Organization (WHO), 39438

G
George Kuru
FAO Assessment of timber demand and supply for post-tsunami reconstruction in Indonesia
Jakarta: Food and Agriculture Organization, 2005

Good environmental practices for reconstruction in tsunami and earthquake affected areas, Banda Aceh June 21-23, 2005: Green Conference Expo

Green reconstruction policy guidelines for Aceh
Banda Aceh: WWF, 2005

Guidelines for Determining the Legality of Wood in Post Tsunami Reconstruction: Draft Discussion Documents
United Nations - FAO

Guidelines for Sustainable Sanitation for Aceh: Support for Local Governance for Sustainable Reconstruction in Aceh
GTZ
**Guidelines for the selection and installation of sustainable sanitation systems across Aceh and Nias: Petunjuk Pemilihan dan Pelaksanaan Sistem Sanitasi yang Berkelanjutan (sustainable) - Draft, 22 November 2006**

**Hasil Uji Labor, Rumah Asbes Deah Raya Bahayakan Kesehatan: Penghuni Desak BRB Bangun Rumah Permanen**
Serambi Indonesia, 2007

**Landslides followed by massive flashfloods in large areas of Nanggroe Aceh Darussalam (NAD) Province, occurred on 22 December 2006:**
Emergency situation Report # 4 - 3 January 2007
World Health Organization (WHO)

**Navigating gender in development of water and sanitation in urban areas: a rapid gender assessment of the cities of Bhopal, Gwalior, Indore and Jabalpur in Madhya Pradesh, India**

**Parit belum Dibangun: Lingkungan Mawar Merduati Sering Tergenang**
Serambi Indonesia, 17 Maret 2007

**P**

**The Environmental Ministry will build 180 environment-friendly housing units in Labui, Aceh**
Aceh World, 42378, 2006
(cover title: Local Elections rescheduled, candidates gearing up)

**Timber Administration Guideline**
Badan Rehabilitasi dan Rekonstruksi NAD-Nias (BRR)

**Timber for Aceh Timber Suppliers Contact Details: Supplying Sustainably Sourced Timber for Aceh’s Post-Tsunami Reconstruction** (an initiative of WWF globally with the support of Conservation International in Indonesia and the USA, and Greenomics in Indon
World Wildlife Fund

**Timber: A Guide to the planning, use, procurement and logistics of timber as a construction material in humanitarian relief - scoping study**
UN-OCHA

**Tsunami recovery waste management programme: Monthly Update November 2006**
United Nations Development Programme (UNDP), 39022

**Tsunami Relief and Reconstruction Operations in Aceh and their implications for Leuser Ecosystem and Local Communities: 20 January 2005**
Wild Aid, 38372

**Usulan konsep pertanian organik di tanah pertanian Aceh paska tsunami Kec. Meuraxa, Jaya Baru Peukan Bada**
Uplink - Jaringan Uddeep Beusaree - Hunnarshalla

**Watsan condition Pre Post - Tsunami in 67 villages: Comparison Of Podes2002 (BPS) Data with UN-HABITAT Unsyiah Monitoring 2006**

Aceh - Nias Housing and Settlements Reconstruction Newsletter, Edisi 05 - 20 April 2006
(cover title: Land Tenure Issues Remain Serious)

**WWF**

**The Implementation design Timber for Banda Aceh: Final Draft**
Jakarta: WWF, 2005
In mid 2007, the BRR Housing Deputy asked HABITAT to document the post-Tsunami housing reconstruction programme in Aceh and Nias. The report aimed to be a resource for future evaluations and decision making. The evaluation focuses on two key questions: were the success factors in achieving housing recovery in the particular context of the reconstruction in Aceh and Nias; and what can be learned about the role of government and civil society in order to achieve successful housing recovery in the future.

For the latter question the evaluation also draws on experiences in Sri Lanka (post-Tsunami, Pakistan earthquake) and Yogyakarta (2006 earthquake) disaster contexts where UN-HABITAT also had advisory or implementation roles. A comparative analysis has been instructive, as the Aceh post-disaster context was complex and likely unique especially with regard to the influx of many international organisations.

The book also documents the UN-HABITAT monitoring programme on housing and settlement recovery, implemented with the Syiah Kuala University of Banda Aceh from 2005 to 2008. Finally, it provides a comprehensive and illustrated directory of all housing implementing organisations active in the reconstruction, including Indonesian governmental and non-governmental organisations, international NGOs, multilateral organisations and Red Cross movements alike.